EL PASO METROPOLITAN PLANNING ORGANIZATION
Congestion Management Process
Timeline

ID	Staff	Task Name	Duration (days)	Start	Finish	Sep/22-Sep/26	Sep/29-Oct/3	Oct/6-Oct/10	Oct/13-Oct/17	Oct/20-Oct/24	Oct/27-Oct/31	Nov/3-Nov/7	Nov/10-Nov/14	Nov/17-Nov/21	Nov/24-Nov/28
1	MTP members	MTP members submitt their comments	5	Sep/22/2008	Sep/26/2008	X									
2	Irving & Sonia	MPO builds CMP network with proposed strategies for analysis	5	Sep/22/2008	Sep/26/2008	X									
3	Salvador & Irving	MPO develops OD tables and mode split matrices	10	Sep/29/2008	Oc/10/2008			X							
4	Irving & Sonia	MPO runs and analyzes proposed strategies	10	Oct/13/2008	Oct/24/2008					X					
5	Sonia	MPO writes CMP draft report	28	Sep/22/2008	Oct/29/2008						X				
6	MTP	MTP workgroup meeting	1		Nov/5/2008							X			
7	TPAC	Presentation to the TPAC for recommendation	1		Nov/7/2008							X			
8	TPB	Presentation to the TPB for approval	1		Nov/14/2008								X		
9	Sonia	MPO writes makes final edits to CMP report	10	Nov/17/2008	Nov/28/2008										
10	MPO	MPO delivers final CMP document to District/NMDOT/TPP/FHWA	1		Nov/28/2008										X