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CIP Active Status

October 2020

Dist. Lead Dept. User Dept. Contact Person Project Status Project Name
Project Deferred  

(Yes/No)

COVID-19 

Response Status
October 2020 Funding Source Original Amount Adjusted Budget

 Design

Status

Const

Status

1 CID Parks and Rec Nicholas Gonzalez Construction CandleLighters of El Paso Food Pantry NO
Project will continue through 

completion

Construction NTP issued on August 14, 2020 to proceed with demolition on 

August 17,2020. Construction Ongoing with. Estimated completion Winter 2020. 
CDBG $59,000 $59,000 100% 20%

1 CID Parks and Rec Chavez, Karla Construction Cimarron Unit 1 Metal Shade Canopy NO
Project will continue through 

completion

Canopy manufacturing in process. Installation anticipated to begin fall 2020 and 

complete by winter 2020.
2012 QOL Bond $80,000 $100,000 100% 0%

1 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 2 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

1 CID Fire Ortega, Roberto Design Fire Station 22  Renovation NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

1 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 27 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

1 CID Fire Ortega, Roberto Pre-Design Fire Station 8 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

1 CID Parks and Rec Gonzalez, Nicholas Construction Madeline Park Improvements NO
Project will continue through 

completion
Construction NTP issued on 09/30/2020. Estimated completed for fall 2020. 2012 QOL Bond $158,750 $158,750 100% 10%

1 CID SAM Gonzalez, Nicholas Construction N. Stanton Pedestrian Enhancements NO
Project will continue through 

completion

Construction NTP issued on 09/30/2020. Stop work order has been issued on 

09/30/2020 to revise scope of work as per neightborhood association.  . Estimated 

comletion to be determined. 

2012 QOL Bond $84,589 $84,589 100% 0%

1 CID Parks and Rec Gonzalez, Javier Pre-Design Palisades Trailhead NO
Project will continue through 

completion

CDR meeting conducted on 10/1; additional information will be added to the final 

drawings. Project schedule to be developed. 
2012 QOL Bond $300,000 $300,000 0% 0%

1 CID SAM Gonzalez, Nicholas Construction Rim Area Street Signs NO
Project will continue through 

completion

Project is 100% complete. Construction commenced and has been completed by 

Streets and Maintenance Department. 
2012 QOL Bond $118,750 $118,750 100% 100%

1 CID SAM Rosas, Miguel Construction Robinson Street Phase II NO
Project will continue through 

completion

All concrete paving has been completed and contractor working on landscape 

details on parkway. clean up of all stages underway as well. Estimated completion 

by fall 2020.

2013 Street 

Infrastructure
$2,700,622 $2,700,622 100% 89%

1 CID Parks and Rec Espinoza, Mary Lou Design 
Trailhead Improvements - Chuck Heinrich, Mary Frances Keisling, Franklin 

Hills Bear Ridge, North Open Space Reserve & Palisades 
NO

Project will continue through 

completion

Notice to Proceed for design issued on October 1st.   Construction to start fall 

2021. Estimated completion Winter 2021.
2012 QOL Bond $625,000 $625,000 30% 0%

1 CID Parks and Rec Gonzalez, Javier Design Canterbury Trail YES
Deferred; will complete 

Design only (In Progress)

Design at 100% CDs, CDR on Oct. 1st for final comments and review with 

consultant.  Coordination with PSB to address channel is ongoing.  Final 

community presentation with neighborhood association president to be 

coordinated.

2013 Street 

Infrastructure 
$1,302,300 $1,302,300 45% 0%

1 SAM SAM Reyes, Sergio Design Doniphan and West Green Signal YES

Deferred; will complete 

Railroad Agreement only (In 

Progress)

Project deferred as per COVID 19 Response.  Will complete Railroad agreement 

only (in progress).
2017 Capital Plan $300,000 $300,000 100% 0%

1 CID Fire Ortega, Roberto Design Fire Station 36 YES
Deferred; will complete 

Design only (In Progress)

Preliminary Design phase on-going and shall be completed by October 27. 

Estimated completion summer 2022.
2019 Public Safety Bond TBD TBD 30% 0%

1 SAM SAM Reyes, Sergio Design Frontera & Roxbury School Flasher YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%

1 SAM SAM Reyes, Sergio Design Paseo Del Norte and Greatwolf Lodge traffic Signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

1 SAM SAM Reyes, Sergio Design Paseo Del Norte and Northern Pass traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%



CIP Active Status

October 2020

Dist. Lead Dept. User Dept. Contact Person Project Status Project Name
Project Deferred  

(Yes/No)

COVID-19 

Response Status
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1 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Ellis lateral Connection YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $315,000 $315,000 0% 0%

1 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Rio Grande Trail North and  Valley Creek Access YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $390,000 $390,000 0% 0%

1 CID Parks and Rec Gonzalez, Nicholas Design Paved Trails- Mountain to River Trails System YES
Deferred; will complete 

Design only (In Progress)

Preliminary Design Phase NTP issued on 05/21/2020. Pre-final Phase NTP issued  

on 07/27/2020. Final Design Phase scheduled for 10/19/2020. Construction will be 

deferred as per COVID 19 Response.

2012 QOL Bond $872,000 $872,000 60% 0%

$7,441,366 
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Status

2 CID SAM Cepeda, Ismael Bidding Alabama Bridge  Reconstruction NO
Project will continue through 

completion

Opened bids on August 26th. Bids under evaluation. Construction to start Spring 

2021 and complete construction fall 2021.
TXDOT / City Match $1,450,642 $1,528,764 100% 0%

2 CID Parks and Rec Thompson, Brad Construction District 2 Lost Kingdom Water Park NO

Project will continue through 

completion (Will not open to 

the Public)

Construction ongoing with  building, pool, and site development. Estimated 

completion fall 2020.

2012 QOL Bond

2017 Capital Plan
$4,000,000 $11,876,724 100% 85%

2 CID Fire Gonzalez, Javier Pre-Design Fire Station 16 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

2 CID Fire Ortega, Roberto Pre-Design Fire Station 7 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

2 CID CDBG Gurrola, Alondra Design Fort Blvd and Trowbridge Drive Improvements NO
Project will continue through 

completion

Fort Blvd is on final design phase (100%). Procurement process to begin fall 2020. 

Trowbridge is on 30% design. 
CDBG $569,050 $1,359,450 100%/30% 0%

2 CID Parks and Rec Monge, Zuhey Design Grandview  Recreation Center NO

Will complete Design and 

Construction for HVAC and 

roof replacement only.

Final Design is due mid November. 2012 QOL Bond $2,500,000 $2,500,000 60% 0%

2 CID Parks and Rec Gonzalez, Nicholas Construction Haddox Family Park Improvements NO
Project will continue through 

completion

Equipment has been order as of 09/28/2020. Construction anticipated for 

November 2020. 
2012 QOL Bond $201,033 $201,033 100% 0%

2 CID Fire Ortega, Roberto Design Lower Beaumont Fire Station 12 NO
Project will continue through 

completion

Preliminary Design complete and under review by Ft. Bliss. Estimated completion 

late 2022.
Fire Capital $4,000,000 $4,000,000 30% 0%

2 CID Library Monge, Zuhey Construction Memorial Park Branch Library Expansion NO
Project will continue through 

completion
Project is 100% completed. 2012 QOL Bond $550,000 $550,000 100% 90%

2 CID SAM Shadrick, Robert Bidding Montana Pedestrian Enhancement NO
Project will continue through 

completion
Anticipated to begin construction early winter 2020. TXDOT w/City match $3,241,465 $3,241,465 100% 0%

2 CID Parks and Rec Gonzalez, Nicholas Construction Mountain View Park Improvements NO
Project will continue through 

completion

Construction NTP issued on 09/30/2020. Construction to commence November 

2020. Estimated completion winter 2020. 
2012 QOL Bond $90,000 $90,000 100% 0%

2 CID Parks and Rec Chavez, Karla Construction Nations Tobins Metal Shade Canopy NO
Project will continue through 

completion
Canopy installation is in progress. Anticipated completion winter 2020. 2012 QOL Bond $80,000 $105,000 100% 0%

2 CID Parks and Rec Chavez, Karla Design Newman Park Metal Shade Canopy NO
Project will continue through 

completion

Continuing with project design. Waiting confirmation on funds availability.  Project 

schedule to be determined. 
2012 QOL Bond $80,000 $120,000 20% 0%

2 CID Parks and Rec Monge, Zuhey Design Nolan Richardson Recreation Center NO
Project will continue through 

completion
Final Design is due mid November. 2012 QOL Bond $2,500,000 $2,500,000 60% 0%

2 CID Police Thompson, Brad Construction Police Department Parking Improvements NO
Project will continue through 

completion

Construction on-going with demolition of existing structure.   Estimated 

completion spring 2021.
2017 Capital Plan $2,100,000 $2,100,000 100% 40%

2 CID Animal services Gonzalez, Javier Design Animal Shelter Dog Kennels & HVAC Improvements
PARTIALLY 

DEFERRED

Will complete Design and 

Construction for HVAC only

Pre-final drawings due October 10.  Only  HVAC improvements to existing building 

will move forward. Estimated completion summer 2022.

Animal Services

2020 Capital Plan
$3,200,000 $10,400,000 60% 0%

2 CID Parks and Rec Ortega, Roberto Design Lower Beaumont Recreational Facility YES
Deferred; will complete 

Design only (In Progress)

Preliminary Design complete and under review by Ft. Bliss. Estimated completion 

late 2022.
2012 QOL Bond $4,762,528 $4,762,528 30% 0%

2 CID SAM
Cosme, Aidee Aguilar, 

Manuel
Design Sun City Lights - District 2 YES

Deferred; will complete 

Design only (In Progress)

Design development in progress; estimated completion for design late fall 2020. 

Pending community involvement to finalize design. Project deferred per COVID 19 

response; will not advance to construction.

2019 Capital Plan $1,050,000 $1,050,000 30% 0%
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2 CID Sun Metro Gonzalez, Javier Design Sun Metro Lift Station Remodel YES
Deferred; will complete 

Design only (In Progress)

Final design is on going by in-house staff; delay due to other priority projects. 

Construction will be deferred per COVID 19 response. 
Sun Metro $75,000 $75,000 90% 0%

$46,459,963 

19 

Total Active District 2 Projects
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3 CID Parks and Rec Mota, Karla Construction Alameda Recreation Center/Library Combo & Alameda Flat fields NO

Project will continue through 

completion (Will not open to 

the Public)

Contractor is continuing working on inside and outside punch list. Expected to 

achieve the Certificate of Occupancy first week of October. Estimated completion 

fall 2020.

2012 QOL Bond $11,000,000 $12,414,459 100% 99%

3 CID SAM Gonzalez, Nicholas Construction Aztec and Mescalero Traffic Circle NO
Project will continue through 

completion

Construction ongoing with the installation of trees, shrubs, and irrigation system. 

Completed installation as of 09/30/2020. Final project completion fall 2020. 
2012 QOL Bond $130,000 $130,000 100% 95%

3 CID Fire / Health Castrejon, Monica Pre-Design City Clinic Building Renovations 5301 Alameda NO
Project will continue through 

completion

Design is on going and scheduled to be complete by October 8.  Contractor has 

partial plans and is preparing cost proposal.   Construction to start fall 2020.
COVID Relief FUNDS $2,000,000 $2,000,000 90% 0%

3 CID Parks and Rec Gonzalez, Nicholas Design Clark Cleveland Pocket Park NO
Project will continue through 

completion

Final design phase NTP issued on 06/30/2020. CDR held on 08/20/2020. 

Documents will be ready to bid Fall 2020. Estimated completion summer 2021.
CDBG $293,295 $293,295 95% 0%

3 CID SAM Cepeda, Ismael Bidding Delta Bridge  Reconstruction NO
Project will continue through 

completion

Opened bids on August 26th. Bids under evaluation. Construction to start Spring 

2021 and complete construction Winter 2021.
TXDOT / City Match $1,640,103 $1,640,103 100% 0%

3 CID Parks and Rec Pinal, George Construction Eastside Senior Center (Pebble Hills) Expansion NO
Project will continue through 

completion
Project is 100% completed. 2012 QOL Bond $1,500,000 $1,500,000 100% 100%

3 CID Parks and Rec Chavez, Karla Design Eastwood (Album) Metal Shade Canopy NO
Project will continue through 

completion

Design is in process. Anticipated completion of design fall 2020. Anticipated 

project completion spring 2022.
2012 QOL Bond $80,000 $120,000 20% 0%

3 CID Fire Gonzalez, Javier Pre-Design Fire Station 14 Assessment NO
Project will continue through 

completion

Assessment report received on 9/30, under review.  Waiting on other 

assessments to be completed.   Project schedule to be developed. 
2019 Public Safety Bond TBD TBD 0% 0%

3 CID Fire Castrejon, Monica Pre-Design Fire Station 20 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

3 CID Fire Castrejon, Monica Pre-Design Fire Station 5 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

3 CID Fire Espinoza, Mary Lou Bidding Fire Station 5 Vehicle Exhaust NO
Project will continue through 

completion

Bid proposal received and accepted, contract being developed, construction to 

start November 2020.
2019 Public Safety Bond TBD TBD 100% 0%

3 CID SAM Aguilar, Manuel Construction Hawkins Reconstruction NO
Project will continue through 

completion
Construction underway with concrete paving.  201 8 Capital Plan $9,360,000 $9,360,000 100% 5%

3 CID SAM Rosas, Miguel Construction Mimosa Reconstruction NO
Project will continue through 

completion

Phase 1 from teak wood to vocational paved and contractor working on landscape 

details. Phase 2 from vocational is being prepared to subgrade level to install base 

course and concrete structures. Estimated completion spring 2021.

2013 Street 

Infrastructure 
$2,411,000 $2,411,000 100% 68%

3 CID Parks and Rec Gonzalez, Nicholas Design Riverside Park Improvements NO
Project will continue through 

completion

 NTP for final phase issued on 06/15. Final Design CDR held on 08/20/2020.  

Anticipated to go out to bid on fall 2020 Construction anticipated to begin spring 

2021; estimated completion summer 2021.

CDBG $220,000 $220,000 95% 0%

3 CID Parks and Rec Gonzalez, Nicholas Design Seville Futsal Court and Park Amenities NO
Project will continue through 

completion

NTP for Concept /  Preliminary phase issued 06/11.  Final Phase NTP issued on 

08/24/2020. Final Design CDR anticipated for 11/12/2020.  Documents will be 

ready to bid winter 2020; estimated construction start spring 2021.

CDBG $331,200 $331,200 90% 0%

3 CID Parks and Rec Gonzalez, Nicholas Construction Seville Recreation Center Improvements NO
Project will continue through 

completion

Equipment has been order as of 09/28/2020. Construction anticipated for 

November 2020. 
2012 QOL Bond $226,114 $226,114 100% 0%

3 CID SAM Castillo, Ana Construction
South Central Phase II (Encino north of Delta, De Vargas, Cortez north of 

Delta) 3
NO

Project will continue through 

completion

Contractor finished all utilities on De Vargas and Cortez, Contractor has paved 

Cortez and De Vargas to Blanco St. Contractor working on the last portion of De 

Vargas and Cortez moving toward Paisano. Installation of sidewalks and driveways 

and planning paving at end of October. 

2013 Street 

Infrastructure
$5,065,973 $8,621,284 100% 96%

3 CID Parks and Rec Espinosa, Diana Design Training & Instructional Multipurpose Center Pool NO

Will complete Design and 

Construction for HVAC and 

roof replacement only.

Finalizing scope of work. Projected to start Final Design phase in November 2020. 

Anticipated to go out to bid early 2021 and begin construction summer 2021.

2012 QOL Bond

2020 Capital Plan
$450,000 $2,150,000 60% 0%
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Dist. Lead Dept. User Dept. Contact Person Project Status Project Name
Project Deferred  

(Yes/No)

COVID-19 
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 Design
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3 CID SAM Chavira, Hector Construction Viscount Boulevard Roadway Lighting and Median Landscape NO
Project will continue through 

completion

Pre-Construction virtual meeting is scheduled for October 14th with an 

anticipated construction start date on the following week.

2013 Street 

Infrastructure

2019 Capital Plan CO

$1,078,500 $3,053,700 100% 0%

3 CID Parks and Rec Gonzalez, Nicholas Pre-Design YWCA Shirley Leavell Branch Rehabilitation NO
Project will continue through 

completion

Pre Final Design anticipated for October 2020. Final Design anticipated for 

November 2020. Anticipated to go out to bid winter 2020 and begin construction 

spring 2021.

CDBG $1,636,851 $1,636,851 30% 0%

3 SAM SAM Reyes, Sergio Design Hawkins and WH Burges traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%

3 SAM SAM Reyes, Sergio Design Lee Trevino and Ivanhoe traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%

3 CID SAM Aguilar, Manuel Design Sun City Lights - District 3 YES
Deferred; will complete 

Design only (In Progress)

Project concepts to be completed; coordination with TXDOT ongoing. 

Construction will be deferred per COVID 19 response. 
2020 Capital Plan $1,060,800 $1,060,800 0% 0%

$47,244,351 
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4 CID Fire / Health Thompson, Brad Bidding City Clinic Building Renovations 9566 Railroad NO
Project will continue through 

completion

Design is on going and scheduled to be complete by October 8.  Contractor has 

partial plans and is preparing cost proposal.   Construction to start fall 2020.
COVID Relief FUNDS $500,000 $500,000 100% 0%

4 CID Parks and Rec Thompson, Brad Construction District 4 Neighborhood Water Park NO

Project will continue through 

completion (Will not open to 

the Public)

Contractor working on punch list items.
2012 QOL Bond

2017 Capital Plan
$7,900,000 $13,192,924 100% 99%

4 CID CDBG Gonzalez, Nicholas Construction EPISD Gene Roddenberry Planetarium Relocation NO
Project will continue through 

completion

Construction on going with installation of landscaping, exterior handrails, metal 

coping, second coat of paint of walls, and prep/paint new interior doors.  Final 

completion anticipated for Winter 2020. 

CDBG $1,159,880 $1,159,880 100% 75%

4 CID Police Ortega, Roberto Design EPPD  Impound Facility Stand-by Generator and Incinerator NO
Project will continue through 

completion
User Department Requested to put the project on Hold until further notice. 

Police- Vehicle Storage  

Facility
$58,500 $58,500 100% 0%

4 CID Fire Castrejon, Monica Pre-Design Fire Station 21 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

4 CID Fire Gonzalez, Javier Pre-Design Fire Station 23 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

4 CID Fire Thompson, Brad Pre-Design Fire Station 28 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

4 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 30 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

4 CID Fire Thompson, Brad Pre-Design Fire Station 34 Assessment  NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

4 CID Parks and Rec Chavez, Karla Design Joey Barraza and Vino Modular Play Structure NO
Project will continue through 

completion
Project status and schedule to be determined. 

2012 QOL Bond + TPWD 

grant
$400,000 $750,000 100% 0%

4 CID Parks and Rec Gonzalez, Nicholas Construction North Skies Park Improvements NO
Project will continue through 

completion

Equipment has been order as of 09/28/2020. Construction anticipated for 

November 2020. 
2012 QOL Bond $370,864 $370,864 100% 0%

4 CID Parks and Rec Chavez, Karla Design Sandstone Ranch Estates Metal Shade Canopy NO
Project will continue through 

completion

Design is in process. Anticipated completion of design late fall 2020. Estimated 

completion summer 2021.
2012 QOL Bond $80,000 $113,500 20% 0%

4 CID Parks and Rec Chavez, Karla Design Sandstone Ranch Metal Shade Canopy NO
Project will continue through 

completion

Design is in process. Anticipated completion of design late fall 2020. Estimated 

completion summer 2021.
2012 QOL Bond $80,000 TBD 10% 0%

4 CID Parks and Rec Gonzalez, Nicholas Bidding Student Memorial Park Improvements NO
Project will continue through 

completion

City Council  forecasted on 07/21/2020. Contract under review with COEP legal for 

signatures. Construction to begin Fall 2020. 
CDBG $580,500 $580,500 100% 0%

4 CID Parks and Rec Gonzalez, Nicholas Construction Todd Ware Park Improvements NO
Project will continue through 

completion
Construction NTP issued on 09/30/2020. Construction ongoing. 2012 QOL Bond $51,250 $51,250 100% 0%

4 SAM SAM Reyes, Sergio Design Dyer and Tiger Eye traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%

4 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Donald to Dyer YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $315,000 $315,000 0% 0%

4 CID SAM Aguilar, Manuel Design Railroad Reconstruction YES
Deferred; will complete 

Design only (In Progress)

Project deferred as per COVID 19 Response.  Will complete Design phase only (In 

progress).
2018 Capital Plan $13,777,436 $13,777,436 30% 0%
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4 SAM SAM Reyes, Sergio Design Sean Haggerty and Rushing traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%

$30,945,399 
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5 CID Parks and Rec Gonzalez, Nicholas Construction Brisa Del Este Park Improvements NO
Project will continue through 

completion

Construction NTP issued on 09/30/2020. Construction to commence on 

12/04/2020. Estimated completion Winter 2020.
2012 QOL Bond $361,645 $361,645 100% 0%

5 CID Parks and Rec Gonzalez, Nicholas Design Dick Shinaut Concrete Skate Park NO
Project will continue through 

completion

Final Design Phase issued 07/27/2020. Final Design CDR held on 09/17/2020. Bid 

Documents will be ready to bid fall 2020. Estimated completion  .
2012 QOL Bond $800,000 $800,000 90% 0%

5 CID Parks and Rec Mota, Karla Construction

Eastside Regional Park  Phase 1:

Oasis Water Park

Recreation Center

50 Meter Pool

NO

Project will continue through 

completion (Will not open to 

the Public)

Contractor is finalizing the installation of the elevator, security cameras, roof and 

continuing parking lot striping, and landscaping. Installation of the interior 

furniture began and is expected to be finish by the end of the month. Estimated 

completion winter 2020.

2012 QOL Bond

2017 Capital Plan
$43,000,000 $46,000,000 100% 96%

5 CID Sun Metro Shadrick, Robert Bidding Far East Transfer Center NO
Project will continue through 

completion

Projectly currently in bidding phase. Tentative to start construction fall 2020; 

anticipated completion fall 2021.
FTA / 2020 Capital Plan $5,000,000 $5,000,000 100% 0%

5 CID Fire Thompson, Brad Pre-Design Fire Station 33 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

5 CID Fire Castrejon, Monica Pre-Design Fire Station 37 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

5 CID Fire Espinoza, Mary Lou Bidding Fire Station 37 Vehicle Exhaust NO
Project will continue through 

completion

Bid proposal received and accepted, contract being developed, construction to 

start November 2020
2019 Public Safety Bond TBD TBD 100% 0%

5 CID SAM Gonzalez, Javier Construction John Hayes Street Roadway Lighting NO
Project will continue through 

completion
Project is 100% completed. 

2013 Street 

Infrastructure 
$1,502,540 $1,502,540 100% 100%

5 CID SAM Gonzalez, Javier Construction Rich Beem Street Lighting NO
Project will continue through 

completion
Project is complete. Street lighting working on energization with El Paso Electric.

2013 Street 

Infrastructure
$1,780,220 $1,780,220 100% 100%

5 CID Parks and Rec Gonzalez, Nicholas Design Salvador Rivas Park Phase III NO
Deferred; will complete 

Design only (In Progress)

Final Design Phase issued 07/27/2020. Final Design CDR held on 09/17/2020. Bid 

Documents will be ready to bid fall 2020. Estimated completion fall 2021.
2012 QOL Bond $550,000 $550,000 95% 0%

5 CID Parks and Rec Chavez, Karla Design Ventanas Destiny Metal Shade Canopy NO
Project will continue through 

completion

Will continue with design. Waiting confirmation on funds availability.  Project 

schedule to be determined.  Project schedule to be determined. 
2012 QOL Bond $80,000 TBD 10% 0%

5 CID Parks and Rec Mota, Karla Design Eastside Regional Park Phase 2 YES
Deferred; will complete 

Design only (In Progress)

Project deferred per COVID 19 response. Will continue to 100 % design. CID 

working with Legal Department to identify process for completing the design in a 

design-build contract.

2012 QOL Bond

2017 Capital Plan
$12,000,000 $12,000,000 60% 0%

5 CID Parks and Rec Chavez, Karla Design Eastside Regional Phase 2 Modular Play Structure YES
Deferred; will complete 

Design only (In Progress)

Pre-design phase is complete. Final design will not be completed due to the 

Eastside Regional phase II project was deferred. 

2012 QOL Bond

+ TPWD grant
$400,000 $750,000 30% 0%

5 CID Parks and Rec Monge, Zuhey Design Eastside Sports Complex Design/Build Phase II YES
Deferred; will complete 

Design only (In Progress)

Project will continue to 100 % design. CID working with Legal Department to 

identify process for completing the design in a design-build contract. 
TIRZ/ PID $16,000,000 $16,000,000 60% 0%

5 SAM SAM Reyes, Sergio Design Edgemere and Tierra Dorada traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

5 SAM SAM Reyes, Sergio Design Edgemere and Tim Foster traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

5 SAM SAM Reyes, Sergio Design Pebble Hills and John Hayes traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

5 SAM SAM Reyes, Sergio Design Pebble Hills and Tierra Mina traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%
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5 SAM SAM Reyes, Sergio Design Pebble Hills and Tim Foster traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

5 CID Police Espinosa, Diana Design Police Department Eastside Regional Command YES
Deferred; will complete 

Design only (In Progress)

Concept phase completed. Preliminary Phase to be completed in winter 2020. 

Estimated completion summer 2023.
2019 Public Safety Bond $38,600,000 $38,600,000 10% 0%

5 SAM SAM Reyes, Sergio Design Rich Beem and Ralph Seitsinger traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%

5 SAM SAM Reyes, Sergio Design Ventana and Tierra Este traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

$123,621,037 
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6 CID Parks and Rec Chavez, Karla Construction Blackie Chesher Metal Shade Canopy NO
Project will continue through 

completion
Project is 100% completed. 2012 QOL Bond $80,000 $111,500 100% 100%

6 CID Parks and Rec Torres, Roger Pre-Design Blackie Chesher Sports Maintenance Storage NO
Project will continue through 

completion
Pre-design phase ongoing. 2012 QOL Bond $800,000 $800,000 0% 0%

6 CID SAM Rascon, Santiago Construction Brian Ray Reconstruction NO
Project will continue through 

completion

Construction ongoing. Project completion scheduled for winter 2020. Finalizing 

completion date with contractor.
2018 Capital Plan $2,121,000 $2,121,000 100% 70%

6 CID Fire / Health Thompson, Brad Bidding City Clinic Building Renovations 9341 Alameda NO
Project will continue through 

completion

Design is on going and scheduled to be complete by October 8.  Contractor has 

partial plans and is preparing cost proposal.   Construction to start fall 2020.
COVID Relief FUNDS $1,500,000 $1,500,000 100% 0%

6 CID SAM Cepeda, Ismael Bidding Davis Bridge Reconstruction NO
Project will continue through 

completion

Scheduled to award October 13 by purchasing. Construction to start fall 2020 and 

complete construction spring 2021.
TXDOT / City Match $812,437 $812,437 100% 0%

6 CID SAM Rosas, Miguel Construction Davis Reconstruction NO
Project will continue through 

completion

Contractor working on preparing subgrade to start placing base material on 

roadway limits. Pond excavation underway. Estimated completion spring 2021

2013 Street 

Infrastructure 
$1,851,322 $1,851,322 100% 45%

6 CID Fire Ortega, Roberto Pre-Design Fire Station 17 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

6 CID Fire Guerrero, Gilbert Design Fire Station 26 Renovations NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

6 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 29 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

6 CID Fire Thompson, Brad Pre-Design Fire Station 35 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

6 CID Fire Gutierrez, Javier Pre-Design Fire Station 6 Assessment  NO
Project will continue through 

completion

Assessment report received on 9/30, under review.  Waiting on other 

assessments to be completed.   Project schedule to be developed. 
2019 Public Safety Bond TBD TBD 0% 0%

6 CID SAM Rosas, Miguel Construction New Haven Street (Reconstruction) NO
Project will continue through 

completion

Performed substantial walk through on 9/30; pending punch list items for 

contractor to finalize project.

2013 Street 

Infrastructure
$1,984,000 $1,984,000 100% 96%

6 CID Parks and Rec Espinosa, Diana Design Pavo Real Recreation Center Improvements NO

Will complete Design and 

Construction for HVAC and 

roof replacement only.

Final Design Phase to be completed fall 2020. Estimated completion fall 2021. 2012 QOL Bond $2,000,000 $1,921,000 95% 0%

6 CID SAM Cepeda, Ismael Design Playa Drain Shared Use Path PM NO
Project will continue through 

completion

Design process has resumed. The project is currently on 90% design. Estimated 

design completion Spring 2021.
TXDOT / City Match $2,063,990 $2,063,990 90% N/A

6 CID Parks and Rec Gonzalez, Nicholas Construction Pueblo Viejo Park Improvements NO
Project will continue through 

completion

Equipment has been order as of 09/28/2020. Construction anticipated for 

November 2020. 
2012 QOL Bond $319,615 $319,615 100% 0%

6 CID Parks and Rec Gurrola, Alondra Design Pueblo Viejo Park Improvements - CDBG NO
Project will continue through 

completion
Designer has been selected. Estimated to start construction on spring 2021. CDBG $435,000 $435,000 0% 0%

6 CID Parks and Rec Chavez, Karla Design Pueblo Viejo Park Metal Shade Canopy NO
Project will continue through 

completion

Continuing with the project design. Waiting confirmation on funds availability.  

Project schedule to be determined. 
2012 QOL Bond $80,000 $120,000 20% 0%

6 CID Int'l Bridges Pedroza, Alex Design Rio del Norte Intersection Improvements NO
Project will continue through 

completion

60% design, pending legal answer on easement agreement to continue.  On 

schedule to start procurement winter 2020 and begin construction early 2021.
2017 Capital Plan CO's $500,000 $500,000 60% 0%
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6 CID SAM Cepeda, Ismael Design Rojas Widening NO
Project will continue through 

completion

NTP for 60% issued August 26. 60% design due on November 13th. Anticipated to 

begin procurement process July 2021 and start construction spring 2022.  
TXDOT w/City match $12,940,373 $12,940,373 15% 0%

6 CID SAM Gonzalez, Javier Construction Snelson Reconstruction NO
Project will continue through 

completion
Project is 100% completed. 

2013 Street 

Infrastructure 
$710,000 $710,000 100% 99%

6 CID SAM Cepeda, Ismael Construction Zaragoza POE, Winn Road, Pan American Dr Improvements NO
Project will continue through 

completion

Continue adjusting base prep and man holes on Pan American (Phase IV), 

concrete paving phase I, III, IV, HMAC Type B & D. Estimated completion winter 

2020.

TXDOT / City Match $13,952,502 $13,952,502 100% 91%

6 SAM SAM Reyes, Sergio Design North Loop and Burgundy traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $37,773 $37,773 95% 0%

6 CID SAM Aguilar, Manuel Design Sun City Lights - District 6 YES
Deferred; will complete 

Design only (In Progress)

Project concepts to be completed; coordination with TXDOT ongoing. 

Construction will be deferred per COVID 19 response. 
2019 Capital Plan $1,050,000 $1,050,000 0% 0%

6 SAM SAM Reyes, Sergio Design Zaragoza and Golden Gate traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

$43,270,321 
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7 CID Parks and Rec Thompson, Brad Construction District 7 Chapoteo Neighborhood Water Park NO

Project will continue through 

completion (Will not open to 

the Public)

Construction continues with interior of building, pool deck, and parking lot 

improvements.  Estimated completion fall 2020.

2012 QOL Bond

2017 Capital Plan
$4,000,000 $11,280,662 100% 89%

7 CID Parks and Rec Gonzalez, Nicholas Pre-Design E.L. Williams Park Improvement - Additional Amenities NO
Project will continue through 

completion

NTP for Concept /  Preliminary phase issued 06/11.  Final Phase NTP issued on 

08/24/2020. Final Design CDR anticipated for 11/12/2020.  Documents will be 

ready to bid winter 2020; estimated construction start spring 2021.

CDBG $200,000 $287,303 90% 0%

7 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 18 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

7 CID Fire Castrejon, Monica Design Fire Station 19 Renovation NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

7 CID Fire Castrejon, Monica Design Fire Station 24 Renovation NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

7 CID SAM Aguilar, Manuel Construction Holly Reconstruction NO
Project will continue through 

completion
Project is complete. Punch list items underway. 

2013 Street 

Infrastructure 
$796,000 $796,000 100% 95%

7 CID Parks and Rec Chavez, Karla Pre-Design J.P. Shawver Modular Play Structure NO
Project will continue through 

completion
Project to proceed with pre-design phase. Estimated project completion FY 2021.

2012 QOL Bond

+ TPWD grant
$400,000 $900,000 0% 0%

7 CID SAM Gurrola, Alondra Construction James Street (Reconstruction) NO
Project will continue through 

completion

Project is 95% completed. Substantial completion was on September 28,2020. 

Contractor is working on punch list. Estimated completion fall 2020.

2013 Street 

Infrastructure
$1,300,000 $1,303,000 100% 95%

7 CID Parks and Rec Mota, Karla Construction
Lomaland Recreation Center

NO

Project will continue through 

completion (Will not open to 

the Public)

Continuing with electrical work and finishing the installation of fence panels and 

handrails for the stairs to the field and continuing with irrigation system and 

delivery of rock at the retention pond.  Estimated completion fall 2020.

2012 QOL Bond $11,000,000 $11,000,000 100% 92%

7 CID SAM Gurrola, Alondra Construction Lowd Reconstruction NO
Project will continue through 

completion

Construction on going; contractor is working on storm system and sanitary sewer. 

Overall the project is 45% completed. Estimated completion Spring 2021.

2013 Street 

Infrastructure 
$1,944,000 $1,944,000 100% 45%

7 CID SAM Aguilar, Manuel Construction McCune Reconstruction NO
Project will continue through 

completion

Construction underway with subgrade preparation. Anticipated completion spring 

2021.

2013 Street 

Infrastructure 
$2,821,000 $2,821,000 100% 50%

7 CID SAM Gonzalez, Nicholas Construction N. Carolina Retaining Wall NO
Project will continue through 

completion
Construction anticipated for winter 2020. Estimated completion spring 2021. 2012 QOL Bond $148,774 $148,774 100% 0%

7 CID Parks and Rec Castrejon, Monica Construction NRPA Green Infrastructure - Grant NO
Project will continue through 

completion
Project is 100% completed. Parks Grant $180,000 $180,000 100% 100%

7 CID SAM Aguilar, Manuel Construction Paddlefoot and Lomaland Reconstruction NO
Project will continue through 

completion

Construction underway with subgrade preparation. Anticipated completion 

Winter 2020/2021.

2013 Street 

Infrastructure 
$5,234,000 $5,234,000 100% 60%

7 CID Parks and Rec Gonzalez, Nicholas Construction Palm Grove Park Improvements NO
Project will continue through 

completion

Equipment has been order as of 09/28/2020. Construction anticipated for 

November 2020. 
2012 QOL Bond $137,500 $137,500 100% 0%

7 CID Parks and Rec Gurrola, Alondra Design Playa Drain Walking Trail Improvements Phase II -  Knights to  Yarbrough NO
Project will continue through 

completion

Advanced Funding Agreement received from TxDOT on September 22nd.  

Anticipated to begin procurement process summer 2021 and start construction 

winter 2021.  

Paso Del Norte Funds $1,295,993 $1,295,003 60% 0%

7 CID Parks and Rec Gonzalez, Nicholas Construction Travis White Park Improvements NO
Project will continue through 

completion

Equipment has been order as of 09/28/2020. Construction anticipated for 

November 2020. 
2012 QOL Bond $93,750 $93,750 100% 0%

7 CID SAM Cepeda, Ismael Bidding Yarbrough Bridge  Reconstruction NO
Project will continue through 

completion

Opened bids on August 26t; bids under evaluation. Construction to start spring 

2021 and complete by spring 2022.
TXDOT w/City match $1,965,491 $1,965,491 100% 0%
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7 CID SAM Chavira, Hector Construction
Yarbrough South, George Dieter & Lee Trevino Roadway Lighting and 

Median Landscape
NO

Project will continue through 

completion

Project construction is ongoing. Pole bases are in the process of being placed on 

Yarbrough South and median removals to allow for the median landscaping has 

been started.   

2019 Capital Plan $8,327,600 $8,327,600 100% 15%

7 CID Parks and Rec Chavez, Karla Construction Yucca Metal Shade Canopy NO
Project will continue through 

completion
Canopy installation in progress. Anticipated completion fall 2020. 2012 QOL Bond $80,000 $105,000 100% 0%

7 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Carolina to Emerson YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $342,000 $342,000 0% 0%

7 CID SAM Aguilar, Manuel Design Sun City Lights - District 7 YES
Deferred; will complete 

Design only (In Progress)

Project concepts to be completed; coordination with TXDOT ongoing. 

Construction will be deferred per COVID 19 response. 
2019 Capital Plan $1,050,000 $1,050,000 0% 0%

$49,211,083 
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8 CID Library Gonzalez, Javier Design Armijo and Westside Branch Library  Improvements NO

Will complete Design and 

Construction for HVAC and 

roof replacement only.

Westside Library plans are with contractor for proposal.  Armijo library final design 

is due October 5.  Anticipated to begin procurement process fall 2020 and begin 

construction in winter 2020/2021. Estimated completion fall 2021.

2012 QOL Bond $1,260,000 $1,260,000 90% 0%

8 CID SAM Cepeda, Ismael Design Central Business District IV NO
Project will continue through 

completion

100% Design submitted August 24th.  Scheduled to go out to bid winter 2020 and 

start construction summer 2021. Estimated completion spring 2023.
TXDOT / City Match $16,501,971 $18,417,036 100% 0%

8 CID Parks and Rec Gurrola, Alondra Construction Chamizal Community Center Park NO
Project will continue through 

completion

Contract was extended to work on items identified during punch list. Contractor 

currently working on additional gravel pits for Pond A.  Final completion fall 2020.
CDBG $1,403,968 $1,473,968 100% 100%

8 CID SAM Cano, Obed Bidding Chamizal Pedestrian Enhancements Phase II NO
Project will continue through 

completion

Project is pending TxDOT concurrence so that construction contract can be 

executed.  Tentative to begin construction fall 2020 and be complete by late 

winter 2020. 

TXDOT / City Match $972,830 $1,333,502 100% 0%

8 CID Parks and Rec Mota, Karla Construction Chamizal Recreation Center NO

Project will continue through 

completion (Will not open to 

the Public)

Contractor is finalizing punch list and passed all final inspections. Certificate of 

Occupancy obtained October 1st. Estimated completion fall 2020.
2012 QOL Bond $11,000,000 $11,055,000 100% 99%

8 CID SAM Espinoza, Mary Lou Bidding City 2 HVAC  NO
Project will continue through 

completion

Design is complete and forwarded to Purchasing Department for procurement. 

Construction anticipated to begin winter 2020.
2020 Capital Plan $1,060,800 $1,060,800 100% 0%

8 CID Fire / Health Espinoza, Mary Lou Bidding City Clinic Building Renovations -220 S. Stanton NO
Project will continue through 

completion

Design is complete.  Contractor has plans and is preparing cost proposal.   

Construction to start fall 2020.
COVID Relief FUNDS $3,000,000 $3,000,000 100% 0%

8 CID Fire / Health Castrejon, Monica Pre-Design City Clinic Building Renovations 7380 Remcon NO
Project will continue through 

completion

Design is on going and scheduled to be complete by October 8.  Contractor has 

partial plans and is preparing cost proposal.   Construction to start fall 2020.
COVID Relief FUNDS $1,000,000 $1,000,000 90% 0%

8 CID Library Castrejon, Monica Bidding Clardy Fox Library Renovations NO
Project will continue through 

completion

Proposal from contractor received and accepted.  Purchasing is developing the 

official contract. Construction to begin winter 2020.
2012 QOL Bond $1,650,000 $1,650,000 100% 0%

8 CID Parks and Rec Gonzalez, Nicholas Construction Crestmont Park Improvements NO
Project will continue through 

completion

Equipment has been order as of 09/28/2020. Construction anticipated for 

November 2020. 
2012 QOL Bond $226,563 $226,563 100% 0%

8 CID Parks and Rec Garcia, Daniel Construction Downtown Center for Civic Empowerment NO
Project will continue through 

completion
Construction ongoing. Estimated completion fall 2020. CDBG $1,500,000 $1,500,000 100% 0%

8 CID CDBG (HUD) Daniel Garcia Pre-Design El Paso Children's Guidance Center Renovation and Expansion NO
Project will continue through 

completion

Contract is being finalized between CDBG and non profit organization. Project 

schedule to be developed. 
CDBG $1,403,631 $1,403,631 0% 0%

8 CID Fire Castrejon, Monica Pre-Design Fire Station 1 Assessment NO
Project will continue through 

completion

Assessment report due October 12.  Waiting on other assessments to be 

completed.   Project schedule to be developed. 
2019 Public Safety Bond TBD TBD 0% 0%

8 CID Fire Ortega, Roberto Pre-Design Fire Station 10 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

8 CID Fire Gonzalez, Javier Pre-Design Fire Station 11 Assessment  NO
Project will continue through 

completion

Assessment report received on 9/30, under review.  Waiting on other 

assessments to be completed.   Project schedule to be developed. 
2019 Public Safety Bond TBD TBD 0% 0%

8 CID Fire Thompson, Brad Bidding Fire Station 15 and Hawkins Pool  Roof Replacement NO
Project will continue through 

completion

Final official contract is with legal for review and approval. Start date is tentative 

for fall 2020 and complete by summer 2021.

2012 QOL Capital Project 

Internal 2020 Capital Plan
$232,257 $407,000 100% 0%

8 CID Fire Thompson, Brad Pre-Design Fire Station 15 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

8 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 25 Renovation NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%
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8 CID Fire Ortega, Roberto Pre-Design Fire Station 3 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

8 CID Fire Thompson, Brad Pre-Design Fire Station 31 Assessment  NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

8 CID Fire Ortega, Roberto Pre-Design Fire Station 4 Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 10% 0%

8 CID Fire Castrejon, Monica Pre-Design Fire Station 9 Assessment NO
Project will continue through 

completion

Assessment report due October 12.  Waiting on other assessments to be 

completed.   Project schedule to be developed. 
2019 Public Safety Bond TBD TBD 10% 0%

8 CID Fire Thompson, Brad Pre-Design Fire Station Storage Building @ Cotton Assessment NO
Project will continue through 

completion

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020. Estimated completion winter 2021.

2019 Public Safety Bond TBD TBD 0% 0%

8 CID Parks and Rec Chavez, Karla Construction Irwin J Lambka Metal Shade Canopy NO
Project will continue through 

completion
Canopy installation in progress.  Anticipated completion winter 2020. 2012 QOL Bond $80,000 $100,000 100% 0%

8 CID Parks and Rec Gonzalez, Javier Bidding Modesto Gomez Park NO
Project will continue through 

completion

Currently working on preparing bid package; anticipated to send to purchasing 

mid October. Construction set to begin early 2021.

2012 QOL Bond 

2020 Capital Plan
$2,400,000 $2,400,000 100% 0%

8 CID Int'l Bridges Gonzalez, Javier Construction Paso Del Norte Tool Booth Replacement NO
Project will continue through 

completion

Construction of site work completed.  The booth is estimated to arrive November 

2020. Estimated completion winter  2020.
TBD $50,000 $50,000 N/A 80%

8 CID SAM Mendez, Humberto Construction PDN Roundabout NO
Project will continue through 

completion
Tentative to start construction winter 2020; anticipated completion winter 2021. TXDOT w/City match $2,800,000 $3,100,000 100% 0%

8 CID SAM Gurrola, Alondra Construction River Bend Phase III NO
Project will continue through 

completion

Construction on going. Currently, contractor is working on header curbs, 

installation of driveways and storm system. Overall the project is 68% completed. 

Estimated completion January 2021.

2013 Street 

Infrastructure
$3,340,200 $3,340,200 100% 68%

8 CID SAM Castillo, Ana Construction South Central Phase III (Encino south of Delta, Elena, Feliz) 2 NO
Project will continue through 

completion

Contractor working on installation of irrigation and trees on Elena and Feliz. 

Contractor. Contractor is installing signage on Encino, Elena and Feliz. 

2013 Street 

Infrastructure
$3,373,784 $4,461,015 100% 95%

8 CID SAM Castillo, Ana Construction South Central Phase IV (Edna west of Concepcion, Dolan) 2 NO
Project will continue through 

completion

Contractor is installing the sanitary sewer and water lines on Edna, Contractor is 

milling the asphalt on Dolan and demolishing curb and sidewalks. Contractor is 

working on the embankment on Edna  from Delta to the Modesto Channel.

2013 Street 

Infrastructure
$3,930,215 $3,930,215 100% 10%

8 CID SAM Gonzalez, Nicholas Construction Sunset Heights and Old San Francisco Historic District Street Signs NO
Project will continue through 

completion

Project is 100% complete. Construction commenced, and has been completed by 

Streets and Maintenance Department. 
2012 QOL Bond $125,000 $125,000 100% 100%

8 CID SAM Monge, Zuhey Construction Teramar Reconstruction NO
Project will continue through 

completion
Construction ongoing. Estimated completion fall 2020.

2013 Street 

Infrastructure 
$1,319,000 $1,319,000 100% 98%

8 CID SAM Espinoza, Mary Lou Bidding Upgrade to City 1 HVAC System NO
Project will continue through 

completion

Final proposal from contractor received and approved; pending formal contract 

from Purchasing Department. Scheduled to begin construction fall 2020. 

Estimated completion summer 2021.

2020 Capital Plan 

Funding Source?
$1,500,000 $1,500,000 100% 0%
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8 SAM SAM Reyes, Sergio Design Doniphan and Bird Signal YES

Deferred; will complete 

Railroad Agreement only (In 

Progress)

Project deferred as per COVID 19 Response.  Will complete Railroad agreement 

only (in progress).
2017 Capital Plan $300,000 $300,000 100% 0%

8 SAM SAM Reyes, Sergio Design Mesa Hills and Cabaret traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

$64,452,739 

38 

Total Active District 8 Projects

Total Number of Active District 8 Projects

Completed projects not included in project count



CIP Active Status

October 2020

Dist. Lead Dept. User Dept. Contact Person Project Status Project Name
Project Deferred  

(Yes/No)

COVID-19 

Response Status
October 2020 Funding Source Original Amount Adjusted Budget

 Design

Status

Const

Status

8,3,7,6 CID CID Howell, Jeffrey Design Alameda Corridor Plan  (Planning Documents) NO
Project will continue through 

completion

Pending coordination to schedule future community meetings to be held either 

virtually or in person. Estimated completion early 2021.
2020 Capital Plan $234,210 $234,210 5% N/A

1,8 CID SAM Howell, Jeffrey Design Alley Activation NO
Project will continue through 

completion

Pending funding allocation to initiate design process. Continuing to develop 

preliminary design concepts with final locations yet to be determined. Estimated 

design completion to be determined.

Possibly various boards 

and commissions
TBD TBD 30% 0%

1,3,5 CID Library Ortega, Roberto Bidding
Dorris Van Doren, Jose Cisneros and Esperanza Moreno Library 

Improvements
NO

Will complete Design and 

Construction for HVAC and 

roof replacement only.

Proposal from contractor expected October 6, will be reviewed and negotiated. 

Tentative to start construction late 2020. Estimated completion early 2022.
2012 QOL Bond $1,610,000 $1,610,000 100% 0%

5,6,7 CID CID Hoffman, Alex Design Eastside Master Plan - Eastside Master Plan NO
Project will continue through 

completion
Masterplan ongoing. Estimated completion spring 2021. 2019 Capital Plan $500,000 $500,000 60% N/A

2,8 CID Fire Pinal, George Construction Fire Station 7 and 15 Restrooms NO
Project will continue through 

completion
Project is 100% completed. 

2016 Certificates of 

Obligation

2017 Capital Plan

$500,000 $500,000 100% 100%

6, 8 CID Int'l Bridges Schroeder, Margaret Design ITS Infrastructure at Zaragoza and BOTA                     On-system NO
Project will continue through 

completion

Design is 90% complete; remaining design will be done once Advanced Funding 

Agreement with TxDOT is executed. Anticipated to go out to bid spring 2022 and 

begin construction summer 2022.

TXDOT w/City match $16,000,000 $16,000,000 90% 0%

6, 8 CID Int'l Bridges Schroeder, Margaret Design ITS Infrastructure at Zaragoza and BOTA                  Off-system NO
Project will continue through 

completion

RFQ to be issued in November for remaining design. Pending approval and 

execution of Advanced Funding Agreement with TxDOT. Anticipated to go out to 

bid spring 2022 and begin construction fall 2022. 

TXDOT w/City match $18,000,000 $18,000,000 15% 0%

1,8 CID Parks and Rec Monge, Zuhey Bidding Leo Cancellare Pool Rehabilitation NO
Project will continue through 

completion
 Anticipated to begin procurement process fall 2020. 2018 CO's $2,799,155 $2,799,155 100% 0%

3,8 CID SAM Espinoza, Mary Lou Construction MCA Quiet Zones NO
Project will continue through 

completion

Construction started and placed on hold by UPRR. Scheduled to re-start early 2021 

to be completed by fall 2021.

2013 Street 

Infrastructure
$5,000,000 $6,162,048 100% 0%

2,3,5 CID Sun Metro Avila, Alex Construction Montana Rapid Transit System NO
Project will continue through 

completion
Construction at various locations ongoing.  Anticipated completion spring 2022. 

FHWA, FTA &

 2020 Capital Plan
$45,500,000 $49,200,000 100% 10%

1,2,4,6,8 CID SAM Chavira, Hector Construction Pellicano Dr, Railroad Dr, Cotton Street Median Improvements NO
Project will continue through 

completion

Project construction is ongoing. All of the light poles on Cotton Street have been 

placed and the system is ready to be energized. The work on Railroad and 

Pellicano is continuing and the contractor is making excellent progress.

2019 Capital Plan $10,079,200 $10,079,200 100% 65%

3,7 CID Parks and Rec Howell, Jeffrey Design
Playa Drain Walking Trail Improvements Phase II -  Riverside ES to Ysleta 

HS (DESIGN ONLY)
NO

Project will continue through 

completion

Design process has resumed, continuing from 60%. Design is to be completed in 

phases to align with funding. Estimated design completion Spring 2021.
Paso Del Norte Funds $155,000 $155,000 60% N/A

2,4,6 CID Parks and Rec Gonzalez, Javier Bidding Sports Field Lighting (Veterans, Nations Tobin, Capistrano) NO
Project will continue through 

completion
Pending official contract execution.  Estimated construction start fall 2020.

2012 QOL Bond 

2020 Capital Plan
$1,300,000 $1,300,000 100% 0%

3,7 CID SAM Chavira, Hector Construction Yarbrough North Roadway Lighting and Median Landscape NO
Project will continue through 

completion

Construction is ongoing.  All Pole Bases have been installed and the work to place 

the poles will begin within the next two weeks. The landscaping has been 

completed from Montana to Edgemere and the landscape work from Vista del Sol 

to I-10 is in progress. 

2013 Street 

Infrastructure 
$1,317,800 $2,065,067 100% 51%

1,5 CID Parks and Rec Gonzalez, Nicholas Design Paved Trails -  Tierra Del Este, Sunset Terrace Park Trail Extension YES
Deferred; will complete 

Design only (In Progress)

NTP for Final Design targeted for October 2020.  Encroach Agreement continues 

to be under review by ONEOK Legal. Project to be shelved after Design Phase. 

Construction will be deferred as per COVID 19 Response.

2012 QOL Bond $655,000 $655,000 90% 0%

3,7 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Montana to I-10  Segment A YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $437,500 $437,500 0% 0%

3,7 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Montana to I-10  Segment B YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $437,500 $437,500 0% 0%

3,7 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Montana to I-10  Segment C YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $437,500 $437,500 0% 0%
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3,7 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Montana to I-10  Segment D YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $437,500 $437,500 0% 0%

2,4 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Skyline to Loma Real Segment A YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $315,000 $315,000 0% 0%

2,4 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Skyline to Loma Real Segment B YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $315,000 $315,000 0% 0%

2,4 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Skyline to Loma Real Segment C YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $315,000 $315,000 0% 0%

2,4 CID Parks and Rec Espinoza, Mary Lou Pre-Design Paved Trails - Skyline to Loma Real Segment D YES
Deferred; will complete 

Agreements only (In Progress)
Continuing working with third party stakeholders to finalize design agreements. 2012 QOL Bond $315,000 $315,000 0% 0%

2,3,6,7 CID SAM Monge, Zuhey Design 
Pebble Hills / Airport Road / Vista Del Sol Roadway Lighting & Landscape 

Improvements
YES

Deferred; will complete 

Design only (In Progress)

Prefinal Design Phase under review.  Project will continue with completion of 

Design phase. Construction will be deferred after the design is complete as per 

COVID 19 Response.

2019 CO's $7,455,500 $7,455,500 60% 0%

1,8 CID SAM Chavira, Hector Design

Sunland Park, Shadow Mt. / Westwind /

Redd Road Phase II / Executive Center Roadway Lighting & Landscape 

Improvements

YES
Deferred; will complete 

Design only (In Progress)

The Preliminary Design phase has been completed and is in for review and 

comments. The CDR review for this phase is tentatively scheduled for October 

29th. 

2019 CO's $10,727,200 $10,727,200 30% 0%

6,7 CID SAM Reyes, Sergio Design Zaragoza and Castner traffic signal YES
Deferred; will complete 

Design only (In Progress)

95% Design in progress. Project will be deferred after design phase as per COVID-

19 response. 
2020 Capital Plan $39,810 $39,810 95% 0%

$130,492,190 
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AIRPORT Airport Airport Ruiz, Victoria Bidding Aircraft Rescue and Fire Fighting (ARFF) Station Remodeling NO
Project will continue through 

completion
Construction contract has been received. Anticipate issuing NTP early October. PFC - Airport $2,400,000 $2,400,000 100% 0%

AIRPORT Airport Airport Ruiz, Victoria Pre-Design Electrical Upgrades for the Short and Long Term Parking Lots NO
Project will continue through 

completion
The scope of work is being reviewed and adjusted. Airport $750,000 $750,000 0% 0%

AIRPORT Airport Airport Brooks, Shane Construction EPIA FBO Ramp and Taxiway U & V Realignment NO
Project will continue through 

completion

Construction on going, currently working to reopen TWY V and complete paving 

around the old electrical vault.  Estimated completion date is winter 2020.
Grant - Airport $4,436,900 $12,148,000 100% 70%

AIRPORT Airport Airport Ruiz, Victoria Bidding EPIA FedEx and SAIC Improvements NO
Project will continue through 

completion

Construction contract has been received. Contractor is working thru the badging 

process. Anticipate issuing NTP on 10/12/2020.
Airport $1,200,000 $1,200,000 100% 0%

AIRPORT Airport Airport Ruiz, Victoria Design HVAC Annual Upgrades 2020 NO
Project will continue through 

completion

Final bid set was received and reviewed. Minor revisions were made and set was 

resubmitted. Bid package will be submitted to Purchasing by October 2020.
Airport $1,250,000 $1,250,000 30% 0%

AIRPORT Airport Airport Ruiz, Victoria Bidding HVAC Upgrades - Phase II NO
Project will continue through 

completion

Job Order Contract cost estimate will be submitted on 10/5/2020. Anticipate 

construction to begin late November/ early December 2020.
Airport $1,250,000 $1,250,000 100% 0%

AIRPORT Airport Airport McElroy, Michael Design Master Plan Update - EPIA NO
Project will continue through 

completion
Project is 99% complete. Pending FAA approval.  Airport $1,900,000 $1,900,000 99% N/A

AIRPORT Airport Airport Ruiz, Victoria Bidding Passenger Notification Systems (FIDS, BIDS, GIDS) NO
Project will continue through 

completion

COEP Legal is still reviewing the contract document. Anticipate placing it on the 

10/13/2020 City Council agenda. Anticipate construction to start December 2020 

and be completed summer 2021. 

PFC, AIP $1,300,000 $2,200,000 100% 0%

AIRPORT Airport Airport Ruiz, Victoria Design Relocation of Taxiway M NO
Project will continue through 

completion

Final design was submitted on 6/3. The procurement timeline is completely 

dependent on the FAA funding time frame. The earliest that the project could 

begin construction is early 2021. The FAA Reimbursable Agreements were 

approved on 9/3/2020.

AIP, Airport $5,277,310 $5,277,310 95% 0%

$28,375,310 
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CW CID SAM Cepeda, Ismael Design Bicycle Citywide Infrastructure NO
Project will continue through 

completion

60% design due on December 22nd. Scheduled to go out to bid summer 2021 and 

start construction spring 2022.
TXDOT w/City match $5,610,423 $5,978,305 30% 0%

CW CID SAM Cano, Obed Bidding Bicycle Connectivity Phase I NO
Project will continue through 

completion

Project is pending TxDOT concurrence so that construction contract can be 

executed.  Tentative to begin construction fall 2020 and be complete by summer 

2021.

TXDOT / 2017 Cos $1,587,697 $2,332,844 100% 0%

CW CID SAM Cano, Obed Bidding Bicycle Connectivity Phase II NO
Project will continue through 

completion

Project received TxDOT concurrence on 9/21/2020. Purchasing executing 

contract. Pre-Construction meeting scheduled for 10/14/2020.  Tentative to begin 

construction fall 2020 and be complete by spring 2021.

TXDOT / City Match $1,909,149 $1,909,149 100% 0%

CW CID CID Vallejo, Santiago Pre-Design Fiscal Model  (Planning Documents) NO
Project will continue through 

completion
Determining scope of work. Refining deliverables. Schedule to be developed. 2020  Capital Plan $100,000 $100,000 0% N/A

CW CID Environmental Gonzalez, Javier Bidding Landfill Maintenance Barn - Environmental Services Division NO
Project will continue through 

completion
Pending final official contract to be signed in order to start construction fall 2020. ESD Funds $480,000 $480,000 100% 0%

CW CID SAM Cardoza, Jose Construction Street Median and Parkway Landscaping NO
Project will continue through 

completion
Project is 100% completed. TXDOT / City Match $6,500,000 $9,070,000 100% 100%

$19,870,298 
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DTWN CID MCAD Cosme, Aidee Design Children's Museum                                    NO
Project will continue through 

completion

Construction documents are being developed. BP1 has been finalized and 

submitted for permitting. Exhibit design to be finalized end of fall 2020. Cost 

estimate to be reviewed by owner and GMP expected to be finalized October 

2020. Ground breaking will be Oct 2020. Estimated building completion winter 

2022.

2012 QOL Bond $19,250,000 $39,250,000 90% 0%

DTWN CID MCAD Quesada, Daniela Design Mexican American Cultural Center YES
Deferred; will complete 

Design only (In Progress)

MACC design is at 100%, with a preliminary bid by CMAR to be submitted on Oct. 

14th. Library design is complete with 100% CDs.  MACC design to be completed in 

the winter of 2020.

2012 QOL Bond 
$5,750,000 $16,500,000 15% 0%

$55,750,000 
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TBD CID Police TBD Pre-Design Police Department Central Regional Command YES

Deferred; will Complete 

Property Acquisition only (In 

Progress)

Property acquisition in progress. Project deferred as per COVID 19 Response. Will 

not advance to Design. 
2019 Public Safety Bond $24,600,000 $24,600,000 0% 0%

$24,600,000 

1 
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ZOO ZOO El Paso Zoo Gutierrez, Lili Design Africa Bird Holding NO
Project will continue through 

completion

Proposal received on Sept 29, will work on issuing PO and scheduling design 

meeting and receiving schedule by mid October. 
2012 QOL Bond $300,000 $300,000 90% 0%

ZOO ZOO El Paso Zoo Gutierrez, Lili Design Animal Holding II NO
Project will continue through 

completion
Final design due Oct 9. Estimated project completion fall 2021. 2012 QOL Bond $315,000 $315,000 90% 0%

ZOO CID Animal Services Gurrola, Alondra Construction Animal Services - Cat Adoption Center at the Zoo NO
Project will continue through 

completion

Project is 98% completed. the contractor is working on additional scope of work 

requested by Animal Services. Final completion fall 2020.
Animal Services $500,000 $641,970 100% 98%

ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Galapagos Exhibit NO
Project will continue through 

completion

Proposal received on Sept 29, will work on issuing PO and scheduling design 

meeting and receiving schedule by mid Oct.
2012 QOL Bond $573,029 $573,029 0% 0%

ZOO ZOO El Paso Zoo Gutierrez, Lili Design Kalahari Improvement NO
Project will continue through 

completion
Project is 100% completed. 2012 QOL Bond $123,192 $123,192 100% 100%

ZOO ZOO El Paso Zoo Gutierrez, Lili Design Leopard Exhibit Renovations NO
Project will continue through 

completion
Design is being renegotiated and is currently with Purchasing Department. 2012 QOL Bond $339,300 $339,300 80% 0%

ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Ocelot Improvements - Support Elements NO
Project will continue through 

completion

Proposal received on Sept 29, will work on issuing PO and scheduling design 

meeting and receiving schedule by mid Oct.
2012 QOL Bond $300,000 $300,000 0% 0%

ZOO ZOO El Paso Zoo Gutierrez, Lili Design Sea Lion Exhibit Repair and Upgrade NO
Project will continue through 

completion

Final design received Sept 30. Will finalize and work with purchasing to get 

contractor on board. 
2012 QOL Bond $717,500 $676,082 90% 0%

ZOO ZOO El Paso Zoo Gutierrez, Lili Design South American Pavilion Improvements NO
Project will continue through 

completion
Sent to purchasing on Sept 15, waiting for contract with contractor. 2012 QOL Bond $220,660 $220,660 75% 0%

$3,489,233 
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Garcia, Daniel 1 CID Parks and Rec Gurrola, Alondra Pre-Design Chelsea Pool Demolition YES Deferred 04/13/20
Asbestos survey was completed, demolition plans were to be developed. Project deferred as per COVID 19 Response. 

Will not advance to Design Phase. 
2012 QOL Bond $1,400,000 $1,400,000 

Garcia, Daniel 1 CID Sun Metro Garcia, Daniel Design Montecillo Brio Station YES Deferred 4/13/2020 Project on hold and deferred as per COVID 19 Response. Sun Metro Grant/ 2011 Transportation CO's $594,207 $594,207 

Guerrero, Gilbert 1 CID Parks and Rec Cosme, Aidee Guerrero, Gilbert Design Tom Lea Slope Stabilization YES Deferred 9/10/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2018 Capital Plan $9,300,000 $8,411,993 

Guerrero, Gilbert 1 CID Parks and Rec Ortega, Roberto Bidding Westside Community Park Soccer Field Lighting YES Deferred 8/1/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2012 QOL Bond $178,300 $178,300 

$10,584,500 

4 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Hoffman, Alex 2 CID Parks and Rec Hoffman, Alex Pre-Design 5 Points Small Area Plan YES Deferred 04/13/20 Project deferred as per COVID 19 Response 2020 Capital Plan TBD TBD

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Pre-Design Chelsea Pool Pocket Park YES Deferred 04/13/20
Conceptual design was developed internally, virtual open house held. Project deferred as per COVID 19 Response. Will 

not advance to Design Phase. 
2020 Capital Plan $1,400,000 $1,400,000 

Reyes, Liz 2 CID Fire Aguilar, Manuel Bidding Fire Station 12 Restrooms Addition YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. Fire Capital $200,000 $200,000 

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Liz Morayma Gonzales Park YES Deferred 04/15/20 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2019 Capital Plan $1,273,080 $1,273,080 

DeMuro, Gerald 2 CID SAM Aguilar, Manuel Design Manhattan Heights Historic Archway Illumination YES Deferred 05/05/20 Project deferred as per COVID 19 Response. Pre-Design complete, will not advance to  Design phase. 2012 QOL Bond $62,500 $62,500 

Guerrero, Gilbert 2 CID Parks and Rec TBD Pre-Design Nations Tobins Pool Roof Replacement YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design Phase. 2020 Capital Plan $300,000 $300,000 

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Nations Tobin Pool YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $134,000 $134,000 

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting - Grandview Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $67,000 $67,000 

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting - Nations Tobin Soccer Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $533,000 $533,000 

$3,969,580 

9 
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Reyes, Liz 3 CID SAM Pinal, George Bidding Lockheed Drive Landscaping YES Deferred 6/12/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. Airport $550,000 $550,000 

Reyes, Liz 3 CID SAM Pinal, George Bidding Sunglow Way Landscaping YES Deferred 4/13/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2013 Street Infrastructure $388,351 $388,351 

$938,351 
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Guerrero, Gilbert 4 CID CID Thompson, Brad Design Cohen Site Readiness Deferred 9/10/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2019 Capital Plan/ Insurance $1,203,957 $1,203,957 

Garcia, Daniel 4 CID Parks and Rec Gurrola, Alondra Bidding Joey Barraza and Vino Memorial Park Phase 2 YES Deferred 04/15/20 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2012 QOL Bond $2,000,000 $5,000,000 

Guerrero, Gilbert 4 CID Economic Development Espinoza, Mary Lou Bidding Northgate Transit Oriented Development - Floodplain Mitigation YES Deferred 4/22/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. Economic Development $1,000,000 $77,750 

Guerrero, Gilbert 4 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Franklin Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $134,000 $134,000 

Guerrero, Gilbert 4 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Skyline Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $67,000 $67,000 

Guerrero, Gilbert 4 CID Parks and Rec Ortega, Roberto Bidding Veterans Recreation Center YES Deferred 8/1/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2012 QOL Bond $1,500,000 $1,500,000 

$7,982,707 
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Reyes, Liz 5 CID SAM Aguilar, Manuel Design Sun City Lights - District 5 YES Deferred 04/13/20 Design complete. Project deferred as per COVID 19 Response. Will not award or advance to Construction Phase. 2012 QOL Bond  2017 Capital Plan ERP Budget ERP Budget

$0 

1 
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Reyes, Liz 6 CID SAM Rosas, Miguel Construction Padilla Reconstruction YES Deferred 4/13/2020 Design complete. Project deferred as per COVID 19 Response. 2013 Street Infrastructure $2,249,005 $2,249,005 

Reyes, Liz 6 CID SAM Rosas, Miguel Pre-Design Phillipy Reconstruction YES Deferred 04/13/20 Right of way acquisition was underway. Project deferred as per COVID 19 Response. Will not advance to Design Phase. 2013 Street Infrastructure $797,632 $797,632 

Guerrero, Gilbert 6 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Capistrano Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $67,000 $67,000 

Reyes, Liz 6 CID SAM Chavira, Hector Bidding Ted Houghton Reconstruction YES Deferred 04/15/20 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 

 

2018 Capital Plan

2013 Street Infrastructure

$1,273,080 $1,273,080 

$4,386,717 

4 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Reyes, Liz 7 CID SAM Gonzalez, Javier Bidding Gene Torres NTMP YES Deferred 04/15/20 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2013 Street Infrastructure $798,600 $798,600 

Guerrero, Gilbert 7 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Lionel and Forti Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $67,000 $67,000 

Guerrero, Gilbert 7 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Reese McCord Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $67,000 $67,000 

Guerrero, Gilbert 7 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Yucca Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $67,000 $67,000 

$999,600 

4 

Total District 7 Projects

Total Number District 7 Projects

Total District 4 Projects

Total Number District 4 Projects

Total District 5 Projects

Total Number District 5 Projects

Total District 6 Projects

Total Number District 6 Projects



CIP Active Status

July 2019

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Guerrero, Gilbert 8 CID Parks and Rec Ortega, Roberto Pre-Design Chalio Acosta Sports Center YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design Phase. 2012 QOL Bond $250,000 $250,000 

Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Demolition Delta Yard Structures YES Deferred 04/13/20
Asbestos survey was completed, demolitionplans were to be developed. Project deferred as per COVID 19 Response. 

Will not advance to Design Phase. 
2020 Capital Plan $300,000 $300,000 

Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Demolition Property at Wyoming and St. Vrain YES Deferred 04/13/20
Asbestos survey was completed, demolitionplans were to be developed. Project deferred as per COVID 19 Response. 

Will not advance to Design Phase. 
2020 Capital Plan $150,000 $150,000 

Hoffman, Alex 8 CID MCAD Quesada, Daniela Design MCAD relocation and space remodeling YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. PreDesign complete; will not complete Design. TBD TBD TBD

Schroeder, Margaret 8 CID SAM Mendez, Humberto Design Oregon Lighting YES Deferred 4/13/2020 Design complete. Project deferred as per COVID 19 Response. Will not award or advance to Construction Phase. 2017-2018 Cos $2,000,000 $2,000,000 

Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Pat O'Rourke Recreation Center YES Deferred 04/13/20 Building assessment was completed. Project deferred as per COVID 19 Response. Will not advance to Design Phase. 2012 QOL Bond $2,500,000 $2,500,000 

Hoffman, Alex 8 CID SAM Quesada, Daniela Design Promenade at Main and El Paso Streets YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. PreDesign complete; will not complete Design. 2018 Capital Plan $43,506 $                 43,506 

Reyes, Liz 8 CID SAM Castillo, Ana Bidding South Central Phase V (Edna east of Concepcion, Cortez south of Delta) YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2013 Street Infrastructure $4,784,863 $6,224,221 

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Jimmy Ochoa Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $533,000 $533,000 

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Memo Villarreal Ball Field YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $268,000 $268,000 

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Modesto Gomez 1 YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $268,000 $268,000 

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Modesto Gomez 2 YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2020 Capital Plan $268,000 $268,000 

Guerrero, Gilbert 8 CID Int'l Bridges Gonzalez, Javier Design Stanton Toll Break Room Expansion YES Deferred 04/13/20 Design complete. Project deferred as per COVID 19 Response. Will not award or advance to Construction Phase. General funds $44,000 $60,000 

Guerrero, Gilbert 8 CID Sun Metro Espinoza, Mary Lou Pre-Design Sun Metro Union Depot YES Deferred 04/13/20 Project was placed on hold per user department in advance of COVID 19. Will not advance to Design Phase. Sun Metro TBD TBD

Guerrero, Gilbert 8 Sun Metro Sun Metro Ortega, Roberto Construction UMC Bus Bay Extension YES Deferred 03/17/20 Design complete. Project deferred as per COVID 19 Response. 2011 Certificate of Obligation $300,000 $300,000 

$13,121,221 

16 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Hoffman, Alex 8,1 CID CID Hoffman, Alex Pre-Design Downtown / Uptown Plan YES Deferred 4/13/2020 Project deferred as per COVID 19  Response. 2020 Capital Plan TBD TBD

Reyes, Liz 1 & 8 CID SAM Rosas, Miguel Design Schuster Reconstruction YES Deferred 4/13/2020 Design complete. Project deferred as per COVID 19 Response. Will not award or advance to Construction Phase. 2018 Capital Plan $7,559,900 $7,559,900 

Guerrero, Gilbert 2,4 CID Parks and Rec Ortega, Roberto Design Wainwright and NE basin Park Improvements YES Deferred 9/10/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2012 QOL Bond $1,150,000 $1,150,000 

$8,709,900 

4 

Total District 8 Projects

Total Number District 8 Projects

Total Multi-District Projects

Total Number Multi-District Projects



CIP Active Status

July 2019

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Sharpe, Terry AIRPORT CID Airport McElroy, Michael Design Airport Industrial Parks Monuments YES Deferred 5/1/2020 Design complete. Project deferred as per COVID 19 Response. Will not award or advance to Construction Phase. Airport $350,000 $350,000 

Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Design EPIA Terminal General Improvements, Ceiling and Lighting Improvement YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. PreDesign complete; will not complete Design.  Airport $2,000,000 $2,000,000 

$2,350,000 

2 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Hoffman, Alex CW CID CID Hoffman, Alex Pre-Design Comprehensive Plan YES Deferred 04/13/20 Project deferred as per COVID 19 Response. 2020 Capital Plan TBD TBD

Guerrero, Gilbert CW CID SAM Gonzalez, Javier Design El Paso Citywide Wayfinding Phase I YES Deferred 04/13/20 Design complete. Project deferred as per COVID 19 Response. Will not award or advance to Construction Phase. 2019 Capital Plan $1,030,000 $1,030,000 

Hoffman, Alex CW CID CID Hoffman, Alex Pre-Design Title 20 (Zoning) Code Update YES Deferred 04/13/20 Project deferred as per COVID 19 Response. 2020 Capital Plan TBD TBD

$1,030,000 

3 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Garcia, Daniel DTWN CID TBD Garcia, Daniel Pre-Design MPC YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design Phase. 2012 QOL Bond $180,000,000 $180,000,000 

$180,000,000 

1 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Project Deferred  (Yes/No)
COVID-19 

Response Status
Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Guerrero, Gilbert TBD CID Fire Espinoza, Mary Lou Pre-Design Fire Department Headquarters YES Deferred 04/13/20
Architect was selected, A/E negotiations were suspended. Project deferred as per COVID 19 Response. Will not advance 

to Design Phase. 
2019 Public Safety Bond $29,600,000 TBD

Guerrero, Gilbert TBD CID Fire Guerrero, Gilbert Pre-Design
Fire Department Training Academy and Vehicle Maintenance Repair and Supply 

Acquisition / Distribution Center
YES Deferred 04/13/20

Architect was selected, A/E negotiations were suspended. Project deferred as per COVID 19 Response. Will not advance 

to Design Phase. 
2019 Public Safety Bond TBD TBD

Torres, Roger TBD CID Police TBD Pre-Design Police Department Headquarters YES Deferred 04/13/20
Architect was selected, A/E negotiations were suspended. Project deferred as per COVID 19 Response. Will not advance 

to Design Phase. 
2019 Public Safety Bond $90,600,000 $90,600,000 

Garcia, Daniel TBD CID Police TBD Pre-Design Police Department Training Academy and Logistics Center YES Deferred 04/13/20
Architect was selected, A/E negotiations were suspended. Project deferred as per COVID 19 Response. Will not advance 

to Design Phase. 
2019 Public Safety Bond $19,900,000 $19,900,000 

$110,500,000 

7 

Total Downtown Projects

Total Number Downtown Projects

Total (District TBD) Projects

Total Number (District TBD) Projects

Total Airport Projects

Total Number Airport  Projects

Total Citywide Projects

Total Number Citywide Projects



CIP Active Status

July 2019
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Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Alligator Exhibit YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design Phase. 2012 QOL Bond $699,400 $699,400 

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Design Education Discovery Improvements YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. Pre-Design complete, will not advance to  Design phase. 2012 QOL Bond $98,175 $98,175 

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Komodo Dragon Exhibit YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design Phase. 2012 QOL Bond $4,232,900 $4,232,900 

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Bidding Penguin Exhibit and Life Support Project YES Deferred 04/15/20 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2012 QOL Bond $3,766,750 $3,766,750 

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Bidding South American Pavilion Restrooms YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2012 QOL Bond $269,000 $269,000 

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Bidding Vet Service Road - Support Elements YES Deferred 4/15/2020 Design complete; Project deferred as per COVID 19 Response. Will not advance to Construction Phase. 2012 QOL Bond $130,000 $130,000 

$9,196,225 

6 

Total Zoo Projects

Total Number Zoo Projects



DISTRICT 1 - RESURFACING SUMMARY REPORT

October 2020

STREET FROM TO STREET FROM TO
ALTACUMBRE Camino Fuente Tarascas

AMPOSTA Cresta Alta Westwind

BOX ELDER Gomez Rollins

BRENTWOOD Stanton Krupp

BUTTERFIELD Territory Rio Mira

CALLE OLASO Equestre Dead End

CHERRY HILL Broadmoor Thunderbird

CINCINNATI Kansas Piedmont

CLAYTON Galloway Robinson

COSTA BLANCA Pinar del Rio Redd

DEDE Rim Cul-de-Sac

FLAMINGO Okeefe Stanton

GALLOWAY Stanton Piedmont

HILLCREST Bancroft Dead End

INDIAN BLUFF Crown Point Caprock

IRONDALE Lawndale Stanton

KELLY Kern Whitaker

KRUPP Waymore Ridgecrest

LA CRUZ Okeefe Piedmont

LARCHMONT Krupp Waymore

LOS NIETOS La Mirada La Mirada

MADELINE Piedmont Park

MESA HILLS Mesa Acacia

MESITA Peidmont Stanton

MOORE Piedmont Stockwell

NAVARIE Pinar del Rio Redd

NEW YORK St. Vrain Dead End

OCTAVIA Kerbey CDS Magoffin

ONEIDA Medano Redd

OSAPLE Rio Mira Dead End

PARK HILL Ridgecrest Ridgecrest

PAWNEE Iroquis Dead End

PEBBLE BEACH Shadow Mountain Burning Tree

RESLER High Ridge White Cliffs

RHAELYNNE Cory Upper Valley

RIO MIRA Butterfield Territory

ROXANNA Ridge Marietta

SAN MATEO La Cruz Peidmont

SANTA RITA Las Vegas Okeefe

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED



DISTRICT 1 - RESURFACING SUMMARY REPORT

October 2020

STREET FROM TO STREET FROM TO

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED

SINGING HILLS Thunderbird Thunderbird

SOLEDAD Mulberry La Mirada

TERRITORY Butterfield Rio Mira

WALLINGTON Krupp Brentwood

WELLESLEY Kern Campbell



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

October 2020

STREET FROM TO STREET FROM TO
Alley Piedras Raynor

BERYL Dolomite Echo

BRITTON Dyer Sierra Vista

BROADDUS Alabama Stevens

BYRON Van Buren Monroe

CAPITAN Mt Latona Hercules

CHELSEA Timberwolf Trowbridge

CLIFTON Hueco Gateway South

CROSSON CDS CDS

CUMBERLAND Pershing Gateway South

DEVORE Eclipse Comet

DIAMOND Westline Echo

DOLOMITE Magnetic Zircon

ECHO B Hercules Moonlight

ELM Mobile Richmond

FORREST Hunt Trowbridge

FRANKFORT Stevens Bossworth CDS

GRANT Piedras Copper

GRISSOM Martin Mathias

HAPPER Leeds Cambridge

HASTINGS Happer Gateway South

HASTINGS Happer Pershing

HOMER Gateway South Joyce

HUNT Peinado Glenwood

JADE Zircon Echo

JUSTUS Jefferson Tyler

LACKLAND Van Buren Monroe

LAMAR Bliss Hueco

LOUISIANA Mobile Richmond

MADERA Radford Dead End

MARR Altura Trowbridge

MATTERHORN Rutherford Glacier Peak

MAXWELL Dyer Diana

MAXWELL Gateway North Dyer

MCGREGOR Maxwell Diana

MEMPHIS Red Rock Canyon Piedras

MEMPHIS Stevens Belmont CDS

MOBILE Piedras Dead End

MOBILE Radford Dead End

MOUNT DELANO Hondo Pass Blue Ridge

MOUNT ETNA Rutherford Glacier Peak

MOUNT HAGEN Pikes Peak Blue Ridge

UNDER CONTRACTCOMPLETED



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

October 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT SAN BERDU Joe Herrera Alps

MOUNT WHITNEY Tetons Knox

NASHVILLE Piedras Dead End

NEBRASKA Nations Morehead

OLYMPIC Gateway South

PEINADO Wagner Hunt

POLK Byron Elm

POLLARD Jefferson Gateway South

RAILROAD Railroad US 54

ROBERT Maxwell Arlen

SATURN Edgar Park Hercules

SHEPPARD Alabama Lackland

SOLAR Edgar Park Hercules

STATLER Tetons Adolphus

STEVENS Harrison McKinley

STRAND McGregor Maxwell

TAYLOR Piedras Terminus

TRADEWIND Mercury Neptune

VEGA Polaris Comet

WAGNER Chelsea Trowbridge

WEIGHTMAN Timberwolf Edwards

WILSON Pershing Dead End



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

October 2020

STREET FROM TO STREET FROM TO
ABRAHAM Alameda Canary BEN SWAIN Toni Edith

ALASKA Yuma Phoenix HAWKINS Merchant/Gazelle North Loop/Gateway

ALGONQUIN Geronimo Marlow

ANISE Lee Trevino Montwood

AQUARIUS Turrentine Backus

ARAPAHO Geronimo Marlow

ASH Dempsey W H Burges

AVALON Sunglow Dead End

BALSAM Barker Mimosa

BRANDWOOD Blackwood Suewood

CESSNA Sunglow W H Burges

CHIP CHIP Alameda Dead End

CIBOLA Clark Marlow

CLEVELAND Paisano Marlow

COCONUT TREE Granite Coconut Tree

CORNWALL Castletown Blackwood

DERICK Carnagie Montana

DOWNUM McCabe Darlina

EAST GLEN Pebble Hills Sam Snead

EDITH Little Flower Ben Swain

FIRESTONE Montana Darin

FLINT Polo Inn Polo Inn

FRANK BEARD Sam Snead Anise

GEORGE DIETER Montana Montwood

GOURD Album Bellis

GRANITE George Orr Polo Inn

GREEN VALLEY Carolina Dead End

HARDY Tampa Dulaney

HAWAII Yuma Phoenix

HAWICK Dunoon Mcintosh

HILLER Airport Boeing

HOLIDAY Tampa Welch

INTERNATIONAL Robert E Lee Airway

J C CRAMER Barker Coronado

JOSHUA Durrill Dead End

KAYWOOD Parkwood Saigon

LARRY MAHAN Gateway West Viscount

LEAR Boeing Lockheed

LETTIE Ben Swain Edith

MCCARTHY Hockney Alameda

MERIL Cardigan Darin

UNDER CONTRACTCOMPLETED



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

October 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

MIDWAY Knights Hockney

MONTROSE Mc Crae Dead End

NAVAJO Apache Cheyenne Trail

PAPAGO Clark Marlow

PEACH TREE George Orr C R Croom

PEAR TREE George Orr C R Croom

PEARL Dead End

PRESTWICK Cosmos Kilmaltie

RED ROBIN Canary George Orr

SHELL Montana Dead End

SHETLAND Edgemere Ballymote

STEPHENSON Gateway East Frederick

SURETY Gateway East Clark

TRINITY Rusk Simpia

TURRENTINE Glengarry Daugherty

UTE Clark Marlow

VIOLET W H Burges Cessna

VISCOUNT Airway Hawkins

VOCATIONAL Mimosa Alameda

WADE Cosmos Lait

WOODALL Blackwood Suewood

YARBROUGH Montana Pebble Hills



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

October 2020

STREET FROM TO STREET FROM TO
ABILENE Cermac Shenandoah

AJAX Crenshaw Tropicana

ALCAN Warren Fairbanks

BLYTHE Yellowstone Winthrop

BOBCAT Bomarc Dead End

CRENSHAW Yellowstone Tropicana

CURLEW Debeers Tropicana

DALTON Salisbury Raleigh

DEARBORNE Mackinaw McCombs

DEBEERS Ambassador Mackinaw

DECATUR Vicksburg Railroad

DEER McCombs Cross

DOWNS Fairfax Raleigh

DUVAL Marie Tobin Hondo Pass

FAIRFAX Threadgill Dalton

FALCON Mc Combs Railroad

FERTELL Sun Valley Grouse

GRAND CANYON Zion Old Spanish

GULFPORT Salisbury Raleigh

HOLLINGS Wren Hondo Pass

HUECO VISTA Alabama Dead End

JOHN CUNNINGHAM MLK Terminus

JUNCTION Kellogg Gateway South

KELLOGG Winthrop Tropicana

KETCHIKAN Prince Edward Newcastle

KISKA Prince Edward Edmonton

LEVELLAND Sweetwater Port Arthur

LLANO Hueco Vista Terminus

MACAW McCombs Blue Wing

MACKEREL Will Ruth Dead End

MATTERHORN Rutherford Glacier Peak

MAUREEN Stahala Gabriel

MC COMBS SERVICE Sarah Anne Sun Valley

MCCOMBS Dyer Railroad

MENZIES Winthrop Sun Valley

MIDDLESBORO Waverly McCombs

MOUNT ETNA Rutherford Glacier Peak

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT SAN BERDU Joe Herrera Alps

MURPHY Salem Sean Haggerty

NIKE Sidewinder Dead End

OLAN Fairfax Roanoak

OLD SPANISH TRAIL Zion Dead End

PARADISE Alcan Tropicana

PEACOCK Rushing Saxon

UNDER CONTRACTCOMPLETED



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

October 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PERSIMMON Marie Tobin Hondo Pass

PICKEREL Marlin McCombs

PONDEROSA Dead End

PORT ARTHUR Sweetwater Murphy

POTOMAC Pheasant Quail

RAILROAD Railroad US 54

RAVEN Bomarc Dead End

RAYMOND TELLES Alps Joe Herrera

REGULUS Mc Combs Bomarc

ROANOKE Joe Herrera Hondo Pass

RUTHERFORD Stahala Dyer

SAGITTARIUS Rushing Kenworthy

SALEM Rushing McCombs

SANDERS Pistacio Dyer

SARAH ANNE McCombs Terminus

SHENANDOAH Thor Debeers

SIGMA Sagittarius Dead End

SINCLAIR Tivoli Terminus

THOR Crenshaw Winthrop

THREADGILL Dyer McCombs

TIGER EYE Dyer Jadestone

TIVOLI Deer Quail

TRIUMPH Salem Dearborne

TROPICANA Alcan McCombs

TROUT Wolverine Dead End

UVALDE Sun Valley Junction

VANGUARD Pickerel Dead End

VERBENA Threadgill McCombs

VICEROY Dearborne Dead End

VICKSBURG Threadgill Sanders

WALDORF McCombs Alcan

WINTHROP Kenworthy Thor

WOODBERRY Mc Combs Dead End

WOODCHUCK Bomarc Dead End

YELLOWSTONE Tropicana Blythe

YOSEMITE Zion Old Spanish Trail

ZEUS Nike Snark

ZION Alabama Gran Quivera



DISTRICT 5 - RESURFACING SUMMARY REPORT Representative: Isabel Salcido

October 2020

STREET FROM TO STREET FROM TO
LEE Montwood Pebble Hills

GEORGE DIETER Montana Montwood

UNDER CONTRACTCOMPLETED



DISTRICT 6 - RESURFACING SUMMARY REPORT Representative: Claudia L. Rodriguez

October 2020

STREET FROM TO STREET FROM TO
DORSET Coventry Dead End

GOLONDRINA Buena Park Buena Park

GUADALAJARA Singh Reno

LONE STAR Soccoro Padilla

NEVAREZ Inglewood Skylight

ONATE Candelaria Dead End

PULLMAN Henry Brennan Rojas

RENO Southside Guadalajara

ROJAS George Dieter Don Haskins

SANTA ROSALIA Southside Guadalajara

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

October 2020

STREET FROM TO STREET FROM TO
ALCAZAR Lomaland Dead End

ALGERITA Riverside Hickory

ALGIERS Fir Album

ALLEN BRADLEY James Watt Wilkenson

AMUR Danube Arboleda

ARAQUAIA Arboleda Dead End

ATKINSON North Loop Half Moon

BORRETT Wells Dead End

BURGESS Yermoland Courtland

BURNHAM Stanley Lomaland

CAPELLO Blacks McCamey

CHRISTY Williamette Yermoland

CORK Album Zanzibar

COSMOS McRae Debbie

DALE DOUGLAS Bob Mitchell Vista del Sol

EMERSON Heid North Loop

ESCADRILLE Fray Lafayette

FINITA Whittier Alameda

FRANCINE Williamette Yermoland

FRAY Willamette Dead End

GALLAGHER Heid Mauer

GUAYMAS Taxco Corozal

HACIENDA Hunter Ameca

HALF MOON North Loop North Loop

HAROLD Starr Dead End

HERMOSILLO Hunter Yarbrough

HONOLULU Montwood Leewood

INDEPENDENCE Yarbrough Whittier

LA GENTE Morelia Dead End

LA PALOMA Valley View Valley View

LA PAZ Corozal San Paulo

LADERA Monterrey Carolina

LEE TREVINO Gateway East Yermoland

LILAC Carolina Montecito

LOMALAND Pellicano Gateway East

MAZATLAN Hunter Ladera

MONACO Montwood Woodside

MONTERREY Giles Yarbrough

NEW HAVEN Lasso Roseway

NEWLAND Stanley Atwood

POLVO Ron Quillo Dead End

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

October 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

RALPHEENE Williamette Yermoland

RIO ARRIBA Pedernales Link

ROJAS George Dieter Don Haskins

ROJAS Pendale George Dieter

ROSEMARY San Jose Wenda

SAN PAULO La Paz Yarbrough

SANTA BARBARA Hacienda

SANTA MARIA Giles Dead End

SANTA MONICA Giles Venado

SONORA Veracruz Dead End

SUMATRA Ceylon Album

TAHITI Heather Bermuda

TOMWOOD Sumac Trawood

TRANQUILO Yarbrough Dead End

VAN HASELEN Lasso Pendale

VENADO Ranchland CDS San Paulo

VERACRUZ Ladera Giles

VISTA LOMAS Vista De Oro Vista del Sol

VISTA REAL Trawood Janway

WENDA C Franklin San Jose

YARBROUGH Alameda North Loop

YARBROUGH Montana Pebble Hilss



DISTRICT 8 - RESURFACING SUMMARY REPORT Representative: Cissy Lizarraga

October 2020

STREET FROM TO STREET FROM TO
AVILA Lombardy Avila BELTON Monarch De Leon

BALLERINA Sunset Dead End BIRCH Grant Wyoming

BEL MAR Fiesta Cabrillo CALIFORNIA Mesa Los Angeles

BENEDICT Perth Hookheath NINTH Park Campbell

BLACKSTONE Roxbury Frontera RIVER BEND Frontera Sunset

BRIARWOOD Coeur D Alene Sunset UPSON Heisig Stewart

CASTILE Belton Marcena

CHARL ANN Shorty Sunset

CIRCUS Mardi Gras Dead End

COEUR D ALENE Olmos Coeur D Alene

COLINA ALTA Fountain Dead End

COLUMBINE Country Club Camino Real

COMANCHE Tobin Cortez

CORTO Yandell Prospect

CORVENA Swan Fair Lawn

DALLAS San Antonio Dead End

DOLAN Paisano Sagrado

DETROIT Murchison Arizona

DUNNE Washington Dead End

EIGHTH Oregon Ochoa

FINDLEY San Antonio Dead End

FOUNTAIN Snow Heights Mesa

FOURTH Park Coles

FRANCIS Flower Terminus

FRANKLIN I-10 Durango

GEORGIA Cliff Dead End

HEISIG Prospect Sun Bowl

HOOKHEATH Roxbury Benedict

J C MACHUCA Sunland Park Dead End

KINGSWOOD Silverbell Dead End

LAREDO Boone Dead End

LESLIE WARD Boy Scout Dead End

LINDEN Alameda Dunne

MARDI GRAS Carousel Dad End

MARTINEZ Delta Laredo

MEADOWLARK Vist Del Monte Rosinante

MONTOYA Country Club Medowlark

OVERLAND Cotton Campbell

PACIFIC Hidden Doniphan

PALO VERDE Maguey Rio Flor

UNDER CONTRACTCOMPLETED
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STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PERTH Riverbend Benedict

POPLAR Grant School gates

POPLAR Pershing Missouri

RESLER High Ridge White Cliffs

ROSEWOOD Arizona Missouri

RUBIN Suncrest Corousel

SAINT VRAIN Olive Dead End

SANTA FE I-10 Main

SILVERBELL Kingswood Dead End

THRUSH Crane

VISTA GRANDE Country Club Country Club

WESTCITY Eubank Waymore

WESTVIEW Heath Belton


