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Project Name/Description

 Current Year 

Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 

 Life to Date Expenditures 

and Transfers Out  Remaining Budget  Required Funding 

BOND ISSUANCE COSTS- BOND ISSUANCE COSTS-

BOND ISSUANCE COSTS- 4000 -                                -                                          -                                      -                                  -                                     -                                              -                                     

Bonds Proceeds and Other Sources of Revenue 2,339                                  Fund Balance 4000 14,711                           

Diff 2,339.33                             Cash (Excess)/Deficit 14,711                           

Public Art- Public Art-

Public Art-BBADMINFY13 BBADMINFY13 BALLPARK ADMIN FY13 -                                77,271                                -                                  -                              77,271                               -                                          -                                 

Public Art-CHADMINFY13 CHADMINFY13 CITY HALL  ADMIN COST -                                84,344                                -                                  -                              5,014                                 79,330                                    79,330                           

Public Art-PUBARTBB1FY13 PUBARTBB1FY13 2% ART BASEBALL FY13 -                                1,138,429                           -                                  -                              1,138,429                          0.03                                        0                                    

Public Art-PUBARTCH1FY13 PUBARTCH1FY13 2% ART CITY HALL FY13 -                                477,943                              -                                  -                              302,644                             175,299                                  175,299                         

Public Art-PBARTSTRET15 PBARTSTRET15 PUBART_ST_INF_ST_ADMIN -                                630,000                              -                                  -                              -                                     630,000                                  630,000                         

Public Art-PBARTSTRET85 PBARTSTRET85 PUBART_ST_INF_ST_CONSTRUCTION -                                3,570,000                           11,009                            -                              376,263                             3,182,728                               3,193,737                     

Public Art-PBARTQLLIB15 PBARTQLLIB15 PUBART_QOL_LIB_ADMIN -                                31,421                                -                                  -                              389                                    31,032                                    31,032                           

Public Art-PBARTQLLIB85 PBARTQLLIB85 PUBART_QOL_LIB_CONSTRUCTION -                                178,054                              -                                  -                              -                                     178,054                                  178,054                         

Public Art-PBARTQLMCD15 PBARTQLMCD15 PUBART_QOL_MCAD_ADMIN 4,623                             636,029                              -                                  -                              134,820                             501,209                                  501,209                         

Public Art-PBARTQLMCD85 PBARTQLMCD85 PUBART_QOL_MCAD_CONSTRUCTION -                                3,604,167                           -                                  -                              325,355                             3,278,811                               3,278,811                     

Public Art-PBARTQLPRK15 PBARTQLPRK15 PUBART_QOL_PARK_ADMIN -                                550,000                              39,000                            -                              22,570                               488,430                                  527,430                         

Public Art-PBARTQLPRK85 PBARTQLPRK85 PUBART_QOL_PARK_CONSTRUCTION -                                3,116,667                           406,000                          -                              120,618                             2,590,049                               2,996,049                     

Public Art-PBARTQLZOO15 PBARTQLZOO15 PUBART_QOL_ZOO_ADMIN -                                147,059                              -                                  -                              4,679                                 142,380                                  142,380                         

Public Art-PBARTQLZOO85 PBARTQLZOO85 PUBART_QOL_ZOO_CONSTRUCTION -                                833,333                              322,500                          -                              82,500                               428,333                                  750,833                         

Public Art-PCRRMAAIRW PCRRMAAIRW I-10 CORRIDOR AIRWAY -                                210,000                              -                                  -                              -                                     210,000                                  210,000                         

Public Art- 4005 4,623                             15,284,718                         778,509                          -                              2,590,552                          11,915,656                             12,694,165                   

Bonds Proceeds and Other Sources of Revenue (3,859,685)                         Fund Balance 4005 (1,269,132)                    

Diff 11,425,033                         Cash (Excess)/Deficit 11,425,033                   

401-GO 1987A ISSUE- 401-GO 1987A ISSUE-

401-GO 1987A ISSUE-PBE04FC1010 PBE04FC1010 AIRWAY PUMP STATION -                                41,316                                -                                  -                              41,316                               -                                          -                                 

401-GO 1987A ISSUE-PBE04ST1060 PBE04ST1060 CEDAR GROVE PH 11 THRU 12 -                                41,025                                -                                  -                              41,025                               -                                          -                                 

401-GO 1987A ISSUE-PBR060020 PBR060020 PASO DEL NORTE BRIDGE CANOPIES -                                37,901                                -                                  -                              37,901                               -                                          -                                 

401-GO 1987A ISSUE-PCP06ST0100 PCP06ST0100 CARNEGIE ST & DRNG PHASE I -                                1,586                                  -                                  1,586                          -                                     -                                          1,586                             

401-GO 1987A ISSUE-PCP06ST0220 PCP06ST0220 TXDOT MATCHES CP06 -                                200,000                              -                                  -                              200,000                             -                                          -                                 

401-GO 1987A ISSUE-PCP06ST022E0 PCP06ST022E0 ISELA RUBALCABA EXTENSION -                                34,537                                -                                  -                              34,537                               -                                          -                                 

401-GO 1987A ISSUE-PCP07ST0010 PCP07ST0010 CALIFORNIA STREET PAVING -                                21,245                                -                                  -                              21,245                               -                                          -                                 

401-GO 1987A ISSUE-PEN060010 PEN060010 LIONS PLAZITA IMPROVEMENTS -                                48,072                                -                                  -                              48,072                               -                                          -                                 

401-GO 1987A ISSUE-PFL070010 PFL070010 RAMONA IMPROVEMENTS -                                7,958                                  -                                  -                              7,958                                 -                                          -                                 

401-GO 1987A ISSUE-PMF070020 PMF070020 CIP ADMINISTRATIVE COSTS -                                38,389                                -                                  -                              38,389                               0                                             0                                    

401-GO 1987A ISSUE-PPW00350050 PPW00350050 SYNCHRONIZATION -                                2,300                                  -                                  -                              2,300                                 -                                          -                                 

401-GO 1987A ISSUE-PPW00530 PPW00530 DODGE WIDENING -                                20,568                                -                                  -                              20,568                               -                                          -                                 

401-GO 1987A ISSUE-PPW01000 PPW01000 SCHUSTER SLOPE STABILITY -                                23,945.06                           -                                  -                              23,945                               -                                          -                                 

401-GO 1987A ISSUE-PPWST030010 PPWST030010 CBD PHASE 3 -                                239,812                              -                                  -                              239,812                             -                                          -                                 

401-GO 1987A ISSUE-PST070010 PST070010 STREET RESURFACE 2007A -                                2,700                                  -                                  -                              2,700                                 -                                          -                                 

401-GO 1987A ISSUE-PSTM06PW430 PSTM06PW430 WESTSIDE FLOOD DMG IMPV PH1 -                                702,747                              -                                  -                              702,747                             -                                          -                                 

401-GO 1987A ISSUE 4010 -                                1,464,100                           -                                  1,586                          1,462,514                          0                                             1,586                             

Bonds Proceeds and Other Sources of Revenue (115,587,688)                     Fund Balance 4010 (1,586)                           

Diff (114,123,588)                     Cash (Excess)/Deficit (0.00)                             

410-GO 1994 ISSUE- 410-GO 1994 ISSUE-

410-GO 1994 ISSUE-P5014700 4020 -                                -                                      -                                  -                              -                                     -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (73,441)                              Fund Balance 4020 329                                

Diff (73,441)                              Cash (Excess)/Deficit 329                                

411-GO 1995 ISSUE- 411-GO 1995 ISSUE-

411-GO 1995 ISSUE-P5014670 P5014670 MISSION TRAIL IMPROVEMENTS (LO -                                4,825                                                                       -   -                              4,825                                 -                                          -                                 

411-GO 1995 ISSUE-PCP06ST022E0 PCP06ST022E0 ISELA RUBALCABA EXTENSION -                                40,300                                                                     -   -                              39,657                               642.82                                    643                                

411-GO 1995 ISSUE-PPW00050 PPW00050 RESLER, FRED WILSON LANDSCAPIN -                                16,000                                                                     -   -                              16,000                               -                                          -                                 

411-GO 1995 ISSUE-PPW00530 PPW00530 DODGE WIDENING -                                31,518                                                                     -   -                              31,518                               -                                          -                                 

411-GO 1995 ISSUE-PPWST030160 PPWST030160 SUNLAND PARK DRIVE -                                60,300                                                                     -   -                              60,300                               -                                          -                                 

411-GO 1995 ISSUE-PST050040 PST050040 NORTHWEST TRAFFIC STUDY -                                36,030                                                                     -   -                              36,030                               -                                          -                                 

411-GO 1995 ISSUE-PST060010 PST060010 EDUCATION DRIVE PHASE I -                                67,333                                                                     -   -                              67,333                               -                                          -                                 
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411-GO 1995 ISSUE-PST070010 PST070010 STREET RESURFACE 2007A -                                73,445                                                                     -   -                              73,445                               -                                          -                                 

411-GO 1995 ISSUE-PSTM06FC0020 PSTM06FC0020 GRAVITY FLOW OUTLETS TO RIO GR -                                23,970                                                                     -   -                              23,970                               -                                          -                                 

411-GO 1995 ISSUE-PSTM06PW430 PSTM06PW430 WESTSIDE FLOOD DMG IMPV PH1 -                                14,775                                                                     -   -                              14,775                               -                                          -                                 

411-GO 1995 ISSUE 4030 -                                368,496                              -                                  -                              367,853                             643                                         643                                

Bonds Proceeds and Other Sources of Revenue (9,648,662)                         Fund Balance 4030 (643)                              

Diff (9,280,166)                         Cash (Excess)/Deficit -                                 

412-GO 1995B ISSU 412-GO 1995B ISSU -                                -                                      -                                  -                              -                                     -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (120,000)                            Fund Balance 4040 -                                 

Diff (120,000)                            Cash (Excess)/Deficit -                                 

413-GO 1997 ISSUE- 413-GO 1997 ISSUE-

413-GO 1997 ISSUE-PPW00190 4050 -                                -                                      -                                  -                              -                                     -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (2,778,976)                         Fund Balance 4050 -                                 

Diff (2,778,976)                         Cash (Excess)/Deficit -                                 

414-GO 1998 ISSUE- 414-GO 1998 ISSUE-

414-GO 1998 ISSUE-PCP12SRTS020 PCP12SRTS020 YISD - S REG CSJ 0924_06_405 -                                17,226.30                           -                                  -                              -                                     17,226.30                               17,226                           

414-GO 1998 ISSUE-PCP12SRTS040 PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 -                                61,330.26                           -                                  -                              17,106                               44,224.26                               44,224                           

414-GO 1998 ISSUE-PCP12SRTS070 PCP12SRTS070 EPISD - N CEN  CSJ 0924_06_400 -                                3,887.25                             -                                  -                              -                                     3,887.25                                 3,887                             

414-GO 1998 ISSUE 4060 -                                82,444                                -                                  -                              17,106                               65,338                                    65,338                           

Bonds Proceeds and Other Sources of Revenue (477,041)                            Fund Balance 4060 (65,338)                         

Diff (394,598)                            Cash (Excess)/Deficit -                                 

416-2000 ISSUE-

19 416-2000 ISSUE-P5 4070 -                                -                                      -                                  -                              -                                     -                                          -                                 

19 Bonds Proceeds and Other Sources of Revenue -                                      Fund Balance 4070 -                                 

Diff -                                      Cash (Excess)/Deficit -                                 

417-GO 2000A ISSUE- 417-GO 2000A ISSUE-

417-GO 2000A ISSUE-PBR050020 PBR050020 SEAN HAGGERTY BRIDGE REHAB -                                22,623                                -                                  -                              22,623                               -                                          -                                 

417-GO 2000A ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                1,055                                  -                                  -                              1,055                                 -                                          -                                 

417-GO 2000A ISSUE-PCP12PRK01H0 PCP12PRK01H0 PARK POND GROUP B VOCATIONAL -                                11,004.97                           -                                  -                              -                                     11,004.97                               11,005                           

417-GO 2000A ISSUE-PCP13WELLSRD PCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                11                                       -                                  -                              11                                      -                                          -                                 

417-GO 2000A ISSUE-PCP14PRK03 PCP14PRK03 PARK IMPROVEMENTS 2014 -                                199                                     -                                  -                              -                                     199                                         199                                

417-GO 2000A ISSUE-PFL050010 PFL050010 CASTELLANO BOX CULVERT -                                105,000                              -                                  -                              105,000                             -                                          -                                 

417-GO 2000A ISSUE-PMF070020 PMF070020 CIP ADMINISTRATIVE COSTS -                                8,795                                  -                                  -                              8,795                                 -                                          -                                 

417-GO 2000A ISSUE-PPW00290010 PPW00290010 FRST DRAINGE-FLOOD CNTL IMPRV -                                43,667.19                           -                                  -                              43,667                               -                                          -                                 

417-GO 2000A ISSUE-PPW00290020 PPW00290020 MS4 FOR WATER QUALITY PHASE 1 -                                20,284                                -                                  -                              20,284                               -                                          -                                 

417-GO 2000A ISSUE-PPW00530 PPW00530 DODGE WIDENING -                                19,000                                -                                  -                              19,000                               -                                          -                                 

417-GO 2000A ISSUE-PPW01000 PPW01000 SCHUSTER SLOPE STABILITY -                                9,849.95                             -                                  -                              9,850                                 -                                          -                                 

417-GO 2000A ISSUE-PST070010 PST070010 STREET RESURFACE 2007A -                                76,555                                -                                  -                              76,555                               -                                          -                                 

417-GO 2000A ISSUE-PSTM06FC0010 PSTM06FC0010 STORM 2006 MASTER -                                20,687                                -                                  -                              20,687                               -                                          -                                 

417-GO 2000A ISSUE-PSTM06PW240 PSTM06PW240 MESA HILLS-WALLENBERG ST & DNG -                                76,446                                -                                  -                              76,446                               -                                          -                                 

417-GO 2000A ISSUE-PSTM06PW350 PSTM06PW350 624 DE LEON -                                5,630                                  -                                  -                              5,630                                 -                                          -                                 

417-GO 2000A ISSUE-PSTM06PW420 PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL -                                215,509                              -                                  -                              215,509                             -                                          -                                 

417-GO 2000A ISSUE-PSTM06PW430 PSTM06PW430 WESTSIDE FLOOD DMG IMPV PH1 -                                122,478                              -                                  -                              122,478                             -                                          -                                 

417-GO 2000A ISSUE-PSTM06PW516B0 PSTM06PW516B0 JOYCE CIRCLE PHASE 3 -                                302                                     -                                  -                              302                                    -                                          -                                 

417-GO 2000A ISSUE-PSTM06PW522 PSTM06PW522 MOWAD SUBDIVISION -                                996                                     -                                  -                              996                                    -                                          -                                 

417-GO 2000A ISSUE-PSTM06PW560 PSTM06PW560 OJO DE AGUA CHAN & THORN INLET -                                246,747                              -                                  -                              246,747                             -                                          -                                 

417-GO 2000A ISSUE 4080 -                                1,006,837                           -                                  -                              995,634                             11,204                                    11,204                           

Bonds Proceeds and Other Sources of Revenue (1,771,553)                         Fund Balance 4080 (11,204)                         

Diff (764,715)                            Cash (Excess)/Deficit -                                 

418-2001 ISSU

21 418-2001 ISSUE 4090 -                                -                                      -                                  -                              -                                     -                                          -                                 

21 Bonds Proceeds and Other Sources of Revenue -                                      Fund Balance 4090 -                                 
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GOP-2000 QUALITY OF LIFE GOP-2000 QUALITY OF LIFE

GOP-2000 QUALITY OF LIFE-G7131CD22 G7131CD22 SAN JUAN SENIOR CENTER REMODLN -                                37,656                                -                                  -                              37,656                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-P5019990 P5019990 P501999 UNALLOCATED -                                55,931,589                         -                                  -                              55,931,589                        -                                          -                                 

GOP-2000 QUALITY OF LIFE-PBE04PA1030 PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 -                                224,000                              -                                  -                              224,000                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PBE04PA1070 PBE04PA1070 RANCHOS DEL SOL PARK -                                59,000                                (9,899)                             -                              68,899                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PCP08PA01V0 PCP08PA01V0 WESTSIDE DOG PARK -                                418,194                              -                                  -                              418,194                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PHI050010 PHI050010 HIST MUS EXHIBIT AREA -                                185,756                              -                                  -                              185,756                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PMF080020 PMF080020 CENTRAL RECREATION CENTER -                                310,000                              -                                  -                              310,000                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPA080010 PPA080010 YUCCA PARK-READING GARDEN -                                6,544                                  -                                  -                              6,544                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460030 PPW00460030 HIDDEN VALLEY-LOWER VALLEY PAR -                                (1,420)                                 -                                  -                              (1,420)                                -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460040 PPW00460040 NORTHEAST REGIONAL PARK -                                4,235,058                           1,626                              -                              4,233,432                          -                                          1,626                             

GOP-2000 QUALITY OF LIFE-PPW0046004B0 PPW0046004B0 NORTHEAST REG FIELD LIGHTING -                                1,004,046                           -                                  -                              1,004,046                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046005A0 PPW0046005A0 VISTA DEL VALLE CTR TRACK/IRRI -                                220,639                              -                                  -                              220,639                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460080 PPW00460080 CLEVELAND SQUARE PARK -                                760,035                              -                                  -                              760,035                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460090 PPW00460090 VALLEY CREEK PARK IMPROVEMENTS -                                11,745                                -                                  -                              11,745                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460100 PPW00460100 NORMANDY-EASTSIDE AREA PRK IMP -                                3,920                                  -                                  -                              3,920                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460180 PPW00460180 CRESTMONT -                                (2,232)                                 -                                  -                              (2,232)                                -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046020TE0 PPW0046020TE0 R.G. RIVERPARK TXDOT ENHANCEME -                                12,142                                -                                  -                              12,142                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460230 PPW00460230 BLACKIE CHESHER -                                153,081                              7,758                              -                              145,323                             -                                          7,758                             

GOP-2000 QUALITY OF LIFE-PPW0046023YR20 PPW0046023YR20 BLACKIE CHESHER FENCING -                                4,876                                  -                                  -                              4,876                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046026YR20 PPW0046026YR20 MEMORIAL PARK AND POOL -                                339,239                              -                                  -                              339,239                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046027YR20 PPW0046027YR20 EASTWOOD PARK NEW REC CTR -                                60,759                                -                                  -                              60,759                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046028YR20 PPW0046028YR20 MARTY ROBBINS REC CENTER (NEW) -                                351,534                              -                                  -                              351,534                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046029YR20 PPW0046029YR20 HACIENDA HEIGHTS AND POOL -                                42,083                                -                                  -                              42,083                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046030YR20 PPW0046030YR20 EDGEMERE MEDIAN -                                3,840                                  -                                  -                              3,840                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046031YR20 PPW0046031YR20 HOUSTON -                                29,682.41                           -                                  -                              29,682                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046032YR20 PPW0046032YR20 ALETHEA PARK IMPROVEMENTS -                                143,259                              -                                  -                              143,259                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046037YR20 PPW0046037YR20 DELTA -                                1,159.80                             -                                  -                              1,160                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0046042YR20 PPW0046042YR20 WESTGREEN PARK -                                14,450                                -                                  -                              14,450                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460440 PPW00460440 VISTA DEL SOL -                                37,769                                -                                  -                              37,769                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460460 PPW00460460 MCKELLIGON CANYON -                                348,789                              -                                  -                              348,789                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00460470 PPW00460470 SAN JACINTO PLAZA -                                1,563                                  -                                  -                              1,563                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00560010 PPW00560010 LIB PRJTS 00 ELEC-WESTSIDE LIB -                                157,407                              17,599                            -                              139,808                             -                                          17,599                           

GOP-2000 QUALITY OF LIFE-PPW00560020 PPW00560020 MAIN LIBRARY REMODELING -                                1,724,681                           1,666                              -                              1,723,015                          -                                          1,666                             

GOP-2000 QUALITY OF LIFE-PPW0056003YR20 PPW0056003YR20 BOOKS AND LIBRARY MATERIALS -                                1,147,949                           -                                  -                              1,147,949                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0056005YR20 PPW0056005YR20 EAST SIDE REGIONAL LIBRARY BRC -                                2,844,010                           -                                  1,350                          2,842,660                          -                                          1,350                             

GOP-2000 QUALITY OF LIFE-PPW0056006YR20 PPW0056006YR20 LOWER VALLEY LIBRARY (NEW) -                                668,584                              -                                  -                              668,584                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0057004YR20 PPW0057004YR20 ZOO CONVERT POOL & SR.CTR. -                                207,879                              -                                  -                              207,879                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0057005YR20 PPW0057005YR20 ZOO STORAGE BLDG. MISC STORAGE -                                21,984                                -                                  -                              21,984                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0057006YR20 PPW0057006YR20 ADMINISTRATION BLDG. ADD/RENOV -                                59,885                                -                                  -                              59,885                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW0057007YR20 PPW0057007YR20 ANIMAL QUARANTINE -                                23,783                                -                                  -                              23,783                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PPW00580010 PPW00580010 HISTORY MUSEUM (NEW) -                                2,919,421                           3,108                              2,580                          2,913,733                          -                                          5,688                             

GOP-2000 QUALITY OF LIFE-PQLLI1040 PQLLI1040 QOL LIBRARY CONTINGENCY -                                110,028                              -                                  -                              110,028                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLLI1050 PQLLI1050 VALLEY LIBRARY GROUNDS -                                25,000.00                           -                                  -                              25,000                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1010 PQLPA1010 ARLINGTON PARK -                                2,816                                  -                                  -                              2,816                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1020 PQLPA1020 BUENA VISTA PARK -                                7,141                                  -                                  -                              7,141                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1030 PQLPA1030 CALENDAR PARK -                                1                                         -                                  -                              1                                         -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1040 PQLPA1040 CHELSEA POOL -                                3,979                                  -                                  -                              3,979                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1050 PQLPA1050 CHIHUAHUITA PARK -                                6,247                                  -                                  -                              6,247                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1060 PQLPA1060 CIELO VISTA PARK -                                2,851                                  -                                  -                              2,851                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1070 PQLPA1070 COLONIA VERDE PARK -                                7,655                                  -                                  -                              7,655                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1080 PQLPA1080 CORK PARK -                                414                                     -                                  -                              414                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1090 PQLPA1090 DE VARGAS PARK -                                652                                     -                                  -                              652                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1100 PQLPA1100 DELGADO PARK -                                53,550                                -                                  -                              53,550                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1110 PQLPA1110 DICK SHINAUT PARK -                                22,621                                -                                  -                              22,621                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1120 PQLPA1120 DOLPHIN PARK -                                (6,372)                                 -                                  -                              (6,372)                                -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1130 PQLPA1130 DUNN PARK -                                3,668                                  -                                  -                              3,668                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1140 PQLPA1140 EASTSIDE MAINTENANCE YARD -                                35,700                                -                                  -                              35,700                               -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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GOP-2000 QUALITY OF LIFE-PQLPA1150 PQLPA1150 ESTRELLA-RIVERA PARK -                                44,229                                -                                  -                              44,229                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1160 PQLPA1160 FRANKLIN PARK -                                8,483                                  -                                  -                              8,483                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1170 PQLPA1170 GRACE CHOPE PARK -                                22,313                                -                                  -                              22,313                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1180 PQLPA1180 GRANDVIEW PARK & POOL -                                517,722                              -                                  -                              517,722                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1190 PQLPA1190 H.T. PONSFORD PARK -                                (1,039)                                 -                                  -                              (1,039)                                -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1200 PQLPA1200 HAWKINS PARK & POOL -                                4,646                                  -                                  -                              4,646                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1210 PQLPA1210 INDIAN HEIGHTS PARK -                                (825)                                    -                                  -                              (825)                                   -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1220 PQLPA1220 IRWIN J LAMBKA PARK -                                204,151                              -                                  -                              204,151                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1230 PQLPA1230 J.P. SHAWVER PARK -                                28,854                                -                                  -                              28,854                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1240 PQLPA1240 JUDGE GALATZAN PARK -                                19,978                                -                                  -                              19,978                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1250 PQLPA1250 LINCOLN PARK -                                2,082                                  -                                  -                              2,082                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1260 PQLPA1260 LORETTO-LINCOLN PARK -                                56,222                                -                                  -                              56,222                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1270 PQLPA1270 MADELINE PARK -                                66,045                                -                                  -                              66,045                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1280 PQLPA1280 MCARTHUR PARK -                                519                                     -                                  -                              519                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1290 PQLPA1290 MESA TERRACE PARK -                                1,183                                  -                                  -                              1,183                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1300 PQLPA1300 MILAGRO PARK -                                10,777                                -                                  -                              10,777                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1310 PQLPA1310 MODESTO GOMEZ PARK -                                2,007                                  -                                  -                              2,007                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1320 PQLPA1320 MONTWOOD HEIGHTS PARK -                                296,396                              -                                  -                              296,396                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1350 PQLPA1350 MURCHISON PARK -                                81,989                                -                                  -                              81,989                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1360 PQLPA1360 WESTSIDE REC CENTER (NEW) -                                322,032                              -                                  -                              322,032                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1370 PQLPA1370 FORT BLISS SOCCER FACILITY -                                144,201                              -                                  -                              144,201                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1380 PQLPA1380 NEWMAN PARK -                                24,101                                -                                  -                              506                                    23,595.00                               23,595                           

GOP-2000 QUALITY OF LIFE-PQLPA1400 PQLPA1400 PACIFIC PARK -                                68,722                                -                                  -                              68,722                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1410 PQLPA1410 PALM GROVE PARK -                                58,012                                -                                  -                              58,012                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1420 PQLPA1420 PALO VERDE PARK -                                1,234                                  -                                  -                              1,234                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1430 PQLPA1430 PASEO DE LOS HEROES PARK -                                55,334                                -                                  -                              55,334                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1440 PQLPA1440 PAVO REAL PARK & POOL -                                2,658,040                           -                                  -                              2,658,040                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA144A0 PQLPA144A0 PAVO REAL BATH HOUSE RENOV -                                323,448                              -                                  -                              323,448                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1450 PQLPA1450 PEBBLE HILLS PARK -                                5,498                                  -                                  -                              5,498                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1460 PQLPA1460 PECAN GROVE 1 & 2 -                                3,866                                  -                                  -                              3,866                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1470 PQLPA1470 PICO NORTE PARK -                                10,831                                -                                  -                              8,998                                 1,832.38                                 1,832                             

GOP-2000 QUALITY OF LIFE-PQLPA1480 PQLPA1480 RAYNOLDS MEDIAN -                                1,433                                  -                                  -                              1,433                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1490 PQLPA1490 ROGER BROWN BALLFIELD -                                40,162                                -                                  -                              40,162                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1500 PQLPA1500 ROSE GARDEN -                                453,002                              -                                  -                              453,002                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1510 PQLPA1510 SCENIC DRIVE PARK -                                82,099                                -                                  -                              82,099                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1520 PQLPA1520 MONTALVO (SHEARMAN) PARK -                                5,979                                  -                                  -                              5,979                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1530 PQLPA1530 SKYLINE YOUTH PARK -                                10,949                                -                                  -                              10,949                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1540 PQLPA1540 SNOW HEIGHTS PARK -                                1,700                                  -                                  -                              1,700                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1560 PQLPA1560 SUE YOUNG PARK -                                1,031                                  -                                  -                              1,031                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1570 PQLPA1570 SUFFOLK PARK -                                554                                     -                                  -                              554                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1580 PQLPA1580 SUMMIT-FILLMORE PARK -                                840                                     -                                  -                              840                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1590 PQLPA1590 SUNRISE PARK -                                3,316                                  -                                  -                              3,316                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1600 PQLPA1600 SUNSET HEIGHTS PARK -                                1,357                                  -                                  -                              1,357                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1610 PQLPA1610 THOMAS MANOR PARK -                                6,943                                  -                                  -                              6,943                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1620 PQLPA1620 TODD WARE PARK -                                875                                     -                                  -                              875                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1630 PQLPA1630 TOM LEA (LOWER) PARK -                                2,696                                  -                                  -                              2,696                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1640 PQLPA1640 TOM LEA (UPPER) PARK -                                28,560                                -                                  -                              28,560                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1650 PQLPA1650 TRANS MTN OPTIMIST DSRT DOWNS -                                3,550                                  -                                  -                              3,550                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1660 PQLPA1660 TYRONE PARK -                                556                                     -                                  -                              556                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1670 PQLPA1670 VETERAN (W-O BALL FLD LGHT)PRK -                                1,409,353                           -                                  -                              1,409,353                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1680 PQLPA1680 WALTER CLARKE PARK -                                (1,500)                                 -                                  -                              (1,500)                                -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1690 PQLPA1690 WASHINGTON PARK -                                656                                     -                                  -                              656                                    -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1700 PQLPA1700 WELLINGTON CHEW PARK -                                1,375                                  -                                  -                              1,375                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1710 PQLPA1710 WESTSIDE REGIONAL PARK (ALL P) -                                180,779                              0                                     -                              180,779                             -                                          0                                    

GOP-2000 QUALITY OF LIFE-PQLPA1720 PQLPA1720 WEST SPORT COMPLEX -                                5,164,647                           1,176                              -                              5,163,471                          -                                          1,176                             

GOP-2000 QUALITY OF LIFE-PQLPA172A0 PQLPA172A0 EPCC (NW) PARKING LOT -                                1,041,292                           -                                  -                              1,041,292                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA172B0 PQLPA172B0 WESTSIDE SPORTS COMPLEX PH II -                                2,603,766                           -                                  -                              2,603,766                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA172C0 PQLPA172C0 WESTSIDE SPORTS FIELD LIGHTIN -                                912,000                              -                                  -                              912,000                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1740 PQLPA1740 YSLETA PARK -                                51,379                                -                                  -                              29,805                               21,574.00                               21,574                           P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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GOP-2000 QUALITY OF LIFE-PQLPA1760 PQLPA1760 COHEN STADIUM HVAC PROJECT -                                21,756.40                           -                                  -                              21,756                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1770 PQLPA1770 QOL PARKS CONTINGENCY -                                2,036,526.53                     -                                  -                              2,036,527                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1780 PQLPA1780 LIONS PLAZITA -                                1,000                                  -                                  -                              1,000                                 -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1790 PQLPA1790 TRAVIS WHITE PARK PARKING LOT -                                242,136                              -                                  -                              242,136                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1810 PQLPA1810 PARK IMPROVEMENT PACK 1 -                                224,355                              -                                  -                              224,355                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1820 PQLPA1820 PARK IMPROVEMENT PACK 2 -                                336,327                              -                                  -                              336,327                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1830 PQLPA1830 PIP3 POOL RENOVATIONS -                                769,883                              -                                  -                              769,883                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1840 PQLPA1840 PIP4 MAJOR DEVELOPMENT -                                486,872                              -                                  5,971                          480,901                             -                                          5,971                             

GOP-2000 QUALITY OF LIFE-PQLPA1850 PQLPA1850 PIP5 SHELTER RENOVATIONS -                                602,778                              -                                  -                              602,778                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1860 PQLPA1860 PIP6A IRRIGATION AND SITE WORK -                                124,630                              -                                  -                              76,351                               48,278.48                               48,278                           

GOP-2000 QUALITY OF LIFE-PQLPA186A0 PQLPA186A0 CITYWIDE PARKS BID PKG 6A -                                751,879                              -                                  -                              751,879                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA186B0 PQLPA186B0 CITYWIDE PARKS BID PACKAGE 6B -                                472,518                              -                                  -                              472,518                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1870 PQLPA1870 PIP7 IRRIG AND TREE PLANTING -                                340,401                              -                                  -                              268,827                             71,574.00                               71,574                           

GOP-2000 QUALITY OF LIFE-PQLPA1880 PQLPA1880 PIP8 PLYGRND AND TREE PLANTING -                                304,058                              -                                  -                              304,058                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1890 PQLPA1890 PIP9 GENERAL PARKS IMPROVEMENT -                                552,814                              -                                  -                              552,814                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLPA1900 PQLPA1900 PIP10 WESTSIDE COMMMUNITY PARK -                                6,755,645                           -                                  -                              6,755,645                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLZO1010 PQLZO1010 ZOO NEW ENTRY & PUBLIC ACT CTR -                                3,145,199                           -                                  -                              3,145,199                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLZO1020 PQLZO1020 ZOO OLD EXH REPT & BIOME BLDG -                                1,797,074                           -                                  -                              1,797,074                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLZO1030 PQLZO1030 ZOO PARKING LOT -                                1,113,557                           -                                  -                              1,113,557                          -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLZO1040 PQLZO1040 ZOO AFRICA EXPANSION -                                13,743,968                         (7,388)                             -                              13,751,356                        -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLZO1050 PQLZO1050 QOL ZOO CONTINGENCY -                                161,669.90                         -                                  -                              161,670                             -                                          -                                 

GOP-2000 QUALITY OF LIFE-PQLZO1060 PQLZO1060 ZOO WESTERN EXPANSION -                                18,626,853                         3,085                              2,280                          18,621,488                        -                                          5,365                             

GOP-2000 QUALITY OF LIFE-PQLZO1070 PQLZO1070 ZOO UNALLOCATED 67,166                                -                                  -                              67,166                               -                                          -                                 

GOP-2000 QUALITY OF LIFE-PUNALLOCATED0 PUNALLOCATED0 UNALLOCATED DEBT ISSUANCE PROC 1,945,969                           -                                  -                              1,945,969                          -                                          -                                 

GOP-2000 QUALITY OF LIFE 4100 -                                146,675,722                      18,730                            12,181                        146,477,957                      166,854                                  215,052                         

Bonds Proceeds and Other Sources of Revenue (200,051,711)                     Fund Balance 4100 (166,854)                       

Diff (53,375,989)                       Cash (Excess)/Deficit 48,198                           

GOP-2004 BOND ELECTION GOP-2004 BOND ELECTION

GOP-2004 BOND ELECTION-G7131CD13 G7131CD13 YSLETA LIBRARY BRANCH EXPAN -                                25,000                                -                                  -                              22,050                               2,949.78                                 2,950                             

GOP-2004 BOND ELECTION-PBE04AD1010 PBE04AD1010 BOND ISSUE COSTS PARKS PROP -                                15,255                                -                                  -                              2                                         15,253.27                               15,253                           

GOP-2004 BOND ELECTION-PBE04AD1020 PBE04AD1020 BOND ISSUE COSTS FLOOD CONTROL -                                5,070                                  -                                  -                              -                                     5,070.05                                 5,070                             

GOP-2004 BOND ELECTION-PBE04AD1030 PBE04AD1030 BOND ISSUE COSTS STREETS PROP -                                260,946                              -                                  -                              193,642                             67,304.80                               67,305                           

GOP-2004 BOND ELECTION-PBE04AD1040 PBE04AD1040 BOND ISSUE COSTS FIRE PROP -                                36,309                                -                                  -                              -                                     36,309.00                               36,309                           

GOP-2004 BOND ELECTION-PBE04AD1050 PBE04AD1050 BOND ISSUE COSTS HEALTH PROP -                                5,495                                  -                                  -                              -                                     5,495.18                                 5,495                             

GOP-2004 BOND ELECTION-PBE04AD1070 PBE04AD1070 BOND ISSUE COSTS ZOO PROP -                                1,343                                  -                                  -                              -                                     1,343.23                                 1,343                             

GOP-2004 BOND ELECTION-PBE04AD1090 PBE04AD1090 BOND ISSUE COSTS PUBLIC SAFETY -                                22,778                                -                                  -                              -                                     22,777.92                               22,778                           

GOP-2004 BOND ELECTION-PBE04AD1110 PBE04AD1110 BOND ISSUE COST EQUIPMENT PROP -                                22,615                                -                                  -                              -                                     22,615.39                               22,615                           

GOP-2004 BOND ELECTION-PBE04FC1010 PBE04FC1010 AIRWAY PUMP STATION -                                94,257                                -                                  -                              93,489                               768.24                                    768                                

GOP-2004 BOND ELECTION-PBE04FC1020 PBE04FC1020 CARLSON-ELLIOT PUMP STN -                                551,333                              -                                  -                              519,172                             32,161.51                               32,162                           

GOP-2004 BOND ELECTION-PBE04FC1040 PBE04FC1040 ROCKY BLUFF DRAIN -                                229,830                              4,330                              -                              128,143                             97,356.52                               101,687                         

GOP-2004 BOND ELECTION-PBE04FI1010 PBE04FI1010 FIRE STATION #18 -                                112,110                              -                                  -                              48,524                               63,585.88                               63,586                           

GOP-2004 BOND ELECTION-PBE04FI1020 PBE04FI1020 FIRE STATION #31 -                                111,000                              -                                  -                              110,991                             9.14                                        9                                    

GOP-2004 BOND ELECTION-PBE04FI1030 PBE04FI1030 FIRE STATION #33 -                                989,172                              -                                  -                              989,172                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04FI1040 PBE04FI1040 FIRE STATION #34 -                                1,604,195                           -                                  -                              1,604,195                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04FI1050 PBE04FI1050 FIRE STATION #35 -                                1,407,696                           -                                  -                              1,407,968                          (271.32)                                   -                                 

GOP-2004 BOND ELECTION-PBE04HE1010 PBE04HE1010 HENDERSON HLTH CTR -                                237,859                              -                                  -                              237,859                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04HE1020 PBE04HE1020 YSLETA HLTH CTR -                                289,867                              -                                  -                              289,867                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04LI1010 PBE04LI1010 LOWER VALLEY BRANCH -                                99,673                                -                                  -                              97,324                               2,348.83                                 2,349                             

GOP-2004 BOND ELECTION-PBE04LI1020 PBE04LI1020 MEMORIAL PRK BRANCH -                                206,609                              -                                  -                              199,170                             7,438.94                                 7,439                             

GOP-2004 BOND ELECTION-PBE04MF1010 PBE04MF1010 ADA COMPLIANCE -                                119,270                              -                                  -                              119,270                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04MF1020 PBE04MF1020 PUB. SAFETY COMMUNICATION SYST -                                16,486                                -                                  -                              16,486                               -                                          -                                 

GOP-2004 BOND ELECTION-PBE04PA1020 PBE04PA1020 GALATZAN REC CTR -                                170,370                              -                                  -                              170,370                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04PA1030 PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 -                                704,149                              778                                 -                              700,342                             3,029.12                                 3,807                             

GOP-2004 BOND ELECTION-PBE04PA1040 PBE04PA1040 LEO CANCELLAR POOL2 -                                39,582                                -                                  -                              39,040                               542.08                                    542                                

GOP-2004 BOND ELECTION-PBE04PA1050 PBE04PA1050 NATIONS TOBIN ROOF -                                87,843                                -                                  -                              63,386                               24,456.20                               24,456                           

GOP-2004 BOND ELECTION-PBE04PA1060 PBE04PA1060 PAVO REAL REC CTR ROOF -                                208,587                              -                                  -                              208,587                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04PA1070 PBE04PA1070 RANCHOS DEL SOL PARK -                                1,091,673                           -                                  -                              1,084,880                          6,792.71                                 6,793                             

GOP-2004 BOND ELECTION-PBE04PA1080 PBE04PA1080 ROGER BROWN -                                3,655.72                             -                                  -                              3,656                                 -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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GOP-2004 BOND ELECTION-PBE04PA1090 PBE04PA1090 SHAWVER POOL PHASE 2 -                                276,152                              -                                  -                              276,152                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04PA1100 PBE04PA1100 SUNRISE PARK JOGGING PATH -                                135,543                              -                                  -                              135,543                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1010 PBE04ST1010 AIRWAY FEASIBILITY STUDY -                                93,875                                -                                  -                              93,875                               -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1020 PBE04ST1020 ALABAMA -                                1,709,959                           -                                  -                              1,549,206                          160,752.89                             160,753                         

GOP-2004 BOND ELECTION-PBE04ST1030 PBE04ST1030 BILLY THE KID PHS 1 -                                346                                     -                                  -                              346                                    -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST103A0 PBE04ST103A0 BILLY THE KID ST & DRNG PH II -                                1,010,054                           38                                   -                              1,008,564                          1,453.00                                 1,491                             

GOP-2004 BOND ELECTION-PBE04ST1040 PBE04ST1040 BOWEN -                                778,510                              -                                  -                              777,330                             1,180.50                                 1,181                             

GOP-2004 BOND ELECTION-PBE04ST1050 PBE04ST1050 CEDAR GROVE PHS 10 -                                173,658                              10,084                            -                              (10,084)                              173,657.88                             183,742                         

GOP-2004 BOND ELECTION-PBE04ST1060 PBE04ST1060 CEDAR GROVE PH 11 THRU 12 -                                810,687                              -                                  -                              699,204                             111,482.61                             111,483                         

GOP-2004 BOND ELECTION-PBE04ST1070 PBE04ST1070 CEDAR GROVE PH 1 THRU 9 -                                5,897,087                           -                                  -                              5,648,858                          248,229.53                             248,230                         

GOP-2004 BOND ELECTION-PBE04ST1080 PBE04ST1080 DORBANDT ST & DNGE (EAST) -                                972,786                              -                                  -                              534,912                             437,874.35                             437,874                         

GOP-2004 BOND ELECTION-PBE04ST108A0 PBE04ST108A0 DORBANDT PONDING AREA -                                67,845                                -                                  -                              67,845                               -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1090 PBE04ST1090 GENERAL ST IMPROVEMENTS DIST 6 -                                81,834                                -                                  -                              43,419                               38,415.62                               38,416                           

GOP-2004 BOND ELECTION-PBE04ST109A0 PBE04ST109A0 MONTWOOD MEDIAN IMPV DIST 6 -                                122,013                              -                                  -                              122,013                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1100 PBE04ST1100 GEORGE DIETER MEDIAN -                                1,167,785                           -                                  -                              1,166,249                          1,535.94                                 1,536                             

GOP-2004 BOND ELECTION-PBE04ST1110 PBE04ST1110 HAWKINS ROW ACQUISITION -                                999,999.63                         -                                  -                              1,000,000                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1120 PBE04ST1120 INDIAN PLACE -                                1,756,421                           -                                  -                              1,756,129                          292.00                                    292                                

GOP-2004 BOND ELECTION-PBE04ST1130 PBE04ST1130 LADRILLO STREET & DRAINAGE -                                22,414                                -                                  -                              9,967                                 12,446.68                               12,447                           

GOP-2004 BOND ELECTION-PBE04ST1140 PBE04ST1140 LANDSCAPE & PKWY D-4 -                                141                                     -                                  -                              141                                    -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST114A0 PBE04ST114A0 LANDSCAPE & PKWY IMP D-4 DYER -                                445,267                              -                                  -                              206,781                             238,486.36                             238,486                         

GOP-2004 BOND ELECTION-PBE04ST114B0 PBE04ST114B0 LANDSCAPE & PKWY D-4 ROUND RK -                                3,910                                  -                                  -                              3,910                                 -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST114C0 PBE04ST114C0 LANDSCPE & PKWY D-4 MEDIANS -                                1,999,971                           -                                  -                              1,971,214                          28,757.00                               28,757                           

GOP-2004 BOND ELECTION-PBE04ST1150 PBE04ST1150 LEE BLVD PHASE II -                                1,863,189                           -                                  -                              598,084                             1,265,104.65                          1,265,105                     

GOP-2004 BOND ELECTION-PBE04ST1160 PBE04ST1160 MARSHALL BRIDGE REHAB -                                4,953.16                             -                                  -                              4,953                                 -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1170 PBE04ST1170 MONTOYA HEIGHTS PHASE 1 -                                2,642,444                           (15,000)                          -                              2,171,809                          485,635.06                             470,635                         

GOP-2004 BOND ELECTION-PBE04ST1180 PBE04ST1180 MONTOYA HTS DRAINAGE IMPROVE -                                3,223,144                           -                                  -                              2,113,273                          1,109,871.00                          1,109,871                     

GOP-2004 BOND ELECTION-PBE04ST1190 PBE04ST1190 MONTWOOD DISTRICT 5 & 7 -                                939,134                              (16,027)                          -                              892,742                             62,418.17                               46,392                           

GOP-2004 BOND ELECTION-PBE04ST1210 PBE04ST1210 MONTWOOD MEDIAN -                                1,593,013                           -                                  -                              1,543,809                          49,203.41                               49,203                           

GOP-2004 BOND ELECTION-PBE04ST1220 PBE04ST1220 NORTH PARK DRAINAGE -                                1,221,491                           -                                  -                              856,107                             365,384.09                             365,384                         

GOP-2004 BOND ELECTION-PBE04ST122A0 PBE04ST122A0 NORTHPARK DRAINAGE PHASE 2 -                                610,000                              -                                  -                              388,493                             221,506.95                             221,507                         

GOP-2004 BOND ELECTION-PBE04ST1230 PBE04ST1230 NORTHEAST DIV CH 2 -                                1,977,831                           -                                  -                              1,977,831                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1240 PBE04ST1240 OPEN SPACE ENHANCEMENT DIST 2 -                                17,285                                -                                  -                              16,510                               774.71                                    775                                

GOP-2004 BOND ELECTION-PBE04ST124A0 PBE04ST124A0 POLLARD STREET PEDESTRIAN WAY -                                60,545                                -                                  -                              60,545                               -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST124B0 PBE04ST124B0 VAN BUREN DAM OPEN SPACE IMPV. -                                691,379                              -                                  -                              691,368                             10.66                                      11                                  

GOP-2004 BOND ELECTION-PBE04ST124C0 PBE04ST124C0 LOUISIANA ST. DRNG AREA IMPV -                                246,862                              -                                  -                              246,862                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST124D0 PBE04ST124D0 PORTLAND ST VACATION -                                3,000                                  -                                  -                              1,912                                 1,088.00                                 1,088                             

GOP-2004 BOND ELECTION-PBE04ST124E0 PBE04ST124E0 PORTLAND AVE OPEN SPACE IMPRV -                                77,521                                -                                  -                              76,821                               699.82                                    700                                

GOP-2004 BOND ELECTION-PBE04ST1250 PBE04ST1250 PASODALE -                                96,821.97                           -                                  -                              96,822                               -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1260 PBE04ST1260 PEBBLE HILLS MEDIANS -                                1,596,750                           -                                  -                              1,596,750                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1270 PBE04ST1270 ROSEWAY ST & DNG PHASE I -                                3,197,321                           -                                  -                              3,065,571                          131,749.55                             131,750                         

GOP-2004 BOND ELECTION-PBE04ST127A0 PBE04ST127A0 RECON ROSEWAY (53,005)                         768,240                              -                                  -                              714,740                             53,499.91                               53,500                           

GOP-2004 BOND ELECTION-PBE04ST1280 PBE04ST1280 SIGN REPLACEMENT CITYWIDE -                                82,553                                -                                  -                              82,571                               (18.41)                                     -                                 

GOP-2004 BOND ELECTION-PBE04ST1290 PBE04ST1290 SGNL & FLASH INSTAL DIST 7 -                                30,000                                -                                  -                              30,000                               -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1300 PBE04ST1300 SGNL & FLASH INSTAL DIST 8 -                                490,325                              -                                  -                              490,325                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1310 PBE04ST1310 SGNL & FLASH INSTAL CITY WIDE -                                422,087                              -                                  -                              418,516                             3,571.02                                 3,571                             

GOP-2004 BOND ELECTION-PBE04ST1320 PBE04ST1320 STREET RESURFACING CITY WIDE -                                3,066,975                           -                                  -                              3,066,975                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST132A0 PBE04ST132A0 CITYWIDE STREET RESURFACING 06 -                                3,500,001                           -                                  -                              3,500,001                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1330 PBE04ST1330 STREET RESURFACING DIST 2 -                                507,131                              -                                  -                              507,131                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1340 PBE04ST1340 STREET RESURFACING DIST 7 -                                1,134,134                           -                                  -                              1,134,134                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1350 PBE04ST1350 STREET RESURFACING DIST 8 -                                1,475,370                           -                                  -                              1,475,370                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1360 PBE04ST1360 UNPAVED RIGHT OF WAY CITY WIDE -                                978,935                              2,500                              -                              968,318                             8,117.40                                 10,617                           

GOP-2004 BOND ELECTION-PBE04ST1370 PBE04ST1370 UNPAVED RIGHT OF WAY DIST 2 -                                2,533,476                           (1,541)                             -                              2,535,017                          -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1380 PBE04ST1380 UNPAVED RIGHT OF WAY DIST 8 -                                1,316,155                           (5,562)                             -                              1,315,332                          6,385.40                                 823                                

GOP-2004 BOND ELECTION-PBE04ST138A0 PBE04ST138A0 3RD AVE ST & DRNG (ALAMITO) -                                276,500                              -                                  -                              276,500                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST138B0 PBE04ST138B0 ST VRAIN ST & DNG (ALAMITO) -                                173,500                              -                                  -                              173,500                             -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1390 PBE04ST1390 UPPER VALLEY RD ST & DRNG -                                3,517,762                           20,955                            -                              3,432,104                          64,702.34                               85,658                           

GOP-2004 BOND ELECTION-PBE04ST1400 PBE04ST1400 VERDELAND -                                46,031                                -                                  -                              46,031                               -                                          -                                 

GOP-2004 BOND ELECTION-PBE04ST1410 PBE04ST1410 WENDA -                                1,788,634                           -                                  -                              1,771,717                          16,917.30                               16,917                           

GOP-2004 BOND ELECTION-PCP10ST080 PCP10ST080 2010 STREET RESURFACING -                                199,694                              -                                  -                              199,694                             -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Project Name/Description

 Current Year 

Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 

 Life to Date Expenditures 

and Transfers Out  Remaining Budget  Required Funding 

The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

GOP-2004 BOND ELECTION-PCP13WELLSRD PCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                13,516                                -                                  -                              3,958                                 9,557.72                                 9,558                             

GOP-2004 BOND ELECTION-PIT090010 PIT090010 FY2009 IT ACTION PLAN -                                188,792                              2                                     2,944                          175,916                             9,930.46                                 12,876                           

GOP-2004 BOND ELECTION-PMB_5005A PMB_5005A DENTAL VAN -                                400,000                              -                                  -                              400,000                             -                                          -                                 

GOP-2004 BOND ELECTION-PMB00050010 PMB00050010 BE CAP ACQ PARKS -                                35,004                                -                                  -                              34,880                               124.04                                    124                                

GOP-2004 BOND ELECTION-PMB00050030 PMB00050030 BE CAP ACQ STREETS -                                107,603                              -                                  -                              107,603                             -                                          -                                 

GOP-2004 BOND ELECTION-PMB00050040 PMB00050040 BE CAP ACQ FIRE -                                3,506,424                           243                                 -                              3,480,047                          26,134.22                               26,377                           

GOP-2004 BOND ELECTION-PMB00050050 PMB00050050 BE CAP ACQ HEALTH -                                69,805                                -                                  -                              69,784                               21.45                                      21                                  

GOP-2004 BOND ELECTION-PMB00050070 PMB00050070 BE CAP ACQ ZOO -                                11,008                                -                                  -                              11,003                               4.14                                        4                                    

GOP-2004 BOND ELECTION-PMB00050080 PMB00050080 BE CAP ACQ LIBRARY -                                156,523                              -                                  -                              153,558                             2,965.06                                 2,965                             

GOP-2004 BOND ELECTION-PMB00050090 PMB00050090 BE CAP ACQ PUB SFTY -                                360,958                              -                                  -                              359,273                             1,684.98                                 1,685                             

GOP-2004 BOND ELECTION-PMB00050110 PMB00050110 BE CAP ACQ P.S. COM -                                588,957                              864                                 7,320                          580,243                             529.42                                    8,714                             

GOP-2004 BOND ELECTION-PPW00510 PPW00510 ANIMAL SHELTER -                                6,000                                  -                                  -                              4,178                                 1,821.70                                 1,822                             

GOP-2004 BOND ELECTION-PPWST030010 PPWST030010 CBD PHASE 3 -                                2,534,987                           -                                  -                              2,534,987                          -                                          -                                 

GOP-2004 BOND ELECTION-PPWST030160 PPWST030160 SUNLAND PARK DRIVE -                                701,935                              -                                  -                              701,935                             -                                          -                                 

GOP-2004 BOND ELECTION-PST060020 PST060020 ALBERTA & CONCEPCION IMPV -                                183,176                              -                                  -                              183,176                             -                                          -                                 

GOP-2004 BOND ELECTION 4110 (53,005)                         78,531,157                         1,664                              10,264                        72,747,933                        5,771,295                               5,785,054                     

Bonds Proceeds and Other Sources of Revenue (113,388,439)                     Fund Balance 4110 (5,809,795)                    

Diff (34,857,282)                       Cash (Excess)/Deficit (24,741)                         

451-CO 2010 ISSUE 451-CO 2010 ISSUE

451-CO 2010 ISSUE-ART1001A ART1001A CULTURAL WORKS -                                540,970                              90,253                            40,000                        180,314                             230,403                                  360,656                         

451-CO 2010 ISSUE-PAPADMINY100 PAPADMINY100 PUBLIC ART ADMINISTRATION -                                98,589                                -                                  -                              97,798                               790                                         790                                

451-CO 2010 ISSUE-PART10ACLVSQ0 PART10ACLVSQ0 CLEVELAND SQUARE PARK IMPRVMNT -                                112,000                              -                                  -                              111,986                             14                                           14                                  

451-CO 2010 ISSUE-PCP08MF01R0 PCP08MF01R0 CITY HALL RE-ROOFING -                                31,057                                -                                  -                              31,057                               -                                          -                                 

451-CO 2010 ISSUE-PCP10BND0010 PCP10BND0010 2010 BOND COSTS -                                313,166                              -                                  -                              313,166                             -                                          -                                 

451-CO 2010 ISSUE-PCP10FI010 PCP10FI010 F. S. # 31 -                                1,414,585                           2,400                              -                              907,932                             504,253                                  506,653                         

451-CO 2010 ISSUE-PCP10FI020 PCP10FI020 FIRE STATION 37 -                                276,761                              -                                  -                              276,461                             300                                         300                                

451-CO 2010 ISSUE-PCP10HE010 PCP10HE010 ANIMAL SHELTER -                                211,592                              -                                  -                              211,592                             -                                          -                                 

451-CO 2010 ISSUE-PCP10IT02A0 PCP10IT02A0 DATA CENTER-(EPCC ADMIN BLDG) -                                11,985,316                         76,050                            -                              11,870,107                        39,160                                    115,210                         

451-CO 2010 ISSUE-PCP10IT02B0 PCP10IT02B0 CW NETWORK INFRASTRUCTURE -                                2,089,299                           10,628                            -                              2,058,710                          19,962                                    30,590                           

451-CO 2010 ISSUE-PCP10MF010 PCP10MF010 FACILITY REHABILITATION -                                979,630                              114,494                          -                              824,290                             40,846                                    155,340                         

451-CO 2010 ISSUE-PCP10MF01A0 PCP10MF01A0 FACILITY REHAB-AB FALL MANSION -                                1,599,196                           -                                  -                              1,599,196                          -                                          -                                 

451-CO 2010 ISSUE-PCP10MF01B0 PCP10MF01B0 CITY HALL ENTRYWAY REPAIR -                                42,447                                -                                  -                              42,447                               -                                          -                                 

451-CO 2010 ISSUE-PCP10MF020 PCP10MF020 PROPERTY ACQUISITIONS -                                4,007,361                           -                                  -                              4,007,361                          -                                          -                                 

451-CO 2010 ISSUE-PCP10MF2A0 PCP10MF2A0 NORTHGATE MALL ACQUISITION -                                5,986,825                           -                                  -                              5,986,825                          -                                          -                                 

451-CO 2010 ISSUE-PCP10MT010 PCP10MT010 BUS SHELTER ACQUISTION -                                1,050,000                           -                                  -                              1,049,623                          377                                         377                                

451-CO 2010 ISSUE-PCP10ST01A0 PCP10ST01A0 TRAF SIGNAL-MONTANA@RICH BEEM -                                150,000                              -                                  -                              150,000                             -                                          -                                 

451-CO 2010 ISSUE-PCP10ST01B0 PCP10ST01B0 TRAF SIGNAL-ZARAGOSA@C. SHULTZ -                                150,000                              -                                  -                              150,000                             -                                          -                                 

451-CO 2010 ISSUE-PCP10ST01C0 PCP10ST01C0 TRAF SIGNAL-ZARAGOSA@SOMBRAS -                                150,000                              -                                  -                              150,000                             -                                          -                                 

451-CO 2010 ISSUE-PCP10ST01D0 PCP10ST01D0 TRAF SIGNAL-ZARAGOSA@P. HILLS -                                150,000                              -                                  -                              150,000                             -                                          -                                 

451-CO 2010 ISSUE-PCP10ST01E0 PCP10ST01E0 TRAF SIGNAL-KNIGHTS@MIDWAY -                                150,000                              (2,328)                             -                              148,836                             3,492                                      1,164                             

451-CO 2010 ISSUE-PCP10ST020 PCP10ST020 STREET SIGNAGE -                                497,545                              -                                  -                              497,545                             -                                          -                                 

451-CO 2010 ISSUE-PCP10ST030 PCP10ST030 SIDEWALK IMPROVEMENTS -                                483,977                              -                                  -                              483,977                             -                                          -                                 

451-CO 2010 ISSUE-PCP10ST03B0 PCP10ST03B0 2011 SIDEWALK GAP -                                150,425                              (114,494)                        -                              150,425                             114,494                                  -                                 

451-CO 2010 ISSUE-PCP10ST040 PCP10ST040 NGHBRHOOD TRAFFIC-PROGRAM PH 1 -                                1,000,000                           38,036                            -                              961,964                             -                                          38,036                           

451-CO 2010 ISSUE-PCP10ST050 PCP10ST050 NEIGH TRAFFIC PROGRAM PH 2 -                                250,000                              -                                  -                              222,156                             27,844                                    27,844                           

451-CO 2010 ISSUE-PCP10ST060 PCP10ST060 COUNTRY CLUB ROAD -                                1,000,000                           2,021                              -                              982,792                             15,187                                    17,208                           

451-CO 2010 ISSUE-PCP10ST070 PCP10ST070 RECON SAN ANTONIO STREET -                                2,000,182                           -                                  -                              2,000,182                          -                                          -                                 

451-CO 2010 ISSUE-PCP10ST140 PCP10ST140 RECON MONTWOOD -                                1,000,000                           -                                  -                              971,633                             28,367                                    28,367                           

451-CO 2010 ISSUE-PCP12PRK01H0 PCP12PRK01H0 PARK POND GROUP B VOCATIONAL -                                26,798                                -                                  -                              -                                     26,798                                    26,798                           

451-CO 2010 ISSUE-PCP13PRKA28 PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT -                                178,160                              50,909                            -                              -                                     127,251                                  178,160                         

451-CO 2010 ISSUE-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                844,844                              -                                  -                              844,526                             318                                         318                                

451-CO 2010 ISSUE-PCP13WELLSRD PCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                59                                       -                                  -                              59                                      -                                          -                                 

451-CO 2010 ISSUE-PCP14CHSITE PCP14CHSITE CITY HALL SITE IMPROVEMENTS -                                51,938                                -                                  -                              50,434                               1,505                                      1,505                             

451-CO 2010 ISSUE-PCP14FI001 PCP14FI001 FIRE STATION #25 REMODEL -                                244,307                              -                                  -                              74,292                               170,014                                  170,014                         

451-CO 2010 ISSUE-PCP14PRK03 PCP14PRK03 PARK IMPROVEMENTS 2014 -                                108,233                              -                                  -                              108,233                             -                                          -                                 

451-CO 2010 ISSUE-PGSDVRP01 PGSDVRP01 PROG. GSD VEHICLE REPLACEMENT -                                950,000                              -                                  -                              843,945                             106,055                                  106,055                         

451-CO 2010 ISSUE-PIT110010 PIT110010 IT PROJECT MANAGER'S SALARIES -                                110,701                              -                                  -                              77,947                               32,754                                    32,754                           

451-CO 2010 ISSUE 4500 -                                40,385,963                         267,969                          40,000                        38,587,809                        1,490,185                               1,798,154                     

Bonds Proceeds and Other Sources of Revenue (40,371,276)                       Fund Balance 4500 (5,037,836)                    P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Project Name/Description

 Current Year 

Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 

 Life to Date Expenditures 

and Transfers Out  Remaining Budget  Required Funding 

The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

Diff 14,686                                Cash (Excess)/Deficit (3,239,682)                    

452-CO 2010 ISSUE-AR 452-CO 2010 ISSUE-AR

452-CO 2010 ISSUE-ART1002B ART1002B CULTURAL WORKS -                                322,994                              109,895                          -                              114,752                             98,347                                    208,242                         

452-CO 2010 ISSUE-P09ST0030 P09ST0030 VIDEO SURVEILLANCE & COUNT STA -                                31,344                                -                                  -                              31,344                               -                                          -                                 

452-CO 2010 ISSUE-P09ST003A0 P09ST003A0 VIDEO SURVEILLANCE & CT ST PH2 -                                54,341                                -                                  -                              54,341                               -                                          -                                 

452-CO 2010 ISSUE-PAPADMINY100 PAPADMINY100 PUBLIC ART ADMINISTRATION -                                73,640                                -                                  -                              72,777                               863                                         863                                

452-CO 2010 ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                376,600                              -                                  -                              167,764                             208,836                                  208,836                         

452-CO 2010 ISSUE-PCP06ST022A0 PCP06ST022A0 BIKE LANES CITYWIDE -                                102,911                              -                                  -                              102,911                             -                                          -                                 

452-CO 2010 ISSUE-PCP06ST022B0 PCP06ST022B0 OREGON STREET RECONSTRUCTION -                                540,203                              -                                  -                              305,688                             234,515                                  234,515                         

452-CO 2010 ISSUE-PCP09IT0010 PCP09IT0010 FIBER INTERCONNECT -                                150,000                              -                                  -                              30,022                               119,978                                  119,978                         

452-CO 2010 ISSUE-PCP10BND0020 PCP10BND0020 2010 BOND COSTS-TRANSPORTATION -                                387,593                              -                                  -                              77,454                               310,139                                  310,139                         

452-CO 2010 ISSUE-PCP10TRAN010 PCP10TRAN010 RECON COUNTRY CLUB 45,399                          2,584,134                           269,847                          -                              2,235,190                          79,097                                    348,945                         

452-CO 2010 ISSUE-PCP10TRAN020 PCP10TRAN020 RECON CAROLINA BRIDGE -                                1,456,189                           117,136                          -                              855,017                             484,037                                  601,172                         

452-CO 2010 ISSUE-PCP10TRAN040 PCP10TRAN040 TXDOT MATCHES CP10 -                                934,336                              12,789                            -                              327,848                             593,699                                  606,488                         

452-CO 2010 ISSUE-PCP10TRAN04A0 PCP10TRAN04A0 LOOP 375 - ZARAGOZA -                                274,950                              -                                  -                              274,950                             -                                          -                                 

452-CO 2010 ISSUE-PCP10TRAN04B0 PCP10TRAN04B0 LOOP 375 - DYER ST -                                75,331                                -                                  -                              75,331                               -                                          -                                 

452-CO 2010 ISSUE-PCP10TRAN04D0 PCP10TRAN04D0 CS - PASEO DEL NORTE DR -                                138,000                              -                                  -                              120,000                             18,000                                    18,000                           

452-CO 2010 ISSUE-PCP10TRAN04E0 PCP10TRAN04E0 STATE SPUR 1966 -                                140,030                              -                                  -                              140,030                             -                                          -                                 

452-CO 2010 ISSUE-PCP10TRAN10A0 PCP10TRAN10A0 SAN JACINTO PLAZA RECONSTR (224,069)                       2,000,000                           -                                  -                              1,881,017                          118,983                                  118,983                         

452-CO 2010 ISSUE-PCP10TRAN110 PCP10TRAN110 ZARAGOZA POE WINN S&D IMPROVE -                                548,836                              9,299                              -                              22,174                               517,364                                  526,662                         

452-CO 2010 ISSUE-PCP10TRAN120 PCP10TRAN120 FIBER CABLE INSTALL ZARAGOZA -                                338,515                              -                                  2,430                          230,694                             105,391                                  107,821                         

452-CO 2010 ISSUE-PCP10TRAN60 PCP10TRAN60 DYER RTS SIDEWALK IMPROVEMENT -                                334,125.00                         -                                  -                              -                                     334,125.00                             334,125.00                   

452-CO 2010 ISSUE-PCP10TRAN70 PCP10TRAN70 ALAMEDA RTS SIDEWALK IMPROVEME -                                1,391,520                           -                                  -                              4,480                                 1,387,040                               1,387,040                     

452-CO 2010 ISSUE-PCP10TRAN80 PCP10TRAN80 MESA RTS PEDESTRIAN ENHANCE -                                321,800                              2,004                              -                              170,995                             148,801                                  150,805                         

452-CO 2010 ISSUE-PCP10TRAN90 PCP10TRAN90 MONTANA SIDEWALK IMPROVEMENTS -                                711,280                              -                                  -                              -                                     711,280                                  711,280                         

452-CO 2010 ISSUE-PCP11MT030 PCP11MT030 MESA RAPID TRANSIT SYSTEM -                                400,000                              2,669                              -                              27,837                               369,494                                  372,163                         

452-CO 2010 ISSUE-PCP12SRTS010 PCP12SRTS010 SISD - CSJ 0934_06_397 -                                21,947                                -                                  -                              748                                    21,199                                    21,199                           

452-CO 2010 ISSUE-PCP12SRTS020 PCP12SRTS020 YISD - S REG CSJ 0924_06_405 -                                14,563                                -                                  -                              11,113                               3,451                                      3,451                             

452-CO 2010 ISSUE-PCP12SRTS030 PCP12SRTS030 YISD - N REG CSJ 0924_06_404 -                                84,885                                -                                  -                              187                                    84,698                                    84,698                           

452-CO 2010 ISSUE-PCP12SRTS040 PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 -                                46,161                                -                                  -                              45,161                               1,000                                      1,000                             

452-CO 2010 ISSUE-PCP12SRTS050 PCP12SRTS050 EPISD - W REG CSJ 0924_06_402 -                                15,000                                -                                  -                              15,000                               -                                          -                                 

452-CO 2010 ISSUE-PCP12SRTS060 PCP12SRTS060 EPISD - N REG CSJ 0924_06_401 -                                408                                     -                                  -                              408                                    -                                          -                                 

452-CO 2010 ISSUE-PCP12SRTS070 PCP12SRTS070 EPISD - N CEN  CSJ 0924_06_400 -                                52,312                                -                                  -                              17,309                               35,004                                    35,004                           

452-CO 2010 ISSUE-PCP12SRTS090 PCP12SRTS090 EPISD - CBD CSJ 0924_06_398 -                                9,163                                  -                                  -                              2,279                                 6,884                                      6,884                             

452-CO 2010 ISSUE-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                750,000                              -                                  -                              750,000                             -                                          -                                 

452-CO 2010 ISSUE-PCP14TRAN01 PCP14TRAN01 TXDOT MATCHES LET 2014-2015 -                                49,319                                -                                  -                              -                                     49,319                                    49,319                           

452-CO 2010 ISSUE-PCP14TRAN02 PCP14TRAN02 SANTA FE PEDESTRIAN ENHANCEMEN -                                78,484                                -                                  -                              71,760                               6,724                                      6,724                             

452-CO 2010 ISSUE-PCP14TRAN03 PCP14TRAN03 TXDOT AESTHETIC IMPROVEMENTS -                                905,873                              -                                  -                              905,873                             -                                          -                                 

452-CO 2010 ISSUE-PCP13MYRTLE PCP13MYRTLE MYRTLE STREET IMPROVEMENTS -                                5,400                                  -                                  -                              5,400                                 -                                          -                                 

452-CO 2010 ISSUE-PCP13SRTS01 PCP13SRTS01 SAFE ROUTES TO SCHOOL -                                255,560                              0                                     -                              242,290                             13,270                                    13,270                           

452-CO 2010 ISSUE-PCP14TRAN05 PCP14TRAN05 BIKE LANE PLAN & PROGRAM -                                64,609                                6,794                              -                              6,049                                 51,766                                    58,560                           

452-CO 2010 ISSUE-PCP14TRAN06 PCP14TRAN06 GREAT STR & CORRIDOR PLAN -                                20,800                                -                                  -                              16,340                               4,460                                      4,460                             

452-CO 2010 ISSUE-PCP14TRAN07 PCP14TRAN07 INTERSECTION IMPROVEMENTS (8) -                                135,960                              27,551                            -                              103,672                             4,737                                      32,288                           

452-CO 2010 ISSUE-PCP14TRAN08 PCP14TRAN08 RAILROAD CROSSING IMPROVE QZ -                                176,000                              -                                  -                              16,112                               159,888                                  159,888                         

452-CO 2010 ISSUE-PCP14TRAN09 PCP14TRAN09 SCHOOL ZONE SAFETY -                                114,785                              31,055                            -                              18,614                               65,115                                    96,171                           

452-CO 2010 ISSUE-PCP15TRAN04 PCP15TRAN04 EDGEMERE ROUNDABOUT @RICH BEEM -                                60,000                                -                                  -                              -                                     60,000                                    60,000                           

452-CO 2010 ISSUE-PCP15TRAN08 PCP15TRAN08 RIVERBEND HIKE & BIKE TRAIL -                                152,000                              82,471                            -                              -                                     69,529                                    152,000                         

452-CO 2010 ISSUE-PCP16TRAN04 PCP16TRAN04 CBD IV FATHER RAHM TO KANSAS -                                2,231,958                           -                                  -                              -                                     2,231,958                               2,231,958                     

452-CO 2010 ISSUE-PPW00071600 PPW00071600 YARBROUGH BRIDGE RECONST. -                                850,000                              -                                  -                              850,000                             -                                          -                                 

452-CO 2010 ISSUE 4510 (178,670)                       19,783,860                         671,511                          2,430                          10,400,929                        8,708,990                               9,382,931                     

Bonds Proceeds and Other Sources of Revenue (13,188,097)                       Fund Balance 4510 (2,787,167)                    

Diff 6,595,764                           Cash (Excess)/Deficit 6,595,764                     

453-1992B ISSUE-P50 453-1992B ISSUE-P50

453-1992B ISSUE 4520 -                                -                                          -                                      -                                  -                                         -                                              -                                     

Bonds Proceeds and Other Sources of Revenue (155,899)                            Fund Balance 4520 -                                     

Diff (155,899)                            Cash (Excess)/Deficit -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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 Current Year 

Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 
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The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

453-CO 2011 ISSUE-ART1101 ART1101 FY11 FOR 2PERCENT FOR THE ARTS -                                1,072,792                           335,000                          -                              530,921                             206,871                                  541,871                         

453-CO 2011 ISSUE-PAPADMINY110 PAPADMINY110 FY2011 PUB ART ADMIN COSTS -                                189,316                              -                                  -                              180,513                             8,804                                      8,804                             

453-CO 2011 ISSUE-PCP_12MT01 PCP_12MT01 EL PASO STREETCAR -                                5,000,000                           -                                  -                              4,976,705                          23,295                                    23,295                           

453-CO 2011 ISSUE-PCP09MT0080 PCP09MT0080 SUN METRO HEADQUARTERS -                                27,645,019                         0                                     -                              27,636,368                        8,651                                      8,651                             

453-CO 2011 ISSUE-PCP09ST0020 PCP09ST0020 ALAMEDA RAPID TRANSIT SYSTEM -                                34,867,000                         27,888                            -                              235,374                             34,603,738                             34,631,626                   

453-CO 2011 ISSUE-PCP11BND0010 PCP11BND0010 2011 BOND COSTS-TRANSPORTATION -                                1,395,234                           -                                  -                              214,904                             1,180,330                               1,180,330                     

453-CO 2011 ISSUE-PCP11MT030 PCP11MT030 MESA RAPID TRANSIT SYSTEM (1,011)                           5,420,000                           417,441                          1,190                          3,562,973                          1,438,396                               1,857,027                     

453-CO 2011 ISSUE-PCP11MT040 PCP11MT040 DYER RTS -                                6,112,000                           567,109                          -                              1,633,656                          3,911,235                               4,478,344                     

453-CO 2011 ISSUE-PCP11MT050 PCP11MT050 MONTANA RTS MATCH -                                5,245,552                           -                                  -                              14,582                               5,230,970                               5,230,970                     

453-CO 2011 ISSUE-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                3,312,448                           -                                  -                              3,312,448                          -                                          -                                 

453-CO 2011 ISSUE-PCP13MTUPTT PCP13MTUPTT UPTT IMPROVEMENTS -                                633,000                              -                                  -                              628,594                             4,406                                      4,406                             

453-CO 2011 ISSUE 4530 (1,011)                           90,892,361                         1,347,438                       1,190                          42,927,038                        46,616,695                             47,965,323                   

Bonds Proceeds and Other Sources of Revenue (24,354,193)                       Fund Balance 4530 (19,247,200)                  

Non Cash Sources - Due from other funds (14,462,577)                       (14,462,577)                  

Diff 52,075,590                         Cash (Excess)/Deficit 14,255,545                   

454-CO 1993A ISSUE- 454-CO 1993A ISSUE-

454-CO 1993A ISSUE-P5015660 P5015660 CIVIC CENTER CAPITAL IMPRVMTS -                                22,358                                -                                  -                              22,358                               -                                          -                                 

454-CO 1993A ISSUE-P5020020 P5020020 P502002 CVB ROOF REHAB -                                61,192                                -                                  -                              61,192                               -                                          -                                 

454-CO 1993A ISSUE-P5020030 P5020030 93A ISSUE CITY HALL REHAB FY02 -                                1,030                                  -                                  -                              1,030                                 -                                          -                                 

454-CO 1993A ISSUE-P5020040 P5020040 CONVTN  CNTR SITEWORK & STAIRS -                                25,952.44                           -                                  -                              25,952                               -                                          -                                 

454-CO 1993A ISSUE-PCP07CAP0010 PCP07CAP0010 CAPITAL ACQUISITIONS -                                51,236                                -                                  -                              51,236                               -                                          -                                 

454-CO 1993A ISSUE-PCP10IT010 PCP10IT010 IT CAPITAL ACQUISITIONS -                                1,849                                  -                                  -                              1,849                                 -                                          -                                 

454-CO 1993A ISSUE-PCP14TRAN06 PCP14TRAN06 GREAT STR & CORRIDOR PLAN -                                1,500                                  1,500                              -                              -                                     -                                          1,500                             

454-CO 1993A ISSUE-PMF060010 PMF060010 CITY HALL UPGRADES FY 2006 -                                163,542                              -                                  -                              163,498                             44                                           44                                  

454-CO 1993A ISSUE-PPWFA030090 PPWFA030090 CITY HALL 6TH FLOOR RENOV -                                91.56                                  -                                  -                              92                                      -                                          -                                 

454-CO 1993A ISSUE-PCP14CHSITE PCP14CHSITE CITY HALL SITE IMPROVEMENTS -                                2,980                                  -                                  -                              -                                     2,980                                      2,980                             

454-CO 1993A ISSUE 4540 -                                331,731                              1,500                              -                              327,207                             3,023                                      4,523                             

Bonds Proceeds and Other Sources of Revenue (5,185,033)                         Fund Balance 4540 (5,233)                           

Diff (4,853,302)                         Cash (Excess)/Deficit (709)                              

455-CO 1994A ISSUE 455-CO 1994A ISSUE

455-CO 1994A ISSUE-P5013130 P5013130 PROCEEDS-CERT-OBLIG 1994A (1MA -                                248                                     -                                  -                              248                                    -                                          -                                 

455-CO 1994A ISSUE-P5013280 P5013280 NORTHEAST REGIONAL COMMAND CEN -                                9,150.86                             -                                  -                              9,151                                 -                                          -                                 

455-CO 1994A ISSUE-PBE04FI1050 PBE04FI1050 FIRE STATION #35 -                                116,394                              -                                  -                              116,394                             -                                          -                                 

455-CO 1994A ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                75,000                                -                                  -                              75,000                               -                                          -                                 

455-CO 1994A ISSUE-PCP07ZO0010 PCP07ZO0010 ZOO IMPROVEMENTS -                                54,531                                -                                  -                              54,531                               -                                          -                                 

455-CO 1994A ISSUE-PCP12SRTS040 PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 -                                216.77                                -                                  -                              -                                     216.77                                    217                                

455-CO 1994A ISSUE-PCP12SRTS070 PCP12SRTS070 EPISD - N CEN  CSJ 0924_06_400 -                                4,926.52                             -                                  -                              -                                     4,926.52                                 4,927                             

455-CO 1994A ISSUE-PCP13SRTS01 PCP13SRTS01 SAFE ROUTES TO SCHOOL -                                1,440                                  -                                  -                              1,440                                 -                                          -                                 

455-CO 1994A ISSUE-PMF050020 PMF050020 FACILITY  CONDITION ASSESSMENT -                                500,000                              -                                  -                              499,999                             1                                             1                                    

455-CO 1994A ISSUE-PMF060010 PMF060010 CITY HALL UPGRADES FY 2006 -                                26,982                                -                                  -                              26,982                               -                                          -                                 

455-CO 1994A ISSUE-PMF070010 PMF070010 CITY FACILITY REHAB 2007 -                                5,758                                  -                                  -                              5,758                                 0                                             0                                    

455-CO 1994A ISSUE-PMF070030 PMF070030 ROOF REPAIRS & REPL 2007 -                                16,848                                -                                  -                              16,848                               -                                          -                                 

455-CO 1994A ISSUE-PPA050010 PPA050010 COHEN STADIUM LESSOR IMPV -                                108,062                              -                                  -                              108,062                             -                                          -                                 

455-CO 1994A ISSUE-PPA060010 PPA060010 CITYWIDE SWINGS -                                194,631                              -                                  -                              194,631                             -                                          -                                 

455-CO 1994A ISSUE-PPWFA030200 PPWFA030200 CH BASEMENT DOORS -                                417                                     -                                  -                              417                                    -                                          -                                 

455-CO 1994A ISSUE-PPWFA030210 PPWFA030210 EMERGENCY REHAB CITY FACILITIE -                                9,078                                  -                                  -                              9,078                                 -                                          -                                 

455-CO 1994A ISSUE 4550 -                                1,123,683                           -                                  -                              1,118,539                          5,144                                      5,144                             

Bonds Proceeds and Other Sources of Revenue (6,781,572)                         Fund Balance 4550 (5,144)                           

Diff (5,657,888)                         Cash (Excess)/Deficit (0)                                   

456-FY12-13CO'S CIP PLAN 456-FY12-13CO'S CIP PLAN

456-FY12-13CO'S CIP PLAN-ART1201 ART1201 FY12 PUBLIC ART  CULTURAL WOR -                                880,091                              -                                  -                              210,000                             670,091                                  670,091                         

456-FY12-13CO'S CIP PLAN-PAPADMINY120 PAPADMINY120 FY2012  PUB ART ADMIN COSTS 7,331                             192,369                              -                                  -                              146,277                             46,092                                    46,091.79                     

456-FY12-13CO'S CIP PLAN-PCP_12MF006 PCP_12MF006 F.S. 8 BAY DOOR -                                14,101                                -                                  -                              14,101                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF07 PCP_12MF07 F.S. 29_WATER HEATER -                                3,700                                  -                                  -                              3,700                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF12 PCP_12MF12 MSC FLEET BREAK ROOM -                                26,265                                -                                  -                              26,265                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF13 PCP_12MF13 FIRE STATION 24 DRIVEWAY REPL -                                75,800                                -                                  -                              75,800                               -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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456-FY12-13CO'S CIP PLAN-PCP_12MF19 PCP_12MF19 P.D. HQ UPPER PARKING LOT -                                15,930                                -                                  -                              15,930                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF22 PCP_12MF22 MSC BLDG #3 - WINDOW REPLACE. -                                25,788                                -                                  -                              25,788                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF26 PCP_12MF26 PD HQ ELEVATOR PISTON -                                17,555                                -                                  -                              17,555                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF46 PCP_12MF46 F.S. 29 CERAMIC TILE -                                7,784                                  -                                  -                              7,784                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF54 PCP_12MF54 BIKE RACKS - CITYWIDE -                                3,600                                  -                                  -                              3,600                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF56 PCP_12MF56 PEBBLE HILLS REG COMM LIGHTING -                                7,225                                  -                                  -                              7,225                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF72 PCP_12MF72 PD HQ BOILER -                                31,042                                -                                  -                              31,042                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF74 PCP_12MF74 SCENIC DRIVE FLAGPOLE -                                14,535                                -                                  -                              14,535                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP_12MF75 PCP_12MF75 911 BACK_UP CALL CENTER UPS -                                55,210                                -                                  -                              55,210                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP06ST0100 PCP06ST0100 CARNEGIE ST & DRNG PHASE I -                                10,000.00                           -                                  10,000.00                   -                                     -                                          10,000.00                     

456-FY12-13CO'S CIP PLAN-PCP08PA050 PCP08PA050 PLAYGROUND REPLACEMENT -                                20,196                                -                                  -                              20,196                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP10ST140 PCP10ST140 RECON MONTWOOD -                                10,080,842                         -                                  -                              9,889,059                          191,783                                  191,782.64                   

456-FY12-13CO'S CIP PLAN-PCP12BND0010 PCP12BND0010 BOND COSTS 2012_13 -                                1,308,109                           -                                  -                              528,825                             779,284                                  779,283.99                   

456-FY12-13CO'S CIP PLAN-PCP12FI010 PCP12FI010 FS #37 CONSTRUCTION 2012_13 -                                2,832,301                           -                                  -                              2,830,901                          1,400                                      1,399.91                        

456-FY12-13CO'S CIP PLAN-PCP12FI030 PCP12FI030 FIRE STATION 5 -                                5,318,177                           30,649                            -                              5,259,667                          27,861                                    58,509.69                     

456-FY12-13CO'S CIP PLAN-PCP12IT010 PCP12IT010 NETWORK INFRASTRUCTUR 2012_13 -                                3,000,000                           -                                  -                              2,978,706                          21,294                                    21,294.22                     

456-FY12-13CO'S CIP PLAN-PCP12IT020 PCP12IT020 CABLE INFRASTRUCTURE 2012_13 -                                900,000                              103,363                          (425,970)                     631,991                             590,615                                  268,009                         

456-FY12-13CO'S CIP PLAN-PCP12IT030 PCP12IT030 VOIP 2012_13 -                                2,000,000                           -                                  -                              1,255,563                          744,437                                  744,437                         

456-FY12-13CO'S CIP PLAN-PCP12IT040 PCP12IT040 FIBER-CONNECTIVITY 2012_13 -                                2,500,000                           66,152                            -                              2,064,193                          369,655                                  435,807                         

456-FY12-13CO'S CIP PLAN-PCP12IT050 PCP12IT050 IT SOFTWARE 2012_13 -                                744,167                              -                                  8,400                          574,731                             161,036                                  169,436                         

456-FY12-13CO'S CIP PLAN-PCP12IT060 PCP12IT060 PEOPLESOFT RE-IMPLEME 2012_13 -                                8,525,000                           2,440                              -                              8,139,663                          382,897                                  385,337                         

456-FY12-13CO'S CIP PLAN-PCP12IT070 PCP12IT070 MUNI-COURT SOFTWARE 2012_13 -                                3,000,000                           846,502                          -                              1,199,576                          953,922                                  1,800,424                     

456-FY12-13CO'S CIP PLAN-PCP12IT080 PCP12IT080 DEPT SOFTWARE-HARDWAR 2012_13 -                                500,000                              -                                  -                              379,777                             120,223                                  120,223                         

456-FY12-13CO'S CIP PLAN-PCP12IT090 PCP12IT090 UPS POWER PROTECTION 2012_13 -                                75,000                                -                                  -                              2,500                                 72,500                                    72,500                           

456-FY12-13CO'S CIP PLAN-PCP12MF010 PCP12MF010 FACILITY REHAB CW 2012_13 (15,145)                         1,019,720                           110,235                          -                              746,463                             163,022                                  273,257                         

456-FY12-13CO'S CIP PLAN-PCP12MF01A0 PCP12MF01A0 MSC ELEVATOR -                                189,402                              -                                  -                              189,402                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE010 PCP12MFE010 MSC BLDG 3 CONVERT REFR SYS -                                53,624                                -                                  -                              53,624                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE030 PCP12MFE030 REFRIG AIR - S.J. REC CENTER -                                367,144                              -                                  -                              367,144                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE040 PCP12MFE040 REFRIG AIR - LEONA FORD -                                265,224                              -                                  -                              265,224                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE050 PCP12MFE050 WALK-IN COOLER - ZOO -                                18,600                                -                                  -                              18,600                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE070 PCP12MFE070 F.S. 26 WOMEN REST/LOCKER ROOM -                                143,723                              -                                  -                              143,723                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE080 PCP12MFE080 F.S. 20 WOMEN REST/LOCKER ROOM -                                157,300                              -                                  -                              157,300                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE090 PCP12MFE090 F.S. 19 WOMEN REST/LOCKER ROOM -                                134,821                              -                                  -                              134,821                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE100 PCP12MFE100 F.S. 8 WOMEN REST/LOCKER ROOM -                                79,667                                -                                  -                              79,667                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE110 PCP12MFE110 FIRE STATION # 33 DRIVEWAY IMP -                                5,868                                  -                                  -                              5,868                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE12 PCP12MFE12 MSC FLEET BREAK ROOM -                                -                                      (26,265)                          -                              -                                     26,265                                    -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFE170 PCP12MFE170 MAIN LIBRARY ENTRANCE REMODEL -                                30,675                                -                                  -                              30,675                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG010 PCP12MFG010 F.S. 7 - REFRIG AIR -                                18,146                                -                                  -                              18,146                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG020 PCP12MFG020 F.S. 16 - REFRIG AIR -                                19,990                                -                                  -                              19,990                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG030 PCP12MFG030 F.S. 17 - REFRIG AIR -                                14,867                                -                                  -                              14,867                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG040 PCP12MFG040 F.S. 21 - REFRIG AIR -                                19,143                                -                                  -                              19,143                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG090 PCP12MFG090 FS#1 CONDENSATE PIPE REPLACE -                                60,996                                -                                  -                              60,996                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG130 PCP12MFG130 N.E.R.C. - AIR COIL UNIT -                                4,797                                  -                                  -                              4,797                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG270 PCP12MFG270 F.S. 17 - REHAB KITCHEN -                                7,820                                  -                                  -                              7,820                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG300 PCP12MFG300 F.S. 25 - REHAB KITCHEN -                                5,480                                  -                                  -                              5,480                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG350 PCP12MFG350 GSD ACCTG OFFICE - FURNITURE -                                19,873                                -                                  -                              19,873                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG390 PCP12MFG390 ROOF RECOATING - MSC BLDG 2;3 -                                109,264                              -                                  -                              109,264                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG400 PCP12MFG400 ROOF RECOATING - MSC BLDG 4 -                                104,205                              -                                  -                              104,205                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG410 PCP12MFG410 ESPARZA MORENOLIBRARY ROOF -                                245,275                              -                                  -                              113,892                             131,384                                  131,384                         

456-FY12-13CO'S CIP PLAN-PCP12MFG510 PCP12MFG510 F.S. 20 CARPORT -                                12,658                                -                                  -                              12,658                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG54 PCP12MFG54 BIKE RAKS - CITYWIDE -                                -                                      (3,600)                             -                              -                                     3,600                                      -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG550 PCP12MFG550 ENTRY REHAB - ART MUSEUM -                                40,200                                -                                  -                              40,200                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG570 PCP12MFG570 MULTIPLE GAS LINES - ZOO -                                78,782                                -                                  -                              78,782                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG580 PCP12MFG580 CARPET WORK - MEMORIAL LIBRARY -                                16,190                                -                                  -                              16,190                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG590 PCP12MFG590 ELEVATOR CONTROLLER MOA -                                24,000                                -                                  -                              24,000                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG600 PCP12MFG600 TREE PLANTING - CITY WIDE -                                97,503                                -                                  -                              97,503                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG610 PCP12MFG610 F.S. 16 - REHAB KITCHEN -                                6,875                                  -                                  -                              6,875                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG620 PCP12MFG620 F.S. 10 - BOILER REPLACE -                                31,275                                -                                  -                              31,275                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG640 PCP12MFG640 PARK FACILITIES - FENCING -                                98,340                                -                                  -                              98,340                               -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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456-FY12-13CO'S CIP PLAN-PCP12MFG650 PCP12MFG650 PARK FACILITIES - DARK SKY LIG -                                30,286                                -                                  -                              30,286                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG660 PCP12MFG660 4640 DELTA DR - DEMOLITION -                                9,691                                  -                                  -                              9,691                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG680 PCP12MFG680 PARK FACILITIES - FLOORING -                                16,875                                -                                  -                              16,875                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG690 PCP12MFG690 JCI - PH 3A - STREET LIGHTS -                                2,944                                  -                                  -                              2,944                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG75 PCP12MFG75 911 BACK_UP CALL CENTER UPS -                                -                                      (55,210)                          -                              -                                     55,210                                    -                                 

456-FY12-13CO'S CIP PLAN-PCP12MFG760 PCP12MFG760 DOMESTIC BACKFLOW PREVENTER -                                4,130                                  -                                  -                              4,130                                 -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK01B0 PCP12PRK01B0 PARK POND GROUP A SHAWVER -                                378,224                              65,006                            -                              304,190                             9,028                                      74,034                           

456-FY12-13CO'S CIP PLAN-PCP12PRK01C0 PCP12PRK01C0 PARK POND GROUP B SKYLINE -                                461,455                              5,220                              -                              429,832                             26,404                                    31,623                           

456-FY12-13CO'S CIP PLAN-PCP12PRK01D0 PCP12PRK01D0 PARK POND GROUP A GALATZAN -                                201,967                              16,256                            -                              183,967                             1,744                                      18,000                           

456-FY12-13CO'S CIP PLAN-PCP12PRK01F0 PCP12PRK01F0 PARK POND GROUP A CAPISTRANO -                                122,206                              5,652                              -                              114,766                             1,788                                      7,440                             

456-FY12-13CO'S CIP PLAN-PCP12PRK01G0 PCP12PRK01G0 PARK POND GROUP B EDGEMERE -                                75,083                                -                                  -                              74,632                               450                                         450                                

456-FY12-13CO'S CIP PLAN-PCP12PRK01H0 PCP12PRK01H0 PARK POND GROUP B VOCATIONAL -                                567,069                              -                                  -                              537,327                             29,742                                    29,742                           

456-FY12-13CO'S CIP PLAN-PCP12PRK01I0 PCP12PRK01I0 PARK POND GROUP A JAMESTOWN -                                148,194                              13,704                            -                              100,239                             34,251                                    47,955                           

456-FY12-13CO'S CIP PLAN-PCP12PRK020 PCP12PRK020 PARK GENERAL IMPROVEMENTS -                                279,502                              12,380                            -                              245,836                             21,287                                    33,667                           

456-FY12-13CO'S CIP PLAN-PCP12PRK02A0 PCP12PRK02A0 MEMORIAL PARK TENNIS COURT -                                76,842                                -                                  -                              76,842                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02B0 PCP12PRK02B0 DELTA POOL ENTRANCE -                                123,002                              156                                 -                              122,846                             -                                          156                                

456-FY12-13CO'S CIP PLAN-PCP12PRK02C0 PCP12PRK02C0 SAL BERROTERAN PARK PLAYGROUND -                                55,898                                -                                  -                              55,898                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02D0 PCP12PRK02D0 VETERANS PARK PLAYGROUND -                                274,430                              -                                  -                              274,430                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02E0 PCP12PRK02E0 LANCASTER PARK PLAYGROUND -                                60,077                                -                                  -                              60,077                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02F0 PCP12PRK02F0 PAVO REAL PARK PLAYGROUND -                                19,396                                -                                  -                              19,396                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02G0 PCP12PRK02G0 SKYLINE YOUTH PARK PLAYGROUND -                                112,537                              -                                  -                              112,537                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02H0 PCP12PRK02H0 VISTA DEL VALLE PLAYGROUND -                                102,637                              -                                  -                              102,637                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02I0 PCP12PRK02I0 FIESTA BALBOA CORONADO PARK DE -                                25,000                                -                                  -                              25,000                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02J0 PCP12PRK02J0 BARRON PARK DESIGN -                                75,523                                -                                  -                              75,523                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02K0 PCP12PRK02K0 CHERYL LADD NEIGHBORHOOD PARK -                                96,764                                -                                  -                              96,764                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02L0 PCP12PRK02L0 RADFORD PARK DE -                                74,123                                -                                  -                              74,123                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12PRK02M0 PCP12PRK02M0 SPORT LIGHT AUTOMATIC CONTROLS -                                100,000                              -                                  -                              98,792                               1,208                                      1,208                             

456-FY12-13CO'S CIP PLAN-PCP12ST010 PCP12ST010 NTMP PHASE 3 2012_13 -                                500,000                              -                                  -                              463,230                             36,770                                    36,770                           

456-FY12-13CO'S CIP PLAN-PCP12ST020 PCP12ST020 PASODALE PH. 4 CONST 2012_13 (190,572)                       3,234,716                           8,951                              -                              3,197,839                          27,926                                    36,877                           

456-FY12-13CO'S CIP PLAN-PCP12ST030 PCP12ST030 RECON SCHWABE -                                1,307,247                           (13,397)                          -                              1,306,867                          13,778                                    381                                

456-FY12-13CO'S CIP PLAN-PCP12ST040 PCP12ST040 SIGNAGE 2012_13 -                                500,000                              -                                  -                              498,838                             1,162                                      1,162                             

456-FY12-13CO'S CIP PLAN-PCP12ST060 PCP12ST060 STREET RESURFACING 2012_13 -                                1,563,286                           -                                  -                              1,563,286                          -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12ST070 PCP12ST070 UNPAVED ROW 2012_13 -                                500,000                              -                                  -                              476,463                             23,537                                    23,537                           

456-FY12-13CO'S CIP PLAN-PCP12ST080 PCP12ST080 SIGNALS & FLASHERS 2012 & 2013 -                                500,065                              -                                  -                              500,065                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12ST08H0 PCP12ST08H0 MIDWAY @ MIMOSA -                                141,498                              -                                  -                              141,498                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12ST08I0 PCP12ST08I0 MISSOURI @ DALLAS -                                84,141                                -                                  -                              84,141                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12ST08J0 PCP12ST08J0 SOCORRO @ OSCAR ALVAREZ -                                12,607                                -                                  -                              12,607                               -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP12ST08K0 PCP12ST08K0 P HILLS ROUNDABOUTS & TRAFFIC -                                200,010                              30,697                            -                              59,787                               109,526                                  140,223                         

456-FY12-13CO'S CIP PLAN-PCP12ST08L0 PCP12ST08L0 COTTON @ SAN ANTONIO -                                119,168                              -                                  -                              119,168                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP13CTYHALL2 PCP13CTYHALL2 CTY HALL RELOCATION-BLDG  IMPR -                                435,000                              11,343                            -                              373,763                             49,893                                    61,237                           

456-FY12-13CO'S CIP PLAN-PCP13LIBA07 PCP13LIBA07 I SCHWARTZ LIBRARY IMPROVEMENT -                                187,000                              44,696                            45,445                        -                                     96,859                                    187,000                         

456-FY12-13CO'S CIP PLAN-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                4,636,091                           -                                  -                              4,636,091                          -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP13PRKA26 PCP13PRKA26 RADFORD PARK -                                54,700                                9,000                              -                              23,862                               21,838                                    30,838                           

456-FY12-13CO'S CIP PLAN-PCP13PRKA28 PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT -                                65,069                                20,709                            -                              -                                     44,360                                    65,069                           

456-FY12-13CO'S CIP PLAN-PCP13ST003Y1E PCP13ST003Y1E PEBBLE HILLS EXTENSION -                                985,000                              161,354                          -                              457,638                             366,008                                  527,362                         

456-FY12-13CO'S CIP PLAN-PCP14CHSITE PCP14CHSITE CITY HALL SITE IMPROVEMENTS -                                860                                     -                                  -                              -                                     860                                         860                                

456-FY12-13CO'S CIP PLAN-PCP14IT001 PCP14IT001 IT FURNITURE ACQUISITION -                                255,832                              -                                  -                              255,832                             -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP14MF010 PCP14MF010 FACILITY REHAB CW 2014 -                                142,600                              12,855                            -                              6,125                                 123,620                                  136,475                         

456-FY12-13CO'S CIP PLAN-PCP14MF020 PCP14MF020 FACILITY REHAB CW 2014 PART 2 -                                647                                     -                                  -                              647                                    -                                          -                                 

456-FY12-13CO'S CIP PLAN-PCP14PRK01 PCP14PRK01 P VIEJO PARK BASKETBALL IMPROV -                                144,400                              -                                  -                              131,122                             13,278                                    13,278                           

456-FY12-13CO'S CIP PLAN-PCP14PRK02 PCP14PRK02 CIELO VISTA PARK TENNIS COURTS (10,500)                         213,000                              7,408                              -                              194,998                             10,593                                    18,002                           

456-FY12-13CO'S CIP PLAN-PCP14ST003 PCP14ST003 STREET LIGHTS -                                785,000                              17,758                            647,051                      99,959                               20,232                                    685,041                         

456-FY12-13CO'S CIP PLAN-PCP14TRAN06 PCP14TRAN06 GREAT STR & CORRIDOR PLAN -                                5,630                                  5,630                              -                              -                                     -                                          5,630                             

456-FY12-13CO'S CIP PLAN-PCP15TRAN05 PCP15TRAN05 INDEPENDENCE HIKE & BIKE TRAIL -                                138,200                              2,653                              -                              99,392                               36,155                                    38,808                           

456-FY12-13CO'S CIP PLAN-PCP15TRAN06 PCP15TRAN06 RESLER BUFFERED BIKE TRAIL -                                85,444                                18,907                            -                              62,035                               4,502                                      23,409                           

456-FY12-13CO'S CIP PLAN-PCP15TRAN07 PCP15TRAN07 VISCOUNT BLVD HIKE&BIKE TRAIL -                                107,200                              -                                  -                              91,556                               15,644                                    15,644                           

456-FY12-13CO'S CIP PLAN-PCP15TRAN08 PCP15TRAN08 RIVERBEND HIKE & BIKE TRAIL -                                369,192                              132,667                          -                              158,709                             77,817                                    210,484                         

456-FY12-13CO'S CIP PLAN-PPA10070 PPA10070 JORGE MONTALVO  PARK IMPV -                                46,718                                -                                  -                              39,691                               7,027                                      7,027                             

456-FY12-13CO'S CIP PLAN-PPA10400 PPA10400 JACK QUARLES PARK IMPROVEMENTS -                                3,158                                  -                                  -                              3,158                                 -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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456-FY12-13CO'S CIP PLAN 4560 (208,886)                       66,503,569                         1,663,869                       284,927                      57,814,916                        6,739,856                               8,688,653                     

Bonds Proceeds and Other Sources of Revenue (71,620,954)                       Fund Balance 4560 (7,650,537)                    

Diff (5,117,385)                         Cash (Excess)/Deficit 1,038,116                     

457-CO 1995A ISSUE 457-CO 1995A ISSUE

457-CO 1995A ISSUE-P5015400 P5015400 PLAYGROUND EQUIPMENT -                                57,422                                -                                  -                              57,422                               -                                          -                                 

457-CO 1995A ISSUE-PCP07ZO0010 PCP07ZO0010 ZOO IMPROVEMENTS -                                5,604                                  -                                  -                              5,604                                 -                                          -                                 

457-CO 1995A ISSUE-PFI050010 PFI050010 FIRE FACILITIES MASTER PLAN -                                701                                     -                                  -                              701                                    -                                          -                                 

457-CO 1995A ISSUE-PMF050020 PMF050020 FACILITY  CONDITION ASSESSMENT -                                6,054                                  -                                  -                              6,054                                 -                                          -                                 

457-CO 1995A ISSUE-PMF060010 PMF060010 CITY HALL UPGRADES FY 2006 -                                8,591                                  -                                  -                              8,591                                 -                                          -                                 

457-CO 1995A ISSUE-PPA070010 PPA070010 SHAWVER & HAWKINS POOL HVAC -                                86,239                                -                                  -                              86,239                               -                                          -                                 

457-CO 1995A ISSUE-PPW00071600 PPW00071600 YARBROUGH BRIDGE RECONST. -                                1,384                                  -                                  -                              1,384                                 -                                          -                                 

457-CO 1995A ISSUE-PPW00230 PPW00230 LEE BLVD. - MONTANA TO PRATT -                                522,458                              -                                  -                              522,458                             -                                          -                                 

457-CO 1995A ISSUE-PPW00350080 PPW00350080 AIRWAY BLVD. -                                5,604.40                             -                                  -                              5,604                                 -                                          -                                 

457-CO 1995A ISSUE-PPW02030 PPW02030 CITY-CNTY HEALTH ADMIN PH 2 -                                26,130                                -                                  -                              26,130                               -                                          -                                 

457-CO 1995A ISSUE-PSTM06PW370 PSTM06PW370 THUNDERBIRD VALLEY CHANNEL -                                431                                     -                                  -                              431                                    -                                          -                                 

457-CO 1995A ISSUE-PSTM06PW420 PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL -                                256,770                              -                                  -                              256,770                             -                                          -                                 

457-CO 1995A ISSUE-PCP14MF020 PCP14MF020 FACILITY REHAB CW 2014 PART 2 -                                40,285                                -                                  -                              40,285                               -                                          -                                 

457-CO 1995A ISSUE 4570 -                                1,017,673                           -                                  -                              1,017,673                          -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (5,752,735)                         Fund Balance 4570 -                                 

Diff (4,735,062)                         Cash (Excess)/Deficit -                                 

458-CO 1996 ISSUE- 458-CO 1996 ISSUE-

458-CO 1996 ISSUE-PST050020 PST050020 MAST ARM REPLACEMENT -                                529,318                              -                                  -                              529,318                             -                                          -                                 

458-CO 1996 ISSUE-PST060010 PST060010 EDUCATION DRIVE PHASE I -                                8,688                                  -                                  -                              8,688                                 -                                          -                                 

458-CO 1996 ISSUE 4580 -                                538,006                              -                                  -                              538,006                             -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (3,582,160)                         Fund Balance 4580 -                                 

Diff (3,044,155)                         Cash (Excess)/Deficit -                                 

459-CO1996A ISSUE- 459-CO1996A ISSUE-

459-CO1996A ISSUE 4590 -                                -                                      -                                  -                              -                                     -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (98,903)                              Fund Balance 4590 -                                 

Diff (98,903)                              Cash (Excess)/Deficit -                                 

460-CO 1997A ISSUE- 460-CO 1997A ISSUE-

460-CO 1997A ISSUE-P5015290 P5015290 CITY HALL REFURBISHMENT-FY97 C -                                2,118.37                             -                                  -                              2,118                                 -                                          -                                 

460-CO 1997A ISSUE-P5015350 P5015350 NORTHWEST SERVICE CENTER -                                54.66                                  -                                  -                              19                                      36.00                                      36                                  

460-CO 1997A ISSUE-P5015450 P5015450 MSC IMPROVEMENTS - FY98 CO -                                1,887.18                             -                                  -                              1,887                                 -                                          -                                 

460-CO 1997A ISSUE-PCP07ZO0010 PCP07ZO0010 ZOO IMPROVEMENTS -                                1,747                                  -                                  -                              1,747                                 -                                          -                                 

460-CO 1997A ISSUE-PMF070030 PMF070030 ROOF REPAIRS & REPL 2007 -                                8,043                                  -                                  -                              8,043                                 -                                          -                                 

460-CO 1997A ISSUE-PPA070010 PPA070010 SHAWVER & HAWKINS POOL HVAC -                                22,583                                -                                  -                              22,583                               -                                          -                                 

460-CO 1997A ISSUE-PPW02030 PPW02030 CITY-CNTY HEALTH ADMIN PH 2 -                                3,236                                  -                                  -                              3,236                                 -                                          -                                 

460-CO 1997A ISSUE 4600 -                                39,669                                -                                  -                              39,633                               36                                           36                                  

Bonds Proceeds and Other Sources of Revenue (3,997,888)                         Fund Balance 4600 (3,033)                           

Diff (3,958,218)                         Cash (Excess)/Deficit (2,997)                           

461-CO 1998 ISSUE- 461-CO 1998 ISSUE-

461-CO 1998 ISSUE-P5015660 P5015660 CIVIC CENTER CAPITAL IMPRVMTS -                                92,817                                -                                  -                              92,817                               -                                          -                                 

461-CO 1998 ISSUE-PPW00880 PPW00880 PAVEMENT CONDITION INDEXING -                                70,038                                -                                  -                              70,038                               -                                          -                                 

461-CO 1998 ISSUE 4610 -                                162,855                              -                                  -                              162,855                             -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (25,189,762)                       Fund Balance 4610 (10,209)                         

Diff (25,026,907)                       Cash (Excess)/Deficit (10,209)                         

462-CO 1998A ISSUE- 462-CO 1998A ISSUE-

462-CO 1998A ISSUE-G7131CD24 G7131CD24 RAWLINGS DENTAL CENTER -                                149,701                              -                                  -                              149,701                             -                                          -                                 

462-CO 1998A ISSUE-P5015280 P5015280 UNALLOCATED PROCEEDS 1998A -                                7,889                                  -                                  -                              7,889                                 -                                          -                                 

462-CO 1998A ISSUE-P5015390 P5015390 BLACKIE CHESHER PARK -                                95,733.30                           -                                  -                              95,733                               -                                          -                                 

462-CO 1998A ISSUE-P5015430 P5015430 VETERANS PARK SWIMMING POOL -                                414.98                                -                                  -                              415                                    -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           



13
Project Name/Description

 Current Year 

Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 

 Life to Date Expenditures 

and Transfers Out  Remaining Budget  Required Funding 

The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

462-CO 1998A ISSUE-P5015440 P5015440 NORTHEAST FIRE STATION -                                351,143.85                         -                                  -                              351,144                             -                                          -                                 

462-CO 1998A ISSUE-P5015450 P5015450 MSC IMPROVEMENTS - FY98 CO -                                148,319                              -                                  -                              148,319                             -                                          -                                 

462-CO 1998A ISSUE-P5400080 P5400080 CONTRACTUAL OBLIGATIONS FY98 -                                62,854                                -                                  -                              62,854                               -                                          -                                 

462-CO 1998A ISSUE-PCP07ZO0010 PCP07ZO0010 ZOO IMPROVEMENTS -                                350,566                              14                                   -                              350,552                             -                                          14                                  

462-CO 1998A ISSUE-PCP08MF020 PCP08MF020 FACILITY REHAB LIGHTING -                                15,900                                -                                  -                              15,900                               -                                          -                                 

462-CO 1998A ISSUE-PFI060010 PFI060010 CENTRAL FIRE STATION HVAC -                                85,129                                -                                  -                              84,731                               398.01                                    398                                

462-CO 1998A ISSUE-PMF050020 PMF050020 FACILITY  CONDITION ASSESSMENT -                                344                                     -                                  -                              344                                    -                                          -                                 

462-CO 1998A ISSUE-PMF070030 PMF070030 ROOF REPAIRS & REPL 2007 -                                101,314                              -                                  -                              101,314                             -                                          -                                 

462-CO 1998A ISSUE-PPD050010 PPD050010 POLICE FACILITIES MASTER PLAN -                                109,100                              -                                  -                              109,100                             -                                          -                                 

462-CO 1998A ISSUE-PPW00150 PPW00150 LIBRARY BOOK PROCESSING CENTER -                                40,000                                -                                  -                              40,000                               -                                          -                                 

462-CO 1998A ISSUE 4620 -                                1,518,409                           14                                   -                              1,517,997                          398                                         412                                

Bonds Proceeds and Other Sources of Revenue (5,166,266)                         Fund Balance 4620 (398)                              

Diff (3,647,857)                         Cash (Excess)/Deficit 14                                  

463-CO 1998B ISSUE- 463-CO 1998B ISSUE-

463-CO 1998B ISSUE-G7133CD39 G7133CD39 YSLETA LIB COMP LAB -                                (0.09)                                   -                                  -                              (0)                                       (0.00)                                       -                                 

463-CO 1998B ISSUE-P5015460 P5015460 UNALLOC BND PRCDS 1999 (1998B) -                                3,000                                  -                                  -                              3,000                                 -                                          -                                 

463-CO 1998B ISSUE-P5400090 P5400090 CONTRACTUAL OBLIGATIONS FY99 -                                182,783                              -                                  -                              182,783                             -                                          -                                 

463-CO 1998B ISSUE-PBR070010 PBR070010 FRED WILSON BRIDGE REPAIR -                                382,065                              -                                  -                              382,065                             -                                          -                                 

463-CO 1998B ISSUE-PCAP060010 PCAP060010 CIP MANAGEMENT SOFTWARE -                                12,290                                -                                  -                              12,290                               -                                          -                                 

463-CO 1998B ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                14,132                                -                                  -                              14,132                               -                                          -                                 

463-CO 1998B ISSUE-PCP06ST0150 PCP06ST0150 ARTERIAL STREET LIGHTING CP06 -                                16,355                                -                                  -                              16,355                               -                                          -                                 

463-CO 1998B ISSUE-PCP08ST050 PCP08ST050 STREET RESURFACING 2008 -                                96,536                                -                                  -                              96,536                               -                                          -                                 

463-CO 1998B ISSUE-PCP10IT010 PCP10IT010 IT CAPITAL ACQUISITIONS -                                23,708                                -                                  -                              23,708                               -                                          -                                 

463-CO 1998B ISSUE-PCP10MT020 PCP10MT020 DOWNTOWN PLAN -                                1,440                                  -                                  -                              1,440                                 -                                          -                                 

463-CO 1998B ISSUE-PIT090010 PIT090010 FY2009 IT ACTION PLAN -                                426,783                              -                                  -                              350,755                             76,027                                    76,027.27                     

463-CO 1998B ISSUE-PMB00021600 PMB00021600 SOLID WASTE EQUIPMENT -                                (12,208)                              -                                  -                              (12,208)                              -                                          -                                 

463-CO 1998B ISSUE-PMT080010 PMT080010 GLORY ROAD LANDSCAPING -                                41,421                                -                                  -                              41,421                               -                                          -                                 

463-CO 1998B ISSUE-PPW00060 PPW00060 ANAPRA BRIDGE RECONSTRUCTION -                                21,960                                -                                  -                              21,960                               -                                          -                                 

463-CO 1998B ISSUE-PPW00071600 PPW00071600 YARBROUGH BRIDGE RECONST. -                                124,500                              -                                  -                              124,500                             -                                          -                                 

463-CO 1998B ISSUE-PPW00130 PPW00130 LOWER VALLEY SUB-STATION REMD. -                                23,574.00                           -                                  -                              23,574                               -                                          -                                 

463-CO 1998B ISSUE-PST060010 PST060010 EDUCATION DRIVE PHASE I -                                13,979                                -                                  -                              13,979                               -                                          -                                 

463-CO 1998B ISSUE-PST060040 PST060040 TRAFFIC CALMING DEVICES-SIGNAL -                                80,664                                -                                  -                              80,664                               -                                          -                                 

463-CO 1998B ISSUE-PZO070010 PZO070010 ZOO IMPROVEMENTS 2007 -                                73,445                                -                                  -                              73,445                               -                                          -                                 

463-CO 1998B ISSUE-PCP12PRK01C0 PCP12PRK01C0 PARK POND GROUP B SKYLINE -                                20,863                                -                                  -                              -                                     20,863                                    20,863.37                     

463-CO 1998B ISSUE 4630 -                                1,547,290                           -                                  -                              1,450,399                          96,891                                    96,891                           

Bonds Proceeds and Other Sources of Revenue (3,983,898)                         Fund Balance 4630 (82,758)                         

Diff (2,436,608)                         Cash (Excess)/Deficit 14,132                           

464-CO 2000 ISSUE- 464-CO 2000 ISSUE-

464-CO 2000 ISSUE-PBR060050 PBR060050 INTERNATIONAL BRIDGE COUNTERS -                                15,200                                -                                  -                              15,200                               -                                          -                                 

464-CO 2000 ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                125,715                              -                                  2,250                          123,465                             -                                          2,250.00                        

464-CO 2000 ISSUE-PCP07CAP0010 PCP07CAP0010 CAPITAL ACQUISITIONS -                                153,959                              -                                  -                              138,171                             15,788                                    15,788.39                     

464-CO 2000 ISSUE-PCP08ST050 PCP08ST050 STREET RESURFACING 2008 -                                373,124                              -                                  -                              373,124                             -                                          -                                 

464-CO 2000 ISSUE-PCP10MT020 PCP10MT020 DOWNTOWN PLAN -                                79,995                                -                                  -                              -                                     79,995                                    79,994.83                     

464-CO 2000 ISSUE-PCP12PRK01H0 PCP12PRK01H0 PARK POND GROUP B VOCATIONAL 19                                  27,676                                1,580                              -                              11,127                               14,969                                    16,548.48                     

464-CO 2000 ISSUE-PCP13PRKA28 PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT -                                16,397                                6,715                              -                              -                                     9,682                                      16,397.00                     

464-CO 2000 ISSUE-PCP14PRK03 PCP14PRK03 PARK IMPROVEMENTS 2014 -                                12,703                                1,174                              -                              6,789                                 4,740                                      5,914.29                        

464-CO 2000 ISSUE-PIT070010 PIT070010 IT ACQUISITIONS 2007 -                                243,164                              -                                  -                              238,808                             4,356                                      4,355.56                        

464-CO 2000 ISSUE-PMB00011300 PMB00011300 CITY DEPTS NOC -                                60,261                                -                                  -                              60,261                               -                                          -                                 

464-CO 2000 ISSUE-PMB00012200 PMB00012200 EQUIP MAINT CO EQUIP -                                4,638                                  -                                  -                              4,638                                 -                                          -                                 

464-CO 2000 ISSUE-PMB00012800 PMB00012800 PRINT SHOP CO EQUIP -                                8,000                                  -                                  -                              8,000                                 -                                          -                                 

464-CO 2000 ISSUE-PMF050030 PMF050030 CITY HALL 5TH FLOOR RENOVATION -                                349,018                              -                                  -                              348,309                             709                                         708.95                           

464-CO 2000 ISSUE-PMF050040 PMF050040 CITY HALL 7TH FLOOR RENOVATION -                                400,000                              -                                  -                              400,000                             -                                          -                                 

464-CO 2000 ISSUE-PMF060010 PMF060010 CITY HALL UPGRADES FY 2006 -                                229,684                              -                                  -                              229,684                             -                                          -                                 

464-CO 2000 ISSUE-PPW00280020 PPW00280020 KIMBERLY HEIGHTS SPECIAL ASSES -                                38,293.77                           -                                  -                              38,294                               -                                          -                                 

464-CO 2000 ISSUE-PPW00280070 PPW00280070 GLORIA ST. IMPROV. -                                6,604.53                             -                                  -                              6,605                                 -                                          -                                 

464-CO 2000 ISSUE-PPW00280080 PPW00280080 GOMEZ RD. EXTENSION -                                22,120                                -                                  -                              22,120                               -                                          -                                 

464-CO 2000 ISSUE-PPW00330010 PPW00330010 FIRST TRAFFIC CONTROL PROJECT -                                9,359                                  -                                  -                              9,359                                 -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Project Name/Description

 Current Year 

Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 

 Life to Date Expenditures 

and Transfers Out  Remaining Budget  Required Funding 

The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

464-CO 2000 ISSUE-PPW00340010 PPW00340010 REFLECTORS & RETROFIT OF BALLA -                                106,161.35                         -                                  -                              106,161                             -                                          -                                 

464-CO 2000 ISSUE-PPW00340020 PPW00340020 ELEVATOR REPLACEMENT -                                54,731                                -                                  -                              54,731                               -                                          -                                 

464-CO 2000 ISSUE-PPW00340030 PPW00340030 WINDOW GASKETS-EXTERIOR REHAB -                                158,021.25                         -                                  -                              158,021                             -                                          -                                 

464-CO 2000 ISSUE-PPW00340040 PPW00340040 MECH RETROFIT-RENOV CITY HALL -                                96,279.12                           -                                  -                              96,279                               -                                          -                                 

464-CO 2000 ISSUE-PPW00350010 PPW00350010 MONTANA AVENUE SIGNALS -                                99,984.52                           -                                  -                              99,985                               -                                          -                                 

464-CO 2000 ISSUE-PPW00350020 PPW00350020 TRANSMOUNTAIN AVE. SIGNALS -                                50,000.00                           -                                  -                              50,000                               -                                          -                                 

464-CO 2000 ISSUE-PPW00350070 PPW00350070 SAN ANTONIO (VIRGINIA TO TAYS) -                                306,352                              -                                  -                              306,352                             -                                          -                                 

464-CO 2000 ISSUE-PPW00350090 PPW00350090 EDGEMERE STREET -                                330,455.40                         -                                  -                              330,455                             -                                          -                                 

464-CO 2000 ISSUE-PPW00350100 PPW00350100 CONCRETE PAVING OF INTERSECTIO -                                11,994                                -                                  -                              11,994                               -                                          -                                 

464-CO 2000 ISSUE-PPW00350110 PPW00350110 CBD PHASE 3 DESIGN -                                62,760                                -                                  -                              62,760                               -                                          -                                 

464-CO 2000 ISSUE-PPW00350130 PPW00350130 LEE TREVINO - LIGHTING -                                7,800.24                             -                                  -                              7,800                                 -                                          -                                 

464-CO 2000 ISSUE-PPW00350140 PPW00350140 ARTCRAFT (RIO WEST) -                                25,182.28                           -                                  -                              25,182                               -                                          -                                 

464-CO 2000 ISSUE-PST050020 PST050020 MAST ARM REPLACEMENT -                                396,991                              -                                  -                              396,991                             -                                          -                                 

464-CO 2000 ISSUE-PST050030 PST050030 LANE MARKINGS -                                359,342                              -                                  -                              359,342                             -                                          -                                 

464-CO 2000 ISSUE-PST070010 PST070010 STREET RESURFACE 2007A -                                11,933                                -                                  -                              11,933                               -                                          -                                 

464-CO 2000 ISSUE-PSTM06FC0010 PSTM06FC0010 STORM 2006 MASTER -                                857                                     -                                  -                              857                                    -                                          -                                 

464-CO 2000 ISSUE-PSTM06PW260 PSTM06PW260 LIND-RED-MULB-WAR (U.V. PH 1) -                                152,259                              -                                  -                              152,259                             -                                          -                                 

464-CO 2000 ISSUE-PSTM06PW370 PSTM06PW370 THUNDERBIRD VALLEY CHANNEL -                                36,011                                -                                  -                              36,011                               -                                          -                                 

464-CO 2000 ISSUE-PSTM06PW500 PSTM06PW500 FAIRBANKS BTN NS FRWAY & ELECT -                                108,980                              -                                  -                              108,980                             -                                          -                                 

464-CO 2000 ISSUE-PSTM06PW501 PSTM06PW501 HIGHLANDS SEDIMENT BASIN -                                33,429                                -                                  -                              33,429                               -                                          -                                 

464-CO 2000 ISSUE-PSTM06PW516B0 PSTM06PW516B0 JOYCE CIRCLE PHASE 3 -                                111,731                              -                                  -                              111,731                             -                                          -                                 

464-CO 2000 ISSUE-PSTM06PW670 PSTM06PW670 HIGH RIDGE & BEAR RIDG CHANNEL -                                71,658                                -                                  -                              71,658                               -                                          -                                 

464-CO 2000 ISSUE-PSTM06PW670A PSTM06PW670A HIGH RIDGE & BEAR RIDGE PH II -                                47,803                                -                                  -                              47,803                               -                                          -                                 

464-CO 2000 ISSUE 4640 19                                  4,816,628                           9,469                              2,250                          4,674,671                          130,239                                  141,958                         

Bonds Proceeds and Other Sources of Revenue (27,175,584)                       Fund Balance 4640 38,305                           

Diff (22,358,955)                       Cash (Excess)/Deficit 180,263                         

465-CO 2001 ISSUE- 465-CO 2001 ISSUE-

465-CO 2001 ISSUE-P5015450 P5015450 MSC IMPROVEMENTS - FY98 CO -                                9,512.60                             -                                  -                              9,513                                 -                                          -                                 

465-CO 2001 ISSUE-PBE04PA1030 PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 -                                335                                     -                                  -                              335                                    -                                          -                                 

465-CO 2001 ISSUE-PCP07CAP0010 PCP07CAP0010 CAPITAL ACQUISITIONS -                                24,390                                -                                  -                              24,390                               -                                          -                                 

465-CO 2001 ISSUE-PCP06ST022E0 PCP06ST022E0 ISELA RUBALCABA EXTENSION -                                36,574                                -                                  -                              36,574                               -                                          -                                 

465-CO 2001 ISSUE-PCP14ST001 PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE -                                542,436                              -                                  -                              21,935                               520,500                                  520,500.22                   

465-CO 2001 ISSUE-PCP14TRAN06 PCP14TRAN06 GREAT STR & CORRIDOR PLAN -                                194                                     194                                 -                              -                                     -                                          194.16                           

465-CO 2001 ISSUE-PFI050020 PFI050020 FIRE STATION #20 REHAB -                                98,008                                -                                  -                              98,008                               -                                          -                                 

465-CO 2001 ISSUE-PIT090010 PIT090010 FY2009 IT ACTION PLAN -                                191,588                              -                                  -                              180,502                             11,086                                    11,085.97                     

465-CO 2001 ISSUE-PMB00021300 PMB00021300 CITY EQUIPMENT NOC -                                169,936                              -                                  -                              169,936                             -                                          -                                 

465-CO 2001 ISSUE-PMB00031300 PMB00031300 FY 02 CERT OB EQUIP-CITY EQUIP -                                353,988                              -                                  -                              353,988                             -                                          -                                 

465-CO 2001 ISSUE-PPW00460010 PPW00460010 WESTSIDE COMMUNITY PARK PLAN -                                3,884                                  -                                  -                              3,884                                 -                                          -                                 

465-CO 2001 ISSUE-PPW00460170 PPW00460170 EASTSIDE PRK IMPROV-PONDER PK -                                3,987                                  -                                  -                              3,987                                 -                                          -                                 

465-CO 2001 ISSUE-PPW0046029YR20 PPW0046029YR20 HACIENDA HEIGHTS AND POOL -                                22,872                                -                                  -                              22,872                               -                                          -                                 

465-CO 2001 ISSUE-PPW00500 PPW00500 ADA COMPLIANCE PHASE 1 -                                42,614                                -                                  -                              42,614                               -                                          -                                 

465-CO 2001 ISSUE-PPW00500010 PPW00500010 PAVO REAL REC CTR -ADA RAMPS -                                43,361.74                           -                                  -                              43,362                               -                                          -                                 

465-CO 2001 ISSUE-PPW00510 PPW00510 ANIMAL SHELTER -                                4,163                                  -                                  -                              4,163                                 -                                          -                                 

465-CO 2001 ISSUE-PPW00540 PPW00540 ZARAGOZA OVERPASS -                                1,250                                  -                                  -                              1,250                                 -                                          -                                 

465-CO 2001 ISSUE-PPW00550 PPW00550 LEE TREVINO - EXTENSION OF ROW -                                193,426                              -                                  -                              193,426                             -                                          -                                 

465-CO 2001 ISSUE-PPW0056006YR20 PPW0056006YR20 LOWER VALLEY LIBRARY (NEW) -                                987                                     -                                  -                              987                                    -                                          -                                 

465-CO 2001 ISSUE-PSTM06PW260 PSTM06PW260 LIND-RED-MULB-WAR (U.V. PH 1) -                                110,873                              -                                  -                              110,873                             -                                          -                                 

465-CO 2001 ISSUE-PCP14CHSITE PCP14CHSITE CITY HALL SITE IMPROVEMENTS -                                22,139                                -                                  -                              -                                     22,139                                    22,138.58                     

465-CO 2001 ISSUE 4650 -                                1,876,519                           194                                 -                              1,322,600                          553,725                                  553,919                         

Bonds Proceeds and Other Sources of Revenue (39,138,446)                       Fund Balance 4650 (553,721)                       

Diff (37,261,928)                       Cash (Excess)/Deficit 198                                

466-CO 2002 ISSUE- 466-CO 2002 ISSUE-

466-CO 2002 ISSUE 4660 -                                -                                      -                                  -                              -                                     -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (7,567,047)                         Fund Balance 4660 (5)                                   

Diff (7,567,047)                         Cash (Excess)/Deficit (5)                                   
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467-CO 2001A ISSUE-G7131CD24 G7131CD24 RAWLINGS DENTAL CENTER -                                96,308                                -                                  -                              96,308                               -                                          -                                 

467-CO 2001A ISSUE-P5015450 P5015450 MSC IMPROVEMENTS - FY98 CO -                                11,628.94                           -                                  -                              11,629                               -                                          -                                 

467-CO 2001A ISSUE-PBE04HE1010 PBE04HE1010 HENDERSON HLTH CTR -                                24,122                                -                                  -                              24,122                               -                                          -                                 

467-CO 2001A ISSUE-PCAP060010 PCAP060010 CIP MANAGEMENT SOFTWARE -                                191,836                              -                                  -                              191,836                             -                                          -                                 

467-CO 2001A ISSUE-PHE02030 PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 -                                436,492                              -                                  -                              436,492                             -                                          -                                 

467-CO 2001A ISSUE-PHI050010 PHI050010 HIST MUS EXHIBIT AREA -                                888,476                              -                                  -                              888,476                             -                                          -                                 

467-CO 2001A ISSUE-PMF080020 PMF080020 CENTRAL RECREATION CENTER -                                18,755                                -                                  -                              18,755                               -                                          -                                 

467-CO 2001A ISSUE-PPW02030 PPW02030 CITY-CNTY HEALTH ADMIN PH 2 -                                46,351                                -                                  -                              46,351                               -                                          -                                 

467-CO 2001A ISSUE-PPW02040 PPW02040 UNION PACIFIC DEPOT 2002 -                                45,188.00                           -                                  -                              45,188                               -                                          -                                 

467-CO 2001A ISSUE-PPW02060 PPW02060 EVERGE PEOPLESOFT -                                127,005                              -                                  -                              127,005                             -                                          -                                 

467-CO 2001A ISSUE-PSWM00120 PSWM00120 CLINT LANDFILL P1 CELL 3,4,5,6 -                                89,357                                -                                  -                              85                                      89,272                                    89,272                           

467-CO 2001A ISSUE-PCP14FI001 PCP14FI001 FIRE STATION #25 REMODEL -                                5,693                                  -                                  -                              5,630                                 63                                           63                                  

467-CO 2001A ISSUE 4670 -                                1,981,212                           -                                  -                              1,891,877                          89,335                                    89,335                           

Bonds Proceeds and Other Sources of Revenue (12,610,849)                       Fund Balance 4670 22                                  

Diff (10,629,637)                       Cash (Excess)/Deficit 89,357                           

468-CO 2003 ISSUE 468-CO 2003 ISSUE

468-CO 2003 ISSUE-P5012360 P5012360 TEXAS/RAYNOR/PIEDRAS BRIDGE -                                3,043                                  -                                  -                              3,043                                 -                                          -                                 

468-CO 2003 ISSUE-P5013800 P5013800 NORTHWEST CORRAL -                                5,000                                  -                                  -                              5,000                                 -                                          -                                 

468-CO 2003 ISSUE-P5015450 P5015450 MSC IMPROVEMENTS - FY98 CO -                                412,127                              -                                  -                              412,127                             -                                          -                                 

468-CO 2003 ISSUE-PAPACQTNSY030 PAPACQTNSY030 ACQUISITIONS -                                118,247                              -                                  -                              118,243                             4                                             4                                    

468-CO 2003 ISSUE-PAPADMINY030 PAPADMINY030 2% FOR THE ARTS ADMIN 2003 COS -                                177,507                              -                                  -                              177,493                             14                                           14                                  

468-CO 2003 ISSUE-PAPCOLLASMY030 PAPCOLLASMY030 COLLECTION ASSESSMENT -                                3,436                                  -                                  -                              3,436                                 -                                          -                                 

468-CO 2003 ISSUE-PAPCOMPROJY030 PAPCOMPROJY030 CITYWIDE COMMUNITY PROJECTS -                                252,719                              -                                  -                              252,719                             -                                          -                                 

468-CO 2003 ISSUE-PAPCULTOURY030 PAPCULTOURY030 CULTURAL TOURISM GATEWAYS PROJ -                                3,885                                  -                                  -                              3,885                                 -                                          -                                 

468-CO 2003 ISSUE-PAPENVPRESY030 PAPENVPRESY030 ENVIRONMENTS-PRESERVATION PROJ -                                50,290                                -                                  -                              50,290                               -                                          -                                 

468-CO 2003 ISSUE-PAPMURALPY030 PAPMURALPY030 MURAL ART PROJECT -                                37,530                                -                                  -                              36,230                               1,300                                      1,300                             

468-CO 2003 ISSUE-PAPNEIGHPY030 PAPNEIGHPY030 NEIGHBORHOODS PROJECT -                                4,817                                  -                                  -                              3,523                                 1,294                                      1,294                             

468-CO 2003 ISSUE-PBR060010 PBR060010 STANTON BRIDGE CANOPY -                                1,919                                  -                                  -                              1,919                                 -                                          -                                 

468-CO 2003 ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                350,714                              -                                  -                              350,714                             -                                          -                                 

468-CO 2003 ISSUE-PCP06ST013I0 PCP06ST013I0 MESITA ELEMENTARY SCHOOL FLASH -                                100                                     -                                  -                              100                                    -                                          -                                 

468-CO 2003 ISSUE-PCP06ST013J0 PCP06ST013J0 BROWN MIDDLE SCHOOL FLASHER -                                15,344                                -                                  -                              15,344                               -                                          -                                 

468-CO 2003 ISSUE-PCP07CAP0010 PCP07CAP0010 CAPITAL ACQUISITIONS -                                934,144                              -                                  -                              1,135,758                          (201,614)                                 -                                 

468-CO 2003 ISSUE-PCP08ST050 PCP08ST050 STREET RESURFACING 2008 -                                412,488                              -                                  -                              412,488                             -                                          -                                 

468-CO 2003 ISSUE-PCP09HE010 PCP09HE010 ANIMAL SHELTER AIR CIRCULATION -                                41,534                                -                                  -                              41,534                               -                                          -                                 

468-CO 2003 ISSUE-PCP10IT010 PCP10IT010 IT CAPITAL ACQUISITIONS -                                697,301                              -                                  1,726                          612,468                             83,107                                    84,833                           

468-CO 2003 ISSUE-PCP10ST140 PCP10ST140 RECON MONTWOOD -                                131,561                              -                                  -                              93,134                               38,427                                    38,427                           

468-CO 2003 ISSUE-PCP10TRAN010 PCP10TRAN010 RECON COUNTRY CLUB -                                123,977                              -                                  -                              123,966                             11                                           11                                  

468-CO 2003 ISSUE-PCP12PRK01I0 PCP12PRK01I0 PARK POND GROUP A JAMESTOWN -                                12,630                                -                                  -                              3,519                                 9,111                                      9,111                             

468-CO 2003 ISSUE-PCP12SRTS050 PCP12SRTS050 EPISD - W REG CSJ 0924_06_402 -                                90,069                                -                                  -                              34,704                               55,365                                    55,365                           

468-CO 2003 ISSUE-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                35,758                                -                                  -                              35,758                               -                                          -                                 

468-CO 2003 ISSUE-PCP13SRTS01 PCP13SRTS01 SAFE ROUTES TO SCHOOL -                                405                                     -                                  -                              405                                    -                                          -                                 

468-CO 2003 ISSUE-PCP14TRAN02 PCP14TRAN02 SANTA FE PEDESTRIAN ENHANCEMEN -                                55,000                                -                                  -                              55,000                               -                                          -                                 

468-CO 2003 ISSUE-PCP14TRAN06 PCP14TRAN06 GREAT STR & CORRIDOR PLAN -                                8,176                                  8,176                              -                              -                                     -                                          8,176                             

468-CO 2003 ISSUE-PFC060010 PFC060010 RESLER CANYON IMPROVEMENTS -                                355,000                              -                                  -                              355,000                             -                                          -                                 

468-CO 2003 ISSUE-PHE02030 PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 -                                7,002                                  -                                  -                              7,002                                 -                                          -                                 

468-CO 2003 ISSUE-PIT070010 PIT070010 IT ACQUISITIONS 2007 -                                175,828                              -                                  -                              175,828                             -                                          -                                 

468-CO 2003 ISSUE-PIT090010 PIT090010 FY2009 IT ACTION PLAN -                                9,978                                  -                                  -                              9,978                                 -                                          -                                 

468-CO 2003 ISSUE-PMB00041300 PMB00041300 FY03 CITY CAPITAL EQUIPMENT -                                1,603,582                           -                                  -                              1,603,582                          0                                             0                                    

468-CO 2003 ISSUE-PMF060010 PMF060010 CITY HALL UPGRADES FY 2006 -                                574,434                              -                                  -                              574,434                             -                                          -                                 

468-CO 2003 ISSUE-PMT080010 PMT080010 GLORY ROAD LANDSCAPING -                                87,645                                -                                  -                              87,645                               -                                          -                                 

468-CO 2003 ISSUE-PMT080020 PMT080020 FRANKLIN AVE TEMP TRAN TERMINA -                                117,387                              -                                  -                              117,387                             -                                          -                                 

468-CO 2003 ISSUE-PPA10450 PPA10450 FUTURELAND PARK PROJECT -                                6,169                                  -                                  -                              -                                     6,169                                      6,169                             

468-CO 2003 ISSUE-PPW00060 PPW00060 ANAPRA BRIDGE RECONSTRUCTION -                                11,650                                -                                  -                              11,650                               -                                          -                                 

468-CO 2003 ISSUE-PPW00280010 PPW00280010 CITY R.O.W.S PAVING  - PHASE 1 -                                2,698                                  -                                  -                              2,698                                 0                                             0                                    

468-CO 2003 ISSUE-PPW00280020 PPW00280020 KIMBERLY HEIGHTS SPECIAL ASSES -                                533,906                              -                                  -                              533,906                             -                                          -                                 

468-CO 2003 ISSUE-PPW00280080 PPW00280080 GOMEZ RD. EXTENSION -                                251,951                              -                                  -                              251,951                             -                                          -                                 

468-CO 2003 ISSUE-PPW00290020 PPW00290020 MS4 FOR WATER QUALITY PHASE 1 -                                658                                     -                                  -                              658                                    -                                          -                                 

468-CO 2003 ISSUE-PPW0034004A0 PPW0034004A0 CITY HALL MECH & LGHTNG SYSTMS -                                761.93                                -                                  -                              762                                    -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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468-CO 2003 ISSUE-PPW00350050 PPW00350050 SYNCHRONIZATION -                                69,745                                -                                  -                              69,745                               -                                          -                                 

468-CO 2003 ISSUE-PPW00410 PPW00410 STREET LIGHT CONVERSION -                                899                                     -                                  -                              899                                    -                                          -                                 

468-CO 2003 ISSUE-PPW00520 PPW00520 FLASHER INSTALLATIONS -                                26,009                                -                                  -                              26,009                               -                                          -                                 

468-CO 2003 ISSUE-PPW00530 PPW00530 DODGE WIDENING -                                66,675                                -                                  -                              66,675                               -                                          -                                 

468-CO 2003 ISSUE-PPW03040 PPW03040 FY03 COS HD BLD 5100 GATEWAY E -                                9,179.28                             -                                  -                              9,179                                 -                                          -                                 

468-CO 2003 ISSUE-PPWAR030010 PPWAR030010 FY03 CO'S ARTWORK-2% -                                -                                      -                                  -                              (0)                                       0.00                                        0                                    

468-CO 2003 ISSUE-PPWBR030040 PPWBR030040 ZARAGOZA POE BATHRM ADDNS. -                                2,467                                  -                                  -                              2,467                                 -                                          -                                 

468-CO 2003 ISSUE-PPWBR030060 PPWBR030060 ZARAGOZA POE WT & MOTION  SCLS -                                522                                     -                                  -                              522                                    -                                          -                                 

468-CO 2003 ISSUE-PPWFA030080 PPWFA030080 MUNI. FAC. - SECURITY UPGRADES -                                587,605.12                         -                                  -                              587,605                             -                                          -                                 

468-CO 2003 ISSUE-PPWFA030090 PPWFA030090 CITY HALL 6TH FLOOR RENOV -                                13,573                                -                                  -                              13,573                               -                                          -                                 

468-CO 2003 ISSUE-PPWFA030100 PPWFA030100 CITY HALL RENOVATIONS - 8TH FL -                                9,356.52                             -                                  -                              9,357                                 -                                          -                                 

468-CO 2003 ISSUE-PPWFA030120 PPWFA030120 CITY HALL REN. -COUNCIL CHMBRS -                                162,474.48                         -                                  -                              162,474                             -                                          -                                 

468-CO 2003 ISSUE-PPWFA030130 PPWFA030130 CLARK ST. ANNEX -                                91,779.32                           -                                  -                              91,779                               -                                          -                                 

468-CO 2003 ISSUE-PPWHE030040 PPWHE030040 HEALTH FACILITIES LAND ACQ. -                                89,850.71                           -                                  -                              89,851                               -                                          -                                 

468-CO 2003 ISSUE-PPWST030010 PPWST030010 CBD PHASE 3 -                                14,634                                -                                  -                              14,634                               -                                          -                                 

468-CO 2003 ISSUE-PPWST030160 PPWST030160 SUNLAND PARK DRIVE -                                133,607                              -                                  -                              133,607                             -                                          -                                 

468-CO 2003 ISSUE-PPWST030210 PPWST030210 COTTON STREET BRIDGE -                                137,652                              -                                  -                              137,652                             -                                          -                                 

468-CO 2003 ISSUE-PPWST030220 PPWST030220 EDGEMERE EXTENSION -                                255,411                              -                                  -                              142,141                             113,270                                  113,270                         

468-CO 2003 ISSUE-PST050030 PST050030 LANE MARKINGS -                                240,658                              -                                  -                              240,658                             -                                          -                                 

468-CO 2003 ISSUE-PST050060 PST050060 EL PASO DR INTX IMPV -                                100,000                              -                                  -                              100,000                             -                                          -                                 

468-CO 2003 ISSUE-PST050070 PST050070 LOOP 375- INT BRIDGE IMPROVEME -                                116,023                              -                                  -                              116,023                             -                                          -                                 

468-CO 2003 ISSUE-PST06001A0 PST06001A0 EDUCATION DRIVE PHASE II -                                24,000                                -                                  -                              24,000                               -                                          -                                 

468-CO 2003 ISSUE-PST060020 PST060020 ALBERTA & CONCEPCION IMPV -                                111,176                              -                                  -                              111,176                             -                                          -                                 

468-CO 2003 ISSUE-PST06002A0 PST06002A0 MED CTR OF THE AMERICAS INFRAS -                                362,484                              -                                  -                              362,484                             -                                          -                                 

468-CO 2003 ISSUE-PST060030 PST060030 HAWKINS MEDIAN IMPROVEMENTS -                                70,660                                -                                  -                              70,660                               -                                          -                                 

468-CO 2003 ISSUE-PST060040 PST060040 TRAFFIC CALMING DEVICES-SIGNAL -                                58,273                                -                                  -                              58,273                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06FC0010 PSTM06FC0010 STORM 2006 MASTER -                                37,672                                -                                  -                              37,672                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06FC001A0 PSTM06FC001A0 GLORY RD-STORM SWER RELOCATION -                                15,366                                -                                  -                              15,366                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06FC0020 PSTM06FC0020 GRAVITY FLOW OUTLETS TO RIO GR -                                21,712                                -                                  -                              21,712                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW1020 PSTM06PW1020 LANDFILL SLOPE EROSION REPAIRS -                                150,526                              -                                  -                              150,526                             -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW110 PSTM06PW110 COLONIA ESCONDIDA -                                99,389                                -                                  -                              99,389                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW1110 PSTM06PW1110 FRANKLIN SUMMIT DRNG EASEMENT -                                20,132                                -                                  -                              20,132                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW260 PSTM06PW260 LIND-RED-MULB-WAR (U.V. PH 1) -                                49,088                                -                                  -                              49,088                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW290 PSTM06PW290 RESLER EXT N. OF HELEN OF TROY -                                17,797                                -                                  -                              17,797                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW420 PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL -                                280,255                              -                                  -                              280,255                             -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW503 PSTM06PW503 DONIPHAN INTAKE & DIS PH 1 & 2 -                                1,987                                  -                                  -                              1,987                                 -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW505 PSTM06PW505 BANDOLERO CHANNEL -                                5,887                                  -                                  -                              5,887                                 -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW506 PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE -                                161,242                              -                                  -                              161,242                             -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW508 PSTM06PW508 DON HASKINS AND ROJAS -                                3,146                                  -                                  -                              3,146                                 -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW509 PSTM06PW509 BASIN A PUMP STATION DISCHARGE -                                26,666                                -                                  -                              26,666                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW511 PSTM06PW511 CANTERBURY CHAN RGE CREST&STAN -                                1,119                                  -                                  -                              1,119                                 -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW512 PSTM06PW512 CHAN NO. 2 BUTTRFLD TRAIL APTS -                                497,000                              -                                  -                              497,000                             -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW513 PSTM06PW513 CHIHUAHUITA NEIGHBORHOOD -                                255,691                              -                                  -                              255,691                             -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW514 PSTM06PW514 CLARDY FOX PUMP STATION -                                28,737                                -                                  -                              28,737                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW515 PSTM06PW515 CROSSROADS POND -                                12,837                                -                                  -                              12,837                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW516B0 PSTM06PW516B0 JOYCE CIRCLE PHASE 3 -                                194,379                              -                                  -                              194,379                             -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW640 PSTM06PW640 MCKELLIGON CANYON -                                210,222                              -                                  -                              210,222                             -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW700 PSTM06PW700 CASTELLANO DRIVE -                                58,877                                -                                  -                              58,877                               -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW840 PSTM06PW840 JAMES WATT @ LEE TREVINO -                                69,965                                -                                  -                              69,589                               377                                         377                                

468-CO 2003 ISSUE-PSTM06PW840A PSTM06PW840A JESUIT BASIN RETAINING WALL -                                989                                     -                                  -                              989                                    -                                          -                                 

468-CO 2003 ISSUE-PSTM06PW870 PSTM06PW870 CEDAR OAK AT PENDALE -                                14,426                                -                                  -                              14,426                               -                                          -                                 

468-CO 2003 ISSUE-PCP12PRK01C0 PCP12PRK01C0 PARK POND GROUP B SKYLINE -                                15,591                                -                                  -                              -                                     15,591                                    15,591                           

468-CO 2003 ISSUE-PCP14LIB001 PCP14LIB001 ACQUISITION OF LIBRARY MATERIA -                                1,309                                  -                                  -                              1,309                                 0                                             0                                    

468-CO 2003 ISSUE 4680 -                                12,725,089                         8,176                              1,726                          12,592,761                        122,426                                  333,942                         

Bonds Proceeds and Other Sources of Revenue (46,306,621)                       Fund Balance 4680 (207,176)                       

Diff (33,581,532)                       Cash (Excess)/Deficit 126,766                         

469-CO 2006 ISSUE 469-CO 2006 ISSUE

469-CO 2006 ISSUE-ART0608 ART0608 PUBLIC ART LIGHTING -                                -                                      -                                  -                              (14,805)                              14,805                                    14,805                           P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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469-CO 2006 ISSUE-ART0908 ART0908 PUBLIC ART LIGHTING -                                320                                     -                                  -                              -                                     320                                         320                                

469-CO 2006 ISSUE-P08FC0010 P08FC0010 NORTHWIND WALL CONSTRUCTION -                                54,259                                -                                  -                              54,259                               -                                          -                                 

469-CO 2006 ISSUE-P09PA0030 P09PA0030 SANDSTONE S&D IMPROVE -                                225,000                              -                                  -                              166,665                             58,335                                    58,335                           

469-CO 2006 ISSUE-P09PA0040 P09PA0040 CHUCK HEINRICH PARK IRRIGATION -                                122,960                              -                                  -                              122,960                             -                                          -                                 

469-CO 2006 ISSUE-P09ST0010 P09ST0010 PASODALE STREET & DRAINAGE IMP -                                89                                       -                                  -                              89                                      -                                          -                                 

469-CO 2006 ISSUE-P09ST0040 P09ST0040 SCHWABE COOLEY S&D IMPROVE -                                117,265                              -                                  -                              117,265                             -                                          -                                 

469-CO 2006 ISSUE-P09ST0050 P09ST0050 PASODALE SUBDIVISION PHASE 3 -                                1,667,971                           -                                  -                              1,666,797                          1,174                                      1,174                             

469-CO 2006 ISSUE-P09ST0060 P09ST0060 PASODALE S&D IMPRVEMENTS -                                214,551                              27,668                            -                              186,087                             796                                         28,464                           

469-CO 2006 ISSUE-P09ST0070 P09ST0070 CHESTER JORDAN SCHOOL FLASHER -                                23,292                                -                                  -                              23,292                               -                                          -                                 

469-CO 2006 ISSUE-P09ST0090 P09ST0090 WILLIAM HERRERA SCH FLASHER -                                16,953                                -                                  -                              16,953                               -                                          -                                 

469-CO 2006 ISSUE-P09ST0100 P09ST0100 YSLETA PRE-K CTR SCHOOL FLASHE -                                2,658                                  -                                  -                              2,658                                 -                                          -                                 

469-CO 2006 ISSUE-P09ST0110 P09ST0110 MARGUERITE LUNDY SCH FLASHER -                                16,031                                -                                  -                              16,031                               -                                          -                                 

469-CO 2006 ISSUE-P09ST0130 P09ST0130 TOM LEA ELEM SCHOOL FLASHER -                                18,240                                -                                  -                              18,240                               -                                          -                                 

469-CO 2006 ISSUE-P09ST0140 P09ST0140 ST CLEMENT'S SCHOOL FLASHERS -                                9,022                                  -                                  -                              9,022                                 -                                          -                                 

469-CO 2006 ISSUE-P5015450 P5015450 MSC IMPROVEMENTS - FY98 CO -                                66,779                                -                                  -                              66,779                               -                                          -                                 

469-CO 2006 ISSUE-PAPACQTNSY060 PAPACQTNSY060 ACQUISITIONS -                                285                                     -                                  -                              285                                    0                                             0                                    

469-CO 2006 ISSUE-PAPADMINY060 PAPADMINY060 2% FOR THE ARTS 2006 COS -                                219,967                              -                                  -                              219,967                             -                                          -                                 

469-CO 2006 ISSUE-PAPCOMPROJY060 PAPCOMPROJY060 CITY WIDE COMMUNITY PROJECTS -                                141,985                              -                                  -                              140,485                             1,500                                      1,500                             

469-CO 2006 ISSUE-PAPCULTOURY060 PAPCULTOURY060 CULTURAL TOURISM GATEWAYS PROJ 12,945                          1,417,192                           (10,452)                          10,000                        1,373,582                          44,062                                    43,610                           

469-CO 2006 ISSUE-PAPENVPRESY060 PAPENVPRESY060 ENVIRONMENTS-PRESERVATION PROJ -                                30,959                                -                                  -                              30,959                               -                                          -                                 

469-CO 2006 ISSUE-PAPNEIGHPY060 PAPNEIGHPY060 NEIGHBORHOODS PROJECT -                                86,972                                -                                  -                              86,972                               -                                          -                                 

469-CO 2006 ISSUE-PBE04PA1030 PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 -                                888                                     -                                  -                              888                                    -                                          -                                 

469-CO 2006 ISSUE-PBE04ST132A0 PBE04ST132A0 CITYWIDE STREET RESURFACING 06 -                                538,547                              -                                  -                              538,547                             -                                          -                                 

469-CO 2006 ISSUE-PBE04ST1390 PBE04ST1390 UPPER VALLEY RD ST & DRNG -                                35,919                                -                                  -                              35,919                               -                                          -                                 

469-CO 2006 ISSUE-PBR080010 PBR080010 ZARAGOZA POE EXPANSION -                                4,000                                  -                                  -                              4,000                                 -                                          -                                 

469-CO 2006 ISSUE-PBR080020 PBR080020 NEW POE FEASIBILITY STUDY -                                61,942                                -                                  -                              61,942                               -                                          -                                 

469-CO 2006 ISSUE-PCP_09ST03P PCP_09ST03P SCHOOL FLASHER BILL SYBERT E S -                                7,840                                  3,920                              -                              3,920                                 -                                          3,920                             

469-CO 2006 ISSUE-PCP_12FC01 PCP_12FC01 FRED WILSON POND -                                3,921                                  -                                  -                              3,921                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06FC0010 PCP06FC0010 CEBADA I-10 FLOOD CONTROL -                                230,455                              -                                  -                              230,455                             -                                          -                                 

469-CO 2006 ISSUE-PCP06FC0020 PCP06FC0020 STORMWATER DRAINAGE CP06 -                                255,713                              -                                  -                              255,713                             -                                          -                                 

469-CO 2006 ISSUE-PCP06FC002B0 PCP06FC002B0 CARNEGIE DESIGN -                                244,103                              -                                  -                              244,103                             -                                          -                                 

469-CO 2006 ISSUE-PCP06FC002D0 PCP06FC002D0 BOWEN PHASE II -                                463,118                              -                                  -                              463,118                             -                                          -                                 

469-CO 2006 ISSUE-PCP06FC002E0 PCP06FC002E0 LOMITA DRAINAGE IMPROVEMENTS -                                189,018                              -                                  -                              189,018                             -                                          -                                 

469-CO 2006 ISSUE-PCP06FC0030 PCP06FC0030 AGRICULTURAL DRAINS CP06 -                                16,500                                -                                  -                              16,500                               -                                          -                                 

469-CO 2006 ISSUE-PCP06MF0010 PCP06MF0010 ADA COMPLIANCE CITYWIDE -                                791,390                              -                                  -                              791,390                             -                                          -                                 

469-CO 2006 ISSUE-PCP06MF001A0 PCP06MF001A0 ADA CONNECT W-06 RESURF-SIDEWK -                                1,763,000                           -                                  -                              1,763,000                          -                                          -                                 

469-CO 2006 ISSUE-PCP06MF001B0 PCP06MF001B0 SIDEWALK CONNECTIVITY -                                1,155,818                           -                                  -                              1,155,818                          -                                          -                                 

469-CO 2006 ISSUE-PCP06MF001C0 PCP06MF001C0 SIDEWALK DATA ACQUISITION PROG -                                237,000                              -                                  -                              237,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP06MF001D0 PCP06MF001D0 SUN METRO SIDEWALK CONNECTIVIT -                                126,501                              -                                  -                              126,501                             -                                          -                                 

469-CO 2006 ISSUE-PCP06MF0020 PCP06MF0020 EMERG CITY FACILITY REHAB CP06 -                                47,330                                -                                  -                              47,330                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D10 PCP06NA001D10 NEIGHBORHOOD INITI DISTRICT 1 -                                10,141                                -                                  -                              10,141                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D1A0 PCP06NA001D1A0 MONTOYA HEIGHTS PARK -                                29,200                                -                                  -                              29,200                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D1B0 PCP06NA001D1B0 VALLEY CREEK PARK -                                20,841                                -                                  -                              20,841                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D1D0 PCP06NA001D1D0 THORN PARK -                                34,651                                -                                  -                              34,651                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D1E0 PCP06NA001D1E0 LITTLE RIVER PARK IMPROVEMENTS -                                25,430                                -                                  -                              25,430                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D1F0 PCP06NA001D1F0 JOHANNSEN ROAD SIDEWALK IMP -                                45,400                                -                                  -                              23,446                               21,954                                    21,954                           

469-CO 2006 ISSUE-PCP06NA001D1G0 PCP06NA001D1G0 VALLEY CREEK BRIDLE TRAIL -                                3,600                                  -                                  -                              3,220                                 380                                         380                                

469-CO 2006 ISSUE-PCP06NA001D2A0 PCP06NA001D2A0 MEMORIAL PARK IMPROVEMENTS -                                43,876                                -                                  -                              43,876                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D2B0 PCP06NA001D2B0 MANHATTAN HEIGHTS HISTORIC -                                6,885                                  -                                  -                              6,885                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D2C0 PCP06NA001D2C0 NEWMAN PARK IMPROVMENTS -                                74,158                                -                                  -                              74,158                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D2D0 PCP06NA001D2D0 SUMMIT-FILLMORE PARK IMP. -                                51,310                                -                                  -                              51,310                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D3A0 PCP06NA001D3A0 NEIGH INIT D3 HAWKINS MED ILLU -                                50,000                                -                                  -                              50,000                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D3C0 PCP06NA001D3C0 MACARTHUR PARK IMPROVEMENTS -                                82,171                                -                                  -                              82,171                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D3D0 PCP06NA001D3D0 FREDERICK SIDEWALK IMPROVEMENT -                                30,000                                -                                  -                              30,000                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D4A0 PCP06NA001D4A0 TODD WARE PARK -                                43,211                                -                                  -                              43,211                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D4B0 PCP06NA001D4B0 CHUCK HEINRICH-NORTH HILLS -                                49,934                                -                                  -                              49,934                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D4C0 PCP06NA001D4C0 CASTNER HEIGHTS STREET LIGHTS -                                9,150                                  -                                  -                              9,150                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D4D0 PCP06NA001D4D0 CHUCK HEINRICH PARK TRAIL -                                21,571                                -                                  -                              21,571                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D4E0 PCP06NA001D4E0 SHEARMAN PARK STREET LIGHTS -                                8,400                                  -                                  -                              8,400                                 -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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469-CO 2006 ISSUE-PCP06NA001D4F0 PCP06NA001D4F0 MILAGRO PARK IMP. -                                24,776                                -                                  -                              24,776                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D50 PCP06NA001D50 NEIGHBORHOOD INIT DISTRICT 5 -                                6,000                                  -                                  -                              6,000                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D5A0 PCP06NA001D5A0 SALVADOR RIVAS PK NIP IMPRVMTS -                                134,791                              -                                  -                              134,791                             -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D5B0 PCP06NA001D5B0 PEBBLE HILLS PARK -                                118,343                              -                                  -                              118,343                             -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D60 PCP06NA001D60 NEIGHBORHOOD INITI DISTRICT 6 -                                9,075                                  -                                  -                              9,075                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D6A0 PCP06NA001D6A0 VALLE DE LAS MISSIONES ST LIGH -                                2,475                                  -                                  -                              2,475                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D6B0 PCP06NA001D6B0 YSLETA PARK RECREATION CENTER -                                49,150                                -                                  -                              49,150                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D6C0 PCP06NA001D6C0 LA MORENITA PARKWAY IMP. -                                62,000                                -                                  -                              33,103                               28,897                                    28,897                           

469-CO 2006 ISSUE-PCP06NA001D70 PCP06NA001D70 NEIGHBORHOOD INITI DISTRICT 7 -                                21,979                                -                                  -                              21,979                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D7B0 PCP06NA001D7B0 THOMAS MANOR PARK -                                58,925                                -                                  -                              58,925                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D7C0 PCP06NA001D7C0 YUCCA READING GARDEN-CRIME VIC -                                51,400                                -                                  -                              51,400                               0                                             0                                    

469-CO 2006 ISSUE-PCP06NA001D7D0 PCP06NA001D7D0 GALLAGER ST. SIDEWALK IMP. -                                33,300                                -                                  -                              15,404                               17,896                                    17,896                           

469-CO 2006 ISSUE-PCP06NA001D7E0 PCP06NA001D7E0 GALLAGHER TRAFFIC CALMING -                                13,900                                -                                  -                              2,284                                 11,616                                    11,616                           

469-CO 2006 ISSUE-PCP06NA001D80 PCP06NA001D80 NEIGHBORHOOD INITIA DISTRICT 8 -                                15,449                                -                                  -                              15,449                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D8C0 PCP06NA001D8C0 CHIHUAHUITA SERENITY GARDEN -                                41,893                                -                                  -                              41,893                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D8F0 PCP06NA001D8F0 UPPER VALLEY TREE PLANTING -                                46,807                                -                                  -                              46,807                               -                                          -                                 

469-CO 2006 ISSUE-PCP06NA001D8G0 PCP06NA001D8G0 BOYS CLUB PARK HANDBALL COURT -                                73,482                                -                                  -                              47,371                               26,111                                    26,111                           

469-CO 2006 ISSUE-PCP06ST0030 PCP06ST0030 LITTLE FLOWER ST & DNG -                                162,699                              23,601                            -                              139,098                             -                                          23,601                           

469-CO 2006 ISSUE-PCP06ST0050 PCP06ST0050 MCCOMBS-RAILROAD ST & DRAINAGE -                                994,857                              -                                  -                              994,857                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0060 PCP06ST0060 RUSHING-TRANSMOUNTAIN ST & DNG -                                2,529                                  -                                  -                              2,529                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0080 PCP06ST0080 PELICANO-LOMALAND ST & DRNG -                                899,601                              -                                  -                              899,601                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                1,616,619                           425,290                          -                              1,196,576                          (5,246)                                     420,043                         

469-CO 2006 ISSUE-PCP06ST0100 PCP06ST0100 CARNEGIE ST & DRNG PHASE I -                                3,529,267                           -                                  6,500                          3,522,767                          -                                          6,500                             

469-CO 2006 ISSUE-PCP06ST0110 PCP06ST0110 STREET RESURFACING 2007 -                                8,439,390                           -                                  -                              8,439,390                          -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0120 PCP06ST0120 CONCRETE INTERSECTIONS CP06 -                                483,498                              -                                  -                              483,498                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST012A0 PCP06ST012A0 UV RIVER RUN@COUNTRY C. TRAFFI -                                179,122                              -                                  -                              179,122                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST012B0 PCP06ST012B0 ARTCRAFT @ UP VAL & WESTSIDE -                                1,178,742                           -                                  -                              1,178,742                          -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0130 PCP06ST0130 SIGNAL-FLASHER INSTALL CP06 -                                3,635,012                           -                                  -                              3,635,012                          -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013A0 PCP06ST013A0 EDGEMERE @ NOLAN RICHARDSON DR -                                13,029                                -                                  -                              13,029                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013B0 PCP06ST013B0 VISTA DEL SOL @ GENE TORRES DR -                                12,780                                -                                  -                              12,780                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013C0 PCP06ST013C0 PEBBLE HILLS @ NOLAN RICHARDSO -                                12,813                                -                                  -                              12,813                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013D0 PCP06ST013D0 VISTA DEL SOL DR @ BOB HOPE DR -                                12,648                                -                                  -                              12,648                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013E0 PCP06ST013E0 EDGEMERE BLVD @ EAST GLEN DR -                                12,780                                -                                  -                              12,780                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013F0 PCP06ST013F0 VISTA DEL SOL @ PETER COOPER -                                12,879                                -                                  -                              12,879                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013G0 PCP06ST013G0 SAUL KLEINFELD @ BOB MITCHELL -                                12,385                                -                                  -                              12,385                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013H0 PCP06ST013H0 HELEN OF TROY @ RESLER DR -                                13,173                                -                                  -                              13,173                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013I0 PCP06ST013I0 MESITA ELEMENTARY SCHOOL FLASH -                                21,344                                -                                  -                              21,344                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013J0 PCP06ST013J0 BROWN MIDDLE SCHOOL FLASHER -                                3,540                                  -                                  -                              3,540                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013K0 PCP06ST013K0 VISTA DEL SOL ELEMENTARY SCHOO -                                11,758                                -                                  -                              11,758                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013L0 PCP06ST013L0 JANE HAMBRICK ELEMENTARY SCHOO -                                14,433                                -                                  -                              14,433                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013P0 PCP06ST013P0 ARTCRAFT RD @ WESTSIDE DR -                                9,740                                  -                                  -                              9,740                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013Q0 PCP06ST013Q0 ARTCRAFT @ UPPER VALLEY RD -                                9,740                                  -                                  -                              9,740                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013R0 PCP06ST013R0 PELLICANO & GOODYEAR TRAF SGNL -                                149,053                              -                                  -                              149,053                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013S0 PCP06ST013S0 PELLICANO & CEDAR OAK TRAF SIG -                                138,631                              -                                  -                              138,631                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST013T0 PCP06ST013T0 ROJAS & GOODYEAR TRAFFIC SGNL -                                115,050                              -                                  -                              115,050                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0140 PCP06ST0140 UNPAVED ROW CP06 -                                1,175,737                           -                                  -                              1,175,737                          -                                          -                                 

469-CO 2006 ISSUE-PCP06ST014A0 PCP06ST014A0 HAWAIIAN ESTATES -                                2,599                                  -                                  -                              2,599                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST014B0 PCP06ST014B0 TURNER STREET IMPROVEMENTS -                                328,744                              -                                  -                              328,744                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST014C0 PCP06ST014C0 OVERWIDTH PAVING -                                1,316                                  -                                  -                              1,316                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST014D0 PCP06ST014D0 MONTOYA UNPAVED ROW -                                49,918                                -                                  -                              49,918                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST014E0 PCP06ST014E0 SINGH RD ST IMPROVEMENTS -                                147,144                              -                                  -                              147,144                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0150 PCP06ST0150 ARTERIAL STREET LIGHTING CP06 -                                2,755,729                           -                                  -                              2,755,729                          -                                          -                                 

469-CO 2006 ISSUE-PCP06ST015A0 PCP06ST015A0 ARTERIAL ST LIGHT HAWKINS MED -                                273,000                              -                                  -                              273,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST015B0 PCP06ST015B0 PED UPGRADE -                                232,343                              -                                  -                              232,343                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0160 PCP06ST0160 MAST ARM REPLACEMENT CP06 -                                117,788                              -                                  -                              117,788                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0180 PCP06ST0180 TRAFFIC MGMT INFO SYST MX CP06 -                                2,000,000                           -                                  -                              2,000,000                          -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0190 PCP06ST0190 LANE MARKINGS CP06 -                                2,000,000                           -                                  -                              2,000,000                          -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0210 PCP06ST0210 LOOP DETECTORS CP06 -                                600,000                              -                                  -                              600,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0220 PCP06ST0220 TXDOT MATCHES CP06 -                                262,223                              -                                  -                              262,223                             -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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469-CO 2006 ISSUE-PCP06ST022A0 PCP06ST022A0 BIKE LANES CITYWIDE -                                250,000                              -                                  -                              250,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP06ST022B0 PCP06ST022B0 OREGON STREET RECONSTRUCTION -                                632,590                              -                                  -                              537,897                             94,693                                    94,693                           

469-CO 2006 ISSUE-PCP06ST022C0 PCP06ST022C0 MISSION VALLEY TRAFFIC ANALYSI -                                4,000                                  -                                  -                              4,000                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST022D0 PCP06ST022D0 ZARAGOSA CORRIDOR STUDY -                                6,000                                  -                                  -                              6,000                                 -                                          -                                 

469-CO 2006 ISSUE-PCP06ST022E0 PCP06ST022E0 ISELA RUBALCABA EXTENSION -                                557,460                              43,966                            -                              193,470                             320,024                                  363,990                         

469-CO 2006 ISSUE-PCP06ST022F0 PCP06ST022F0 ALAMEDA ROW TEXAS TECH SEGMENT -                                68,200                                -                                  -                              68,200                               -                                          -                                 

469-CO 2006 ISSUE-PCP06ST0230 PCP06ST0230 2006 CP UNALLOCATED -                                450,468                              -                                  -                              450,468                             -                                          -                                 

469-CO 2006 ISSUE-PCP06TX0010 PCP06TX0010 ALAMEDA TRAF SIG INTERCONNECT -                                416,250                              -                                  -                              416,250                             -                                          -                                 

469-CO 2006 ISSUE-PCP07HE0010 PCP07HE0010 ANIMAL SHELTER REPAIRS -                                127,231                              -                                  -                              127,231                             -                                          -                                 

469-CO 2006 ISSUE-PCP07ZO0010 PCP07ZO0010 ZOO IMPROVEMENTS -                                300,000                              -                                  -                              300,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP08LI010 PCP08LI010 CIELO VISTA LIBRARY RELOCATION -                                1,500,000                           -                                  -                              1,500,000                          -                                          -                                 

469-CO 2006 ISSUE-PCP08MF010 PCP08MF010 2008 REPROGRAMMING  UNALLOCATE -                                666,547                              -                                  -                              393,363                             273,184                                  273,184                         

469-CO 2006 ISSUE-PCP08MF01B0 PCP08MF01B0 FACILITY REHAB ROOF FI ST #3 -                                1,088                                  -                                  -                              1,088                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01C0 PCP08MF01C0 FACILITY REHAB ROOF FI ST #8 -                                8,389                                  -                                  -                              8,389                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01D0 PCP08MF01D0 FACILITY REHAB ROOFS FI ST #12 -                                8,563                                  -                                  -                              8,563                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01E0 PCP08MF01E0 FACILITY REHAB ROOFS FI ST #13 -                                9,674                                  -                                  -                              9,674                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01F0 PCP08MF01F0 FACILITY REHAB ROOFS FI ST #14 -                                16,998                                -                                  -                              16,998                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01G0 PCP08MF01G0 FACILITY REHAB ROOFS FI ST #22 -                                13,443                                -                                  -                              13,443                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01H0 PCP08MF01H0 FACILITY REHAB ROOFS FI ST #23 -                                16,074                                -                                  -                              16,074                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01I0 PCP08MF01I0 FACILITY REHAB ROOFS FI ST #24 -                                13,899                                -                                  -                              13,899                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01K0 PCP08MF01K0 FAC. REHAB ROOF-CENTRAL PATROL -                                11,595                                -                                  -                              11,595                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01L0 PCP08MF01L0 FAC. REHAB. ROOF-MEMORIAL LIB -                                25,483                                -                                  -                              25,483                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01M0 PCP08MF01M0 FAC. REH. ROOF-I.SCHWARTZ LIB -                                26,414                                -                                  -                              26,414                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01N0 PCP08MF01N0 FAC. REHAB. ROOF-FIRE ACADEMY -                                180                                     -                                  -                              180                                    -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01O0 PCP08MF01O0 FAC. REH. ROOF-HAWKINS POOL -                                24,545                                -                                  -                              24,545                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01P0 PCP08MF01P0 FAC. REH. ROOF-SHAWVER PARK -                                82,306                                -                                  -                              82,306                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01Q0 PCP08MF01Q0 FAC. REHAB. ROOF-POL. 617 TX -                                180                                     -                                  -                              180                                    -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01R0 PCP08MF01R0 CITY HALL RE-ROOFING -                                758,270                              -                                  -                              758,270                             -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01S0 PCP08MF01S0 CITY HALL COOLING TOWER -                                722,149                              -                                  -                              721,287                             862                                         862                                

469-CO 2006 ISSUE-PCP08MF01T0 PCP08MF01T0 ZOO ROOFING 2011 -                                74,370                                -                                  -                              74,370                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01U0 PCP08MF01U0 MAIN LIBRARY_WATER INFILTRATIO -                                11,949                                -                                  -                              11,949                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF01V0 PCP08MF01V0 MAIN LIBRARY_ROOF RECOAT -                                42,808                                -                                  -                              42,808                               -                                          -                                 

469-CO 2006 ISSUE-PCP08MF020 PCP08MF020 FACILITY REHAB LIGHTING -                                475,148                              -                                  -                              475,148                             -                                          -                                 

469-CO 2006 ISSUE-PCP08MF02A0 PCP08MF02A0 ZOO LIGHTING 2011 -                                705                                     -                                  -                              705                                    -                                          -                                 

469-CO 2006 ISSUE-PCP08MF03LI0 PCP08MF03LI0 DORRIS VAN DOREN LIBRARY ROOF -                                122,186                              -                                  -                              122,186                             -                                          -                                 

469-CO 2006 ISSUE-PCP08MF04FI0 PCP08MF04FI0 FS #8 & 22 EMERG LIGHTING -                                763                                     -                                  -                              763                                    -                                          -                                 

469-CO 2006 ISSUE-PCP08MF05FI0 PCP08MF05FI0 FS #5, FS 13 ADM EMER LIGHTING -                                1,120                                  -                                  -                              1,120                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08MF06FI0 PCP08MF06FI0 FS #12 EMER LIGHTING -                                1,706                                  -                                  -                              1,706                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08MF07FI0 PCP08MF07FI0 FS # 25 & PEB HILLS CMD LGHTNG -                                1,681                                  -                                  -                              1,681                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08MF08FI0 PCP08MF08FI0 FS #S 16, 21,23,& 28 EMERG LGT -                                1,760                                  -                                  -                              1,760                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08NI010 PCP08NI010 LOWER DYER NEIGHBORHOOD REVITA -                                225,000                              -                                  -                              202,757                             22,243                                    22,243                           

469-CO 2006 ISSUE-PCP08NI01A0 PCP08NI01A0 LOWER DYER IMPROVEMENTS -                                20,218                                -                                  -                              17,537                               2,680                                      2,680                             

469-CO 2006 ISSUE-PCP08NI020 PCP08NI020 CHAMIZAL NEIGHBORHOOD REVITALI -                                192,463                              -                                  -                              182,463                             10,000                                    10,000                           

469-CO 2006 ISSUE-PCP08NI02A0 PCP08NI02A0 CHAMIZAL IMPROVEMENTS -                                16,604                                -                                  -                              9,798                                 6,806                                      6,806                             

469-CO 2006 ISSUE-PCP08PA000 PCP08PA000 PARKS UPGRADE-2008 REPROGRAMIN -                                35,370                                -                                  -                              35,370                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA010 PCP08PA010 PARKS PROPORTIONALITY -                                191,875                              -                                  -                              191,875                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01A0 PCP08PA01A0 HUECO MOUNTAIN PARK -                                123,401                              684                                 -                              122,717                             -                                          684                                

469-CO 2006 ISSUE-PCP08PA01AA0 PCP08PA01AA0 TIERRA DEL ESTE #50A -                                26,609                                -                                  -                              26,609                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01AAA0 PCP08PA01AAA0 NATIONS TOBIN SPORTS FENCE -                                4,933                                  -                                  -                              4,933                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01B0 PCP08PA01B0 PASEOS DEL SOL PARK PHASE I -                                293,065                              -                                  -                              293,065                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01BB0 PCP08PA01BB0 TIERRA DEL ESTE #50B -                                13,094                                -                                  -                              13,094                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01BBB0 PCP08PA01BBB0 TIERRA DEL ESTE #62 -                                58,962                                -                                  -                              58,962                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01C0 PCP08PA01C0 BARTLET LANDING PARK -                                108,928                              (375)                                -                              108,928                             375                                         -                                 

469-CO 2006 ISSUE-PCP08PA01CC0 PCP08PA01CC0 TRES SUENOS #1 -                                63,402                                -                                  -                              63,402                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01CCC0 PCP08PA01CCC0 TRES SUENOS #5 -                                50,000                                233                                 -                              49,767                               -                                          233                                

469-CO 2006 ISSUE-PCP08PA01FF0 PCP08PA01FF0 MODESTO GOMEZ PARK -                                9,800                                  -                                  -                              9,800                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01G0 PCP08PA01G0 SUNSET VIEW PARK -                                69,966                                -                                  -                              69,966                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01GG0 PCP08PA01GG0 MONTWOOD HEIGHTS PARK -                                -                                      -                                  -                              0                                         (0.00)                                       -                                 

469-CO 2006 ISSUE-PCP08PA01GGG0 PCP08PA01GGG0 TRAVIS PARK PARKING LOT IMPROV 273                                90,000                                -                                  -                              32,598                               57,402                                    57,402                           P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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469-CO 2006 ISSUE-PCP08PA01H0 PCP08PA01H0 HAWKINS PARK -                                60,536                                -                                  -                              60,536                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01HH0 PCP08PA01HH0 NATIONS TOBIN PARK -                                5,915                                  -                                  -                              5,915                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01HHH0 PCP08PA01HHH0 SUNSET VIEW PARK -                                45,000                                -                                  -                              45,000                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01I0 PCP08PA01I0 SUMMERLIN -                                26,543                                -                                  -                              26,543                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01III0 PCP08PA01III0 BLACKIE CHESHER PARK CANOPIES -                                13,242                                -                                  -                              13,242                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01JJJ0 PCP08PA01JJJ0 ADRIAN GARCIA SCREENING FENCE -                                12,580                                -                                  -                              12,580                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01L0 PCP08PA01L0 NORTHERN LIGHTS -                                69,950                                -                                  -                              69,950                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01M0 PCP08PA01M0 ESMERALDA PARK -                                7,080                                  -                                  -                              7,080                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01N0 PCP08PA01N0 HUECO CLUB ESTATES #1 -                                1,184                                  -                                  -                              1,184                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01PP0 PCP08PA01PP0 TULA IRROBALI PARK IRRIG. IMP. -                                112,059                              -                                  -                              112,059                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01Q0 PCP08PA01Q0 INDIAN RIDGE #10 -                                26,485                                -                                  -                              26,485                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01QQ0 PCP08PA01QQ0 MESQUITE TRAILS OFFSITE -                                119,089                              -                                  -                              119,089                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01R0 PCP08PA01R0 INDIAN RIDGE #9 -                                25,232                                -                                  -                              25,232                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01RR0 PCP08PA01RR0 TIERRA DEL ESTE #52 OFFSITE -                                106,552                              -                                  -                              106,552                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01S0 PCP08PA01S0 LOM LINDA PARK -                                126,713                              -                                  -                              126,713                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01SS0 PCP08PA01SS0 TIERRA DEL ESTE #58 -                                23,000                                -                                  -                              23,000                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01TT0 PCP08PA01TT0 TIERRA DEL ESTE #60 -                                62,690                                -                                  -                              62,690                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01UU0 PCP08PA01UU0 TIERRA DEL ESTE #61 -                                61,476                                -                                  -                              61,476                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01VV0 PCP08PA01VV0 VENTANAS 1 -                                60,946                                -                                  -                              60,946                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01WW0 PCP08PA01WW0 VENTANAS #2 -                                19,999                                -                                  -                              19,999                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01XX0 PCP08PA01XX0 NE REGIONAL SPORT FIELD FENCE -                                49,508                                -                                  -                              49,508                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01Y0 PCP08PA01Y0 TIERRA DEL ESTE #44 -                                66,169                                -                                  -                              66,169                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01YY0 PCP08PA01YY0 GALATZAN SPORT FIELD FENCE -                                5,827                                  -                                  -                              5,827                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA01ZZ0 PCP08PA01ZZ0 WESTSIDE SPORTS FIELD FENCE -                                44,740                                -                                  -                              44,740                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D0 PCP08PA02D0 PARKS PERIMETER LIGHTING -                                13,456                                -                                  -                              13,456                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D10 PCP08PA02D10 PARKS PERIMETER LIGHTING D1 -                                13,840                                -                                  -                              13,840                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D20 PCP08PA02D20 PARKS PERIMETER LIGHTING D2 -                                10,699                                -                                  -                              10,699                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D30 PCP08PA02D30 PARKS PERIMETER LIGHTING D3 -                                85,728                                -                                  -                              85,728                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D3A0 PCP08PA02D3A0 SUFFOLK PERIMETER LIGHTS -                                6,771                                  -                                  -                              6,771                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D40 PCP08PA02D40 PARKS PERIMETER LIGHTING D4 -                                141,916                              -                                  -                              141,916                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D50 PCP08PA02D50 PARKS PERIMETER LIGHTING D5 -                                296,358                              -                                  -                              296,358                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D60 PCP08PA02D60 PARKS PERIMETER LIGHTING D6 -                                27,726                                -                                  -                              27,726                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D70 PCP08PA02D70 PARKS PERIMETER LIGHTING D7 -                                18,972                                -                                  -                              18,972                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA02D80 PCP08PA02D80 PARKS PERIMETER LIGHTING D8 -                                52,789                                -                                  -                              52,789                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA030 PCP08PA030 PARKS SIDEWALKS -                                590,633                              -                                  -                              590,633                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA03A0 PCP08PA03A0 S-WALK GAP LIONEL FORTI-STILES -                                30,586                                -                                  -                              30,586                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA040 PCP08PA040 PARK SWING REPLACEMENT -                                14,752                                -                                  -                              14,752                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04A0 PCP08PA04A0 NEWMAN PARK SWINGS -                                19,793                                -                                  -                              19,793                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04B0 PCP08PA04B0 WESTSIDE REC CTR PARK SWINGS -                                11,049                                -                                  -                              11,049                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04BB0 PCP08PA04BB0 MARION MANOR PARK SWINGS -                                73,804                                -                                  -                              73,804                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04CC0 PCP08PA04CC0 H T PONSFORD PARK SWINGS -                                82,023                                -                                  -                              82,023                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04DD0 PCP08PA04DD0 HIDDEN VALLEY PARK SWINGS -                                95,532                                -                                  -                              95,532                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04FF0 PCP08PA04FF0 TIERRA DEL ESTE #30 PARK SWING -                                56,384                                -                                  -                              56,384                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04G0 PCP08PA04G0 DEVARGAS PARK PHASE I SWINGS -                                19,654                                -                                  -                              19,654                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04H0 PCP08PA04H0 WASHINGTON PARK PH I SWINGS -                                8,999                                  -                                  -                              8,999                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04I0 PCP08PA04I0 TOM LEA PARK SWINGS -                                71,591                                -                                  -                              71,591                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04J0 PCP08PA04J0 MEMORIAL PARK PHASE I SWINGS -                                110,602                              -                                  -                              110,602                             -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04K0 PCP08PA04K0 CHIHUAHUITA PARK PHSE I SWINGS -                                52,182                                -                                  -                              52,182                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04M0 PCP08PA04M0 LIONEL FORTI PARK SWINGS -                                16,096                                -                                  -                              16,096                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04O0 PCP08PA04O0 J. P. SHAWVER PARK SWINGS -                                -                                      -                                  -                              (0.00)                                  0.00                                        0                                    

469-CO 2006 ISSUE-PCP08PA04Q0 PCP08PA04Q0 YSLETA PARK SWINGS -                                -                                      -                                  -                              (0.00)                                  0.00                                        0                                    

469-CO 2006 ISSUE-PCP08PA04R0 PCP08PA04R0 YUCCA PARK SWINGS -                                16,809                                -                                  -                              16,809                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04S0 PCP08PA04S0 REESE MCCORD PARK SWINGS -                                -                                      -                                  -                              (0)                                       0.00                                        0                                    

469-CO 2006 ISSUE-PCP08PA04U0 PCP08PA04U0 SUE YOUNG PARK SWINGS -                                4,727                                  -                                  -                              4,727                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04W0 PCP08PA04W0 TODD WARE PARK SWINGS -                                15,621                                -                                  -                              15,621                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04X0 PCP08PA04X0 VETERANS PARK SWINGS -                                7,666                                  -                                  -                              7,666                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04Y0 PCP08PA04Y0 WELLINGTON CHEW PARK SWINGS -                                17,628                                -                                  -                              17,628                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA04Z0 PCP08PA04Z0 ARLINGTON PARK SWINGS -                                8,451                                  -                                  -                              8,451                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA050 PCP08PA050 PLAYGROUND REPLACEMENT -                                31,247                                -                                  -                              31,247                               -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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469-CO 2006 ISSUE-PCP08PA05A0 PCP08PA05A0 STILES PARK PLAYGROUND -                                79,978                                -                                  -                              79,978                               -                                          -                                 

469-CO 2006 ISSUE-PCP08PA05B0 PCP08PA05B0 PALO VERDE PARK PLAYGROUND -                                8,805                                  -                                  -                              8,805                                 -                                          -                                 

469-CO 2006 ISSUE-PCP08PA05C0 PCP08PA05C0 VAN BUREN DAM PLAY EQUIPMENT -                                15,056                                -                                  -                              15,056                               -                                          -                                 

469-CO 2006 ISSUE-PCP08ST010 PCP08ST010 FAIRBANKS MEDIAN LANDSCAPING -                                1,246,666                           -                                  -                              1,246,666                          -                                          -                                 

469-CO 2006 ISSUE-PCP08ST020 PCP08ST020 KNIGHTS MEDIAN LANDSCAPING -                                1,426,207                           -                                  -                              1,426,207                          -                                          -                                 

469-CO 2006 ISSUE-PCP08ST030 PCP08ST030 OVERWIDTH PAVING 2008 -                                498,140                              -                                  -                              498,140                             -                                          -                                 

469-CO 2006 ISSUE-PCP08ST04D10 PCP08ST04D10 ST. LIGHT INSTALLATION D1 -                                56,421                                -                                  -                              56,421                               -                                          -                                 

469-CO 2006 ISSUE-PCP08ST04D20 PCP08ST04D20 ST. LIGHT INSTALLATION D2 -                                67,448                                1,215                              -                              65,242                               991                                         2,206                             

469-CO 2006 ISSUE-PCP08ST04D30 PCP08ST04D30 ST. LIGHT INSTALLATION D3 -                                54,210                                -                                  -                              54,210                               -                                          -                                 

469-CO 2006 ISSUE-PCP08ST04D40 PCP08ST04D40 ST. LIGHT INSTALLATION D4 -                                68,750                                -                                  -                              68,750                               -                                          -                                 

469-CO 2006 ISSUE-PCP08ST04D50 PCP08ST04D50 ST. LIGHT INSTALLATION D5 -                                68,750                                -                                  -                              68,750                               -                                          -                                 

469-CO 2006 ISSUE-PCP08ST04D60 PCP08ST04D60 ST. LIGHT INSTALLATION D6 -                                60,984                                -                                  -                              60,984                               -                                          -                                 

469-CO 2006 ISSUE-PCP08ST04D70 PCP08ST04D70 ST. LIGHT INSTALLATION D7 -                                68,750                                -                                  -                              68,449                               301                                         301                                

469-CO 2006 ISSUE-PCP08ST04D80 PCP08ST04D80 ST. LIGHT INSTALLATION D8 -                                68,750                                -                                  -                              68,750                               -                                          -                                 

469-CO 2006 ISSUE-PCP08ST050 PCP08ST050 STREET RESURFACING 2008 -                                7,602,280                           -                                  -                              7,602,280                          -                                          -                                 

469-CO 2006 ISSUE-PCP08ZO0010 PCP08ZO0010 ZOO WESTERN EXPAN CONTINGENCY -                                499,234                              -                                  -                              499,234                             -                                          -                                 

469-CO 2006 ISSUE-PCP09DR0010 PCP09DR0010 GEORGE DIETER DRAINAGE IMPROVS -                                398,628                              -                                  -                              398,628                             -                                          -                                 

469-CO 2006 ISSUE-PCP09HE010 PCP09HE010 ANIMAL SHELTER AIR CIRCULATION -                                16,823                                -                                  -                              16,823                               -                                          -                                 

469-CO 2006 ISSUE-PCP09ST0030 PCP09ST0030 ANGORA LOOP & DYER TRAF SIGNAL -                                150,198                              -                                  -                              150,198                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003A0 PCP09ST003A0 DYER & ALPS TRAFFIC SIGNAL -                                131,303                              -                                  -                              131,303                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003B0 PCP09ST003B0 CAROLINA & LILAC TRAFFIC SIGNA -                                136,003                              -                                  -                              136,003                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003C0 PCP09ST003C0 HAWTHORNE & SCHUSTER TRAF SIG -                                150,000                              -                                  -                              150,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003D0 PCP09ST003D0 RUSHING & SUN VALLEY TRAF SIGN -                                150,000                              -                                  -                              150,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003E0 PCP09ST003E0 FAIRBANKS & KENWORTHY TRAF SIG -                                150,000                              -                                  -                              150,000                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003F0 PCP09ST003F0 DIANA & STAHALA TRAFFIC SIGNAL -                                119,987                              -                                  -                              119,987                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003G0 PCP09ST003G0 HUNTER & WILCOX TRAFFIC SIGNAL -                                114,260                              -                                  -                              114,260                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003H0 PCP09ST003H0 ZARAGOZA & RICH BEEM TRAF SIGN -                                129,566                              -                                  -                              129,566                             -                                          -                                 

469-CO 2006 ISSUE-PCP09ST003I0 PCP09ST003I0 ZARAGOZA & EDGEMERE TRAF SIGN -                                122,288                              -                                  -                              122,288                             -                                          -                                 

469-CO 2006 ISSUE-PCP09UN0010 PCP09UN0010 RESERVE FOR CAPITAL NEEDS -                                2,103                                  -                                  -                              2,103                                 -                                          -                                 

469-CO 2006 ISSUE-PCP10IB001C0 PCP10IB001C0 REHAB & CONST. - LIONS PLACITA -                                110,832                              -                                  -                              110,832                             -                                          -                                 

469-CO 2006 ISSUE-PCP10IB001D0 PCP10IB001D0 PED BRIDGE CANOPIES-STANTON -                                309,286                              -                                  -                              309,286                             -                                          -                                 

469-CO 2006 ISSUE-PCP10MF01A0 PCP10MF01A0 FACILITY REHAB-AB FALL MANSION -                                15,465                                -                                  -                              15,465                               -                                          -                                 

469-CO 2006 ISSUE-PCP10ST030 PCP10ST030 SIDEWALK IMPROVEMENTS -                                847,658                              -                                  -                              847,658                             -                                          -                                 

469-CO 2006 ISSUE-PCP10ST03A0 PCP10ST03A0 CALVARY MAN PRKWY IMP -                                112,077                              -                                  -                              112,077                             -                                          -                                 

469-CO 2006 ISSUE-PCP10ST070 PCP10ST070 RECON SAN ANTONIO STREET -                                722,040                              -                                  -                              722,040                             -                                          -                                 

469-CO 2006 ISSUE-PCP10ST080 PCP10ST080 2010 STREET RESURFACING -                                54,704                                -                                  -                              54,704                               -                                          -                                 

469-CO 2006 ISSUE-PCP10ST08A0 PCP10ST08A0 HAWKINS RESURFACING -                                253,973                              -                                  -                              253,973                             -                                          -                                 

469-CO 2006 ISSUE-PCP10ST140 PCP10ST140 RECON MONTWOOD -                                404,400                              -                                  -                              255,006                             149,394                                  149,394                         

469-CO 2006 ISSUE-PCP10TRAN010 PCP10TRAN010 RECON COUNTRY CLUB -                                48,537                                -                                  -                              17,997                               30,540                                    30,540                           

469-CO 2006 ISSUE-PCP10TRAN020 PCP10TRAN020 RECON CAROLINA BRIDGE -                                523,910                              -                                  -                              17,109                               506,800                                  506,800                         

469-CO 2006 ISSUE-PCP12ST08A0 PCP12ST08A0 DELTA ACADEMY FLASHERS -                                35,159                                -                                  -                              35,159                               -                                          -                                 

469-CO 2006 ISSUE-PCP12ST08D0 PCP12ST08D0 COLDWELL ELEMENTARY FLASHERS -                                11,855                                -                                  -                              11,855                               -                                          -                                 

469-CO 2006 ISSUE-PCP12ST08E0 PCP12ST08E0 JEFFERSON HIGH-SILVA SCHOOL -                                15,970                                -                                  -                              15,970                               -                                          -                                 

469-CO 2006 ISSUE-PCP12ST08F0 PCP12ST08F0 CHARLES MIDDLE SCHOOL FLASHERS -                                29,765                                -                                  -                              29,765                               -                                          -                                 

469-CO 2006 ISSUE-PCP12ST08G0 PCP12ST08G0 TERRACE HILLS MIDDLE SCHOOL -                                12,739                                -                                  -                              12,739                               -                                          -                                 

469-CO 2006 ISSUE-PCP12ST020 PCP12ST020 PASODALE PH. 4 CONST 2012_13 -                                20,660                                -                                  -                              -                                     20,660                                    20,660                           

469-CO 2006 ISSUE-PCP12SRTS010 PCP12SRTS010 SISD - CSJ 0934_06_397 -                                40,312                                -                                  -                              -                                     40,312                                    40,312                           

469-CO 2006 ISSUE-PCP12PRK01H0 PCP12PRK01H0 PARK POND GROUP B VOCATIONAL -                                49,361                                -                                  -                              -                                     49,361                                    49,361                           

469-CO 2006 ISSUE-PCP13CLROAD PCP13CLROAD CARL LONGUEMARE RD IMPROVEMENT -                                101,054                              -                                  -                              101,054                             -                                          -                                 

469-CO 2006 ISSUE-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                1,810,621                           -                                  -                              1,809,171                          1,450                                      1,450                             

469-CO 2006 ISSUE-PCP13PRKA02 PCP13PRKA02 BARRON PARK -                                4,783                                  -                                  -                              -                                     4,783                                      4,783                             

469-CO 2006 ISSUE-PCP13PRKA28 PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT -                                52,290                                12,257                            -                              -                                     40,033                                    52,290                           

469-CO 2006 ISSUE-PCP13SRTS01 PCP13SRTS01 SAFE ROUTES TO SCHOOL -                                187                                     -                                  -                              187                                    -                                          -                                 

469-CO 2006 ISSUE-PCP13WELLSRD PCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                27,519                                -                                  -                              27,519                               -                                          -                                 

469-CO 2006 ISSUE-PCP14MF020 PCP14MF020 FACILITY REHAB CW 2014 PART 2 -                                459,126                              8,103                              -                              423,292                             27,731                                    35,835                           

469-CO 2006 ISSUE-PCP14NIPD3A PCP14NIPD3A STILES PK IMP (HANDBALL COURT) -                                37,235                                18,465                            -                              -                                     18,770                                    37,235                           

469-CO 2006 ISSUE-PCP14PRK03 PCP14PRK03 PARK IMPROVEMENTS 2014 -                                90,000                                7,762                              -                              6,070                                 76,168                                    83,930                           

469-CO 2006 ISSUE-PCP14PRK05 PCP14PRK05 EL BARRIO PARK IMPROVE PH2 -                                50,000                                -                                  -                              40,758                               9,242                                      9,242                             

469-CO 2006 ISSUE-PCP14ST001 PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE -                                216,308                              -                                  -                              3,370                                 212,938                                  212,938                         P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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469-CO 2006 ISSUE-PCP15TRAN05 PCP15TRAN05 INDEPENDENCE HIKE & BIKE TRAIL -                                118,838                              17,328                            33,895                        -                                     67,615                                    118,838                         

469-CO 2006 ISSUE-PCP15TRAN07 PCP15TRAN07 VISCOUNT BLVD HIKE&BIKE TRAIL -                                4,661                                  -                                  -                              -                                     4,661                                      4,661                             

469-CO 2006 ISSUE-PEN060010 PEN060010 LIONS PLAZITA IMPROVEMENTS -                                31,693                                -                                  -                              31,693                               -                                          -                                 

469-CO 2006 ISSUE-PFI060010 PFI060010 CENTRAL FIRE STATION HVAC -                                1,104,221                           -                                  -                              1,104,221                          -                                          -                                 

469-CO 2006 ISSUE-PHE02030 PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 -                                10,620                                -                                  -                              10,620                               -                                          -                                 

469-CO 2006 ISSUE-PMF070020 PMF070020 CIP ADMINISTRATIVE COSTS -                                43,652                                -                                  -                              43,652                               -                                          -                                 

469-CO 2006 ISSUE-PMF070030 PMF070030 ROOF REPAIRS & REPL 2007 -                                72,415                                -                                  -                              72,415                               -                                          -                                 

469-CO 2006 ISSUE-PMF080020 PMF080020 CENTRAL RECREATION CENTER -                                4,361,813                           -                                  -                              4,361,813                          -                                          -                                 

469-CO 2006 ISSUE-PPA050010 PPA050010 COHEN STADIUM LESSOR IMPV -                                132,040                              -                                  -                              132,040                             -                                          -                                 

469-CO 2006 ISSUE-PPA070010 PPA070010 SHAWVER & HAWKINS POOL HVAC -                                19,323                                -                                  -                              19,323                               -                                          -                                 

469-CO 2006 ISSUE-PPA10020 PPA10020 VALLEY CREEK PARK UPGRADE -                                6,717                                  -                                  -                              6,717                                 -                                          -                                 

469-CO 2006 ISSUE-PPA10050 PPA10050 TIERRA DEL ESTE 56 PRK UPGRADE -                                20,613                                -                                  -                              20,613                               -                                          -                                 

469-CO 2006 ISSUE-PPA10110 PPA10110 SOUTHSIDE PARK -                                53,649                                2,601                              -                              51,048                               -                                          2,601                             

469-CO 2006 ISSUE-PPA10120 PPA10120 BLACKIE CHESHER DUG-OUT -                                29,862                                -                                  -                              29,862                               -                                          -                                 

469-CO 2006 ISSUE-PPA10400 PPA10400 JACK QUARLES PARK IMPROVEMENTS -                                4,849                                  -                                  -                              4,849                                 -                                          -                                 

469-CO 2006 ISSUE-PPW00071300 PPW00071300 RECON CAROLINA BRIDGE -                                76,090                                -                                  -                              76,090                               -                                          -                                 

469-CO 2006 ISSUE-PPW00071600 PPW00071600 YARBROUGH BRIDGE RECONST. -                                2,139,328                           -                                  -                              2,139,328                          -                                          -                                 

469-CO 2006 ISSUE-PPW0046029YR20 PPW0046029YR20 HACIENDA HEIGHTS AND POOL -                                1,332                                  -                                  -                              1,332                                 -                                          -                                 

469-CO 2006 ISSUE-PPW00530 PPW00530 DODGE WIDENING -                                833,081                              -                                  -                              833,081                             -                                          -                                 

469-CO 2006 ISSUE-PPW00540 PPW00540 ZARAGOZA OVERPASS -                                199,268                              -                                  -                              199,268                             -                                          -                                 

469-CO 2006 ISSUE-PST050010 PST050010 LOOP 375 SPUR AT TALBOT -                                420,288                              -                                  -                              420,288                             -                                          -                                 

469-CO 2006 ISSUE-PST060020 PST060020 ALBERTA & CONCEPCION IMPV -                                1,552,917                           -                                  -                              1,552,917                          -                                          -                                 

469-CO 2006 ISSUE-PST060030 PST060030 HAWKINS MEDIAN IMPROVEMENTS -                                15,216                                -                                  -                              15,216                               -                                          -                                 

469-CO 2006 ISSUE-PST070010 PST070010 STREET RESURFACE 2007A -                                2,000,000                           -                                  -                              2,000,000                          -                                          -                                 

469-CO 2006 ISSUE-PST070020 PST070020 TRAFFIC CIRCLES -                                999,890                              -                                  -                              999,890                             -                                          -                                 

469-CO 2006 ISSUE-PST070030 PST070030 MICRO SURFACING 2007 -                                1,000,000                           -                                  -                              1,000,000                          -                                          -                                 

469-CO 2006 ISSUE-PST080010 PST080010 AIRWAY EXT (TROWBRIDGE-BORDER) -                                201,300                              -                                  -                              201,300                             -                                          -                                 

469-CO 2006 ISSUE-PST080020 PST080020 UPPER VALLEY TRAFFIC STUDY -                                610,934                              -                                  -                              610,934                             -                                          -                                 

469-CO 2006 ISSUE-PSTM06FC0010 PSTM06FC0010 STORM 2006 MASTER -                                1,019,455                           -                                  -                              912,679                             106,776                                  106,776                         

469-CO 2006 ISSUE-PSTM06FC001A0 PSTM06FC001A0 GLORY RD-STORM SWER RELOCATION -                                212,395                              -                                  -                              212,395                             -                                          -                                 

469-CO 2006 ISSUE-PSTM06PW26B PSTM06PW26B UPPER VALLEY PHASE 4 (LINDBERG -                                18,000                                -                                  -                              18,000                               -                                          -                                 

469-CO 2006 ISSUE-PSTM06PW516B PSTM06PW516B JOYCE CIRCLE PHASE 3 -                                -                                      -                                  -                              286,666                             (286,666)                                 -                                 

469-CO 2006 ISSUE-PSTM06PW516B0 PSTM06PW516B0 JOYCE CIRCLE PHASE 3 -                                51,512                                -                                  -                              (235,154)                            286,666                                  286,666                         

469-CO 2006 ISSUE-PSTM06PW522 PSTM06PW522 MOWAD SUBDIVISION -                                2,208,253                           -                                  -                              2,208,253                          -                                          -                                 

469-CO 2006 ISSUE-PSTM06PW553 PSTM06PW553 AGRICULTURAL DRAINS REHAB -                                1,649,234                           -                                  -                              1,649,234                          -                                          -                                 

469-CO 2006 ISSUE-PSTM06PW556 PSTM06PW556 SAIPAN -                                5,496,189                           -                                  -                              5,495,970                          219                                         219                                

469-CO 2006 ISSUE-PSTM06PW557 PSTM06PW557 FIESTA -                                418,577                              -                                  -                              418,577                             -                                          -                                 

469-CO 2006 ISSUE-PUNALLOCATED0 PUNALLOCATED0 UNALLOCATED DEBT ISSUANCE PROC -                                1,341,162                           -                                  -                              670,581                             670,581                                  670,581                         

469-CO 2006 ISSUE 4690 13,218                          104,504,352                      582,267                          50,395                        100,821,497                      3,050,193                               3,969,521                     

Bonds Proceeds and Other Sources of Revenue Bond proceeds (104,549,707)                     Fund Balance 4690 (3,744,869)                    

Diff (45,355)                              Cash (Excess)/Deficit 224,653                         

Capital Projects-Storm 2006 Capital Projects-Storm 2006

Capital Projects-Storm 2006-PBE04FC1020 PBE04FC1020 CARLSON-ELLIOT PUMP STN -                                15,198                                -                                  -                              15,198                               -                                          -                                 

Capital Projects-Storm 2006-PBE04ST1390 PBE04ST1390 UPPER VALLEY RD ST & DRNG -                                162,125                              -                                  -                              162,125                             -                                          -                                 

Capital Projects-Storm 2006-PCP09DR0010 PCP09DR0010 GEORGE DIETER DRAINAGE IMPROVS -                                178,147                              -                                  -                              178,147                             -                                          -                                 

Capital Projects-Storm 2006-PCP10ST140 PCP10ST140 RECON MONTWOOD -                                260,000                              -                                  -                              89,671                               170,329                                  170,329                         

Capital Projects-Storm 2006-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                853,209                              -                                  -                              607,619                             245,590                                  245,590                         

Capital Projects-Storm 2006-PCP13PRKA28 PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT -                                1,026                                  1,026                              -                              -                                     -                                          1,026                             

Capital Projects-Storm 2006-PCP13WELLSRD PCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                789                                     -                                  -                              789                                    -                                          -                                 

Capital Projects-Storm 2006-PCP14IT002 PCP14IT002 DEPT HARDWARE 2014 -                                196,391                              -                                  -                              10,590                               185,801                                  185,801                         

Capital Projects-Storm 2006-PCP14ST001 PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE -                                140,980                              -                                  -                              840                                    140,140                                  140,140                         

Capital Projects-Storm 2006-PCP14TRAN07 PCP14TRAN07 INTERSECTION IMPROVE 8 LOC -                                137,952                              5,973                              -                              107,270                             24,709                                    30,682                           

Capital Projects-Storm 2006-PCP16ST001 PCP16ST001 EL PASO & RIM RD IMPROVEMENT -                                1,200                                  -                                  -                              -                                     1,200                                      1,200                             

Capital Projects-Storm 2006-PMF070020 PMF070020 CIP ADMINISTRATIVE COSTS -                                45,998                                -                                  -                              45,998                               -                                          -                                 

Capital Projects-Storm 2006-PPA10450 PPA10450 FUTURELAND PARK PROJECT -                                218,831                              9,998                              -                              -                                     208,833                                  218,831                         

Capital Projects-Storm 2006-PQLPA172B0 PQLPA172B0 WESTSIDE SPORTS COMPLEX PH II -                                63,670                                -                                  -                              63,670                               -                                          -                                 

Capital Projects-Storm 2006-PCP14LIB001 PCP14LIB001 ACQUISITION OF LIBRARY MATERIA -                                198,670                              -                                  -                              198,670                             -                                          -                                 

Capital Projects-Storm 2006-PIF14GS010 PIF14GS010 VEHICLE REPLACEMENTS -                                1,981,499                           201,072                          -                              1,761,033                          19,394                                    220,466                         P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Capital Projects-Storm 2006-PCP14PRK03 PCP14PRK03 PARK IMPROVEMENTS 2014 (1,850)                           394,490                              2,430                              -                              241,601                             150,460                                  152,890                         

Capital Projects-Storm 2006-PSTM06FC0010 PSTM06FC0010 STORM 2006 MASTER -                                475,751                              -                                  -                              475,751                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC001A0 PSTM06FC001A0 GLORY RD-STORM SWER RELOCATION -                                1,942,630                           -                                  -                              1,942,630                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC001B0 PSTM06FC001B0 MASTER DRAINAGE STUDY -                                3,267,053                           -                                  -                              3,267,053                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC0020 PSTM06FC0020 GRAVITY FLOW OUTLETS TO RIO GR -                                949,107                              -                                  -                              949,107                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC003B0 PSTM06FC003B0 INSP-ASSESS RET-DET POND PH 2 -                                5,490                                  -                                  -                              5,490                                 -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC004A0 PSTM06FC004A0 INSPECT-ASSESS CONDUITS PH 1 -                                29,635                                -                                  -                              29,635                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC004B0 PSTM06FC004B0 INSPECT-ASSESS CONDUITS PH 2 -                                30,004                                -                                  -                              30,004                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC004C0 PSTM06FC004C0 INSPECT-ASSESS CONDUITS PH 3 -                                64,886                                -                                  -                              64,886                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC004D0 PSTM06FC004D0 INSPECT-ASSESS CONDUITS PH 4 -                                23,342                                -                                  -                              23,342                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06FC004E0 PSTM06FC004E0 SURETY DROP INLET -                                89,000                                -                                  -                              89,000                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW100 PSTM06PW100 PSTM06 PW107-0 O'ROURKE TRAIL -                                19,931                                -                                  -                              19,931                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW110 PSTM06PW110 COLONIA ESCONDIDA -                                704,500                              -                                  -                              704,500                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW1100 PSTM06PW1100 TOMPKINS AND DYER -                                19,593                                -                                  -                              19,593                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW1110 PSTM06PW1110 FRANKLIN SUMMIT DRNG EASEMENT -                                274,295                              -                                  -                              274,295                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW11A PSTM06PW11A COLONIA ESCONDIDA PHASE II -                                362,290                              -                                  -                              362,290                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW1220 PSTM06PW1220 NORTHWESTERN -                                4,392                                  -                                  -                              4,392                                 -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW140 PSTM06PW140 PSTM06 PW141-0 ARCO PONDING -                                2,445                                  -                                  -                              2,445                                 -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW240 PSTM06PW240 MESA HILLS-WALLENBERG ST & DNG -                                823,492                              -                                  -                              823,492                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW250 PSTM06PW250 OCOTILLO-CHARL ANN (U.V. PH 2) -                                2,432,089                           -                                  -                              2,432,089                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW260 PSTM06PW260 LIND-RED-MULB-WAR (U.V. PH 1) -                                2,254,987                           -                                  -                              2,254,987                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW260A PSTM06PW260A UPPER VALLEY IMPROVEMENTS PH 3 -                                9,412,549                           -                                  -                              9,412,549                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW26B PSTM06PW26B UPPER VALLEY PHASE 4 (LINDBERG -                                3,836,283                           -                                  -                              3,836,283                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW26C PSTM06PW26C UV PH 1B-MCCUTCHEON BASIN-PUMP -                                1,512,428                           -                                  -                              1,512,428                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW270 PSTM06PW270 BLUFF CANYON -                                25,925                                -                                  -                              25,925                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW320 PSTM06PW320 HELEN OF TROY (RESLER TO REDD) -                                12,906                                -                                  -                              12,906                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW360 PSTM06PW360 2630 COPPER -                                6,865                                  -                                  -                              6,865                                 -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW370 PSTM06PW370 THUNDERBIRD VALLEY CHANNEL -                                791,950                              -                                  -                              791,950                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW410 PSTM06PW410 WESTSIDE IMPROVEMENTS PHASE II -                                6,277,584                           -                                  -                              6,277,584                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW420 PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL -                                1,636,752                           -                                  -                              1,636,752                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW430 PSTM06PW430 WESTSIDE FLOOD DMG IMPV PH1 -                                7,462,638                           -                                  -                              7,462,638                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW430B PSTM06PW430B SPRING CREST ST. IMPROVEMENTS -                                112,474                              -                                  -                              112,474                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW506 PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE -                                4,335,643                           -                                  -                              4,335,643                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW508 PSTM06PW508 DON HASKINS AND ROJAS -                                9,527                                  -                                  -                              9,527                                 -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW509 PSTM06PW509 BASIN A PUMP STATION DISCHARGE -                                852,133                              -                                  -                              852,133                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW51_0 PSTM06PW51_0 PINE SPRINGS (SO. VIEW TO 375) -                                19,760                                -                                  -                              19,760                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW510 PSTM06PW510 BESSEMER -                                12,381                                -                                  -                              12,381                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW512 PSTM06PW512 CHAN NO. 2 BUTTRFLD TRAIL APTS -                                8,372,048                           -                                  -                              8,372,048                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW513 PSTM06PW513 CHIHUAHUITA NEIGHBORHOOD -                                2,982,066                           -                                  -                              2,982,066                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW514 PSTM06PW514 CLARDY FOX PUMP STATION -                                1,330,544                           -                                  -                              1,330,544                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW516 PSTM06PW516 JOYCE CIRCLE -                                767,644                              -                                  -                              767,644                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW516A PSTM06PW516A JOYCE CIRCLE PHASE II -                                120,723                              -                                  -                              120,723                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW516B0 PSTM06PW516B0 JOYCE CIRCLE PHASE 3 -                                374,115                              -                                  -                              374,115                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW517 PSTM06PW517 LINCOLN CHANNEL -                                89,682                                -                                  -                              89,682                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW518 PSTM06PW518 LOS SIGLOS & LUCAS MARCELO -                                110,589                              -                                  -                              110,589                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW519 PSTM06PW519 MAMIE-ELMWOOD -                                11,251                                -                                  -                              11,251                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW52_0 PSTM06PW52_0 ROBINSON -                                38,219                                -                                  -                              38,219                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW520 PSTM06PW520 MODESTO CHAN RIVER OUTFALL -                                1,056,812                           -                                  -                              1,056,812                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW521 PSTM06PW521 MONTOYA DRAIN -                                30,347                                -                                  -                              30,347                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW522 PSTM06PW522 MOWAD SUBDIVISION -                                3,188,343                           -                                  -                              3,188,343                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW522A PSTM06PW522A MOWAD SUBDIVISION REPLAT -                                37,985                                -                                  -                              37,985                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW524 PSTM06PW524 NORTH SOUTH FREEWAY CHANNEL -                                90,597                                -                                  -                              90,597                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW525 PSTM06PW525 NORTHGATE DIVERSION CHANNEL -                                199,430                              -                                  -                              199,430                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW527 PSTM06PW527 PERSHING DAM UPPER & LOWER BAS -                                1,491,427                           -                                  -                              1,491,427                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW529 PSTM06PW529 PUMP STATIONS ASSESS & REPAIR -                                2,489,300                           -                                  -                              2,489,300                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW530 PSTM06PW530 RAMONA ADDITION -                                15,131                                -                                  -                              15,131                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW531 PSTM06PW531 THORNTON -                                413,527                              -                                  -                              413,527                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW532 PSTM06PW532 DELTA AND MANNY MARTINEZ -                                18,222                                -                                  -                              18,222                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW534 PSTM06PW534 INTERSECTION EROSION REPAIR -                                44,651                                -                                  -                              44,651                               -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Capital Projects-Storm 2006-PSTM06PW535 PSTM06PW535 NORTH MESA (4100) -                                20,170                                -                                  -                              20,170                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW537 PSTM06PW537 COPPER QUEEN -                                681,719                              -                                  -                              681,719                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW538 PSTM06PW538 AMERICAS 10 DAM -                                49,084                                -                                  -                              49,084                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW539 PSTM06PW539 CHANNEL NO. 1-BELVIDERE CHAN -                                27,233                                -                                  -                              27,233                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW540 PSTM06PW540 DALLAS OUTFALL -                                207,052                              -                                  -                              207,052                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW542 PSTM06PW542 FIBER OPTIC LINK TO CITY FACIL -                                3,912,930                           -                                  -                              3,912,930                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW543 PSTM06PW543 FORT BLISS SUMP -                                28,674                                -                                  -                              28,674                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW545 PSTM06PW545 MESA DRAIN -                                156,834                              -                                  -                              156,834                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW547 PSTM06PW547 PLAYA DRAIN -                                206,000                              -                                  -                              206,000                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW549 PSTM06PW549 RANGE DAM -                                58,797                                -                                  -                              58,797                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW55_0 PSTM06PW55_0 STONEY HILL -                                5,597                                  -                                  -                              5,597                                 -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW550 PSTM06PW550 TEXAS A&M-RESERACH DR CHANNEL -                                57,973                                -                                  -                              57,973                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW554 PSTM06PW554 CEBADA PUMP STATION -                                2,750,231                           -                                  -                              2,750,231                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW555 PSTM06PW555 CAPITAL EQUIPMENT -                                9,570,271                           -                                  20,493                        9,083,245                          466,533                                  487,026                         

Capital Projects-Storm 2006-PSTM06PW556 PSTM06PW556 SAIPAN -                                821,756                              -                                  -                              821,756                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW560 PSTM06PW560 OJO DE AGUA CHAN & THORN INLET -                                1,999,240                           -                                  -                              1,999,240                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW570 PSTM06PW570 SCHUSTER SLOPE IMPROVEMENTS -                                166,264                              -                                  -                              166,264                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW590 PSTM06PW590 HENRY BRENNAN -                                24,228                                -                                  -                              24,228                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW630 PSTM06PW630 RIM ROAD-SCENIC DRIVE -                                33,344                                -                                  -                              33,344                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW640 PSTM06PW640 MCKELLIGON CANYON -                                1,871,113                           -                                  -                              1,871,113                          -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW640A PSTM06PW640A MCKELLIGON CANYON ARROYO -                                11,510                                -                                  -                              11,510                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW670 PSTM06PW670 HIGH RIDGE & BEAR RIDG CHANNEL -                                978,012                              -                                  -                              978,012                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW690 PSTM06PW690 MOUNTAIN WALK -                                45,569                                -                                  -                              45,569                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW700 PSTM06PW700 CASTELLANO DRIVE -                                134,404                              -                                  -                              134,404                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW820 PSTM06PW820 PELLICANO & PENDALE AT ROJAS -                                7,746                                  -                                  -                              7,746                                 -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW840 PSTM06PW840 JAMES WATT @ LEE TREVINO -                                575,090                              -                                  -                              575,090                             -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW840A PSTM06PW840A JESUIT BASIN RETAINING WALL -                                21,041                                -                                  -                              21,041                               -                                          -                                 

Capital Projects-Storm 2006-PSTM06PW870 PSTM06PW870 CEDAR OAK AT PENDALE -                                39,038                                -                                  -                              39,038                               -                                          -                                 

Capital Projects-Storm 2006-PUNALLOCATED0 PUNALLOCATED0 UNALLOCATED DEBT ISSUANCE PROC -                                1,087,105                           -                                  -                              543,552                             543,552                                  543,552                         

Capital Projects-Storm 2006-STORM20060 STORM20060 STORM2006 BOND ISSUANCE COSTS -                                1,987,474                           -                                  -                              993,737                             993,737                                  993,737                         

Capital Projects-Storm 2006 4700 (1,850)                           105,751,031                      220,499                          20,493                        102,359,760                      3,150,279                               3,391,271                     

Bonds Proceeds and Other Sources of Revenue Bond Proceeds (104,553,483)                     Fund Balance 4700 (2,193,723)                    

Diff diff 1,197,548                           Cash (Excess)/Deficit 1,197,548                     

471-CO 2009 ISSUE- 471-CO 2009 ISSUE-

471-CO 2009 ISSUE-ART0905 ART0905 ENVIRONMENTAL PRESERVATION -                                200,000                              4,132                              -                              184,084                             11,784                                    15,916                           

471-CO 2009 ISSUE-ART0906 ART0906 CULTURAL TOURISM -                                100,000                              -                                  -                              99,980                               20                                           20                                  

471-CO 2009 ISSUE-ART0908 ART0908 PUBLIC ART LIGHTING -                                205,000                              1,500                              -                              203,500                             (0)                                            1,500                             

471-CO 2009 ISSUE-G6004610 G6004610 CAMINO REAL TRANSIT TERMINAL -                                508,619                              -                                  -                              508,619                             -                                          -                                 

471-CO 2009 ISSUE-P08FC0010 P08FC0010 NORTHWIND WALL CONSTRUCTION -                                200,145                              -                                  -                              200,145                             -                                          -                                 

471-CO 2009 ISSUE-P09ST0140 P09ST0140 ST CLEMENT'S SCHOOL FLASHERS -                                6,000                                  -                                  -                              6,000                                 -                                          -                                 

471-CO 2009 ISSUE-P09ST0150 P09ST0150 LINCOLN MIDDLE SCHOOL FLASHERS -                                15,893                                -                                  -                              3,670                                 12,223                                    12,223                           

471-CO 2009 ISSUE-P09ST015A0 P09ST015A0 LINCOLN FLASH-MULBERRY-WARRIOR -                                18,948                                -                                  -                              18,948                               -                                          -                                 

471-CO 2009 ISSUE-P09ST0170 P09ST0170 BURGESS HIGH SCHOOL FLASHERS -                                20,475                                -                                  -                              20,475                               -                                          -                                 

471-CO 2009 ISSUE-P09ST0180 P09ST0180 MACARTHUR MIDDLE SCH. FLASHERS -                                16,650                                -                                  -                              16,650                               -                                          -                                 

471-CO 2009 ISSUE-P09ST0190 P09ST0190 BARRON ELEMENTARY SCH FLASHERS -                                16,616                                -                                  -                              16,616                               -                                          -                                 

471-CO 2009 ISSUE-PAPADMINY090 PAPADMINY090 ADMINISTRATION -                                75,056                                -                                  -                              74,607                               450                                         450                                

471-CO 2009 ISSUE-PCP06ST0090 PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 -                                551,815                              74,790                            1                                  191,830                             285,193                                  359,984                         

471-CO 2009 ISSUE-PCP06ST0100 PCP06ST0100 CARNEGIE ST & DRNG PHASE I -                                22,254                                -                                  22,254                        -                                     -                                          22,254                           

471-CO 2009 ISSUE-PCP06ST0130 PCP06ST0130 SIGNAL-FLASHER INSTALL CP06 -                                1,780                                  -                                  -                              1,780                                 -                                          -                                 

471-CO 2009 ISSUE-PCP06ST022B0 PCP06ST022B0 OREGON STREET RECONSTRUCTION -                                63,370                                -                                  -                              54,571                               8,800                                      8,800                             

471-CO 2009 ISSUE-PCP08LI010 PCP08LI010 CIELO VISTA LIBRARY RELOCATION -                                312,138                              -                                  -                              312,138                             -                                          -                                 

471-CO 2009 ISSUE-PCP09CMP0020 PCP09CMP0020 MESA RTS -                                -                                      -                                  -                              0                                         (0)                                            -                                 

471-CO 2009 ISSUE-PCP09CMP0030 PCP09CMP0030 LOOP 375 TRANSMOUNTAIN ROW ACQ -                                250                                     -                                  -                              250                                    -                                          -                                 

471-CO 2009 ISSUE-PCP09HE010 PCP09HE010 ANIMAL SHELTER AIR CIRCULATION -                                70,003                                -                                  -                              70,003                               -                                          -                                 

471-CO 2009 ISSUE-PCP09IT0010 PCP09IT0010 FIBER INTERCONNECT -                                4,000,000                           159,682                          -                              3,755,712                          84,605                                    244,288                         

471-CO 2009 ISSUE-PCP09IT0020 PCP09IT0020 IT TELEPHONE UPGRADE -                                1,500,000                           11,999                            -                              659,244                             828,757                                  840,756                         

471-CO 2009 ISSUE-PCP09MF0010 PCP09MF0010 FACILITY REHABILITATION - 2009 -                                950,000                              -                                  -                              950,000                             -                                          -                                 

471-CO 2009 ISSUE-PCP09MT0030 PCP09MT0030 GLORY ROAD TRANSIT TERMINAL -                                775,516                              -                                  -                              775,441                             75                                           75                                  P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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471-CO 2009 ISSUE-PCP09MT0040 PCP09MT0040 MISSION VALLEY TRANSIT TERM -                                603,802                              -                                  -                              581,289                             22,513                                    22,513                           

471-CO 2009 ISSUE-PCP09MT0050 PCP09MT0050 WESTSIDE TRANSIT TERMINAL -                                245,523                              -                                  -                              195,523                             50,000                                    50,000                           

471-CO 2009 ISSUE-PCP09MT0060 PCP09MT0060 OREGON - SMART 101 -                                37,839                                -                                  -                              37,839                               0                                             0                                    

471-CO 2009 ISSUE-PCP09MT0070 PCP09MT0070 NORTHGATE TRANSIT TERMINAL 5,036                             833,730                              79,970                            -                              405,011                             348,748                                  428,719                         

471-CO 2009 ISSUE-PCP09MT0070A PCP09MT0070A NP MALL ACQUISITION & DEMO -                                4,570,006                           36,470                            -                              4,283,771                          249,765                                  286,235                         

471-CO 2009 ISSUE-PCP09MT0070B PCP09MT0070B WREN STREET IMPROVEMENTS -                                378,000                              -                                  -                              23,032                               354,968                                  354,968                         

471-CO 2009 ISSUE-PCP09MT0080 PCP09MT0080 SUN METRO HEADQUARTERS -                                12,016,212                         -                                  -                              12,016,212                        -                                          -                                 

471-CO 2009 ISSUE-PCP09MT0090 PCP09MT0090 ADA CURB CUTS & SHELTERS -                                4,950,000                           32,572                            -                              4,782,598                          134,830                                  167,402                         

471-CO 2009 ISSUE-PCP09MT0100 PCP09MT0100 BUS PURCHASES -                                5,983,788                           -                                  -                              5,983,097                          691                                         691                                

471-CO 2009 ISSUE-PCP09MT0110 PCP09MT0110 MONTANA RAPID TRANSIT SYSTEM -                                1,616,000                           179,391                          -                              691,674                             744,934                                  924,326                         

471-CO 2009 ISSUE-PCP09MT0120 PCP09MT0120 DYER RAPID TRANSIT SYSTEM 7,822                             1,340,000                           37,816                            -                              729,454                             572,730                                  610,546                         

471-CO 2009 ISSUE-PCP09MT0140 PCP09MT0140 SM TRANSFER CENTERS REHAB -                                118,254                              -                                  -                              118,031                             222                                         222                                

471-CO 2009 ISSUE-PCP09ST0020 PCP09ST0020 ALAMEDA RAPID TRANSIT SYSTEM -                                3,484,000                           592,337                          -                              2,693,514                          198,149                                  790,486                         

471-CO 2009 ISSUE-PCP09ST0030 PCP09ST0030 ANGORA LOOP & DYER TRAF SIGNAL -                                77,296                                -                                  -                              33,869                               43,427                                    43,427                           

471-CO 2009 ISSUE-PCP09ST003I0 PCP09ST003I0 ZARAGOZA & EDGEMERE TRAF SIGN -                                17,522                                -                                  -                              17,522                               -                                          -                                 

471-CO 2009 ISSUE-PCP09ST003J0 PCP09ST003J0 S. KLEINFELD & TURNER TRAF SIG -                                114,932                              -                                  -                              114,932                             -                                          -                                 

471-CO 2009 ISSUE-PCP09ST003K0 PCP09ST003K0 S KLEINFELD & E JAMES TRAF SIG -                                150,000                              -                                  -                              150,000                             -                                          -                                 

471-CO 2009 ISSUE-PCP09ST003L0 PCP09ST003L0 PEB HILLS & T. ESTE TRAF SIGNA -                                150,000                              -                                  -                              150,000                             -                                          -                                 

471-CO 2009 ISSUE-PCP09ST003M0 PCP09ST003M0 BEAR RIDGE & REDD TRAF SIGNAL -                                112,751                              -                                  -                              112,751                             -                                          -                                 

471-CO 2009 ISSUE-PCP09ST003N0 PCP09ST003N0 MONTANA & TIERRA ESTE TRAF SIG -                                343                                     -                                  -                              343                                    -                                          -                                 

471-CO 2009 ISSUE-PCP09ST003O0 PCP09ST003O0 EL DORADO ACADEMY-SCH FLASHERS -                                36,918                                -                                  -                              36,918                               -                                          -                                 

471-CO 2009 ISSUE-PCP09ST0040 PCP09ST0040 NEIGHBORHD TRAF MGMT PROGRAM -                                1,000,000                           -                                  -                              984,947                             15,053                                    15,053                           

471-CO 2009 ISSUE-PCP09TX0020 PCP09TX0020 AIRWAY EXTENSION -                                84,260                                -                                  -                              84,260                               -                                          -                                 

471-CO 2009 ISSUE-PCP10ST030 PCP10ST030 SIDEWALK IMPROVEMENTS -                                12,686                                -                                  -                              12,686                               -                                          -                                 

471-CO 2009 ISSUE-PCP10ST070 PCP10ST070 RECON SAN ANTONIO STREET -                                1,247                                  -                                  -                              1,247                                 -                                          -                                 

471-CO 2009 ISSUE-PCP10ST080 PCP10ST080 2010 STREET RESURFACING -                                3,381,175                           -                                  -                              3,381,175                          -                                          -                                 

471-CO 2009 ISSUE-PCP10ST08A0 PCP10ST08A0 HAWKINS RESURFACING -                                492,043                              -                                  -                              492,043                             -                                          -                                 

471-CO 2009 ISSUE-PCP10ST090 PCP10ST090 DOWNTOWN TRAIN BRIDGE REHAB -                                1,695,280                           1,619                              -                              1,330,361                          363,299                                  364,918                         

471-CO 2009 ISSUE-PCP10ST140 PCP10ST140 RECON MONTWOOD -                                27,426                                -                                  -                              -                                     27,426                                    27,426                           

471-CO 2009 ISSUE-PCP11MT030 PCP11MT030 MESA RAPID TRANSIT SYSTEM -                                1,000,000                           10,925                            -                              759,133                             229,942                                  240,867                         

471-CO 2009 ISSUE-PCP13LUTHER PCP13LUTHER LUTHER BUILDING REHAB -                                1,156,346                           -                                  -                              1,128,856                          27,490                                    27,490                           

471-CO 2009 ISSUE-PCP13NTMP01 PCP13NTMP01 NTMP PROJECTS 2013 -                                1,220,308                           -                                  -                              2,800                                 1,217,508                               1,217,508                     

471-CO 2009 ISSUE-PCP13PRKA10 PCP13PRKA10 JOHNSON BASIN PARK -                                25,720                                -                                  -                              -                                     25,720                                    25,720                           

471-CO 2009 ISSUE-PCP13WELLSRD PCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                3,876                                  -                                  -                              3,876                                 -                                          -                                 

471-CO 2009 ISSUE-PCP14TRAN02 PCP14TRAN02 SANTA FE PEDESTRIAN ENHANCEMEN -                                122,324                              534                                 -                              47,730                               74,061                                    74,594                           

471-CO 2009 ISSUE-PCP14TRAN09 PCP14TRAN09 SCHOOL ZONE SAFETY PED IMPROVE -                                312,704                              144,918                          -                              -                                     167,786                                  312,704                         

471-CO 2009 ISSUE-PCP15TRAN07 PCP15TRAN07 VISCOUNT BLVD HIKE&BIKE TRAIL -                                86,226                                -                                  -                              -                                     86,226                                    86,226                           

471-CO 2009 ISSUE-PCP15TRAN08 PCP15TRAN08 RIVERBEND HIKE & BIKE TRAIL -                                27,859                                2,490                              -                              -                                     25,369                                    27,859                           

471-CO 2009 ISSUE-PFLESVC010 PFLESVC010 EQUIPMENT REPLACEMENT -                                10,000,000                         (9,670)                             -                              9,924,723                          84,947                                    75,277                           

471-CO 2009 ISSUE-PHE02030 PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 -                                10,150                                -                                  -                              10,150                               -                                          -                                 

471-CO 2009 ISSUE-PMF070020 PMF070020 CIP ADMINISTRATIVE COSTS 23                                  195,708                              -                                  -                              168,411                             27,296                                    27,296                           

471-CO 2009 ISSUE-PSTM06PW506 PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE -                                705,791                              -                                  -                              705,791                             -                                          -                                 

471-CO 2009 ISSUE-PSTM06PW540 PSTM06PW540 DALLAS OUTFALL -                                5,549,565                           -                                  -                              5,549,565                          -                                          -                                 

471-CO 2009 ISSUE-PSTM06PW555 PSTM06PW555 CAPITAL EQUIPMENT -                                2,500,000                           -                                  -                              2,500,000                          -                                          -                                 

471-CO 2009 ISSUE-PUNALLOCATED0 PUNALLOCATED0 UNALLOCATED DEBT ISSUANCE PROC -                                552,230                              -                                  -                              552,375                             (145)                                        -                                 

471-CO 2009 ISSUE 4710 12,881                          76,630,367                         1,361,475                       22,255                        68,921,775                        6,324,862                               7,708,737                     

Bonds Proceeds and Other Sources of Revenue (44,190,067)                       Fund Balance 4710 (6,621,411)                    

Non Cash Sources - Due to other funds Sun Metro 14,462,577                         14,462,577                   

Diff 46,902,877                         Cash (Excess)/Deficit 15,549,904                   

Capital Projects-CVB Capital Projects-CVB

Capital Projects-CVB-P09CC0010 P09CC0010 CHAVEZ THEATER RENOVATION -                                7,470,000                           -                                  -                              7,319,981                          150,019                                  150,019                         

Capital Projects-CVB-P5015260 P5015260 UNALLOCATED PROCEEDS -                                535,165                              -                                  -                              61,583                               473,581                                  473,581                         

Capital Projects-CVB-P50152 4720 -                                8,005,165                           -                                  -                              7,381,565                          623,600                                  623,600                         

Bonds Proceeds and Other Sources of Revenue (7,610,165)                         Fund Balance 4720 (228,600)                       

Diff 395,000                              Cash (Excess)/Deficit 395,000                         

RELOCATION  CIP-B RELOCATION  CIP-B

RELOCATION  CIP-BONDISSUE BONDISSUE BOND ISSUE -                                260,979                              -                                  -                              260,979                             -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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RELOCATION  CIP-PCP10TRAN010 PCP10TRAN010 RECON COUNTRY CLUB -                                121,892                              -                                  -                              -                                     121,892                                  121,892                         

RELOCATION  CIP-PCP12SRTS070 PCP12SRTS070 EPISD - N CEN  CSJ 0924_06_400 -                                34,679                                -                                  -                              -                                     34,679                                    34,679                           

RELOCATION  CIP-PCP13CTYHALL1 PCP13CTYHALL1 CTY HALL RELOCATE-ACQUISITIONS -                                17,151,537                         19,969                            -                              17,090,058                        41,510                                    61,479                           

RELOCATION  CIP-PCP13CTYHALL2 PCP13CTYHALL2 CTY HALL RELOCATION-BLDG  IMPR -                                11,480,096                         6,819                              -                              11,179,044                        294,233                                  301,052                         

RELOCATION  CIP-PCP13SRTS01 PCP13SRTS01 SAFE ROUTES TO SCHOOL -                                107,649                              29,073                            -                              -                                     78,576                                    107,649                         

RELOCATION  CIP-PCP13TXST01 PCP13TXST01 TEXAS & MYRTLE ST ANGLE PARKIN -                                45,004                                -                                  -                              45,004                               -                                          -                                 

RELOCATION  CIP-PCP14TRAN10 PCP14TRAN10 BATAAN OVERPASS PED IMPROVE -                                37,088                                -                                  -                              -                                     37,088                                    37,088                           

RELOCATION  CIP 4730 -                                29,238,924                         55,861                            -                              28,575,085                        607,978                                  663,839                         

Bonds Proceeds and Other Sources of Revenue (29,245,800)                       Fund Balance 4730 (670,715)                       

Diff (6,876)                                 Cash (Excess)/Deficit (6,876)                           

Baseball Stadium- Baseball Stadium-

Baseball Stadium-PCP13STADIUM1 PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION -                                64,000,000                         37,508                            -                              63,889,241                        73,251                                    110,759                         

Baseball Stadium 4735 -                                64,000,000                         37,508                            -                              63,889,241                        73,251                                    110,759                         

Bonds Proceeds and Other Sources of Revenue (64,000,000)                       Fund Balance 4735 (110,759)                       

Diff -                                      Cash (Excess)/Deficit (0)                                   

BASEBALL TEAM ADD BASEBALL TEAM ADD

BASEBALL TEAM ADDITIONS-PCP13STADIUM1 PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION (595)                              12,020,750                         -                                  -                              12,007,653                        13,097                                    13,097                           

BASEBALL TEAM 4736 12,020,750                         -                                  -                              12,007,653                        13,097                                    13,097                           

Bonds Proceeds and Other Sources of Revenue (12,020,750)                       Fund Balance 4736 (13,097)                         

Diff -                                      Cash (Excess)/Deficit -                                 

2013 STREET INFRA 2013 STREET INFRA

2013 STREET INFRASTRUCTURE-PCP10TRAN010 PCP10TRAN010 RECON COUNTRY CLUB -                                380,845                              -                                  -                              4,620                                 376,225                                  376,225                         

2013 STREET INFRASTRUCTURE-PCP10TRAN020 PCP10TRAN020 RECON CAROLINA BRIDGE -                                3,600,000                           -                                  -                              21,764                               3,578,236                               3,578,236                     

2013 STREET INFRASTRUCTURE-PCP12ST040 PCP12ST040 SIGNAGE 2012_13 -                                714,881                              -                                  -                              714,881                             -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP12ST060 PCP12ST060 STREET RESURFACING 2012_13 -                                2,300,000                           -                                  -                              2,300,000                          -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP12ST070 PCP12ST070 UNPAVED ROW 2012_13 -                                339,000                              -                                  -                              339,000                             -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP13MYRTLE PCP13MYRTLE MYRTLE STREET IMPROVEMENTS -                                3,330                                  -                                  -                              3,330                                 -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP13PRKA10 PCP13PRKA10 JOHNSON BASIN PARK -                                5,255                                  -                                  -                              -                                     5,255                                      5,255                             

2013 STREET INFRASTRUCTURE-PCP13ST0001 PCP13ST0001 SYNCHRO OF SIGNAL NTWRK MASTER -                                90,000                                -                                  -                              24,317                               65,683                                    65,683                           

2013 STREET INFRASTRUCTURE-PCP13ST0002 PCP13ST0002 RESURFACING/MICROSURFAC MASTER -                                17,963,697                         -                                  -                              259,379                             17,704,318                             17,704,318                   

2013 STREET INFRASTRUCTURE-PCP13ST0003 PCP13ST0003 RECONSTRUCTION - MASTER -                                84,237,053                         88,772                            -                              943,482                             83,204,798                             83,293,571                   

2013 STREET INFRASTRUCTURE-PCP13ST0004 PCP13ST0004 UNPAVED ROWS & ALLEYS MASTER -                                521,119                              -                                  -                              19,683                               501,436                                  501,436                         

2013 STREET INFRASTRUCTURE-PCP13ST0005 PCP13ST0005 MEDIAN&PARKWAY LANDSCAPING MAS -                                256,262                              59,616                            -                              94,472                               102,174                                  161,790                         

2013 STREET INFRASTRUCTURE-PCP13ST0006 PCP13ST0006 NBHD TRAFFIC MGMT PROG MASTER -                                1,583,913                           -                                  -                              27,019                               1,556,894                               1,556,894                     

2013 STREET INFRASTRUCTURE-PCP13ST0007 PCP13ST0007 PED SIDEWALK&PARKWY IMP MASTER -                                2,809,611                           -                                  90,319                        32,422                               2,686,870                               2,777,189                     

2013 STREET INFRASTRUCTURE-PCP13ST001SNYR1PCP13ST001SNYR1 SYNCHRO OF SIGNALS Y1 -                                2,000,000                           4,682                              -                              1,883,023                          112,295                                  116,977                         

2013 STREET INFRASTRUCTURE-PCP13ST001SNYR2PCP13ST001SNYR2 SYNCHRO OF SIGNALS YR 2 -                                1,090,048                           114,620                          -                              771,171                             204,257                                  318,877                         

2013 STREET INFRASTRUCTURE-PCP13ST001SNYR3PCP13ST001SNYR3 SYNCHRO OF SIGNALS YR 3 27,178                          1,409,952                           174,820                          6,780                          900,801                             327,551                                  509,151                         

2013 STREET INFRASTRUCTURE-PCP13ST002MSY1PCP13ST002MSY1 MICROSURFANCING YEAR 1 MASTER -                                2,498,000                           -                                  -                              1,985,887                          512,113                                  512,113                         

2013 STREET INFRASTRUCTURE-PCP13ST002RSY1PCP13ST002RSY1 RESURFACING 2013 - YEAR 1 -                                3,000,000                           12,036                            -                              2,919,182                          68,782                                    80,818                           

2013 STREET INFRASTRUCTURE-PCP13ST002RSY2PCP13ST002RSY2 RESURFACING 2014 - YEAR 2 (321,450)                       8,793,905                           14,239                            -                              7,750,506                          1,029,160                               1,043,399                     

2013 STREET INFRASTRUCTURE-PCP13ST002RSY3PCP13ST002RSY3 RESURFACING 2015 - YEAR 3 35,167                          8,500,000                           6,242,025                       -                              1,470,174                          787,802                                  7,029,826                     

2013 STREET INFRASTRUCTURE-PCP13ST002RSY4PCP13ST002RSY4 RESURFACING 2016 - YEAR 4 -                                6,500,000                           -                                  -                              -                                     6,500,000                               6,500,000                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y1APCP13ST003Y1A RECON RAMOS CT & L FLOWER (129,364)                       1,236,713                           188,913                          -                              831,808                             215,993                                  404,905                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1BPCP13ST003Y1B RECON KERNEL (41,800)                         1,837,960                           118,784                          -                              1,161,222                          557,954                                  676,738                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1CPCP13ST003Y1C RECON MONROE -                                1,382,785                           54,073                            -                              1,172,144                          156,568                                  210,641                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1DPCP13ST003Y1D RECON VAN BUREN -                                1,382,785                           -                                  -                              633,907                             748,878                                  748,878                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1EPCP13ST003Y1E PEBBLE HILLS EXTENSION -                                1,571,900                           236,995                          -                              264,483                             1,070,422                               1,307,417                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y1F PCP13ST003Y1F RECON GEIGER CARDIS MALAGA -                                1,007,410                           61,898                            -                              88,637                               856,875                                  918,773                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1GPCP13ST003Y1G RECON ELENA FELIZ -                                2,170,684                           11,681                            -                              163,058                             1,995,946                               2,007,627                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y1HPCP13ST003Y1H RECON BORDERLAND -                                1,834,900                           -                                  -                              59,115                               1,775,785                               1,775,785                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y1I PCP13ST003Y1I QUITE ZONE UNIV MEDICAL CTR -                                750,000                              31,663                            -                              172,082                             546,255                                  577,918                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1J PCP13ST003Y1J RECON TONI MAY JEANNE YVONNE -                                1,044,375                           23,074                            -                              47,741                               973,560                                  996,634                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1KPCP13ST003Y1K RECON RANGER ST -                                306,600                              -                                  23,074                        128,171                             155,355                                  178,429                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1LPCP13ST003Y1L QUIET ZONE UNIV FIVE POINTS 112                                685,000                              78,117                            -                              266,117                             340,767                                  418,883                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y1MPCP13ST003Y1M RECON MANOR PLC & BARKER RD 2,377                             1,576,956                           118,576                          225,846                      495,928                             736,607                                  1,081,028                     P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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2013 STREET INFRASTRUCTURE-PCP13ST003Y1NPCP13ST003Y1N RECON PENDALE PH 1 (390,185)                       2,189,068                           277,522                          -                              834,468                             1,077,078                               1,354,600                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y2APCP13ST003Y2A RECON ARIZONA AVE -                                3,000,000                           0                                     -                              68,882                               2,931,118                               2,931,118                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y2BPCP13ST003Y2B RECON RIO GRANDE GRANT -                                1,000,000                           -                                  -                              720                                    999,280                                  999,280                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y3APCP13ST003Y3A RECON EDNA -                                3,109,900                           76,709                            -                              10,863                               3,022,327                               3,099,037                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y3BPCP13ST003Y3B RECON DOLAN -                                957,305                              26,966                            -                              78,019                               852,320                                  879,286                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y3CPCP13ST003Y3C RECON FLOWER -                                2,051,430                           49,297                            -                              72,886                               1,929,247                               1,978,544                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y3DPCP13ST003Y3D RECON SCHUSTER -                                3,945,000                           -                                  -                              490                                    3,944,510                               3,944,510                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y3EPCP13ST003Y3E RECON ENCINO -                                2,406,200                           223,280                          -                              83,887                               2,099,033                               2,322,313                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y3F PCP13ST003Y3F RECON CORTEZ -                                3,503,725                           79,524                            -                              58,581                               3,365,620                               3,445,144                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y3GPCP13ST003Y3G RECON ALICIA -                                2,407,085                           48,464                            -                              72,590                               2,286,031                               2,334,495                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y3HPCP13ST003Y3H RECON GLENWOOD 17,850                          2,004,167                           125,375                          -                              36,655                               1,842,136                               1,967,512                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y3I PCP13ST003Y3I RECON DE VARGAS -                                2,111,010                           63,925                            -                              25,505                               2,021,579                               2,085,505                     

2013 STREET INFRASTRUCTURE-PCP13ST004Y1 PCP13ST004Y1 UNPAVED ROW 2013 - YEAR 1 -                                995,000                              44,365                            -                              773,318                             177,317                                  221,682                         

2013 STREET INFRASTRUCTURE-PCP13ST004Y2APCP13ST004Y2A STREET RESURFACING-2014 PART 2 -                                595,724                              -                                  -                              595,724                             -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP13ST006Y1 PCP13ST006Y1 NTMP YR 1 -2013 STREET INFRAST -                                2,000,000                           26,479                            -                              1,402,352                          571,169                                  597,648                         

2013 STREET INFRASTRUCTURE-PCP13ST006Y2 PCP13ST006Y2 NTMP YR 2 -2013 STREET INFRAST -                                516,087                              -                                  -                              10,680                               505,407                                  505,407                         

2013 STREET INFRASTRUCTURE-PCP13ST006Y3 PCP13ST006Y3 NTMP YR 3-2015 STREET INFRAST -                                500,000                              -                                  -                              20,372                               479,628                                  479,628                         

2013 STREET INFRASTRUCTURE-PCP13ST006Y4 PCP13ST006Y4 NTMP YR 4-2015 STREET INFRAST -                                500,000                              301,723                          -                              -                                     198,277                                  500,000                         

2013 STREET INFRASTRUCTURE-PCP13ST007Y1 PCP13ST007Y1 PEDESTRIAN ELEMNTS,SIDEWA 2013 -                                500,000                              -                                  -                              500,000                             -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP13ST007Y2 PCP13ST007Y2 PED ELE;SIDEWALK 2013 - YR2 -                                600,000                              -                                  -                              597,834                             2,166                                      2,166                             

2013 STREET INFRASTRUCTURE-PCP13ST007Y3 PCP13ST007Y3 PED ELEMENT SIDEWALK 2015 (60,427)                         600,000                              -                                  -                              346,998                             253,002                                  253,002                         

2013 STREET INFRASTRUCTURE-PCP13ST007Y4 PCP13ST007Y4 PED ELEMENT SIDEWALK-2016 YR 4 -                                600,000                              10,491                            -                              -                                     589,509                                  600,000                         

2013 STREET INFRASTRUCTURE-PCP13ST003Y2CPCP13ST003Y2C RECON ROBINSON STREET -                                2,858,766                           55,346                            2,245,580                   302,816                             255,024                                  2,555,950                     

2013 STREET INFRASTRUCTURE-PCP13ST003Y4APCP13ST003Y4A RIM & HAGUE IMPROVEMENTS -                                10,000                                -                                  -                              -                                     10,000                                    10,000                           

2013 STREET INFRASTRUCTURE-PCP13WELLSRDPCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                241,799                              -                                  -                              241,799                             -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP14ST003 PCP14ST003 STREET LIGHTS -                                773,219                              -                                  499,469                      -                                     273,750                                  773,219                         

2013 STREET INFRASTRUCTURE-PCP14TRAN03 PCP14TRAN03 TXDOT AESTHETIC IMPROVEMENTS -                                7,894,127                           -                                  -                              7,894,127                          -                                          -                                 

2013 STREET INFRASTRUCTURE-PCP15TRAN05 PCP15TRAN05 INDEPENDENCE HIKE & BIKE TRAIL -                                343,415                              10,410                            -                              -                                     333,005                                  343,415                         

2013 STREET INFRASTRUCTURE-PCP15TRAN07 PCP15TRAN07 VISCOUNT BLVD HIKE&BIKE TRAIL -                                404,276                              388,718                          -                              -                                     15,558                                    404,276                         

2013 STREET INFRASTRUCTURE-PCP15TRAN08 PCP15TRAN08 RIVERBEND HIKE & BIKE TRAIL -                                113,811                              86,787                            1,900                          -                                     25,124                                    113,811                         

2013 STREET INFRASTRUCTURE-PIF11CA010 PIF11CA010 CHAMIZAL AREA ROW IMPROVEMENTS -                                83,949                                -                                  -                              83,949                               -                                          -                                 

2013 STREET INFRASTRUCTURE-PUNALLOCATED0PUNALLOCATED0 UNALLOCATED DEBT ISSUANCE PROC -                                4,200,000                           -                                  -                              468,877                             3,731,123                               3,731,123                     

2013 STREET INFRA 2013 STREET INFRASTRUCTURE 4740 (860,542)                       218,400,000                      9,529,968                       3,092,968                   42,531,915                        163,245,149                           175,868,085                 

Bonds Proceeds and Other Sources of Revenue (57,226,227)                       Fund Balance 4740 (14,694,312)                  

Diff 161,173,773                      Cash (Excess)/Deficit 161,173,773                 

GOP 2012 QUALITY OF LIFE- GOP 2012 QUALITY OF LIFE-

GOP 2012 QUALITY OF LIFE-BONDISSUE BONDISSUE BOND ISSUE -                                -                                      -                                  -                              -                                     -                                          -                                 

GOP 2012 QUALITY OF LIFE-PCP13A&E01 PCP13A&E01 CULTURAL & PERFORMING ARTS -                                180,000,000                      418,236                          -                              929,841                             178,651,923                           179,070,159                 

GOP 2012 QUALITY OF LIFE-PCP13CULT01 PCP13CULT01 HISPANIC CULTURAL CENTER -                                5,750,000                           409,203                          -                              19,540                               5,321,257                               5,730,460                     

GOP 2012 QUALITY OF LIFE-PCP13LIBA01 PCP13LIBA01 ARMIJO LIBRARY IMPROVEMENTS -                                350,000                              -                                  -                              1,266                                 348,734                                  348,734                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA02 PCP13LIBA02 C FOX LIBRARY IMPROVEMENTS -                                410,000                              -                                  -                              1,582                                 408,418                                  408,418                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA03 PCP13LIBA03 D VANDOREN LIBRARY IMPROVEMENT -                                620,000                              -                                  -                              1,586                                 618,414                                  618,414                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA04 PCP13LIBA04 E MORENO LIBRARY IMPROVEMENTS -                                720,000                              -                                  -                              16,653                               703,347                                  703,347                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA05 PCP13LIBA05 EXPRESS LIBRARY AT REC CTR -                                204,000                              -                                  -                              954                                    203,046                                  203,046                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA06 PCP13LIBA06 EXPRESS LIBRARY (JOINT USE) -                                204,000                              -                                  -                              5,274                                 198,726                                  198,726                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA07 PCP13LIBA07 I SCHWARTZ LIBRARY IMPROVEMENT (212,467)                       2,110,260                           6,773                              13,731                        1,145,876                          943,880                                  964,384                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA08 PCP13LIBA08 J CISNEROS LIBRARY IMPROVEMENT -                                270,000                              -                                  -                              1,045                                 268,955                                  268,955                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA09 PCP13LIBA09 J MARQUEZ LIBRARY IMPROVEMENTS -                                410,000                              -                                  -                              1,258                                 408,742                                  408,742                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA10 PCP13LIBA10 MAIN LIBRARY IMPROVEMENTS -                                1,650,000                           -                                  -                              3,462                                 1,646,538                               1,646,538                     

GOP 2012 QUALITY OF LIFE-PCP13LIBA11 PCP13LIBA11 MEMORIAL LIBRARY IMPROVEMENTS -                                550,000                              -                                  -                              1,471                                 548,529                                  548,529                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA12 PCP13LIBA12 R BURGES LIBRARY EXPANSION -                                1,400,000                           113,624                          -                              77,395                               1,208,981                               1,322,605                     

GOP 2012 QUALITY OF LIFE-PCP13LIBA13 PCP13LIBA13 WESTSIDE LIBRARY IMROVEMENTS -                                910,000                              -                                  -                              1,838                                 908,162                                  908,162                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA14 PCP13LIBA14 YSLETA LIBRARY IMPROVEMENTS -                                450,000                              -                                  -                              4,072                                 445,928                                  445,928                         

GOP 2012 QUALITY OF LIFE-PCP13LIBA15 PCP13LIBA15 YSLETA LIBRARY PARKING LOT -                                425,000                              -                                  -                              153,200                             271,800                                  271,800                         

GOP 2012 QUALITY OF LIFE-PCP13LIBB01 PCP13LIBB01 LIBRARY BOOKMOBILE PURCHASE -                                389,740                              -                                  -                              389,740                             -                                          -                                 

GOP 2012 QUALITY OF LIFE-PCP13LIBB02 PCP13LIBB02 LIBRARY MATERIALS PURCHASE -                                500,000                              34,860                            -                              360                                    464,780                                  499,640                         

GOP 2012 QUALITY OF LIFE-PCP13LIBB03 PCP13LIBB03 PURCHASE OF MOBILE TECHNOLOGY -                                427,000                              -                                  -                              248                                    426,753                                  426,753                         

GOP 2012 QUALITY OF LIFE-PCP13MUS01 PCP13MUS01 CHILDREN'S MUSEUM -                                19,250,000                         295,588                          43,440                        118,703                             18,792,269                             19,131,297                   P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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GOP 2012 QUALITY OF LIFE-PCP13MUS02 PCP13MUS02 DIGITAL WALL AT HISTORY MUSEUM -                                3,000,000                           29,231                            11,436                        2,615,046                          344,287                                  384,954                         

GOP 2012 QUALITY OF LIFE-PCP13MUS04 PCP13MUS04 NOT ACTIVE -                                -                                      -                                  -                              0                                         (0.00)                                       -                                 

GOP 2012 QUALITY OF LIFE-PCP13MUS05 PCP13MUS05 NOT ACTIVE -                                -                                      -                                  -                              0                                         (0.00)                                       -                                 

GOP 2012 QUALITY OF LIFE-PCP13MUS06 PCP13MUS06 NOT ACTIVE -                                -                                      -                                  -                              0                                         (0.00)                                       -                                 

GOP 2012 QUALITY OF LIFE-PCP13MUS07 PCP13MUS07 DOWNTOWN PEDESTRIAN PATHWAYS 4,112                             6,750,000                           24,308                            -                              6,722,798                          2,895                                      27,202                           

GOP 2012 QUALITY OF LIFE-PCP13MUS08 PCP13MUS08 UPGRADES TO MUSEUMS -                                1,500,000                           25,498                            -                              893,636                             580,865                                  606,364                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA01 PCP13PRKA01 ADRIAN GARCIA PARK -                                250,000                              -                                  -                              1,318                                 248,682                                  248,682                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA02 PCP13PRKA02 BARRON PARK -                                1,500,000                           173,069                          -                              1,283,826                          43,104                                    216,174                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA03 PCP13PRKA03 BARTLETT PARK -                                1,000,000                           -                                  -                              2,973                                 997,027                                  997,027                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA04 PCP13PRKA04 CHERYLL LADD PARK -                                1,750,000                           18,294                            -                              1,643,095                          88,611                                    106,905                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA05 PCP13PRKA05 D SHINAULT SKATE PARK IMPROVE -                                800,000                              -                                  -                              1,216                                 798,784                                  798,784                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA06 PCP13PRKA06 EAST PARK MASTER PLAN DESIGN -                                48,000,000                         4,475,164                       -                              991,721                             42,533,115                             47,008,279                   

GOP 2012 QUALITY OF LIFE-PCP13PRKA07 PCP13PRKA07 EAST PARK FLAT FIELDS -                                -                                      -                                  -                              113,638                             (113,638)                                 -                                 

GOP 2012 QUALITY OF LIFE-PCP13PRKA08 PCP13PRKA08 B CHESHER ADDITIONAL LIGHTING -                                181,746                              -                                  -                              150,753                             30,993                                    30,993                           

GOP 2012 QUALITY OF LIFE-PCP13PRKA09 PCP13PRKA09 FIESTA BALBOA CORONADO PARK -                                400,000                              -                                  -                              399,987                             13                                           13                                  

GOP 2012 QUALITY OF LIFE-PCP13PRKA10 PCP13PRKA10 JOHNSON BASIN PARK -                                400,000                              10,653                            -                              73,538                               315,809                                  326,462                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA11 PCP13PRKA11 LAS PALMAS (ARGAL) PARK -                                5,000,000                           170,019                          -                              2,663,428                          2,166,552                               2,336,572                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA12 PCP13PRKA12 MAGOFFIN PARK -                                300,000                              5,842                              -                              294,157                             1                                             5,843                             

GOP 2012 QUALITY OF LIFE-PCP13PRKA13 PCP13PRKA13 PARK SHADE CANOPIES INSTALL -                                1,500,000                           -                                  -                              -                                     1,500,000                               1,500,000                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA14 PCP13PRKA14 M GOMEZ PARK IMPROVEMENTS -                                2,400,000                           -                                  -                              3,649                                 2,396,351                               2,396,351                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA15 PCP13PRKA15 PARK PLAY STRUCTURES INSTALL -                                1,500,000                           -                                  -                              -                                     1,500,000                               1,500,000                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA16 PCP13PRKA16 NE BASIN PARK CONSTRUCTION -                                400,000                              -                                  -                              608                                    399,392                                  399,392                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA17 PCP13PRKA17 B CHESHER STORAGE FACILTIY -                                800,000                              -                                  -                              1,216                                 798,784                                  798,784                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA18 PCP13PRKA18 EASTSIDE SPORTS COMPLEX -                                10,000,000                         292,899                          -                              210,396                             9,496,705                               9,789,604                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA19 PCP13PRKA19 CORONADO PARK -                                33,654                                -                                  -                              2,661                                 30,993                                    30,993                           

GOP 2012 QUALITY OF LIFE-PCP13PRKA20 PCP13PRKA20 FLAT FIELDS VARIOUS LOCATIONS -                                5,000,000                           -                                  -                              8,300                                 4,991,700                               4,991,700                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA21 PCP13PRKA21 NE PARK ADDITIONAL LIGHTING -                                1,250,000                           -                                  -                              2,980                                 1,247,020                               1,247,020                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA22 PCP13PRKA22 NE PARK MAINT STORAGE -                                800,000                              -                                  -                              1,216                                 798,784                                  798,784                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA23 PCP13PRKA23 NE SKATE PARK & AMENITIES -                                3,600,000                           1,173                              -                              1,651,325                          1,947,502                               1,948,675                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA24 PCP13PRKA24 EXISTING SPORTS FIELD LIGHTING -                                5,000,000                           14,309                            -                              1,568,100                          3,417,591                               3,431,900                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA25 PCP13PRKA25 PASEO DEL SOL PARK IMPROVE -                                750,000                              -                                  -                              5,844                                 744,156                                  744,156                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA26 PCP13PRKA26 RADFORD PARK -                                1,000,000                           3,387                              -                              984,683                             11,930                                    15,317                           

GOP 2012 QUALITY OF LIFE-PCP13PRKA27 PCP13PRKA27 S RIVAS PARK IMPROVEMENTS -                                1,400,000                           -                                  -                              2,167                                 1,397,833                               1,397,833                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA28 PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT 127,547                        3,000,000                           371,151                          -                              2,588,166                          40,683                                    411,834                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA29 PCP13PRKA29 SHAWVER PARK SPORT FIELD REHAB -                                1,500,000                           -                                  -                              2,734                                 1,497,267                               1,497,267                     

GOP 2012 QUALITY OF LIFE-PCP13PRKA30 PCP13PRKA30 WAINWRIGHT PARK -                                750,000                              -                                  -                              1,178                                 748,822                                  748,822                         

GOP 2012 QUALITY OF LIFE-PCP13PRKA31 PCP13PRKA31 WESTSIDE PARK SPORTS FIELDS -                                99,589                                -                                  -                              65,939                               33,650                                    33,650                           

GOP 2012 QUALITY OF LIFE-PCP13PRKA32 PCP13PRKA32 YUCCA PARK BASKETBALL COURTS -                                1,039,982                           18,972                            -                              991,100                             29,909                                    48,882                           

GOP 2012 QUALITY OF LIFE-PCP13PRKC01 PCP13PRKC01 CHELSEA POOL -                                4,000,000                           12,385                            -                              309,875                             3,677,740                               3,690,125                     

GOP 2012 QUALITY OF LIFE-PCP13PRKC02 PCP13PRKC02 EAST PARK COMPETITIVE POOL -                                -                                      -                                  -                              77,524                               (77,524)                                   -                                 

GOP 2012 QUALITY OF LIFE-PCP13PRKC03 PCP13PRKC03 EAST PARK RECREATIONAL POOL -                                -                                      -                                  -                              25,808                               (25,808)                                   -                                 

GOP 2012 QUALITY OF LIFE-PCP13PRKC04 PCP13PRKC04 L FORTI POOL REHAB & ENCL -                                4,000,000                           20,939                            -                              11,537                               3,967,524                               3,988,463                     

GOP 2012 QUALITY OF LIFE-PCP13PRKC05 PCP13PRKC05 PAVO REAL POOL -                                2,000,000                           308,777                          -                              92,555                               1,598,667                               1,907,445                     

GOP 2012 QUALITY OF LIFE-PCP13PRKC06 PCP13PRKC06 MULTIPURPOSE CTR INSTRUCT POOL -                                450,000                              3,183                              -                              81,069                               365,748                                  368,931                         

GOP 2012 QUALITY OF LIFE-PCP13PRKC07 PCP13PRKC07 NEW WESTSIDE POOL 142                                13,145,029                         311,898                          -                              607,355                             12,225,775                             12,537,673                   

GOP 2012 QUALITY OF LIFE-PCP13PRKD01 PCP13PRKD01 EASTSIDE SENIOR REC CTR REHAB -                                1,500,000                           -                                  -                              2,630                                 1,497,370                               1,497,370                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD02 PCP13PRKD02 GRANDVIEW SR CENTER IMPROVE -                                2,500,000                           -                                  -                              14,041                               2,485,959                               2,485,959                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD03 PCP13PRKD03 LOMALAND PARK & REC CENTER -                                11,000,000                         429                                 -                              40,959                               10,958,612                             10,959,041                   

GOP 2012 QUALITY OF LIFE-PCP13PRKD04 PCP13PRKD04 ALAMEDA LIB & REC CENTER -                                11,000,000                         8,394                              -                              1,210,020                          9,781,586                               9,789,980                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD05 PCP13PRKD05 CHAMIZAL LIB & REC CENTER -                                11,000,000                         964                                 -                              1,732,555                          9,266,481                               9,267,445                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD06 PCP13PRKD06 N RICHARDSON REC CNTR IMPROVE -                                2,500,000                           -                                  -                              4,026                                 2,495,974                               2,495,974                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD07 PCP13PRKD07 O'ROURKE REC CENTER IMPROVEME -                                2,500,000                           -                                  -                              3,801                                 2,496,199                               2,496,199                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD08 PCP13PRKD08 PAVO REAL REC CTR IMPROVE -                                2,000,000                           -                                  -                              4,108                                 1,995,892                               1,995,892                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD09 PCP13PRKD09 P HARRIS REC CENTER IMPROVE -                                1,500,000                           -                                  -                              2,561                                 1,497,440                               1,497,440                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD10 PCP13PRKD10 VETERANS REC CENTER EXPANSION -                                1,500,000                           -                                  -                              2,281                                 1,497,720                               1,497,720                     

GOP 2012 QUALITY OF LIFE-PCP13PRKD11 PCP13PRKD11 EAST PARK & RECREATION CENTER -                                -                                      -                                  -                              55,968                               (55,968)                                   -                                 

GOP 2012 QUALITY OF LIFE-PCP13PRKE01 PCP13PRKE01 PAVED TRAILS -                                6,000,000                           -                                  -                              11,591                               5,988,409                               5,988,409                     

GOP 2012 QUALITY OF LIFE-PCP13PRKE02 PCP13PRKE02 TRAIL HEAD PARKING AREAS -                                2,000,000                           -                                  -                              11,966                               1,988,034                               1,988,034                     

GOP 2012 QUALITY OF LIFE-PCP13PRKF01 PCP13PRKF01 OPEN SPACE LAND ACQUISITION -                                5,000,000                           298                                 -                              433,384                             4,566,317                               4,566,616                     P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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GOP 2012 QUALITY OF LIFE-PCP13PRKG01 PCP13PRKG01 NEIGH IMPROVE PROJECTS MASTER -                                7,924,600                           -                                  -                              15,203                               7,909,397                               7,909,397                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOA01 PCP13ZOOA01 AFR WETLANDS RIVER HOG EXHIBIT 2,900                             719,493                              3,100                              -                              4,057                                 712,336                                  715,436                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA02 PCP13ZOOA02 AFRICAN WILD DOG EXHIBIT 45,926                          460,273                              57,996                            15,088                        119,028                             268,161                                  341,245                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA03 PCP13ZOOA03 ALLIGATOR EXHIBIT -                                699,400                              -                                  -                              1,063                                 698,337                                  698,337                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA04 PCP13ZOOA04 ANDEAN BEAR EXHIBIT -                                2,138,400                           -                                  -                              3,251                                 2,135,149                               2,135,149                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOA05 PCP13ZOOA05 CHIHUAHUAN DESERT EXH COMPLEX -                                13,411,207                         1,323,000                       -                              21,103                               12,067,104                             13,390,104                   

GOP 2012 QUALITY OF LIFE-PCP13ZOOA06 PCP13ZOOA06 GALAPAGOS EXHIBIT -                                573,029                              -                                  -                              878                                    572,151                                  572,151                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA07 PCP13ZOOA07 PENGUIN EXHIBIT -                                3,766,750                           -                                  -                              5,727                                 3,761,023                               3,761,023                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOA08 PCP13ZOOA08 REPTILE BUILDING COMPLETION 31                                  749,879                              54,400                            -                              236,473                             459,007                                  513,406                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA09 PCP13ZOOA09 SEA LION EXHIBIT UPGRADE 20,556                          676,082                              14,586                            -                              143,684                             517,813                                  532,398                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA10 PCP13ZOOA10 SOUTH AMERICAN PAVILION REPAIR -                                220,600                              -                                  -                              335                                    220,265                                  220,265                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA11 PCP13ZOOA11 S AMERICAN AVIARY EXH UPGRADE -                                425,387                              -                                  400,000                      701                                    24,686                                    424,686                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA12 PCP13ZOOA12 SQUIRREL MONKEY EXHIBIT REPAIR -                                534,000                              -                                  -                              812                                    533,188                                  533,188                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA13 PCP13ZOOA13 TOUCH TANK INSTALLATION -                                735,150                              -                                  -                              1,118                                 734,032                                  734,032                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA14 PCP13ZOOA14 ELEPHANT RHINO EXHIBIT REHAB -                                565,500                              -                                  -                              860                                    564,640                                  564,640                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA15 PCP13ZOOA15 K DRAGON RED PANDA EXH REHAB -                                4,323,900                           -                                  -                              6,574                                 4,317,326                               4,317,326                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOA16 PCP13ZOOA16 LEOPARD EXHIBIT RENOVATION -                                339,300                              -                                  -                              516                                    338,784                                  338,784                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOA17 PCP13ZOOA17 TAPIR YARD HOLDING FACILITY -                                161,400                              -                                  -                              245                                    161,155                                  161,155                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOB01 PCP13ZOOB01 EVENT TENT & RESTROOMS 5                                    2,093,146                           351,785                          -                              172,657                             1,568,704                               1,920,489                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOB02 PCP13ZOOB02 SHADED CONCESSIONS -                                322,800                              -                                  -                              491                                    322,309                                  322,309                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOB03 PCP13ZOOB03 WILDLIFE THEATRE STADIUM 4,030                             1,934,614                           1,309,511                       -                              71,470                               553,633                                  1,863,144                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOC01 PCP13ZOOC01 KALAHARI DISCOVERY CENTER -                                123,192                              -                                  -                              187                                    123,005                                  123,005                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOC02 PCP13ZOOC02 ASIA DISCOVERY CENTER -                                100,000                              -                                  -                              152                                    99,848                                    99,848                           

GOP 2012 QUALITY OF LIFE-PCP13ZOOC03 PCP13ZOOC03 CAROUSEL SITE DEVELOPMENT -                                1,006,008                           111,200                          -                              1,596                                 893,211                                  1,004,411                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOC04 PCP13ZOOC04 EDUCATION DISCOVERY CENTER -                                100,100                              -                                  -                              152                                    99,948                                    99,948                           

GOP 2012 QUALITY OF LIFE-PCP13ZOOC05 PCP13ZOOC05 ZOO PLAZA IMPROVEMENTS -                                577,500                              -                                  -                              878                                    576,622                                  576,622                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD01 PCP13ZOOD01 AFRICA BIRD INDOOR HOLD AREA -                                300,000                              -                                  -                              456                                    299,544                                  299,544                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD02 PCP13ZOOD02 AFRICA PUBLIC RESTROOM -                                250,000                              -                                  -                              380                                    249,620                                  249,620                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD03 PCP13ZOOD03 ADMIN BLDG EXPAND IMPROV -                                251,644                              -                                  -                              441                                    251,203                                  251,203                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD04 PCP13ZOOD04 S AMERICA PAVILLION RESTROOMS -                                269,000                              -                                  -                              409                                    268,591                                  268,591                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD05 PCP13ZOOD05 ANIMAL HOLDING BLDG 1 -                                407,500                              -                                  -                              468                                    407,033                                  407,033                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD06 PCP13ZOOD06 ANIMAL HOLDING BLDG 2 IMPROVE -                                315,000                              -                                  -                              479                                    314,521                                  314,521                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD07 PCP13ZOOD07 ANIMAL MANAGEMENT -                                386,600                              -                                  -                              588                                    386,012                                  386,012                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD08 PCP13ZOOD08 CANAL LANDSCAPE IMPROVE -                                1,529,387                           -                                  -                              24,364                               1,505,023                               1,505,023                     

GOP 2012 QUALITY OF LIFE-PCP13ZOOD09 PCP13ZOOD09 ED ANIMAL HOLDING 1,780                             574,375                              -                                  -                              41,927                               532,448                                  532,448                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD10 PCP13ZOOD10 END SPECIES BREEDING CENTER -                                712,800                              -                                  -                              1,084                                 711,716                                  711,716                         

GOP 2012 QUALITY OF LIFE-PCP13ZOOD11 PCP13ZOOD11 SUPPORT ELEMENTS ZOO WIDE -                                7,315,351                           436,279                          34,317                        1,213,709                          5,631,045                               6,101,642                     

GOP 2012 QUALITY OF LIFE-PCP13ZOO-OWNREP PCP13ZOO-OWNREP OWNERS REPRESENTATIVE ADMIN 8,008                             253,500                              -                                  -                              197,277                             56,223                                    56,223                           

GOP 2012 QUALITY OF LIFE-PCP13ZOO-PMFIRM PCP13ZOO-PMFIRM PROJECT MANAGEMENT FIRM -                                677,735                              8,000                              -                              300,735                             369,000                                  377,000                         

GOP 2012 QUALITY OF LIFE-PCP14NIP001 PCP14NIP001 NEIGHB IMP PROG YR1 ENG COSTS -                                200,000                              -                                  -                              199,508                             492                                         492                                

GOP 2012 QUALITY OF LIFE-PCP14NIPD1A PCP14NIPD1A MADELINE PARK IMP (CANOPY) -                                23,777                                -                                  -                              22,368                               1,409                                      1,409                             

GOP 2012 QUALITY OF LIFE-PCP14NIPD1B PCP14NIPD1B MISSION HILLS PK IMP (REP-ADA) -                                49,347                                -                                  -                              -                                     49,347                                    49,347                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD1C PCP14NIPD1C LITTLE RIVR PK IMP (XERISCAPE) -                                15,677                                -                                  -                              14,219                               1,457                                      1,457                             

GOP 2012 QUALITY OF LIFE-PCP14NIPD2A PCP14NIPD2A SUMM FILLMORE PK IMP(PIC TABL) -                                15,000                                -                                  -                              7,903                                 7,097                                      7,097                             

GOP 2012 QUALITY OF LIFE-PCP14NIPD2B PCP14NIPD2B NEWMAN PARK IMP (PLANT BED) -                                10,500                                -                                  -                              9,590                                 910                                         910                                

GOP 2012 QUALITY OF LIFE-PCP14NIPD2C PCP14NIPD2C PATRIOT PL IMP (SEAT AREA-PSB) -                                45,300                                -                                  -                              36,693                               8,607                                      8,607                             

GOP 2012 QUALITY OF LIFE-PCP14NIPD2D PCP14NIPD2D SUNRISE PK IMP (RESTRM ACCESS) -                                25,100                                -                                  -                              25,003                               97                                           97                                  

GOP 2012 QUALITY OF LIFE-PCP14NIPD3A PCP14NIPD3A STILES PK IMP (HANDBALL COURT) -                                71,300                                -                                  -                              -                                     71,300                                    71,300                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD3B PCP14NIPD3B VAL VIEW/CR HILLS  STRE LIGHTS -                                28,300                                -                                  -                              -                                     28,300                                    28,300                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD4A PCP14NIPD4A CHUCK HEINRIC PK IMP (BENCHES) -                                19,300                                -                                  -                              11,747                               7,553                                      7,553                             

GOP 2012 QUALITY OF LIFE-PCP14NIPD4B PCP14NIPD4B J MONTALVO PK IMP (WALK TRAIL) -                                67,300                                26,313                            -                              -                                     40,987                                    67,300                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD5A PCP14NIPD5A CARLOS BOMBACH PK IMP (AMENIT) 435                                97,200                                480                                 -                              91,085                               5,635                                      6,115                             

GOP 2012 QUALITY OF LIFE-PCP14NIPD6A PCP14NIPD6A VALLE D LAS MISIONES ST LIGHTS -                                24,300                                -                                  -                              -                                     24,300                                    24,300                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD7A PCP14NIPD7A LOMALAND PK IMP (PIC T&B) -                                36,000                                -                                  -                              24,201                               11,799                                    11,799                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD7B PCP14NIPD7B GALLAGHER SIDEWALKS IMP -                                47,100                                -                                  -                              12,647                               34,453                                    34,453                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD7C PCP14NIPD7C EASTWOOD DAM WRT IRON GATE IMP -                                16,900                                -                                  -                              16,343                               557                                         557                                

GOP 2012 QUALITY OF LIFE-PCP14NIPD8A PCP14NIPD8A DOWNTOWN SHOP DIST BENCH IMP -                                59,600                                -                                  -                              26,590                               33,010                                    33,010                           

GOP 2012 QUALITY OF LIFE-PCP14NIPD8B PCP14NIPD8B CORONADO CURB CUT IMP -                                38,200                                -                                  -                              12,600                               25,600                                    25,600                           

GOP 2012 QUALITY OF LIFE-PCP15NIP001 PCP15NIP001 NEIGHB IMP PROG YR2 ENG COSTS -                                200,000                              85,513                            -                              -                                     114,487                                  200,000                         P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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GOP 2012 QUALITY OF LIFE-PCP15NIPD1A PCP15NIPD1A ESTHEL & EDGAR SIDEWALK GAPS -                                87,400                                22,232                            -                              -                                     65,168                                    87,400                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD1B PCP15NIPD1B RIM/UPPER TOM LEA PARK -                                23,800                                -                                  -                              -                                     23,800                                    23,800                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD2A PCP15NIPD2A HISTORIC ENTRANCE SIGN -                                21,300                                -                                  -                              -                                     21,300                                    21,300                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD2B PCP15NIPD2B TROWBRIDGE SIDEWALK GAP -                                82,800                                2,218                              -                              -                                     80,582                                    82,800                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD3A PCP15NIPD3A RESIDENTIAL MILE MARKERS -                                16,300                                -                                  -                              -                                     16,300                                    16,300                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD3B PCP15NIPD3B RESIDENTIAL STREETLIGHTS -                                22,700                                -                                  1,426                          -                                     21,274                                    22,700                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD3C PCP15NIPD3C RESIDENTIAL CURB CUTS -                                46,000                                26,616                            -                              -                                     19,384                                    46,000                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD4A PCP15NIPD4A TODD WARE PARK -                                35,800                                -                                  35,426                        -                                     374                                         35,800                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD4B PCP15NIPD4B SANDSTONE RANCH EST PRK LIGHTS -                                77,600                                -                                  -                              -                                     77,600                                    77,600                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD5A PCP15NIPD5A TIERRA DEL ESTE #64 PARK -                                102,800                              -                                  -                              -                                     102,800                                  102,800                         

GOP 2012 QUALITY OF LIFE-PCP15NIPD6A PCP15NIPD6A PUEBLO VIEJO PARK -                                78,800                                67,530                            -                              -                                     11,270                                    78,800                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD7A PCP15NIPD7A E.L. WILLIAMS PARK -                                39,300                                31,229                            -                              -                                     8,071                                      39,300                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD7B PCP15NIPD7B THOMAS MANOR PARK -                                60,700                                -                                  -                              -                                     60,700                                    60,700                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD8A PCP15NIPD8A LOVE RD CROSSWALK LANDSCAPING -                                47,700                                -                                  -                              -                                     47,700                                    47,700                           

GOP 2012 QUALITY OF LIFE-PCP15NIPD8B PCP15NIPD8B H.T. PONSFORD PARK -                                42,200                                42,200                            -                              -                                     -                                          42,200                           

GOP 2012 QUALITY OF LIFE-PCP16NIP001 PCP16NIP001 NEIGHB IMP PROG YR3 ENG COSTS -                                200,000                              -                                  -                              -                                     200,000                                  200,000                         

GOP 2012 QUALITY OF LIFE-PUNALLOCATED0 PUNALLOCATED0 UNALLOCATED DEBT ISSUANCE PROC -                                -                                      -                                  -                              426,598                             (426,598)                                 -                                 

GOP 2012 QUALITY OF LIFE-P 4800 3,005                             473,250,000                      11,553,709                     554,864                      37,082,991                        424,058,436                           436,866,544                 

Bonds Proceeds and Other Sources of Revenue (49,409,451)                       Fund Balance 4800 (12,326,460)                  

Diff 423,840,549                      Cash (Excess)/Deficit 424,540,084                 

481-KO Capital Acquisitions- 481-KO Capital Acquisitions-

481-KO Capital Acquisitions-P5012080 P5012080 CITYWIDE COMMUNICATION SYSTEM -                                707,996                              -                                  -                              627,062                             80,934                                    80,934                           

481-KO Capital Acquisitions 4810 -                                707,996                              -                                  -                              627,062                             80,934                                    80,934                           

Bonds Proceeds and Other Sources of Revenue (12,038)                              Fund Balance   4810 (80,934)                         

Diff 695,958                              Cash (Excess)/Deficit -                                 

501-SPECIAL PROJECTS 4900 -                                -                                      -                                  -                              -                                     -                                          -                                 

Bonds Proceeds and Other Sources of Revenue -                                      Fund Balance 4900 -                                 

Diff -                                      Cash (Excess)/Deficit -                                 

502 CITY WIDE CAP PURCHASES 4910 -                                -                                      -                                  -                              -                                     -                                          -                                 

Proposed Long-Term Debt Issuance -                                      Fund Balance 4910 -                                 

Diff -                                      Cash (Excess)/Deficit -                                 

503-Internally Funded 503-Internally Funded

503-Internally Funded-P_501591 P_501591 CVB/CPAC CIP FY12-13 -                                1,544,000                           -                                  -                              757,541                             786,459                                  786,459                         

503-Internally Funded-P09CC0020 P09CC0020 ABRAHAM CHAVEZ THEATER -                                273,880                              -                                  -                              273,880                             -                                          -                                 

503-Internally Funded-P5015660 P5015660 CIVIC CENTER CAPITAL IMPRVMTS -                                31,601,239                         5,971                              -                              25,364,876                        6,230,391                               6,236,363                     

503-Internally Funded 4920 -                                33,419,119                         5,971                              -                              26,396,298                        7,016,850                               7,022,821                     

Bonds Proceeds and Other Sources of Revenue (39,798,683)                       Fund Balance 4920 (8,288,055)                    

Diff (6,379,564)                         Cash (Excess)/Deficit (1,265,233)                    

Capital Projects-Internal Capital Projects-Internal

Capital Projects-Internal-DEE00116 DEE00116 81 041 SECO SOLAR PANELS -                                900,000                              -                                  -                              900,000                             -                                          -                                 

Capital Projects-Internal-MUNICLERKFURNIT MUNICLERKFURNIT MUNICIPAL CLERK FURNITURE ACQU -                                -                                      -                                  -                              15,728                               (15,728)                                   -                                 

Capital Projects-Internal-P09PA0010 P09PA0010 OPEN SPACE-TRAIL PROJECTS D1 -                                25,000                                -                                  -                              21,359                               3,641                                      3,641                             

Capital Projects-Internal-P10PA0020 P10PA0020 MODESTO GOMEZ PARK IMPROVEMENT -                                58,715                                -                                  -                              49,643                               9,072                                      9,072                             

Capital Projects-Internal-P5400010 P5400010 CITY AUCTIONS 6,905                             1,051,512                           10,305                            -                              838,097                             203,110                                  213,415                         

Capital Projects-Internal-P540010CTY0 P540010CTY0 CAPITAL OUTLAY -                                11,611,236                         (29,095)                          14,520                        10,717,201                        908,610                                  894,035                         

Capital Projects-Internal-P540010LEG0 P540010LEG0 CAPITAL OUTLAY -                                612,487                              21,720                            -                              545,908                             44,859                                    66,580                           

Capital Projects-Internal-P540010LIB0 P540010LIB0 CAPITAL OUTLAY -                                900,000                              5,541                              -                              849,978                             44,481                                    50,022                           

Capital Projects-Internal-PCP08LI010 PCP08LI010 CIELO VISTA LIBRARY RELOCATION -                                1,270,055                           0                                     -                              1,260,028                          10,027                                    10,027                           

Capital Projects-Internal-PCP10ST020 PCP10ST020 STREET SIGNAGE -                                150,000                              -                                  -                              150,000                             -                                          -                                 

Capital Projects-Internal-PCP10ST050 PCP10ST050 NEIGH TRAFFIC PROGRAM PH 2 -                                250,000                              8,009                              -                              182,664                             59,327                                    67,336                           

Capital Projects-Internal-PCP13PRKC07 PCP13PRKC07 NEW WESTSIDE POOL -                                648,300                              -                                  -                              -                                     648,300                                  648,300                         

Capital Projects-Internal-PENCON0010 PENCON0010 BANK OF AMERI LETTER OF CREDIT -                                9,767,057                           -                                  -                              7,836,321                          1,930,737                               1,930,737                     P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Capital Projects-Internal-PENCON0020 PENCON0020 SECO (STATE ENERGY CONSERVATI) -                                5,000,000                           -                                  -                              5,318,499                          (318,499)                                 -                                 

Capital Projects-Internal-PENCON0030 PENCON0030 JCI2 ARRA INFRASTRUCTURE ENERG -                                2,824,000                           -                                  -                              2,824,000                          -                                          -                                 

Capital Projects-Internal-PENCON0040 PENCON0040 PHASE III-B UTILITY COST REDUC -                                5,000,000                           -                                  -                              5,000,000                          -                                          -                                 

Capital Projects-Internal-PFC060010 PFC060010 RESLER CANYON IMPROVEMENTS -                                10,457                                -                                  -                              10,457                               -                                          -                                 

Capital Projects-Internal-PFLESVC010 PFLESVC010 EQUIPMENT REPLACEMENT -                                11,910,136                         -                                  -                              11,903,666                        6,470                                      6,470                             

Capital Projects-Internal-PIF11CA010 PIF11CA010 CHAMIZAL AREA ROW IMPROVEMENTS -                                243,269                              -                                  -                              243,269                             -                                          -                                 

Capital Projects-Internal-PIF14IT010 PIF14IT010 PC REFRESH -                                -                                      -                                  -                              923,557                             (923,557)                                 -                                 

Capital Projects-Internal-PIF15PRK01 PIF15PRK01 SAL BERROTERAN SOCCER FIELD -                                25,000                                -                                  -                              -                                     25,000                                    25,000                           

Capital Projects-Internal-PIF16ADA01 PIF16ADA01 ADA CURB CUTS -                                500,000                              400,000                          -                              -                                     100,000                                  500,000                         

Capital Projects-Internal-PIF16GS020 PIF16GS020 ROOF REPAIRS -                                120,000                              -                                  -                              -                                     120,000                                  120,000                         

Capital Projects-Internal-PIF16PRK01 PIF16PRK01 SPRAY PARK - DIST 1 -                                883,900                              -                                  -                              -                                     883,900                                  883,900                         

Capital Projects-Internal-PIF16PRK02 PIF16PRK02 SPRAY PARK - DIST 7 -                                883,900                              -                                  -                              -                                     883,900                                  883,900                         

Capital Projects-Internal-PIF16PRK03 PIF16PRK03 SPRAY PARK - DIST 8 -                                883,900                              -                                  -                              -                                     883,900                                  883,900                         

Capital Projects-Internal-PIF16PRK04 PIF16PRK04 ARMIJO PARK IMPROVEMENTS -                                20,000                                -                                  -                              -                                     20,000                                    20,000                           

Capital Projects-Internal-PIF16PRK05 PIF16PRK05 PLAYGROUND EQUIPMENT & IMPROVE -                                2,002,000                           18,320                            -                              -                                     1,983,680                               2,002,000                     

Capital Projects-Internal-PIT090010 PIT090010 FY2009 IT ACTION PLAN -                                950,510                              -                                  -                              941,644                             8,866                                      8,866                             

Capital Projects-Internal-PLI080010 PLI080010 NEW CIELO VISTA BRANCH LIBRARY -                                18,241                                -                                  -                              17,001                               1,240                                      1,240                             

Capital Projects-Internal-PMF050030 PMF050030 CITY HALL 5TH FLOOR RENOVATION -                                250,000                              -                                  -                              250,000                             -                                          -                                 

Capital Projects-Internal-PPA050030 PPA050030 SWINGS DISTRICT 7 -                                34,870                                -                                  -                              34,870                               -                                          -                                 

Capital Projects-Internal-PPA070010 PPA070010 SHAWVER & HAWKINS POOL HVAC -                                100,000                              -                                  -                              100,000                             -                                          -                                 

Capital Projects-Internal-PPA10110 PPA10110 SOUTHSIDE PARK -                                58,479                                -                                  -                              78,480                               (20,000)                                   -                                 

Capital Projects-Internal-PPW0046005A0 PPW0046005A0 VISTA DEL VALLE CTR TRACK/IRRI -                                50,000                                -                                  -                              50,000                               -                                          -                                 

Capital Projects-Internal-PPW02050 PPW02050 UNALLOCATED INTEREST -                                1,229,854                           -                                  -                              866,956                             362,899                                  362,899                         

Capital Projects-Internal 4930 6,905                             60,242,878                         434,799                          14,520                        51,929,324                        7,864,235                               9,591,337                     

Bonds Proceeds and Other Sources of Revenue (68,739,022)                       Fund Balance 4930 4,211,456                     

Diff (8,496,144)                         Cash (Excess)/Deficit 13,802,793                   

CITY AUCTIONS-PUNALLOCATED0 PUNALLOCATED0 UNALLOCATED DEBT ISSUANCE PROC -                                24,330                                -                                  -                              -                                     24,330                                    24,330                           

44 CITY AUCTIONS- 4931 -                                24,330                                -                                  -                              -                                     24,330                                    24,330                           

Bonds Proceeds and Other Sources of Revenue -                                      Fund Balance 4931 (24,330)                         

Diff 24,330                                Cash (Excess)/Deficit -                                 

FLEET REPLACEMENT- FLEET REPLACEMENT-

FLEET REPLACEMENT-PIF14GS010 PIF14GS010 VEHICLE REPLACEMENTS -                                2,070,405                           384,852                          68,456                        1,563,099                          53,998                                    507,306                         

FLEET REPLACEMENT-PIF16FD010 PIF16FD010 FIRE VEHICLE REPLACEMENT -                                700,000                              -                                  529,681                      -                                     170,319                                  700,000                         

FLEET REPLACEMENT-PIF16PD010 PIF16PD010 POLICE VEHICLE REPLACEMENT -                                500,000                              -                                  -                              -                                     500,000                                  500,000                         

FLEET REPLACEMENT-PIF16GS010 PIF16GS010 S.A.M. VEHICLE REPLACEMENT -                                475,000                              452,755                          -                              -                                     22,245                                    475,000                         

FLEET REPLACEMENT 4932 -                                3,745,405                           837,607                          598,137                      1,563,099                          746,562                                  2,182,306                     

Bonds Proceeds and Other Sources of Revenue (594,411)                            Fund Balance 4932 (88,629)                         

Diff 3,150,994                           Cash (Excess)/Deficit 2,093,677                     

ENERGY CONSERVATION RETROFIT- ENERGY CONSERVATION RETROFIT-

ENERGY CONSERVATION RETROFIT-PENCON0070PENCON0070 SECO (STREETLIGHTS) -                                7,500,000                           317,442                          -                              7,013,362                          169,196                                  486,638                         

ENERGY CONSERVATION 4933 -                                7,500,000                           317,442                          -                              7,013,362                          169,196                                  486,638                         

Bonds Proceeds and Other Sources of Revenue (6,600,483)                         Fund Balance 4933 285,586                         

Diff 899,517                              Cash (Excess)/Deficit 772,224                         

521 HFC FUNDED-P5 521 HFC FUNDED-P5

521 HFC FUNDED-PPR00030 PPR00030 HFC FRANKLIN HILLS PARK -                                121,639                              -                                  -                              121,324                             315                                         315                                

521 HFC FUNDED 4940 -                                121,639                              -                                  -                              121,324                             315                                         315                                

Bonds Proceeds and Other Sources of Revenue (289,517)                            Fund Balance 4940 -                                 

Diff (167,878)                            Cash (Excess)/Deficit 315                                

Capital Projects-TxDot- Capital Projects-TxDot-

Capital Projects-TxDot-5821111176 5821111176 ELP0064 RIDER 8 -                                1,781,528                           14,159                            -                              1,151,332                          616,037                                  630,196                         

Capital Projects-TxDot-ACHACONYD ACHACONYD ALICIA CHACON LANGUAGE SCHOOL -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-AOYED AOYED AOY ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Capital Projects-TxDot-ASCARATEYD ASCARATEYD ASCARATE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-BEALLED BEALLED BEALL ES -                                7,598                                  -                                  -                              7,598                                 -                                          -                                 

Capital Projects-TxDot-BMARTINEZS BMARTINEZS BENITO MARTINEZ ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-BONDED BONDED BOND ES -                                9,361                                  -                                  -                              9,361                                 -                                          -                                 

Capital Projects-TxDot-BONHAMED BONHAMED BONHAM ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-BRADLEYED BRADLEYED BRADLEY ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-BURLESONED BURLESONED BURLESON ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-BURNETED BURNETED BURNET ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-CADWALLERY CADWALLERY CADWALLADER ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-CAPISTRANY CAPISTRANY CAPISTRANO ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-CEDARGROVY CEDARGROVY CEDAR GROVE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-CHULBERTYD CHULBERTYD CONSTANCE HULBERT ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-CIELOVISTE CIELOVISTE CIELO VISTA ES -                                10,000                                -                                  -                              7,601                                 2,399                                      2,399                             

Capital Projects-TxDot-CLARDYED CLARDYED CLARDY ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-CLENDENINE CLENDENINE CLENDENIN ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-COLDWELLED COLDWELLED COLDWELL ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-COLLINSED COLLINSED COLLINS ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-COOLEYED COOLEYED COOLEY ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-CROCKETTED CROCKETTED CROCKETT ES -                                7,599                                  -                                  -                              7,599                                 -                                          -                                 

Capital Projects-TxDot-CROSBYED CROSBYED CROSBY ES -                                7,598                                  -                                  -                              7,598                                 -                                          -                                 

Capital Projects-TxDot-DELNORTEYD DELNORTEYD DEL NORTE HEIGHTS ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-DESERTAIRY DESERTAIRY DESERTAIRE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-DOUGLASSED DOUGLASSED DOUGLASS ES -                                7,598                                  -                                  -                              7,598                                 -                                          -                                 

Capital Projects-TxDot-DOWELLED DOWELLED DOWELL ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-DRGREENED DRGREENED DR GREEN ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-DRNIXONED DRNIXONED DR NIXON ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-EASTPOINTY EASTPOINTY EAST POINTE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-EASTWOODKY EASTWOODKY EASTWOOD KNOLLS ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-EASTWOODYD EASTWOODYD EASTWOOD HEIGHTS ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-EDGEMEREYD EDGEMEREYD EDGEMERE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-FANNINED FANNINED FANNIN ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-G0810020 G0810020 DSD BRAC OEA -                                148,214.00                         -                                  -                              148,214                             -                                          -                                 

Capital Projects-TxDot-G092406452 G092406452 MULTI MODAL PLAN -                                400,000                              11,556                            -                              231,828                             156,617                                  168,172                         

Capital Projects-TxDot-G092406523 G092406523 INTEGRATED CORRIDOR MANAGEMENT -                                200,000                              146,595                          -                              -                                     53,405                                    200,000                         

Capital Projects-TxDot-G531020140 G531020140 ENHANCED MOBILITY FOR SENIORS 2,693                             596,870                              -                                  -                              60,325                               536,545                                  536,545                         

Capital Projects-TxDot-G531020160 G531020160 FTA 5310 FY2016 -                                601,436                              -                                  -                              -                                     601,436                                  601,436                         

Capital Projects-TxDot-G582144047 G582144047 RIDER 8 FY14-15 3,683                             539,177                              81,954                            -                              161,476                             295,747                                  377,701                         

Capital Projects-TxDot-G7800010 G7800010 FHWA/TS DOT/MPO FY2000 -                                -                                      -                                  -                              (1,159)                                1,159.00                                 1,159                             

Capital Projects-TxDot-G7800030 G7800030 TIP- PLANNING FUNDS FY2004+ -                                413,977                              -                                  -                              413,977                             -                                          -                                 

Capital Projects-TxDot-G7802040 G7802040 BORDER IMPROVEMENT PROGRAM -                                363,455                              -                                  -                              363,455                             -                                          -                                 

Capital Projects-TxDot-G7804010 G7804010 FHWA/TS DOT/MPO FY04 -                                729                                     -                                  -                              729                                    -                                          -                                 

Capital Projects-TxDot-G7804040 G7804040 G780404 BIP NEW MEXICO -                                20,297                                -                                  -                              20,297                               -                                          -                                 

Capital Projects-TxDot-G7804050 G7804050 G780405 BIP LOCAL PRIVATE -                                14,213                                -                                  -                              14,213                               -                                          -                                 

Capital Projects-TxDot-G7804060 G7804060 G780406 BIP AIRPORT -                                24,386                                -                                  -                              24,386                               -                                          -                                 

Capital Projects-TxDot-G7804070 G7804070 G780407 BIP CITY -                                4,040                                  -                                  -                              4,040                                 -                                          -                                 

Capital Projects-TxDot-G7805010 G7805010 FHWA / NMSHTD / MPO FY'05 -                                815                                     -                                  -                              815                                    -                                          -                                 

Capital Projects-TxDot-G7805030 G7805030 FHWA -TXDOT - MPO FY'05 -                                171,028                              -                                  -                              140,090                             30,938                                    30,938                           

Capital Projects-TxDot-G7805040 G7805040 FHWA BORDER WIZARD '05 -                                23,783                                -                                  -                              23,783                               -                                          -                                 

Capital Projects-TxDot-G7805050 G7805050 G780505 NM SPECIAL STUDIES -                                34,274                                -                                  -                              33,658                               616                                         616                                

Capital Projects-TxDot-G7806010 G7806010 G780601 FHWA/NMSHTD/MPO FY'06 -                                38,678                                -                                  -                              38,678                               -                                          -                                 

Capital Projects-TxDot-G7806030 G7806030 G780603 FHWA-TXDOT-MPO FY'06 -                                1,465,172                           -                                  -                              1,153,646                          311,526                                  311,526                         

Capital Projects-TxDot-G7807010 G7807010 G780701 FHWA/NMDOT/MPO FY07 -                                67,755                                -                                  -                              67,755                               -                                          -                                 

Capital Projects-TxDot-G7807030 G7807030 G780703 FHWA TXDOT MPO FY07 -                                1,386,806                           -                                  -                              1,386,762                          44                                           44                                  

Capital Projects-TxDot-G7808010 G7808010 780801 NEW MEXICO FY08 -                                49,628                                -                                  -                              49,628                               -                                          -                                 

Capital Projects-TxDot-G7808020 G7808020 TEXAS GRANT FY08 -                                1,427,596                           -                                  -                              1,425,805                          1,791                                      1,791                             

Capital Projects-TxDot-G7809010 G7809010 G780901 NEW MEXICO -                                47,497                                -                                  -                              47,497                               -                                          -                                 

Capital Projects-TxDot-G7809020 G7809020 G780902 TEXAS -                                1,252,717                           -                                  -                              1,252,717                          -                                          -                                 

Capital Projects-TxDot-G7810010 G7810010 NEW MEXICO -                                21,658                                -                                  -                              21,658                               -                                          -                                 

Capital Projects-TxDot-G7810020 G7810020 TEXAS -                                1,378,555                           -                                  -                              1,378,555                          0                                             0                                    P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 
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The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

Capital Projects-TxDot-G7811010 G7811010 NM FUND 05042 -                                16,160                                -                                  -                              16,160                               -                                          -                                 

Capital Projects-TxDot-G7811020 G7811020 TX FUND 05043 -                                1,315,030                           -                                  -                              1,315,030                          -                                          -                                 

Capital Projects-TxDot-G7812010 G7812010 NM  FHWA-FTA GRANT -                                89,372                                -                                  -                              89,372                               0                                             0                                    

Capital Projects-TxDot-G7812020 G7812020 TEXAS FHWA-FTA GRANT -                                1,450,306                           -                                  -                              1,450,306                          -                                          -                                 

Capital Projects-TxDot-G7813010 G7813010 NM FY 2013 FHWA FTA -                                133,751                              -                                  -                              141,063                             (7,312)                                     -                                 

Capital Projects-TxDot-G7813020 G7813020 TXDOT FHWA FTA FY 2013 -                                1,351,305                           -                                  -                              1,350,865                          440                                         440                                

Capital Projects-TxDot-G781401010 G781401010 NEW MEXICO FHWA FTA FY2014 -                                74,434                                -                                  -                              74,782                               (348)                                        -                                 

Capital Projects-TxDot-G781402020 G781402020 TX FHWA FTA FY14 -                                1,071,956                           -                                  -                              1,084,739                          (12,784)                                   -                                 

Capital Projects-TxDot-G781501010 G781501010 NM FY15 PLANNING GRANT 5,376                             105,111                              -                                  -                              100,314                             4,797                                      4,797                             

Capital Projects-TxDot-G781502020 G781502020 TX FY15 PLANNING GRANT 66,039                          1,680,686                           2,311                              7,975                          1,038,224                          632,177                                  642,462                         

Capital Projects-TxDot-G781504040 G781504040 TRAVEL DEMAND MODEL 108                                425,000                              -                                  -                              15,493                               409,507                                  409,507                         

Capital Projects-TxDot-G781601010 G781601010 NM FHWA FTA FY16 -                                84,396                                13,508                            13                                -                                     70,875                                    84,396                           

Capital Projects-TxDot-G781602020 G781602020 TX FHWA FTA FY16 10,402                          1,588,443                           295,429                          -                              10,402                               1,282,613                               1,578,041                     

Capital Projects-TxDot-GUERREROED GUERREROED GUERRERO ES -                                8,704                                  -                                  -                              8,704                                 -                                          -                                 

Capital Projects-TxDot-HACIENDSYD HACIENDSYD HACIENDA HEIGHTS ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-HANTWINESD HANTWINESD HURSHEL ANTWINE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-HARTED HARTED HART ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-HAWKINSED HAWKINSED HAWKINS ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-HBALLSD HBALLSD HELEN BALL ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-HILLSIDEED HILLSIDEED HILLSIDE ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-HOUSTONED HOUSTONED HOUSTON ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-HQ5110047 HQ5110047 12.607 OEA FT BLISS -                                681,000                              -                                  -                              679,604                             1,396                                      1,396                             

Capital Projects-TxDot-HUGHEYED HUGHEYED HUGHEY ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-JDRUGANSD JDRUGANSD JOHN DRUGAN ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-JHAMBRICSD JHAMBRICSD JANE A. HAMBRIC ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-JOHNSONED JOHNSONED JOHNSON ES -                                7,600                                  -                                  -                              7,600                                 -                                          -                                 

Capital Projects-TxDot-KOHLBERGED KOHLBERGED KOHLBERG ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-LAMARED LAMARED LAMAR ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-LANCASTERY LANCASTERY LANCASTER ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-LEBARRONYD LEBARRONYD LEBARRON PARK ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-LEEED LEEED LEE ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-LOGANED LOGANED LOGAN ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-LOMATERRAY LOMATERRAY LOMA TERRACE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-MARIANMANY MARIANMANY MARIAN MANOR ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-MCOOPERSD MCOOPERSD MYRTLE COOPER ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-MESAVISTAY MESAVISTAY MESA VISTA ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-MESITAED MESITAED MESITA ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-MISSIONYD MISSIONYD MISSION VALLEY ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-MORENOED MORENOED MORENO (ANNEX) SCHOOL -                                7,599                                  -                                  -                              7,599                                 -                                          -                                 

Capital Projects-TxDot-NEWMANED NEWMANED NEWMAN ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-NORTHLOOPY NORTHLOOPY NORTH LOOP ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-NORTHSTARY NORTHSTARY NORTH STAR ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-OKELEHERSD OKELEHERSD O'SHEA KELEHER ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-P09ST0020 P09ST0020 INTELLIGENT TRNSPORTN SYS EXP -                                2,550,711                           -                                  -                              2,550,711                          -                                          -                                 

Capital Projects-TxDot-P09ST0030 P09ST0030 VIDEO SURVEILLANCE & COUNT STA -                                3,588,180                           -                                  -                              3,588,180                          -                                          -                                 

Capital Projects-TxDot-P09TX0010 P09TX0010 INTERSECTION IMPV @ 15 INT GEO -                                900,000                              -                                  -                              900,000                             -                                          -                                 

Capital Projects-TxDot-P09TX0020 P09TX0020 TRAFFIC SIGNALS @ 15 LOCATIONS -                                1,698,569                           -                                  -                              1,700,729                          (2,160)                                     -                                 

Capital Projects-TxDot-PARKED PARKED PARK ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-PARKLANDYD PARKLANDYD PARKLAND ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-PASODALEYD PASODALEYD PASODALE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-PBE04ST1300 PBE04ST1300 SGNL & FLASH INSTAL DIST 8 -                                54,562                                -                                  -                              54,562                               -                                          -                                 

Capital Projects-TxDot-PBR060010 PBR060010 STANTON BRIDGE CANOPY -                                13,271                                -                                  -                              13,271                               -                                          -                                 

Capital Projects-TxDot-PBR060020 PBR060020 PASO DEL NORTE BRIDGE CANOPIES -                                144,963                              -                                  -                              144,963                             -                                          -                                 

Capital Projects-TxDot-PBR080020 PBR080020 NEW POE FEASIBILITY STUDY -                                610,613                              -                                  -                              610,613                             -                                          -                                 

Capital Projects-TxDot-PCP06ST0090 PCP06ST0090 CBD PHASE IV ST & DRAINAGE -                                271,200                              -                                  -                              700                                    270,500                                  270,500                         

Capital Projects-TxDot-PCP06ST022A0 PCP06ST022A0 BIKE LANES CITYWIDE -                                1,329,237                           -                                  -                              1,329,237                          -                                          -                                 

Capital Projects-TxDot-PCP06ST022B0 PCP06ST022B0 OREGON STREET RECONSTRUCTION -                                4,314,002                           -                                  -                              4,298,134                          15,868                                    15,868                           

Capital Projects-TxDot-PCP06ST022E0 PCP06ST022E0 ISELA RUBALCABA EXTENSION -                                2,937,284                           20,511                            29,661                        157,515                             2,729,597                               2,779,769                     

Capital Projects-TxDot-PCP09TX0020 PCP09TX0020 AIRWAY EXTENSION -                                5,442,500                           -                                  -                              (307)                                   5,442,807                               5,442,807                     P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 
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The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

Capital Projects-TxDot-PCP10IB001C0 PCP10IB001C0 REHAB & CONST. - LIONS PLACITA -                                424,481                              -                                  -                              424,481                             -                                          -                                 

Capital Projects-TxDot-PCP10IB001D0 PCP10IB001D0 PED BRIDGE CANOPIES-STANTON -                                1,292,662                           -                                  -                              1,292,662                          -                                          -                                 

Capital Projects-TxDot-PCP10ST090 PCP10ST090 DOWNTOWN TRAIN BRIDGE REHAB -                                666,017                              -                                  -                              731,583                             (65,566)                                   -                                 

Capital Projects-TxDot-PCP10TRAN010 PCP10TRAN010 RECON COUNTRY CLUB 73,918                          8,995,720                           15,716                            -                              8,673,850                          306,154                                  321,870                         

Capital Projects-TxDot-PCP10TRAN110 PCP10TRAN110 ZARAGOZA POE WINN S&D IMPROVE -                                4,984,615                           39,124                            -                              8,218                                 4,937,273                               4,976,397                     

Capital Projects-TxDot-PCP10TRAN120 PCP10TRAN120 FIBER CABLE INSTALL ZARAGOZA -                                702,274                              -                                  -                              706,089                             (3,815)                                     -                                 

Capital Projects-TxDot-PCP10TRAN80 PCP10TRAN80 MESA RTS PEDESTRIAN ENHANCE -                                924,800                              4,481                              41,632                        513,790                             364,897                                  411,010                         

Capital Projects-TxDot-PCP11MT030 PCP11MT030 MESA RAPID TRANSIT SYSTEM -                                5,443,371                           950                                 -                              5,393,768                          48,653                                    49,603                           

Capital Projects-TxDot-PCP11MT040 PCP11MT040 DYER RTS -                                9,170,000                           -                                  -                              -                                     9,170,000                               9,170,000                     

Capital Projects-TxDot-PCP12SRTS010 PCP12SRTS010 SISD - CSJ 0934_06_397 -                                471,025                              -                                  -                              461,022                             10,003                                    10,003                           

Capital Projects-TxDot-PCP12SRTS020 PCP12SRTS020 YISD - S REG CSJ 0924_06_405 -                                209,160                              -                                  -                              206,609                             2,551                                      2,551                             

Capital Projects-TxDot-PCP12SRTS030 PCP12SRTS030 YISD - N REG CSJ 0924_06_404 -                                561,329                              -                                  -                              532,005                             29,324                                    29,324                           

Capital Projects-TxDot-PCP12SRTS040 PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 -                                496,452                              -                                  -                              484,478                             11,974                                    11,974                           

Capital Projects-TxDot-PCP12SRTS050 PCP12SRTS050 EPISD - W REG CSJ 0924_06_402 -                                570,785                              -                                  -                              566,073                             4,712                                      4,712                             

Capital Projects-TxDot-PCP12SRTS060 PCP12SRTS060 EPISD - N REG CSJ 0924_06_401 -                                469,104                              -                                  -                              462,030                             7,074                                      7,074                             

Capital Projects-TxDot-PCP12SRTS070 PCP12SRTS070 EPISD - N CEN  CSJ 0924_06_400 -                                561,329                              -                                  -                              504,207                             57,122                                    57,122                           

Capital Projects-TxDot-PCP12SRTS080 PCP12SRTS080 EPISD - CENTR  CSJ 0924_06_399 -                                466,364                              -                                  -                              441,978                             24,386                                    24,386                           

Capital Projects-TxDot-PCP12SRTS090 PCP12SRTS090 EPISD - CBD CSJ 0924_06_398 -                                500,341                              -                                  -                              498,291                             2,050                                      2,050                             

Capital Projects-TxDot-PCP14IB001 PCP14IB001 PASO DEL NORTE POE ROUNDABOUT -                                784,320                              5,823                              -                              90,271                               688,227                                  694,049                         

Capital Projects-TxDot-PCP14TRAN02 PCP14TRAN02 SANTA FE PEDESTRIAN ENHANCEMEN -                                204,741                              -                                  -                              204,741                             -                                          -                                 

Capital Projects-TxDot-PCP14TRAN05 PCP14TRAN05 BIKE LANE PLAN & PROGRAM -                                248,494                              131,033                          -                              -                                     117,461                                  248,494                         

Capital Projects-TxDot-PCP14TRAN06 PCP14TRAN06 GREAT STR & CORRIDOR PLAN -                                80,000                                -                                  -                              80,000                               -                                          -                                 

Capital Projects-TxDot-PCP14TRAN07 PCP14TRAN07 INTERSECTION IMPROVE 8 LOC -                                1,368,000                           64,703                            -                              979,889                             323,408                                  388,111                         

Capital Projects-TxDot-PCP14TRAN08 PCP14TRAN08 RAILROAD CROSSING IMPROVE QZ -                                1,824,000                           -                                  -                              -                                     1,824,000                               1,824,000                     

Capital Projects-TxDot-PCP14TRAN09 PCP14TRAN09 SCHOOL ZONE SAFETY -                                1,140,000                           1,140,000                       -                              -                                     -                                          1,140,000                     

Capital Projects-TxDot-PCP14TRAN10 PCP14TRAN10 BATAAN OVERPASS PED IMPROVE -                                2,700,000                           -                                  -                              2,337,030                          362,970                                  362,970                         

Capital Projects-TxDot-PCP15TRAN04 PCP15TRAN04 EDGEMERE ROUNDABOUT @RICH BEEM -                                141,278                              -                                  -                              -                                     141,278                                  141,278                         

Capital Projects-TxDot-PCP15TRAN05 PCP15TRAN05 INDEPENDENCE HIKE & BIKE TRAIL -                                467,549                              38,688                            -                              -                                     428,861                                  467,549                         

Capital Projects-TxDot-PCP15TRAN06 PCP15TRAN06 RESLER BUFFERED BIKE TRAIL -                                240,344                              182,935                          -                              -                                     57,409                                    240,344                         

Capital Projects-TxDot-PCP15TRAN07 PCP15TRAN07 VISCOUNT BLVD HIKE&BIKE TRAIL -                                352,563                              203,673                          -                              -                                     148,890                                  352,563                         

Capital Projects-TxDot-PCP15TRAN08 PCP15TRAN08 RIVERBEND HIKE & BIKE TRAIL -                                744,712                              174,442                          -                              -                                     570,270                                  744,712                         

Capital Projects-TxDot-PCRRMAI10 PCRRMAI10 CRRMA I-10 ARTIST AESTHETIC PR -                                -                                      -                                  -                              32,221                               (32,220.53)                              -                                 

Capital Projects-TxDot-PCPTXDOTRFND PCPTXDOTRFND TXDOT REFUNDS -                                1,008,398                           240,624                          -                              715,530                             52,244                                    292,868                         

Capital Projects-TxDot-PEBBLEHILY PEBBLEHILY PEBBLE HILLS ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-PEN060010 PEN060010 LIONS PLAZITA IMPROVEMENTS -                                164,322                              -                                  -                              164,322                             -                                          -                                 

Capital Projects-TxDot-POLKED POLKED POLK ES -                                9,094                                  -                                  -                              9,094                                 -                                          -                                 

Capital Projects-TxDot-PPW00071300 PPW00071300 RECON CAROLINA BRIDGE -                                138,638                              -                                  -                              138,638                             -                                          -                                 

Capital Projects-TxDot-PRESAYD PRESAYD PRESA ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-PST050060 PST050060 EL PASO DR INTX IMPV -                                -                                      -                                  -                              102,810                             (102,810)                                 -                                 

Capital Projects-TxDot-PUTNAMED PUTNAMED PUTNAM ES -                                9,586                                  -                                  -                              9,586                                 -                                          -                                 

Capital Projects-TxDot-RAMONAYD RAMONAYD RAMONA ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-RIVERAED RIVERAED RIVERA ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-ROBERTSED ROBERTSED ROBERTS ES -                                9,601                                  -                                  -                              9,601                                 -                                          -                                 

Capital Projects-TxDot-RUSKED RUSKED RUSK ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-SAGELANDYD SAGELANDYD SAGELAND ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-SCHUSTERED SCHUSTERED SCHUSTER ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-SCOTSDALEY SCOTSDALEY SCOTSDALE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-SOUTHLOOPY SOUTHLOOPY SOUTH LOOP ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-STANTONED STANTONED STANTON ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-TGLENCOVEY TGLENCOVEY GLEN COVE ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-TIERRADELY TIERRADELY TIERRA DEL SOL ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-TMANORYD TMANORYD THOMAS MANOR ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-TRAVISED TRAVISED TRAVIS ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-VILASED VILASED VILAS ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-VISTAHILLY VISTAHILLY VISTA HILLS ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-WASHINGTOY WASHINGTOY ROBBIN E. L. WASHINGTON ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 

Capital Projects-TxDot-WESTERNHIE WESTERNHIE WESTERN HILLS ES -                                7,520                                  -                                  -                              7,520                                 -                                          -                                 

Capital Projects-TxDot-WHITAKERED WHITAKERED WHITAKER ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-YSLETAYD YSLETAYD YSLETA ES -                                7,515                                  -                                  -                              7,515                                 -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Capital Projects-TxDot-ZACHWHITEE ZACHWHITEE ZACH WHITE ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot-ZAVALAED ZAVALAED ZAVALA ES -                                7,601                                  -                                  -                              7,601                                 -                                          -                                 

Capital Projects-TxDot 4950 162,219                        95,604,633                         2,828,212                       79,280                        59,764,127                        32,933,014                             36,067,521                   

Bonds Proceeds and Other Sources of Revenue (62,265,364)                       Fund Balance 4950 3,810,279                     

Diff 33,339,269                         Cash (Excess)/Deficit 39,877,800                   

522-Outside Sources-Loans 522-Outside Sources-Loans

522-Outside Sources-Loans-P5002320 P5002320 STATE CONFISCATED FUNDS -                                -                                          -                                      -                                  (476,020)                            476,020.04                             476,020                         

522-Outside Sources-Loans-PFLESVC010 PFLESVC010 EQUIPMENT REPLACEMENT -                                5,351,362                           340,372                          145,543                      1,571,497                          3,293,949.94                          3,779,865                     

522-Outside Sources-Loans-COMPLOAN11 COMPLOAN11 FIRE COMPASS LOAN 1 -                                5,025,000                           -                                  -                              5,003,148                          21,852                                    21,852                           

522-Outside Sources-Loans-COMPLOAN13 COMPLOAN13 FIRE COMPASS LOAN 2 -                                5,020,000                           821,657                          -                              5,154,555                          (956,213)                                 -                                 

522-Outside Sources-Loans-COMPLOAN134960 -                                15,396,362                         1,162,029                       145,543                      11,253,180                        2,835,610                               4,277,738                     

Bonds Proceeds and Other Sources of Revenue (5,037,981)                         Fund Balance 4960 1,210,641                     

Diff 10,358,381                         Cash (Excess)/Deficit 5,488,379                     

522-Other Outside Sources- 522-Other Outside Sources-

522-Other Outside Sources-G620AIP33 G620AIP33 RUNWAY 8L26R & TAXIWAY -                                799,929                              27,010                            -                              679,651                             93,268                                    120,278                         

522-Other Outside Sources-G7134PS20 G7134PS20 BORDERLAND VI -                                92,865                                -                                  -                              40,752                               52,114                                    52,114                           

522-Other Outside Sources-G7136CD20 G7136CD20 BLACKIE CHESHER PARK HANDBALL -                                3,453                                  -                                  -                              -                                     3,453                                      3,453                             

522-Other Outside Sources-G7139CD16 G7139CD16 SARA MCKNIGHT TLC RE-ROOF -                                23,010                                -                                  23,010                        -                                     -                                          23,010                           

522-Other Outside Sources-G7140CD14 G7140CD14 MCCALL NEIGHBORHOOD CENTER REN -                                13,686                                -                                  13,686                        -                                     -                                          13,686                           

522-Other Outside Sources-G7140CD24 G7140CD24 EP VILLA MARIA ROOF PROJECT -                                19,489                                -                                  19,489                        -                                     -                                          19,489                           

522-Other Outside Sources-G71EZFADE G71EZFADE FACADE PROGRAM -                                53,485                                -                                  -                              25,403                               28,082                                    28,082                           

522-Other Outside Sources-P09ST0050 P09ST0050 PASODALE SUBDIVISION PHASE 3 -                                421,244                              -                                  -                              421,244                             -                                          -                                 

522-Other Outside Sources-P09ST0070 P09ST0070 CHESTER JORDAN SCHOOL FLASHER -                                34,938                                -                                  -                              34,938                               -                                          -                                 

522-Other Outside Sources-P09ST0090 P09ST0090 WILLIAM HERRERA SCH FLASHER -                                25,429                                -                                  -                              25,429                               -                                          -                                 

522-Other Outside Sources-P09ST0100 P09ST0100 YSLETA PRE-K CTR SCHOOL FLASHE -                                31,152                                -                                  -                              3,988                                 27,164                                    27,164                           

522-Other Outside Sources-P09ST0110 P09ST0110 MARGUERITE LUNDY SCH FLASHER -                                24,047                                -                                  -                              21,109                               2,938                                      2,938                             

522-Other Outside Sources-P09ST0120 P09ST0120 SAFETY FLASHER @ TX TECH SCHOO -                                34,489                                -                                  -                              34,489                               -                                          -                                 

522-Other Outside Sources-P09ST0130 P09ST0130 TOM LEA ELEM SCHOOL FLASHER -                                27,360                                -                                  -                              27,360                               -                                          -                                 

522-Other Outside Sources-P09ST0140 P09ST0140 ST CLEMENT'S SCHOOL FLASHERS -                                22,532                                -                                  -                              22,532                               -                                          -                                 

522-Other Outside Sources-P09ST0150 P09ST0150 LINCOLN MIDDLE SCHOOL FLASHERS -                                23,839                                -                                  -                              2,880                                 20,959                                    20,959                           

522-Other Outside Sources-P09ST015A0 P09ST015A0 LINCOLN FLASH-MULBERRY-WARRIOR -                                28,421                                -                                  -                              28,421                               -                                          -                                 

522-Other Outside Sources-P09ST0160 P09ST0160 EL PASO HIGH SCHOOL FLASHERS -                                18,175                                -                                  -                              -                                     18,175                                    18,175                           

522-Other Outside Sources-P09ST0170 P09ST0170 BURGESS HIGH SCHOOL FLASHERS -                                31,758                                -                                  -                              30,713                               1,045                                      1,045                             

522-Other Outside Sources-P09ST0180 P09ST0180 MACARTHUR MIDDLE SCH. FLASHERS -                                27,641                                -                                  -                              24,976                               2,665                                      2,665                             

522-Other Outside Sources-P09ST0190 P09ST0190 BARRON ELEMENTARY SCH FLASHERS -                                24,924                                -                                  -                              24,924                               -                                          -                                 

522-Other Outside Sources-P09ST0200 P09ST0200 KENWORTHY DR SCHOOL FLASHER -                                87,460                                -                                  -                              50,249                               37,211                                    37,211                           

522-Other Outside Sources-P14ST001 P14ST001 JAMES BUTLER SCHOOL FLASHERS -                                131,492                              -                                  -                              72,532                               58,961                                    58,961                           

522-Other Outside Sources-P3900010 P3900010 UTEP FIBER OPTIC CABLING -                                15,734                                -                                  -                              8,647                                 7,087                                      7,087                             

522-Other Outside Sources-P5013880 P5013880 SAFTY FLASHER-PED SAFTY-OTHER -                                -                                      -                                  -                              25,677                               (25,677)                                   -                                 

522-Other Outside Sources-P5013930 P5013930 COMMUNICATIONS FACILITIES -                                -                                      -                                  -                              23,596                               (23,596)                                   -                                 

522-Other Outside Sources-P5015520 P5015520 TSL 508.3 MEMORIAL PK LIB RENO -                                142,913                              -                                  -                              147,860                             (4,947)                                     -                                 

522-Other Outside Sources-P5015540 P5015540 TMC-CBD SIGNALIZATION UPGRADE -                                12,995                                -                                  -                              391,271                             (378,276)                                 -                                 

522-Other Outside Sources-PBE04ST1020 PBE04ST1020 ALABAMA -                                311,070                              -                                  -                              245,248                             65,822                                    65,822                           

522-Other Outside Sources-PBE04ST103A0 PBE04ST103A0 BILLY THE KID ST & DRNG PH II -                                7,320                                  -                                  -                              7,320                                 -                                          -                                 

522-Other Outside Sources-PBE04ST1040 PBE04ST1040 BOWEN -                                232,869                              -                                  -                              128,056                             104,813                                  104,813                         

522-Other Outside Sources-PBE04ST1060 PBE04ST1060 CEDAR GROVE PH 11 THRU 12 -                                134,822                              -                                  -                              134,822                             -                                          -                                 

522-Other Outside Sources-PBE04ST1070 PBE04ST1070 CEDAR GROVE PH 1 THRU 9 -                                1,094,145                           -                                  -                              796,492                             297,653                                  297,653                         

522-Other Outside Sources-PBE04ST1080 PBE04ST1080 DORBANDT ST & DNGE (EAST) -                                100,168                              -                                  -                              60,790                               39,378                                    39,378                           

522-Other Outside Sources-PBE04ST1120 PBE04ST1120 INDIAN PLACE -                                159,424                              -                                  -                              122,341                             37,084                                    37,084                           

522-Other Outside Sources-PBE04ST1170 PBE04ST1170 MONTOYA HEIGHTS PHASE 1 -                                130,372                              -                                  -                              127,113                             3,259                                      3,259                             

522-Other Outside Sources-PBE04ST1180 PBE04ST1180 MONTOYA HTS DRAINAGE IMPROVE -                                166,490                              -                                  -                              102,980                             63,510                                    63,510                           

522-Other Outside Sources-PBE04ST1190 PBE04ST1190 MONTWOOD DISTRICT 5 & 7 -                                331,022                              -                                  -                              228,996                             102,026                                  102,026                         

522-Other Outside Sources-PBE04ST1270 PBE04ST1270 ROSEWAY ST & DNG PHASE I -                                1,013,145                           -                                  -                              662,364                             350,781                                  350,781                         

522-Other Outside Sources-PBE04ST127A0 PBE04ST127A0 RECON ROSEWAY -                                450,503                              -                                  -                              402,712                             47,791                                    47,791                           

522-Other Outside Sources-PBE04ST1360 PBE04ST1360 UNPAVED RIGHT OF WAY CITY WIDE -                                145,756                              -                                  -                              138,973                             6,783                                      6,783                             

522-Other Outside Sources-PBE04ST138B0 PBE04ST138B0 ST VRAIN ST & DNG (ALAMITO) -                                976,622                              -                                  -                              578,311                             398,310                                  398,310                         

522-Other Outside Sources-PBE04ST1390 PBE04ST1390 UPPER VALLEY RD ST & DRNG -                                248,653                              -                                  -                              248,653                             -                                          -                                 P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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522-Other Outside Sources-PBE04ST1410 PBE04ST1410 WENDA -                                85,696                                -                                  -                              85,696                               -                                          -                                 

522-Other Outside Sources-PBR050010 PBR050010 ZARAGOSA BRIDGE DCL -                                282,384                              -                                  -                              277,763                             4,621                                      4,621                             

522-Other Outside Sources-PCP_09ST03P PCP_09ST03P SCHOOL FLASHER BILL SYBERT E S -                                33,357                                5,880                              -                              21,535                               5,942                                      11,822                           

522-Other Outside Sources-PCP06ST0050 PCP06ST0050 MCCOMBS-RAILROAD ST & DRAINAGE -                                50,727                                -                                  -                              37,755                               12,972                                    12,972                           

522-Other Outside Sources-PCP06ST0070 PCP06ST0070 ALAMEDA ST & DRNG DIST 7-TXDOT -                                (0)                                        -                                  -                              -                                     (0)                                            -                                 

522-Other Outside Sources-PCP06ST0080 PCP06ST0080 PELICANO-LOMALAND ST & DRNG -                                55,506                                -                                  -                              46,861                               8,645                                      8,645                             

522-Other Outside Sources-PCP06ST0100 PCP06ST0100 CARNEGIE ST & DRNG PHASE I -                                432,895                              -                                  -                              424,779                             8,116                                      8,116                             

522-Other Outside Sources-PCP06ST012A0 PCP06ST012A0 UV RIVER RUN@COUNTRY C. TRAFFI -                                80                                       -                                  -                              80                                      -                                          -                                 

522-Other Outside Sources-PCP06ST012B0 PCP06ST012B0 ARTCRAFT @ UP VAL & WESTSIDE -                                108,748                              -                                  -                              83,323                               25,425                                    25,425                           

522-Other Outside Sources-PCP06ST013I0 PCP06ST013I0 MESITA ELEMENTARY SCHOOL FLASH -                                32,165                                -                                  -                              32,165                               -                                          -                                 

522-Other Outside Sources-PCP06ST013J0 PCP06ST013J0 BROWN MIDDLE SCHOOL FLASHER -                                22,950                                -                                  -                              22,950                               -                                          -                                 

522-Other Outside Sources-PCP06ST013K0 PCP06ST013K0 VISTA DEL SOL ELEMENTARY SCHOO -                                19,199                                -                                  -                              17,637                               1,562                                      1,562                             

522-Other Outside Sources-PCP06ST013L0 PCP06ST013L0 JANE HAMBRICK ELEMENTARY SCHOO -                                22,400                                -                                  -                              22,400                               -                                          -                                 

522-Other Outside Sources-PCP06ST013M0 PCP06ST013M0 HOME DEPOT JC PENNY SIGNAL -                                159,613                              -                                  -                              94,192                               65,421                                    65,421                           

522-Other Outside Sources-PCP06ST013N0 PCP06ST013N0 ALAMEDA & WALMART TRAFFIC SIGN -                                133,142                              -                                  -                              -                                     133,142                                  133,142                         

522-Other Outside Sources-PCP06ST013O0 PCP06ST013O0 VISTA DEL SOL & N. ACCESS RD -                                121,943                              -                                  -                              101,360                             20,583                                    20,583                           

522-Other Outside Sources-PCP06ST0190 PCP06ST0190 LANE MARKINGS CP06 -                                (0)                                        -                                  -                              -                                     (0)                                            -                                 

522-Other Outside Sources-PCP06ST022B0 PCP06ST022B0 OREGON STREET RECONSTRUCTION -                                688,156                              -                                  -                              688,156                             0                                             0                                    

522-Other Outside Sources-PCP08PA01V0 PCP08PA01V0 WESTSIDE DOG PARK -                                9,721                                  -                                  -                              9,036                                 685                                         685                                

522-Other Outside Sources-PCP09MT0070B PCP09MT0070B WREN STREET IMPROVEMENTS -                                133,662                              -                                  -                              -                                     133,662                                  133,662                         

522-Other Outside Sources-PCP09ST003O0 PCP09ST003O0 EL DORADO ACADEMY-SCH FLASHERS -                                59,772                                -                                  -                              54,296                               5,476                                      5,476                             

522-Other Outside Sources-PCP09ST003Q PCP09ST003Q BEL AIR HS SCHOOL FLASHERS -                                96,518                                -                                  -                              87,390                               9,128                                      9,128                             

522-Other Outside Sources-PCP09ST0020 PCP09ST0020 ALAMEDA RAPID TRANSIT SYSTEM -                                278,875                              -                                  -                              -                                     278,875                                  278,875                         

522-Other Outside Sources-PCP10ST01G0 PCP10ST01G0 TRAF SIGNAL-RESLERDESERT PASS -                                164,687                              -                                  -                              23,062                               141,625                                  141,625                         

522-Other Outside Sources-PCP10ST08A0 PCP10ST08A0 HAWKINS RESURFACING -                                181,691                              -                                  -                              181,691                             -                                          -                                 

522-Other Outside Sources-PCP10ST090 PCP10ST090 DOWNTOWN TRAIN BRIDGE REHAB -                                103,620                              -                                  -                              103,620                             -                                          -                                 

522-Other Outside Sources-PCP10ST12A0 PCP10ST12A0 ROJAS DR MEDIAN LANDSCAPE -                                747,682                              2,922                              -                              725,711                             19,049                                    21,971                           

522-Other Outside Sources-PCP10ST130 PCP10ST130 UNPAVED ROWS-ELP PM REDUCT -                                750,000                              -                                  -                              534,600                             215,400                                  215,400                         

522-Other Outside Sources-PCP10ST140 PCP10ST140 RECON MONTWOOD -                                2,073,220                           -                                  -                              2,012,243                          60,977                                    60,977                           

522-Other Outside Sources-PCP10TRAN010 PCP10TRAN010 RECON COUNTRY CLUB -                                5,027,290                           80,105                            -                              4,943,391                          3,794                                      83,899                           

522-Other Outside Sources-PCP10TRAN040 PCP10TRAN040 TXDOT MATCHES CP10 -                                95,552                                -                                  -                              95,552                               -                                          -                                 

522-Other Outside Sources-PCP10TRAN04C0 PCP10TRAN04C0 LOOP 375 - BOB HOPE DR -                                38,105                                -                                  -                              38,105                               -                                          -                                 

522-Other Outside Sources-PCP10TRAN100 PCP10TRAN100 DOWNTOWN IMPROVEMENTS -                                8,895                                  -                                  -                              8,895                                 -                                          -                                 

522-Other Outside Sources-PCP11CA010 PCP11CA010 NORTH LOOP CLINIC -                                -                                      -                                  -                              (48,407)                              48,407                                    48,407                           

522-Other Outside Sources-PCP11MT030 PCP11MT030 MESA RAPID TRANSIT SYSTEM -                                223,233                              -                                  -                              144,817                             78,416                                    78,416                           

522-Other Outside Sources-PCP12PRK01B0 PCP12PRK01B0 PARK POND GROUP A SHAWVER -                                359,388                              16,887                            -                              342,501                             -                                          16,887                           

522-Other Outside Sources-PCP12PRK01C0 PCP12PRK01C0 PARK POND GROUP B SKYLINE -                                281,034                              -                                  -                              270,111                             10,922                                    10,922                           

522-Other Outside Sources-PCP12PRK01D0 PCP12PRK01D0 PARK POND GROUP A GALATZAN -                                357,556                              -                                  -                              352,556                             5,000                                      5,000                             

522-Other Outside Sources-PCP12PRK01F0 PCP12PRK01F0 PARK POND GROUP A CAPISTRANO -                                266,216                              9,572                              -                              253,645                             3,000                                      12,572                           

522-Other Outside Sources-PCP12PRK01G0 PCP12PRK01G0 PARK POND GROUP B EDGEMERE -                                99,950                                -                                  -                              99,950                               -                                          -                                 

522-Other Outside Sources-PCP12PRK01H0 PCP12PRK01H0 PARK POND GROUP B VOCATIONAL -                                487,768                              -                                  -                              465,011                             22,757                                    22,757                           

522-Other Outside Sources-PCP12PRK01I0 PCP12PRK01I0 PARK POND GROUP A JAMESTOWN -                                149,780                              6,354                              -                              143,426                             -                                          6,354                             

522-Other Outside Sources-PCP12ST020 PCP12ST020 PASODALE PH. 4 CONST 2012_13 -                                625,339                              -                                  -                              557,675                             67,665                                    67,665                           

522-Other Outside Sources-PCP12ST030 PCP12ST030 RECON SCHWABE -                                471,047                              -                                  -                              471,047                             -                                          -                                 

522-Other Outside Sources-PCP12ST08A0 PCP12ST08A0 DELTA ACADEMY FLASHERS -                                55,745                                -                                  -                              32,947                               22,798                                    22,798                           

522-Other Outside Sources-PCP12ST08B0 PCP12ST08B0 HOUSTON SCHOOL FLASHERS -                                33,204                                -                                  -                              -                                     33,204                                    33,204                           

522-Other Outside Sources-PCP12ST08C0 PCP12ST08C0 EL PASO HIGH IN-ROADWAY LIGHT -                                40,015                                -                                  -                              28,575                               11,440                                    11,440                           

522-Other Outside Sources-PCP12ST08D0 PCP12ST08D0 COLDWELL ELEMENTARY FLASHERS -                                29,700                                -                                  -                              27,554                               2,146                                      2,146                             

522-Other Outside Sources-PCP12ST08E0 PCP12ST08E0 JEFFERSON HIGH-SILVA SCHOOL -                                33,707                                -                                  -                              24,024                               9,683                                      9,683                             

522-Other Outside Sources-PCP12ST08F0 PCP12ST08F0 CHARLES MIDDLE SCHOOL FLASHERS -                                45,925                                -                                  -                              27,402                               18,523                                    18,523                           

522-Other Outside Sources-PCP12ST08G0 PCP12ST08G0 TERRACE HILLS MIDDLE SCHOOL -                                29,110                                -                                  -                              19,108                               10,002                                    10,002                           

522-Other Outside Sources-PCP12ZOO0 PCP12ZOO0 ZOO MASTER PLAN -                                100,000                              -                                  -                              100,000                             0                                             0                                    

522-Other Outside Sources-PCP13PD001 PCP13PD001 E.P. STATIST. AREA COMM. SYST. -                                151,000                              10,686                            -                              140,314                             -                                          10,686                           

522-Other Outside Sources-PCP13ST003Y1A PCP13ST003Y1A RECON RAMOS CT & L FLOWER -                                787,429                              126,022                          -                              648,323                             13,084                                    139,106                         

522-Other Outside Sources-PCP13ST003Y1E PCP13ST003Y1E PEBBLE HILLS EXTENSION -                                439,134                              19,161                            -                              29,781                               390,193                                  409,353                         

522-Other Outside Sources-PCP13ST003Y1L PCP13ST003Y1L QUIET ZONE UNIV FIVE POINTS (12,922)                         1,131,606                           55,358                            -                              100,211                             976,038                                  1,031,395                     

522-Other Outside Sources-PCP13ST003Y1M PCP13ST003Y1M RECON MANOR PLC & BARKER RD (53,027)                         488,122                              32,960                            -                              448,193                             6,970                                      39,929                           

522-Other Outside Sources-PCP13ST003Y1N PCP13ST003Y1N RECON PENDALE PH 1 -                                244,065                              -                                  -                              203,264                             40,801                                    40,801                           

522-Other Outside Sources-PCP13ST003Y3C PCP13ST003Y3C RECON FLOWER -                                62,852                                -                                  -                              -                                     62,852                                    62,852                           P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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522-Other Outside Sources-PCP13ST003Y3G PCP13ST003Y3G RECON ALICIA -                                23,390                                -                                  -                              -                                     23,390                                    23,390                           

522-Other Outside Sources-PCP13WELLSRD PCP13WELLSRD WELLS RD STREET IMPROVEMENTS -                                1,166,400                           -                                  -                              831,753                             334,647                                  334,647                         

522-Other Outside Sources-PCP14NIPD2B PCP14NIPD2B NEWMAN PARK IMP (PLANT BED) -                                1,000                                  -                                  -                              -                                     1,000                                      1,000                             

522-Other Outside Sources-PCP14ST004 PCP14ST004 S RIDGE MS/LUJ CHAVEZ FLASHERS -                                98,642                                -                                  3,277                          -                                     95,365                                    98,642                           

522-Other Outside Sources-PCP14ST005 PCP14ST005 YANDELL ROAD DIET -                                197,000                              -                                  -                              197,000                             -                                          -                                 

522-Other Outside Sources-PCP15ST001 PCP15ST001 ANGLED STRIPING ESCONDIDO -                                6,964                                  -                                  -                              -                                     6,964                                      6,964                             

522-Other Outside Sources-PCP15ST002 PCP15ST002 PURPLE HEART ELEM SCH FLASHERS -                                65,854                                -                                  -                              -                                     65,854                                    65,854                           

522-Other Outside Sources-PCP15ST003 PCP15ST003 REYES ELEM SCHOOL FLASHERS -                                94,231                                -                                  -                              -                                     94,231                                    94,231                           

522-Other Outside Sources-PCP16ST001 PCP16ST001 EL PASO & RIM RD IMPROVEMENT -                                51,148                                35,000                            -                              -                                     16,148                                    51,148                           

522-Other Outside Sources-PIF11FS010 PIF11FS010 VEHICLE STORAGE FACILITY -                                3,670,520                           -                                  -                              3,238,735                          431,786                                  431,786                         

522-Other Outside Sources-PIF11ZO010 PIF11ZO010 ZOO SPLASH PAD -                                250,000                              -                                  -                              249,248                             752                                         752                                

522-Other Outside Sources-PMF080010 PMF080010 911 CALL CTR 2ND FL IMPROVEMEN -                                24,800                                -                                  -                              23,683                               1,117                                      1,117                             

522-Other Outside Sources-PPA10070 PPA10070 JORGE MONTALVO  PARK IMPV -                                160,000                              -                                  -                              160,000                             -                                          -                                 

522-Other Outside Sources-PPW00350070 PPW00350070 SAN ANTONIO (VIRGINIA TO TAYS) -                                1,180,576                           -                                  -                              1,100,074                          80,502                                    80,502                           

522-Other Outside Sources-PPW00450 PPW00450 KEYSTONE HERITAGE PARK -                                75,277                                -                                  -                              75,277                               -                                          -                                 

522-Other Outside Sources-PPW00470 PPW00470 TMC OPERATIONS CENTER -                                153,753                              -                                  -                              147,193                             6,560                                      6,560                             

522-Other Outside Sources-PPW00520 PPW00520 FLASHER INSTALLATIONS -                                406,924                              -                                  -                              169,337                             237,587                                  237,587                         

522-Other Outside Sources-PPWFL030470 PPWFL030470 GSA STORM SEWER RELOCATION -                                521,920                              -                                  -                              409,446                             112,474                                  112,474                         

522-Other Outside Sources-PPWST030010 PPWST030010 CBD PHASE 3 -                                12,166,944                         -                                  -                              12,166,944                        -                                          -                                 

522-Other Outside Sources-PPWST030160 PPWST030160 SUNLAND PARK DRIVE -                                1,134,444                           -                                  -                              1,134,444                          -                                          -                                 

522-Other Outside Sources-PPWST030220 PPWST030220 EDGEMERE EXTENSION -                                5,094                                  -                                  -                              5,094                                 -                                          -                                 

522-Other Outside Sources-PPWST030340 PPWST030340 MONTANA MEDIAN LANDSCAPING -                                292                                     -                                  -                              292                                    -                                          -                                 

522-Other Outside Sources-PQLPA1360 PQLPA1360 WESTSIDE REC CENTER (NEW) -                                391,879                              1                                     -                              391,878                             -                                          1                                    

522-Other Outside Sources-PQLPA1900 PQLPA1900 PIP10 WESTSIDE COMMMUNITY PARK -                                115,350                              -                                  -                              105,193                             10,157                                    10,157                           

522-Other Outside Sources-PQLZO1060 PQLZO1060 ZOO WESTERN EXPANSION -                                1,680,000                           1                                     -                              1,659,322                          20,677                                    20,678                           

522-Other Outside Sources-PST050050 PST050050 MESA MEDIAN LANDSCAPING -                                15,000                                -                                  -                              15,000                               -                                          -                                 

522-Other Outside Sources-PST060020 PST060020 ALBERTA & CONCEPCION IMPV -                                115,779                              -                                  -                              -                                     115,779                                  115,779                         

522-Other Outside Sources-PST080010 PST080010 AIRWAY EXT (TROWBRIDGE-BORDER) -                                203,000                              -                                  -                              201,300                             1,700                                      1,700                             

522-Other Outside Sources-PSTM06FC0020 PSTM06FC0020 GRAVITY FLOW OUTLETS TO RIO GR -                                15,000                                -                                  -                              15,000                               -                                          -                                 

522-Other Outside Sources-PSTM06PW26B PSTM06PW26B UPPER VALLEY PHASE 4 (LINDBERG -                                183,663                              -                                  -                              183,663                             -                                          -                                 

522-Other Outside Sources-PSTM06PW430B PSTM06PW430B SPRING CREST ST. IMPROVEMENTS -                                44,676                                -                                  -                              44,676                               -                                          -                                 

522-Other Outside Sources-PSTM06PW506 PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE -                                448,718                              -                                  -                              287,576                             161,142                                  161,142                         

522-Other Outside Sources 4970 (65,949)                         51,354,254                         427,918                          59,462                        44,622,204                        6,244,670                               7,164,545                     

Bonds Proceeds and Other Sources of Revenue (52,224,649)                       Fund Balance 4970 1,886,994                     

Diff (870,395)                            Cash (Excess)/Deficit 9,051,539                     

Capital Projects-Annexation- Capital Projects-Annexation-

Capital Projects-Annexation-PCOMP00010 PCOMP00010 ANNEXATION PROJECT 1 -                                200,000                              -                                  -                              -                                     200,000                                  200,000                         

Capital Projects-Annexation 4980 -                                200,000                              -                                  -                              -                                     200,000                                  200,000                         

Bonds Proceeds and Other Sources of Revenue (840,158)                            Fund Balance 4980 (840,158)                       

Diff (640,158)                            Cash (Excess)/Deficit (640,158)                       

Plaza Theatre- Plaza Theatre-

Plaza Theatre-PPW03100 PPW03100 PLAZA THEATRE -                                14,516,898                         -                                  -                              14,516,898                        -                                          -                                 

Plaza Theatre 4990 -                                14,516,898                         -                                  -                              14,516,898                        -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (31,366,315)                       Fund Balance 4990 -                                 

Diff (16,849,416)                       Cash (Excess)/Deficit -                                 

MOTOROLA RADIO UPGRADE- MOTOROLA RADIO UPGRADE- -                                 

MOTOROLA RADIO UPGRADE-P25RADIOSYSTEMP25RADIOSYSTEM P25RADIOSYSTEM -                                20,071,976                         -                                  -                              20,063,362                        8,614                                      8,614                             

MOTOROLA RADIO UPGRADE-P25R5000 -                                20,071,976                         -                                  -                              20,063,362                        8,614                                      8,614                             

Bonds Proceeds and Other Sources of Revenue (20,071,976)                       Fund Balance 5000 (8,614)                           

Diff -                                      Cash (Excess)/Deficit (0)                                   

DOWNTOWN DEV CORP - CAP PROJ- DOWNTOWN DEV CORP - CAP PROJ-

DOWNTOWN DEV CORP - CAP PROJ-PCP13STADIUM1PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION -                                65,116,059.23                   -                                  -                              65,116,059                        -                                          -                                 

DOWNTOWN DEV CORP 7100 -                                65,116,059                         -                                  -                              65,116,059                        -                                          -                                 

Bonds Proceeds and Other Sources of Revenue (65,118,975)                       Fund Balance 7100 (2,916)                           

Diff (2,916)                                 Cash (Excess)/Deficit (2,916)                           P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           
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Project Name/Description

 Current Year 

Expenditures and 

Transfers Out  Appropriations  Encumbered  Preencumbered 

 Life to Date Expenditures 

and Transfers Out  Remaining Budget  Required Funding 

The City of El Paso

Schedule of Capital Projects 

09/31/2015 

Capital Projects Fund

Per schedule (1,167,638)                    1,945,613,251                   34,124,309                     4,994,471                   1,167,602,242                   738,879,132                           781,289,938                 

Per Queries 1,167,638                     (1,945,613,251)                  (34,124,309)                   (4,994,472)                  1,167,602,242                   Fund balance (81,394,228)                  

-                                (0)                                        -                                  (0)                                (1)                                       Future funding 699,895,711                 

Revenue Reconciliation

P:\1_REPORTING\CAFR 2016\FM01 September\FY 16 SEP CAPITAL PROJECTS REPORT                                           


