

CITY OF EL PASO BID TABULATION

BID TITLE: TOM LEA (LOWER) PARK - PLAYGROUND AND SWINGS - NORTHWEST PARKS - PARKS UPGRADE 2008
 BID DATE: JULY 27, 2009 @ 2:00 P.M.

BID NO: IFB 2009-078
 DEPARTMENT: PARKS

			ALLEN CONCRETE, INC. EL PASO, TEXAS			AMERICAN CONTRACTORS EL PASO, TEXAS			A & R CONTRACTORS EL PASO, TEXAS			ARTISTIC IMPROVEMENTS EL PASO, TEXAS			CASPIAN CONSTRUCTION CO. EL PASO, TEXAS
ITEM #	EST. QTY	UNITS	DESCRIPTION	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL
UNIT PRICE SCHEDULE BASE BID:															
1	1	LS	MOBLIZATION	\$4,600.00	\$4,600.00		\$200.00	\$500.00	\$500.00		\$1,500.00	\$640.00	\$640.00		
2	1	LS	GRADING: FILL MATERIAL	\$12,788.00	\$12,788.00		\$900.00	\$1,500.00	\$1,500.00		\$8,180.00	\$6,740.00	\$6,740.00		
3	1	EACH	PLACEMENT OF WHEELCHAIR CONCRETE RAMPS	\$1,200.00	\$1,200.00		\$900.00	\$600.00	\$600.00		\$1,400.00	\$850.00	\$850.00		
4	3	SY	NEW 4" CONCRETE SIDEWALK	\$150.00	\$450.00		\$840.00	\$80.00	\$240.00		\$0.00	\$240.00	\$720.00		
5	16	PERCH	ROCKWALL	\$210.00	\$3,360.00		\$2,400.00	\$195.00	\$3,120.00		\$9,094.00	\$240.00	\$3,840.00		
6	5	PERCH	ROCKWALL REMOVAL	\$75.00	\$375.00		\$750.00	\$130.00	\$650.00		\$1,850.00	\$140.00	\$700.00		
SUM TOTAL BASE BID (ITEMS 1-6)					\$22,773.00		\$5,990.00		\$6,610.00		\$22,024.00		\$13,490.00		
AMENDMENTS ACKNOWLEDGED				NONE ISSUED		NONE ISSUED		NONE ISSUED		NONE ISSUED		NONE ISSUED		NONE ISSUED	

APPROVED BY: *W.A.*

CITY OF EL PASO BID TABULATION

BID TITLE: TOM LEA (LOWER) PARK - PLAYGROUND AND SWINGS - NORTHWEST PARKS - PARKS UPGRADE 2008
 BID DATE: JULY 27, 2009 @ 2:00 P.M.

BID NO: IFB 2009-078
 DEPARTMENT: PARKS

				C B P CONTRACTORS GROUP INC. EL PASO, TEXAS		CON - TEX CONSTRUCTION CO. SUNLAND PARK, NM		H B K CUSTOM SIGNS EL PASO, TEXAS		HOME EXPRESSIONS EL PASO, TEXAS		LICON ENGINEERING CO., INC. EL PASO, TEXAS	
ITEM #	EST. QTY	UNITS	DESCRIPTION	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL
UNIT PRICE SCHEDULE BASE BID:													
1	1	LS	MOBLIZATION	\$1,570.00	\$1,570.00	\$761.00	\$761.00	\$1,061.72	\$1,061.72	\$2,600.00	\$2,600.00	\$361.09	\$361.09
2	1	LS	GRADING: FILL MATERIAL	\$4,705.00	\$4,705.00	\$5,508.00	\$5,508.00	\$13,343.75	\$13,343.75	\$5,100.00	\$5,100.00	\$7,510.73	\$7,510.73
3	1	EACH	PLACEMENT OF WHEELCHAIR CONCRETE RAMPS	\$700.00	\$700.00	\$350.00	\$350.00	\$1,268.44	\$1,268.44	\$900.00	\$900.00	\$411.65	\$411.65
4	3	SY	NEW 4" CONCRETE SIDEWALK	\$75.00	\$225.00	\$40.00	\$120.00	\$283.29	\$849.87	\$75.00	\$225.00	\$36.11	\$108.33
						Contractor's Total \$1,000.00		Contractor's Total \$849.88					
5	16	PERCH	ROCKWALL	\$327.00	\$5,232.00	\$400.00	\$6,400.00	\$362.43	\$5,798.88	\$375.00	\$6,000.00	\$166.10	\$2,657.60
								Contractor's Total \$5,798.80		Contractor's Total \$2,657.64			
6	5	PERCH	ROCKWALL REMOVAL	\$80.00	\$400.00	\$250.00	\$1,250.00	\$466.55	\$2,332.75	\$95.00	\$475.00	\$72.22	\$361.10
												Contractor's Total \$361.09	
SUM TOTAL BASE BID (ITEMS 1- 6)				\$12,832.00		\$14,389.00		\$24,655.41		\$15,300.00		\$11,410.50	
				Contractor's Total \$13,532.00		Contractor's Total \$15,269.00		Contractor's Total \$24,655.34					
AMENDMENTS ACKNOWLEDGED				NONE ISSUED		NONE ISSUED		NONE ISSUED		NONE ISSUED		NONE ISSUED	

APPROVED BY:

CITY OF EL PASO BID TABULATION

BID TITLE: TOM LEA (LOWER) PARK - PLAYGROUND AND SWINGS - NORTHWEST PARKS - PARKS UPGRADE 2008
 BID DATE: JULY 27, 2009 @ 2:00 P.M.

BID NO: IFB 2009-078
 DEPARTMENT: PARKS

				LOMELI AND SONS LANDSCAPING CO., INC. EL PASO, TEXAS		MIRADOR ENTERPRISES, INC. EL PASO, TEXAS		PRIDE CONSTRUCTION MANAGEMENT EL PASO, TEXAS		R MIMBELA CONTRACTING INC. EL PASO, TEXAS		STEEL CONTRACTING EL PASO, TEXAS	
ITEM #	EST. QTY	UNITS	DESCRIPTION	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL
UNIT PRICE SCHEDULE BASE BID:													
1	1	LS	MOBLIZATION	\$4,500.00	\$4,500.00	\$550.00	\$550.00	\$615.00	\$615.00	\$3,000.00	\$3,000.00	\$1,500.00	\$1,500.00
2	1	LS	GRADING: FILL MATERIAL	\$3,800.00	\$3,800.00	\$3,572.80	\$3,572.80	\$5,400.00	\$5,400.00	\$9,000.00	\$9,000.00	\$2,000.00	\$2,000.00
3	1	EACH	PLACEMENT OF WHEELCHAIR CONCRETE RAMPS	\$975.00	\$975.00	\$794.00	\$794.00	\$750.00	\$750.00	\$1,500.00	\$1,500.00	\$750.00	\$750.00
4	3	SY	NEW 4" CONCRETE SIDEWALK	\$120.00	\$360.00	\$39.00	\$117.00	\$65.00	\$195.00	\$45.00	\$135.00	\$200.00	\$600.00
5	16	PERCH	ROCKWALL	\$95.00	\$1,520.00	\$360.00	\$5,760.00	\$320.00	\$5,120.00	\$400.00	\$6,400.00	\$300.00	\$4,800.00
6	5	PERCH	ROCKWALL REMOVAL	\$55.00	\$275.00	\$270.00	\$1,350.00	\$175.00	\$875.00	\$100.00	\$500.00	\$100.00	\$500.00
SUM TOTAL BASE BID (ITEMS 1- 6)					\$11,430.00		\$12,143.80		\$12,955.00		\$20,535.00		\$10,150.00
AMENDMENTS ACKNOWLEDGED				NONE ISSUED		NONE ISSUED		NONE ISSUED		NONE ISSUED		NONE ISSUED	

APPROVED BY: *my*

CITY OF EL PASO BID TABULATION

BID TITLE: TOM LEA (LOWER) PARK - PLAYGROUND AND SWINGS - NORTHWEST PARKS - PARKS UPGRADE 2008
 BID DATE: JULY 27, 2009 @ 2:00 P.M.

BID NO: IFB 2009-078
 DEPARTMENT: PARKS

YONIMA
 CONSTRUCTION, INC.
 EL PASO, TEXAS

ITEM #	EST. QTY	UNITS	DESCRIPTION	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL	SUM OF(UNITS)	TOTAL
UNIT PRICE SCHEDULE BASE BID:													
1	1	LS	MOBLIZATION	\$490.00	\$490.00								
2	1	LS	GRADING: FILL MATERIAL	\$2,000.00	\$2,000.00								
3	1	EACH	PLACEMENT OF WHEELCHAIR CONCRETE RAMPS	\$300.00	\$300.00								
4	3	SY	NEW 4" CONCRETE SIDEWALK	\$54.00	\$162.00								
5	16	PERCH	ROCKWALL	\$400.00	\$6,400.00								
6	5	PERCH	ROCKWALL REMOVAL	\$200.00	\$1,000.00								
SUM TOTAL BASE BID (ITEMS 1-6)					\$10,352.00								
AMENDMENTS ACKNOWLEDGED				NONE ISSUED									

APPROVED BY: 